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1. Introduction

1.1  The provision of local infrastructure is a very important issue for the development of
local communities. The delivery of the right levels and type of infrastructure is essential to
support new homes, economic growth and the creation of sustainable communities.

1.2 This document supports the objectives outlined in the submission Chichester Local
Plan: Key Policies and provides detail on infrastructure needs within the District, excluding
the area within the South Downs National Park. The Local Plan sets out the necessary social,
physical and green infrastructure which will be required to ensure that sustainable communities
are created and developed. To help achieve this, the Infrastructure Delivery Plan will identify
the strategic infrastructure requirements for the Plan Area, who will provide it and when it is
expected to be delivered.

1.3 It also plays an important role in the preparation and adoption of a Community
Infrastructure Levy (CIL) Charging Schedule for Chichester District™ by providing evidence
of a need for infrastructure investment in the Local Plan Area and forms the basic justification
for setting a levy rate.

1.4  The Infrastructure Delivery Plan may also help Town and Parish Councils in the
production of Neighbourhood Plans.

1.5 Infrastructure planning helps to ensure that there is a common understanding between
service providers, developers, local communities and the District Council as to the local
infrastructure needs, and to ensure that infrastructure is properly planned for, funded and
provided in tandem with planned development in the Plan Area. Where possible, the IDP
sets out an estimate of likely costs associated with each project/ programme. In the future,
this document will be updated and monitored as necessary to reflect changes as infrastructure
is provided and new needs identified.

1.6 The information which City, Town and Parish Councils provided as part of previous
consultations will be included in future versions of the Infrastructure Delivery Plan. This
current version of the IDP focuses on the strategic infrastructure required to support
delivery of the strategic development locations in the Chichester Local Plan: Key
Policies.

1.7  Stakeholders such as the public transport providers, emergency services, utility
companies, developers, the highway authority, education and social services have also
provided information regarding infrastructure requirements.

1 excluding the area within the South Downs National Park



2 . What is infrastructure?

2.1 Infrastructure is defined in Section 216 (1) of the Planning Act 2008 in relation to the
Community Infrastructure Levy as a funding mechanism.

2.2 The word 'infrastructure’ is defined in section 216 (2), which provides:
"In sub-section (1), 'infrastructure’ includes -

(a) roads and other transport facilities,

(b) flood defences,

(c) schools and other educational facilities,

(d) medical facilities,

(e) sporting and recreational facilities

(f) open spaces, and

(g) affordable housing [...]."

2.3 For the purpose of this document, the definition of key infrastructure categories, and
the elements within each group, is set out in the table below:

Category Elements relevant in Chichester District

Transport Road
Bus
Rail networks

Cycling and walking infrastructure

Education Further and higher education
Secondary and primary education

Nursery school

Health Acute care and general hospitals

Health centres/Clinical Commissioning Groups

Social Infrastructure Social and community facilities
Sports and leisure facilities

Heritage and visitor attractions
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2 . What is infrastructure?

Category Elements relevant in Chichester District

Green Infrastructure Open spaces and parks

Habitats Regulations Assessment mitigation - interventions necessary to
mitigate the effects of development on European-designated conservation
sites

Flood defences

Rivers and streams (blue corridors)

Public and Community Emergency services (police, fire and rescue, and ambulance)
Services

Libraries

Cemeteries

Waste management and disposal

Utility services Wastewater treatment and sewerage

Water supply
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Electricity and gas distribution

Telecommunications infrastructure




3. The Local Plan

3.1 The Chichester Local Plan: Key Policies identifies strategic infrastructure provision as
one of its key objectives.

3.2 Policy 9 of the Local Plan will require new development to be supported by necessary
infrastructure and that it is provided in a timely manner, through developer contributions:
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Development and Infrastructure Provision

The Council will work with partners, neighbouring councils, infrastructure providers and
stakeholders to ensure that new physical, economic, social, environmental and green
infrastructure is provided to support the development identified in the Local Plan.

Development and infrastructure provision will be coordinated to ensure that growth is
supported by the timely provision of adequate infrastructure, facilities and services. The
Infrastructure Delivery Plan will be used to identify the timing, type and number of
infrastructure requirements to support the objectives and policies of the Plan as well as
the main funding mechanisms and lead agencies responsible for their delivery.

All development will be required to meet all the following criteria:

1.

Make effective use of existing infrastructure, facilities and services, including
opportunities for co-location and multi-functional use of facilities;

Provide or fund new infrastructure, facilities or services required, both on- and off-site,
as a consequence of the proposal;

Safeguard the requirements of infrastructure providers, including but not limited to:
telecommunications equipment (particularly high speed broadband), electricity power
lines, high pressure gas mains, educational facilities, health facilities, and aquifer
protection areas;

Facilitate accessibility to facilities and services by a range of transport modes; and

Where appropriate:

Phase development to coordinate with the delivery of necessary infrastructure,
facilities and services;

Mitigate the impact of the development on existing infrastructure, facilities or services;

Fund or contribute to improvements to increase the effectiveness and efficiency of
infrastructure, facilities or services; and

Provide for the future maintenance of infrastructure, facilities or services provided
as a result of the development.

Decisions on the provision of infrastructure should be based on a whole life costs
approach.



4.1  Creating sustainable communities is about providing the necessary supporting
infrastructure of utility services, transport, schools, open space, community, health and leisure
services. These services are provided by a range of organisations but at present there is
little co-ordination of that provision to meet either the needs of existing communities or those
in the future. The preparation of an Infrastructure Delivery Plan will help that co-ordination.
By identifying what is being delivered, where, when and by whom it is an essential tool to
help ensure that the Council and its partners fulfil the place shaping role and help to support
social, economic and environmental targets.

4.2 At the heart of this process is the development of land and buildings that provide the
services for places and communities. Where expected development is identified, the capacity
of existing services to accommodate growth needs to be captured and any gaps in provision
clearly set out.

4.3 New development often provides with it the opportunity to deliver facilities and services
that may be lacking in that particular location. Where sufficient capacity does not already
exist to meet the need created by new residents or users of a development, the development
should contribute what is necessary, either on site or by making a financial contribution
towards provision or enhancement elsewhere. The delivery of new and improved services
can therefore contribute towards addressing the strategic objective of reducing the social
disparities that currently exist across the Plan Area.

4.4  Some elements, such as the delivery of utility infrastructure, will be an integral part of
all new development. Other elements, particularly community, recreation and transport
contributions will relate to the identified needs that would arise from a development in a
particular location. These requirements will be informed by infrastructure planning work and
the planning application process.

4.5 Some of the key infrastructure services are provided by the private sector within a
regulatory framework, overseen on behalf of the Government by independent regulators or
the Government itself. Those that are particularly relevant to delivering the Local Plan are:

e water and sewerage companies overseen by Ofwat;

e gas and electricity markets overseen by Ofgem;

e Ofcom is the regulator for the UK communications industries; and

e ORR (Office of Rail Regulation), which is the independent safety and economic regulator

for Britain's railways.

4.6  The ability of some services to take a long term view on the provision of additional
infrastructure is affected by the regulatory framework which commonly reviews a shorter time
period than the Local Plan. Where major increases in capacity are required, then costs may
need to be spread over more than one cycle of the regulatory framework.
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4 . Background to the Infrastructure Delivery Plan

4.7 West Sussex County Council is one of the key providers of a number of important
services in Chichester District. These include: education; fire and rescue; waste management;
library services; and highways and transport. The County Council is developing a Strategic
Infrastructure Package to enable the provision of County Council services to meet the needs
of new strategic development. This work will also help to co-ordinate and align service delivery
with the expected levels of development set out in the Chichester Local Plan.

4.8 The Highways Agency is responsible for operating, maintaining and improving the
strategic road network in England on behalf of the Secretary of State for Transport. In the
Chichester Local Plan area, the Highways Agency is responsible for the A27 Chichester
Bypass trunk road.



5. Community Infrastructure Levy

5.1 Developer contributions towards infrastructure provision are currently secured via
Section 106 agreements (Planning Obligations) attached to planning permissions(l).

5.2  The Community Infrastructure Levy (CIL) is a new system of planning charges that the
Council can levy on developers undertaking most new building projects in the District. The
CIL was introduced by Part 11 of the Planning Act 2008 and is now governed by the
Community Infrastructure Regulations 2010 as amended in 2013. The money raised through
CIL can be used to fund a wide range of infrastructure that is needed to support new
development in the area.

5.3 The District Council is currently working on the production of a CIL. The chargeable
amount of CIL to be levied on a new development will eventually be set out in an adopted
Charging Schedule, as a rate of pounds per square metre. The Planning Act 2008 requires
the Charging Schedule to be informed by appropriate available evidence.

5.4  This includes the proposed submission Local Plan, the Infrastructure Delivery Plan
and the Viability Assessment. The Viability Assessment will provide evidence and
recommendations on the level of charge that different types of development can afford to
contribute toward the provision of necessary infrastructure.

5.5 The IDP provides evidence of the need for infrastructure investment in Chichester
District and forms the basic justification for a CIL charge. It shows a draft infrastructure total
still to be funded of £51 million®, which CIL could go some way towards funding, along with
other funding sources.

5.6 The Council's preliminary draft Charging Schedule was published for public consultation
in March - April 2014, and the draft Charging Schedule will be published for consultation in
November 2014 - January 2015. It is due to be submitted to the Secretary of State in
December 2014. The estimated date of adoption for the CIL Charging Schedule is April/May
2015.

5.7 InJanuary 2013 the Government announced that town and parish councils that produce
neighbourhood plans, endorsed by local people in a referendum, will receive 25% of the
revenues from the CIL arising from development in their designated neighbourhood area.
Where there is no neighbourhood plan in place, the town or parish council will receive 15%
of the CIL, capped at £100 per dwelling in the parish at the time the CIL is collected.

1 Southern Water believes that the Community Infrastructure Levy (CIL) is not designed to include utility infrastructure, such as
underground sewers and associated facilities (e.g. pumping stations). The local on-site and off-site infrastructure required to service
individual sites is achieved by agreements direct with developers. The costs incurred in providing this infrastructure are additional
to those incurred through the CIL and/or S106 Planning Obligations

2 as at 1 May 2014
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6 . Format of the Infrastructure Delivery Plan

6.1 Section B provides further details on strategic infrastructure provision and funding
sources for the various infrastructure categories. It identifies the key issues for the Chichester
Local Plan area and the strategic infrastructure that may be required to support further
development. It should be noted that this section does not include all infrastructure required,;
it discusses infrastructure needs in broad terms.

6.2 Section C sets out the infrastructure delivery schedules for each of the strategic
development locations in the Chichester Local Plan: Key Policies, and more general Plan
Area-wide infrastructure delivery. Where available, estimated costs are provided which inform
the infrastructure funding gap demonstrated in the table overleatf.

6.3  Work will continue to update these infrastructure schedules as new information becomes
available, making the Infrastructure Delivery Plan a live document.



7 . Infrastructure Costs

7.1 The table below identifies the draft total cost of infrastructure by category and details
of S106 funding(l), showing the total cost of infrastructure still to be funded. The costs shown
are estimates derived from the information available at the time of publication.

7.2 Other funding sources are likely to be available which will contribute towards the costs
of the infrastructure schemes. Where known, these details have been provided in the

Infrastructure Delivery Schedules in Section C.

Infrastructure Category

Draft Total Cost(l)

Transport £19,975,000
Education £46,200,0002®
Health £3,800,000

Social Infrastructure

Unknown at present

Green Infrastructure

Unknown at present

Habitats Regulations Mitigation

£442,900

Public Services

Unknown at present

Utility Services

Unknown at present

Less anticipated S106 funding (estimate)(S)

Draft Infrastructure Total £70,417,900
Less existing S106 funding available® £5,682,409
£13,455,276

Less other known funding(ﬁ)

Draft gap in infrastructure fundingm

Unknown at present

£51,280,215

1. The total estimated infrastructure cost (taken from the Infrastructure Delivery Schedules in Section C) has been used to calculate

the draft total cost

2. The costs estimates include construction, fees, equipment and ICT but exclude the cost of land purchase, infrastructure costs

outside the site boundary and site abnormalities

3. The total estimated cost does not currently include potential expansions of existing primary and secondary schools.
4. The amount of S106 received and available to use from development that has commenced
5 The amount of S106 that has been agreed but not yet received from development that has planning permission but has not yet

commenced

6. This is other funding identified in the Infrastructure Delivery Schedules as contributing towards infrastructure schemes, e.g. Funding

from Ofwat
7. as at 1 May 2014

1 S106 money must be spent for particular purposes set out in individual S106 agreements
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8 . Transport

Transport elements - Strategic Road Network

Lead Highways Agency
Organisation(s)
West Sussex County Council (WSCC)

Main Sources | West Sussex Transport Plan 2011-2026
of Information

Transport Study of Strategic Development Options (2013)

Existing A27 - the east to west trunk road running across the southern part of the
Provision District.

Planned There have been longstanding plans by the Highways Agency to resolve
Provision the congestion problems of the A27 corridor, including the Chichester

Bypass. Delays in design and funding issues have made any
improvements longer term rather than short to medium term.

The Transport Study of Strategic Development Options (2013) uses the
Chichester Area Transport Model to examine area-wide impacts of future
traffic growth and planned development on the strategic and local
highways network.
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The Highways Agency have been engaged in ongoing discussions with
Chichester District Council and West Sussex County Council regarding
the infrastructure required to mitigate the impacts of proposed Local Plan
development on the Strategic Road Network.

The District Council has developed proposed improvements to the six
junctions on the A27 to mitigate the impact of the Plan development.
Meeting the substantial cost of delivering this mitigation will require
cooperation between local authorities and pooling of resources.

Funding National transport funding sources (if available)

Sources
Government funding

Developer contributions

D Key Issues The Highways Agency is responsible for the A27 trunk road, including
the Chichester Bypass.

Funding for Strategic Road Network mitigation will be sourced through
developer contributions. The forthcoming Community Infrastructure Levy
Draft Charging Schedule will set out the mechanisms to source these
contributions.



http://www.westsussex.gov.uk/idoc.ashx?docid=75e97ba7-e7d6-4269-9f51-08ea95909f90&version=-1
http://www.chichester.gov.uk/CHttpHandler.ashx?id=18647

8 . Transport

Transport elements - Strategic Road Network

The objectives of the Chichester Local Plan revolve around the Plan
Area’s economic growth and providing the required levels of new housing
as identified in the SHMA. Major new development in the Plan Area will
be necessary to achieve these objectives, which will have an impact on
the transport infrastructure, including the A27.

The Council works in partnership with the Highways Agency and West
Sussex County Council to pursue common transport goals, which will
include potential new road infrastructure on or around the strategic road
network, as well as changing travel behaviours and promoting the use
of more sustainable modes of transport.

HM Treasury's intention to fund upgrades at six of the Chichester Bypass
junctions during the 2015-2019 spending period, subject to value for
money assessment and deliverability, provides greater confidence that
the works required to the Bypass to support Local Plan development can
be delivered.

Transport elements - Local Road Network

Lead
Organisation(s)

West Sussex County Council

Chichester District Council

Main Sources
of Information

West Sussex Transport Plan 2011-2026

Draft Chichester Strategic Infrastructure Package (emerging)
North Chichester Local Highways Infrastructure Plan

South Chichester Local Highways Infrastructure Plan

Sources

Existing West Sussex County Council is the designated local highways authority

Provision for the District. It has responsibility for the provision and maintenance of
most of the District's local transport infrastructure.

Planned The North Chichester and South Chichester County Local Committees

Provision (CLCs) have identified priority schemes to improve the local road network.
Please see Appendix A of the Community Updates for these areas for
further details: http://www.westsussex.gov.uk/living
/communities/active_communities/whats_going_on_near_me.aspx

Funding WSCC capital programmes
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http://www.westsussex.gov.uk/idoc.ashx?docid=75e97ba7-e7d6-4269-9f51-08ea95909f90&version=-1
http://www.westsussex.gov.uk/living/communities/active_communities/whats_going_on_near_me.aspx
http://www.westsussex.gov.uk/living/communities/active_communities/whats_going_on_near_me.aspx

8 . Transport

Transport elements - Local Road Network

Local Sustainable Transport Fund (LSTF)
Single Growth Fund (LTB administered)

Developer contributions will provide a wide range of new transport
infrastructure as part of the development process. Funding can include
payment for new access and egress construction, public transport
infrastructure such as bus stops and signage, supporting improvements
at rail stations — cycle parking, cycle hire, real time information, waiting
shelters etc., pedestrian crossings, cycle infrastructure (on-street, at
journeys end) and junction improvements.

It is intended that identified transport infrastructure improvements will be
a key priority for CIL funding.

Key Issues West Sussex County Council has responsibility for the provision and
maintenance of most of the district’s local transport infrastructure. The
District Council cannot solve the problems of road congestion in isolation.
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There is a high demand for travel in Chichester and many factors
contribute to the transport problems. Chichester city and the Manhood
Peninsula suffer from road congestion, especially at peak times.

Ensuring accessibility to services and determining the best pattern of
transport provision are amongst the most challenging spatial issues which
the Council and the other service providers need to address.

The Local Plan and IDP will assist the District Council and the County
Council in identifying road transport infrastructure requirements and how
they can be delivered, i.e. through developer contributions and other
funding sources.

Targeted investment to improve local transport infrastructure, focusing
on delivery of improved and better integrated bus and train services, and
improved pedestrian and cycling networks.

Implement behaviour change measures to reduce the use of the private

D car (Smarter Choices).

Transport elements - Rail Services

Lead Southern - train operating company
Organisation(s)
Network Rail - main infrastructure provider




8 . Transport

Transport elements - Rail Services

Main Sources | Network Rail Sussex Route Utilisation Strategy 2010

of Information
West Sussex Transport Plan 2011-2026

Thameslink Franchise consultation 2012

Existing Rail services along the West Coastway rail line through Chichester District
Provision operate between Brighton and Littlehampton to the east, and Portsmouth
and Southampton to the west, with occasional services extending to and
from the route to Bristol and beyond. Services operate through the District
between Portsmouth and Southampton, and along the Arun Valley to
Horsham, Crawley, Gatwick Airport and London Victoria.

For communities in the north west of the District, the nearest accessible
rail stations are on the line from Havant through Petersfield and Haslemere
to London Waterloo. Chichester District has five rail stations at Chichester,
Fishbourne, Bosham, Nutbourne and Southbourne.
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Planned The new combined Thameslink franchise is due to commence in
Provision September 2013, with Southern Rail to merge in July 2015.

Committed and proposed improvements are focused on the Brighton Main
Line services due to capacity constraints into London, including proposed
signalling schemes, platform schemes at Gatwick and Redhill. The
Thameslink Programme (due for completion in 2018) will also increase
capacity across London, connecting with Crossrail services running
east-west across London. These schemes will indirectly benefit services
from the Arun Valley and Chichester by providing more capacity for other
services on the Brighton main Line and expanding journey opportunities.

WSCC'’s Local Sustainable Transport Fund programme includes forecourt
improvements to Chichester station, including cycle and pedestrian routes,
public realm improvements and extending the capacity of cycle parking
— this will be done by March 2015.

Funding Funding for improvements to the main rail infrastructure is provided by
Sources Network Rail. The train operating companies are responsible for
improvements to the stations, as the buildings are leased to the operator
by Network Rail as the franchise.

Funding for the rolling stock is provided by the train operating companies.



http://www.westsussex.gov.uk/idoc.ashx?docid=75e97ba7-e7d6-4269-9f51-08ea95909f90&version=-1
http://www.gov.uk/government/consultations/consultation-on-the-combined-thameslink-southern-and-great-northern-franchise

8 . Transport

Transport elements - Rail Services

Key Issues The existing timetable for West Coastway and Arun Valley services does
accommodate conflicting demands, but the nature of the routes means
there is little flexibility for change.

A significant change to timetables was made in December 2007 following
changes to the South West Trains franchise with the withdrawal of services
between Basingstoke and Brighton along the coast. This meant a
reworking of the Southern timetable was required, which resulted in the
provision of improved journey times between Chichester along the Arun
Valley route to Horsham, Gatwick Airport and London Victoria. Journey
times reduced by approximately 10 minutes. This did reduce direct journey
opportunities between Chichester and intermediate stations along the
Arun Valley; however it has resulted in an overall increase in passenger
journeys along this route.

The West Coastway infrastructure is mainly a two track railway throughout
with limited opportunities for overtaking of differing types of train services.
End-to-end journey times along the coast struggle to provide a competitive
alternative to the road network. West of Brighton, the only passing places
are at Barnham for westbound services and at Worthing and Hove for
eastbound services, and this can create reliability problems.
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This means there is little opportunity to enhance service levels with the
current mix of fast and stopping services. Given demand volumes on the
West Coastway relative to the busy radial routes into London, it would be
difficult to justify any route enhancements that require significant changes
to infrastructure. However, there are local and regional aspirations to
expand the role of the West Coastway route, by improving strategic
inter-urban journey times and also by increasing accessibility to the
network with new stations. The new combined Thameslink franchise to
commence in September, with Southern to merge in July 2015, may
provide an opportunity to expand the role of this route.

All surface-level level crossings in the County are the subject of an
on-going review to see if changes to or closures of certain crossings can
be achieved in an attempt to improve rail services whilst maintaining
safety, improving air quality and road journey time, and reducing

congestion on the road network. However, any changes could have major
B implications such as delays on certain parts of the network and large-scale

re-routing, so would need to be modelled very carefully and further in-depth
study work would be required to establish viability of any scheme/proposal.
Also if crossings were closed for car traffic alternative measures would
have to be implemented for pedestrians & cyclists. Impact on local shops
and services (including emergency access) would also need to be carefully
considered and overall appropriate mitigation put in place.




8 . Transport

Transport elements - Rail Services

The Government will continue to play a strategic role in the future or rail
provision in the UK and hence the areas surrounding Chichester.
Infrastructure levels, service frequencies and most fares can be
determined by the Department for Transport through the franchising
process. Network Rail will be undertaking Route Studies as part of their
Long Term Planning Process which will update the Route Utilisation
Strategy process:
http://www.networkrail.co.uk/improvements/planning-policies-and-plans/
long-term-planning-process/route-studies/

Transport elements - Bus Services
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Lead Chichester District Council
Organisation(s)
West Sussex County Council
Stagecoach Bus Company

Compass Travel

Main Sources | West Sussex Transport Plan 2011-2026
of Information

National strategic and policy initiatives set at Government level

Existing The city has one major provider of bus services, Stagecoach South, who
Provision run routes to all areas of the District.

e 51 Chichester to Selsey (15 minutes)

e 52/53 Chichester to the Witterings (30 minutes)
e 55 Chichester to Tangmere (hourly)

e 56 Chichester to Bosham (hourly)

e 60 Bognor Regis to Midhurst via Chichester (30 minutes to
Chichester, hourly to Midhurst)

Stagecoach also operate the 700 Coastliner sevice between Portsmouth
and Brighton, this runs half-hourly Portsmouth to Chichester, 20 minutes
from Chichester to Littlehampton and then every 10 minutes between
Littlehampton and Brighton. It passes through many of the coastal
communities, including Southbourne, Bosham and Fishbourne.

Compass Travel provides services on a contracted basis, often in rural
areas, where services are not commercially viable.



http://www.networkrail.co.uk/improvements/planning-policies-and-plans/long-term-planning-process/route-studies/
http://www.networkrail.co.uk/improvements/planning-policies-and-plans/long-term-planning-process/route-studies/
http://www.westsussex.gov.uk/idoc.ashx?docid=75e97ba7-e7d6-4269-9f51-08ea95909f90&version=-1

8 . Transport

Transport elements - Bus Services

A programme of investment to provide Real Time Passenger Information
(RTPI) at selected bus stops in Chichester city and at Chichester rail
station has been completed.

New low floor accessible buses have been purchased by Stagecoach
and operate on routes into Chichester, such as 51 from Selsey, 60 Bognor
Regis to Midhurst and 700 Coastliner.

Planned There have been previous proposals to develop a bus rapid transit scheme
Provision referred to as the Coastal Transport System (CTS) to provide high quality
‘turn up and go’ bus services along the A259 between Brighton and
Worthing by providing improvements to the highway to maximise bus
priority and provide a high quality alternative to the private car. This
scheme was included in the former Regional Transport Board’s investment
programme and a major scheme business case was being prepared.
However, the Regional Funding Allocations were withdrawn during the
Comprehensive Spending Review in October 2010.
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There is no current allocated central Government funding for the Coastal
Transport System within this spending review period (until 2015) and,
at the present time, a major scheme is not actively being pursued by the
local transport authorities. However, aspects of the scheme that would
enhance existing services along the coastal corridor can be considered.

A system to show real time bus time information via text messaging (SMS)
was implemented across West Sussex in 2010. This allows text
messaging and smart phones to be used for travel planning.

Funding West Sussex County Council
Sources
Developer contributions

Government grants (e.g. Local Sustainable Transport Fund)

Bus Operators

Government’s aim is to drive up standards to provide a better quality
service for those who already use buses and an attractive alternative for
those who currently drive for short journeys. Working in partnership with
the public and private sector, the County and District Councils also aim
to increase the move toward bus use and increased passenger
satisfaction.

B Key Issues Buses are the most used form of public transport for local journeys. The




8 . Transport

Transport elements - Bus Services

Since the deregulation of bus services in 1986 private operators provide
the majority of bus services on a commercial basis. This is a key issue
as bus operators run routes that are commercially viable. Routes can be
withdrawn due to not being financially viable and this raises the question
of accessibility and equality.

The County Council can subsidise the provision of ‘socially necessary’
bus services where these are not likely to be provided commercially. This
is subject to budgetary pressures.

The onset of Concessionary Fares has placed extra pressure on the bus
companies in terms of extra bus patronage and issues for reliability and
capacity. There has also been extra financial pressure placed on both
the bus operators and the County Council with respect to funding a service
that has led to a significant increase in patronage for the over 60 age
group.

The Local Plan has a role to play in encouraging a more sustainable
pattern of transport use and encourage new development that is located
and designed to minimise the need to travel.
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Transport elements - Walking and Cycling

Lead West Sussex County Council
Organisation(s)
Chichester District Council

Main Sources | West Sussex Transport Plan 2011-2026
of Information

West Sussex Sustainable Travel Towns (WSSTTs) Local Sustainable
Transport Fund Bid 2011

Existing The cycle network in Chichester has been developed and is extensive
Provision for a city the size of Chichester. The majority of the network is connected,
convenient and coherent; however, the WSTP acknowledges that the
network is disjointed, has poor quality surfacing and signage and may
not be sufficient enough to encourage and sustain the required level of
sustainable transport trips.

The National Cycle Network (NCN) route 2 passes through the District,
it runs from Bognor Regis to Emsworth and is predominately an

off-carriageway shared cycle/pedestrian path. Along the A259 between
Chichester and Emsworth it is a combination of an on-carriageway cycle



http://www.westsussex.gov.uk/idoc.ashx?docid=75e97ba7-e7d6-4269-9f51-08ea95909f90&version=-1
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8 . Transport

Transport eleme

nts - Walking and Cycling

lane and off-carriageway shared path. From Emsworth the route
continues towards Havant. Some sections of the route is relatively
disjointed and may not provide the most direct or convenient route for
cyclists.

An off-road cycle and pedestrian route, Centurion Way, has been created
along the former Chichester to Midhurst railway alignment. This links the
city with the South Downs National Park.

There are other named cycle routes from Chichester into the surrounding
countryside, including the Salterns Way to West Wittering, which makes
use of public rights of way and quiet lanes; and the Chichester Ship Canal
towpath to Hunston.

Routes have constructed recently on Quarry Lane, through Barnfield
Drive and in the city centre. A new cycle/pedestrian bridge has been
constructed by Network Rail at the Fishbourne Road level crossing,
replacing the pedestrian facility, this helps to connect the network and
provide a safe crossing point of the railway.

To encourage and support the use of the cycle network there are
education, skills and information initiatives for children and adults. These
include Bikelt, Online Cycle Journey Planners and Bikeability training.

There are many footpaths/public rights of way both within Chichester and
connecting to the surrounding countryside such as Chichester Harbour
and the South Downs National Park. This includes long distance paths
and a network of footpaths, bridleways and byways.

Planned
Provision

The West Sussex Sustainable Travel Towns (WSSTTs) LSTF project
seeks to enhance the cycle network in Chichester city centre. This will
deliver two new cycle routes through the city centre using quieter roads
avoiding the pedestrianised area. Creating a connection north-south
providing access to retail and employment in the city centre as well as
connecting to wider routes to St Richard’s Hospital, Chichester University,
Festival Theatre and Graylingwell development. It will also provide a
connection to the rail and bus stations.

Cycle improvements will be made to both the Northgate and Southgate
gyratories to make them safer for cyclists to use. Pedestrians will also
benefit from crossing improvements at Southgate and to the forecourt at
Chichester rail station.




8 . Transport

Transport elements - Walking and Cycling

Other planned improvements to the network include routes in
Summersdale and Barnfield areas of the city. In addition there are a
number of improvement schemes that are set out in the WSCC Integrated
Works Programme planned for 2013-16, including general road and
pedestrian surface maintenance and improved pedestrian crossing
facilities.

Chichester city:

- Completion of the Chichester cycle network by delivery of strategic cycle
routes linking the city centre with Portfield, Parklands, Summersdale and
Oving

- Consider a balanced solution for the Northgate Gyratory (subject to
further detailed modelling assessment work) — partial signalisation, mini
roundabouts, shared use pedestrian and cycle routes, pedestrianise North
Street section or sign and line lanes

North East of Chichester:
- Introduce cycle route around Westhampnett Mill
Tangmere

- Enhanced routes between Chichester and Tangmere and Shopwyke
cycle route

Funding WSCC
Sources
Developer contributions
Local Sustainable Transport Fund (LSTF) and other Government funding
sources
Sustrans
Key Issues A key issue for the Local Plan is increasing accessibility, reducing the

need to travel. Most trips in urban areas are under 2 miles, a distance
that can be easily made on foot or cycled, but the Local Plan needs to
reflect the profile of residents in the District. This also includes enhanced
pedestrian facilities and safer, more attractive cycle routes, as well as
improving safety, security and new cycle parking and other end of trip
facilities.
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8 . Transport

Transport eleme

nts - Walking and Cycling

Other issues include: the condition and connectivity of the cycle and
pedestrian network, the barrier caused by busy roads — particularly the
A27, access to the SDNP, safe crossing facilities, ensuring new routes
are safe and attractive to cyclists and pedestrians, preferably traffic free
and direct.

National and local policy recognises the positive contribution to priorities
made by walking and cycling trips, these include improved health, reducing
urban congestion and pollution, and bringing economic and social benefits.
Increasing the number of trips made by walking and cycling will assist in
meeting these priorities.

The Government recognises the importance of improved environment
for walkers and cyclists, particularly in giving priority to pedestrians and
cyclists in town centres and ensuring the appropriate infrastructure for
walking and cycling is built into new developments, with good networks
for off-road and leisure cycling.

The County Council has published a Rights of Way Improvement Plan
which sets out a strategic approach to managing public access. The
overall aim is to enable the rights of way network to provide for the needs
of walkers, cyclists and equestrians and those with mobility difficulties.
Its objectives include improving accessibility, connectivity and quality.

Consideration should also be given to horse riders, both on and off road
usage, who contribute significantly within local economies and are very
vulnerable road users.

Footpaths and cycle-ways are often part of the Gl network and within this
network they can help bring many multifunctional benefits.

The Local Plan has an important role to play in taking a spatial approach
to improving accessibility and improving the attractiveness of alternative
modes of transport to the car. Cycle routes should be coherent, connected,
attractive, direct and safe and provide an enjoyable and practical
alternative to car use. Commuter routes would take priority over leisure
use.

The Local Plan can also support the West Sussex Transport Plan in
seeking Travel Plans from both small and larger development proposals,
particularly commercial, including measures to encourage walking and
cycling. Cumulative traffic impacts can be evident from both small and
large scale development.




9 . Education

Education - Primary Schools

Lead West Sussex County Council
Organisation(s)

Main Sources | West Sussex County Council: Planning School Places 2013
of Information

Existing There are 29 primary schools serving the plan area:
Provision
e Birdham CE Primary School, Birdham

e Bosham Primary School, Bosham

e Boxgrove CE Primary School, Boxgrove
e Camelsdale First School, Camelsdale

e Central CE Junior School, Chichester

e  Chidham Parochial Primary School, Chidham

Chichester District Council Infrastructure Delivery Plan v2 (October 2014)

e East Wittering Community Primary School, East Wittering
e Fishbourne CE Primary School, Fishbourne

e Jessie Younghusband Primary School, Chichester

e Kingsham Primary School, Chichester

e Lancastrian Infants' School, Chichester

e Loxwood Primary School, Loxwood

e Medmerry Primary School, Selsey (academy)

e  North Mundham Primary School, Chichester

e Parklands Community Primary School, Chichester

e Plaistow and Kirdford Primary School, Plaistow

e Portfield Primary Academy, Chichester (academy) e

e  Rumboldswhyke CE Infants' School, Chichester

e StRichard's RC Primary School, Chichester

e Seal Primary Academy, Selsey (academy)



http://www.westsussex.gov.uk/learning/west_sussex_grid_for_learning/management_info__services/school_organisation_and/planning_school_places_2013.aspx

9 . Education

Education - Primary Schools

e Sidlesham Primary School, Sidlesham

e  Southbourne Infant School, Southbourne

e  Southbourne Junior School, Southbourne

e Tangmere Academy, Tangmere (academy)

e The March CE Primary School, Westhampnett

e Thorney Island Community Primary School, Thorney Island
e  West Wittering Parochial CE School, West Wittering

e  Westbourne Primary School, Westbourne

e  Wisborough Green Primary School, Wisborough Green

There are 3 primary schools within the South Downs National Park where
the catchment area extends into the Chichester District Local Plan area:
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Funtington Primary School, West Ashling
Lavant CE Primary School, Chichester
Petworth CE Primary School, Petworth

There are a number of private (fee-paying) primary schools located in
the plan area.

Planned Extension to St Richard's RC Primary School to accommodate 15
Provision additional places per year group (105 total places).

Chichester Free School opened in September 2013 with Reception (60
places) and Years 1, 3, 7 (90 places) and 8 and will grow year on year
until capacity is reached in around 2019, with 1,170 pupils with ages
ranging from 4 to 19.

B Extension to Wisborough Green Primary School to accommodate five
additional places per year group (35 total places).

Funding Central government grant
Sources




Education - Primary Schools

9 . Education

Chichester District Council requires developer contributions towards the
cost of education provision for any development which gives rise to
increased need if the current capacity of the existing schools exceeds
95%.

Key Issues

West Sussex County has indicated that at a certain level, large-scale
strategic development will require new and additional educational facilities,
while other development may require improved facilities.

There is considerable pupil movement in the south of the plan area,
making detailed planning more difficult. Chichester District adjoins
Hampshire and Surrey and has good rail and road links which aid pupil
movement across the area and between local authorities. The availability
of church schools also attract children from some distance.

Developer contributions do not reflect the true cost of providing a new
school and these are topped up with the basic need grant.

Bourne

Pupil numbers are projected to peak at primary level in this locality in
September 2013 with a decline in intake at entry level across the locality
as a whole over the next three years. The locality will however continue
to operate very close to its overall capacity whilst the large year groups
from previous years' work their way through the system.

There are a number of housing developments going ahead and planned
for across the locality which will be monitored for their effect on the schools
and their capacities.

There may be the need to create some additional space within the locality
at a later date including at secondary.

Chichester

Primary pupil intake numbers are projected to peak in September 2013
with a decline to follow. The locality will be operating very close to its
overall capacity for the foreseeable future with some schools operating
over their capacity.

As demand for school places remains high, the County Council has added
an additional 15 places per year of age at St. Richard’s RC Primary School
as well as temporary measures at Parklands Primary School. A bid from
the Chichester Free School was approved by the Secretary of State which
aims to open in September 2013.
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9 . Education

Education - Primary Schools

Manhood

Primary pupil numbers are projected to be high in September 2013 with
demand outweighing supply. Temporary measures may need to be put
in place to provide for this peak but with projections showing a decline in
numbers in the following three years, it does not appear that any
permanent expansions in capacity will be required.

Education - Secondary Schools

Lead West Sussex County Council (Children and Young People Services)
Organisation(s)

Main Sources | West Sussex County Council: Planning School Places 2013
of Information
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Existing There are 5 secondary schools serving the plan area:

Provision
e Bishop Luffa Church of England School, Chichester (academy)

e Chichester High School for Boys, Chichester (academy)

e  Chichester High School for Girls, Chichester (academy)

e The Academy, Selsey (academy)

There is one secondary school within the South Downs National Park

where the catchment area extends into the Chichester District Local Plan
area:

e Midhurst Rother College, Midhurst (academy)

Secondary schools serving the north of the plan area are located in

Horsham District (The Weald, Billingshurst) and Surrey. In Arun District,
St Philip Howard Catholic High School (Barnham) and Ormiston Six
Villages Academy may also cater for pupils from the Chichester Local
Plan area.

There are a number of private (fee-paying) secondary schools located in
the plan area.



http://www.westsussex.gov.uk/learning/west_sussex_grid_for_learning/management_info__services/school_organisation_and/planning_school_places_2013.aspx

9 . Education

Education - Secondary Schools

Planned Nothing at present. Currently the secondary schools in the Chichester
Provision locality could all accommodate additional pupils either by way of expansion
or in the accommodation they already have, especially the high school
academies in Chichester which are both low on pupil numbers at present.

Funding Central government grant

Sources
Chichester District Council requires developer contributions towards the

cost of education provision for any development which gives rise to
increased need.

Key Issues West Sussex County has indicated that at a certain level, large-scale
strategic development will require new and additional educational facilities,
while other development may require improved facilities.

Although there is currently capacity for additional secondary school
children in the Chichester locality, it is likely that an additional 3,000
homes would generate the need for a new secondary school (6 forms of
entry). It appears from the proposed strategic and parish allocations that
this would be required within the Plan period. There may be a need to
secure a site for a new secondary school around 2019, but the secondary
school children arising from new development within the Plan may not
start at this school until around 2025.

Chichester District Council Infrastructure Delivery Plan v2 (October 2014)

There is considerable pupil movement in Chichester, making detailed

planning more difficult. The District adjoins the neighbouring educational
authorities of Hampshire and Surrey. There are good rail and road links
which aid pupil movement across the area and between local authorities.
The availability of church schools also attract children from some distance.

Developer contributions do not reflect the true cost of providing a new
school and these are topped up with the basic need grant.

Bourne

There may be the need to create some additional space within the locality
at a later date including at secondary.

Education - Special Schools q

Lead Organisation(s) West Sussex County Council
Main Sources of West Sussex County Council: Planning School Places 2013
Information



http://www.westsussex.gov.uk/learning/west_sussex_grid_for_learning/management_info__services/school_organisation_and/planning_school_places_2013.aspx
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9 . Education

Education - Special Schools

Existing Provision

There are 3 special schools serving the Plan area:
Fordwater School - ages 2 to 19
Littlegreen School - ages 7 to 14

St Anthony's School - ages 4 to 16

Planned Provision

West Sussex County Council recently undertook a consultation
to extend Littlegreen School to accommodate Key Stage 4 pupils.

Funding Sources

Central government grant

Chichester District Council requires developer contributions
towards the cost of education provision for any development
which gives rise to increased need.

Key Issues

West Sussex County has indicated that at a certain level,
large-scale strategic development will require new and additional
educational facilities, while other development may require
improved facilities.

Education - Nursery Schools (Early Years and Childcare)

Lead
Organisation(s)

West Sussex County Council (WSCC)
Private sector

Voluntary sector

Main Sources of
Information

West Sussex Childcare Sufficiency Assessment March 2011

Sure Start

Existing Provision

There is a wide range of day nurseries, nursery schools/classes,
creches, childminders, pre-school playgroups, toddler groups and out
of school care/holiday schemes within the District.

Sure Start Children’s Centres provide integrated services for young
children and their families. There are four Children and Family Centres
located in the Chichester District Local Plan area, located at:

e St James Road, Chichester




9 . Education

Education - Nursery Schools (Early Years and Childcare)

e The Hive, Tangmere Primary School, Bishop Road, Tangmere

e East Street, Selsey

e  Southbourne Village Hall, First Avenue, Southbourne

Planned
Provision

The Council is not aware of any planned additional provision.

WSCC continues to monitor the supply of current childcare places for
2 year olds.

Funding Sources

Government funding for Free Entitlement
Public sector
Private sector

Parents

Key Issues

The County Council has a duty to secure sufficient free early education
places for 3 and 4 year olds. This will increase to include the 40% most
disadvantaged 2 year olds, including children with disabilities, from
September 2014. The County Council also has a duty to ensure that
the provision of childcare places (age group 0-14 and up to 18 for
disabled young people) is sufficient to meet the needs of working
parents.

Free Entitlement (FE) funding is provided by the government. The
funding offers a free place with childcare providers (childminders,
nursery or pre-school), allowing all children between the ages of 3 and
4 have access to good quality early years care and education. The
funding pays for 570 hours per year of flexible early education and care.

Sure Start Children and Family Centres aim to help offer children and
young people the best opportunities in life. This is an integrated
approach to improve access to information, advice and support through
health and other family support services, particularly for those in greatest
need. Diversity of provision and parental choice are important.
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10 . Health

Community Healthcare/Primary Care

Lead Coastal West Sussex Clinical Commissioning Group
Organisation(s)

Main Sources | Coastal West Sussex Clinical Commissioning Group
of Information

Existing e  Southbourne Surgery
Provision
e The Medical Centre (East Wittering)

e Selsey Medical Practice - Selsey Medical Centre
e Seal Medical Group - Selsey Medical Centre

e Tangmere Medical Centre

e Lavant Road Surgery - Chichester

e Parklands Surgery - Chichester
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e Langley House - Chichester
e Cathedral Medical Group - Chichester
e Loxwood Medical Practice

There are two surgeries within the South Downs National Park which
may accommodate patients from the Chichester Local Plan area:
e Riverbank Medical Centre - Midhurst

e The Surgery - Petworth

Planned Potential amalgamation of central Chichester practices is a major priority,
Provision as all have capacity/property issues at present. Parklands may need
improvements to cope with the influx of new residents/patients from the
West of Chichester Strategic Development Location.

Funding NHS/LIFT/Third Party Development - not yet clearly defined.
Sources
Developer contributions
Key Issues As part of the changes made by the Health and Social Care Act 2012,

Primary Care Trusts, including NHS West Sussex, were abolished. They
have been replaced by NHS England and local Clinical Commissioning




10 . Health

Community Healthcare/Primary Care

Groups (CCGs). From 1st April 2013, the Coastal West Sussex CCG is
responsible for the majority of the local health services, with contracting
and commissioning of Primary Care directed by the Local Area team.

In this respect, Chichester District is covered by Coastal West Sussex
CCG who are finalising their Strategic Plan for healthcare for the future.

In Chichester city centre 3 out of 4 GP practice buildings are regarded
as either constrained or unsuitable for modern healthcare delivery;
Parklands, Langley House and Lavant Road. Accordingly, they may
struggle to cope with significant adjacent new housing development (such
as West of Chichester and Westhampnett/North East Chichester) where
new residents/patients may choose to register with a city centre practice.
Therefore, replacement surgeries are likely be a distinct future possibility.

Other areas like Southbourne, Selsey may need capital improvements
in the future, and even Tangmere with its present new surgery and current
full capability to take on new patients may, post 2019, need additions to
cater for a further 1,000 houses or potentially 2,300 new
residents/patients.

Chichester District Council Infrastructure Delivery Plan v2 (October 2014)

Witterings practice has recently had a large new extension so will be able
to accommodate patients from new developments for the forseeable
future.

Community healthcare services, particularly in rural areas, may also need
capital improvements for delivery purposes and therefore the proposed
new housing allocations identified for various parishes will also have an
impact as new residents/patients will utilise these services in one way or
another.

St Richard's Hospital

Lead Western Sussex Hospitals NHS Foundation Trust
Organisation(s)

Main Sources of Western Sussex Hospitals NHS Foundation Trust

Information @
Existing Provision | St Richard’s Hospital has 430 beds and provides a full range of acute

hospital care, including accident and emergency services, acute
medical care, maternity and children's services and a range of surgical
specialties.
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St Richard's Hospital

It also has a purpose built NHS Treatment Centre on site which offers
safe, fast, pre-booked day and short stay surgery and diagnostic
procedures.

Planned Provision | Upgrades of internal infrastructure - a redesign/rebuild of the sterile
unit and an expansion of the endoscopy suite over the next five years.

Funding Sources | Western Sussex Hospitals NHS Foundation Trust

Key Issues Western Sussex Hospitals NHS Trust was awarded Foundation Trust
status from 1 July 2013.

The area served by St Richard's hospital is around 400 sq miles. It
consists of the coastal areas of Selsey, Chichester Harbour,
Littlehampton and Bognor, together with the city of Chichester and
the South Downs market towns of Midhurst, Billingshurst, Pulborough,
Arundel and Petworth. There is also a significant number of patients
from East Hampshire.
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The hospital site is relatively constrained by the surrounding residential
and student accommodation.

Over the next ten years demographic projections suggest an increase
in the elderly population. The hospital assumes a requirement of an
additional eight wards for inpatient accommodation from 2024-2025.




. Social Infrastructure

Sports, Leisure and Heritage Facilities

Lead
Organisation(s)

Chichester District Council

Main Sources of
Information

Open Space Study (2013)

Existing Provision

There is a wide range of sport and recreation facilities across the Plan
Area including health and fitness clubs, sports halls, swimming pools,
synthetic turf pitches and bowils facilities.

There are leisure centres in Chichester and Southbourne offering a
range of sporting activities. The Sport and Leisure section at the District
Council offer support to clubs and teams across the district and also
run a variety of sports courses and events throughout the year.

The Plan Area has a rich heritage of landscapes, buildings,
archaeological sites, museums, villages and towns. Attractions include
Chichester Cathedral, Fishbourne Roman Palace, Chichester Festival
Theatre and The Novium museum.

Planned
Provision

Not currently known

Funding Sources

Chichester District Council
Government grants
Developer contributions

External funding (e.g. Trusts; private provision)

Key Issues

CDC needs to ensure that it has sufficient indoor and outdoor leisure
activities and premises to cater for both residents and visitor
requirements in the future. It is likely that demand for leisure facilities
will increase in the future so it is key that this demand is met. The
recommendations of the Open Space Study (2013) have been taken
into account in the preparation of the Chichester Local Plan.

Heritage assets can be economic assets in their own right and support
the regeneration of areas as well as the tourism economy.

It is proposed through the Local Plan that developers will be required
to contribute towards the provision of open space, sports and recreation
facilities and provide facilities on larger development sites. The District
Council will work with towns and parishes preparing Neighbourhood
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11 . Social Infrastructure

Sports, Leisure and Heritage Facilities

Plans to identify suitable sites for the provision of health and leisure
facilities where particular deficiencies and local needs have been

@]
3.
=
i
2
9
2 identified.
O
(@)
g
2
= Community Facilities
>3 R
% Lead Chichester District Council, in consultation with Parish Councils
5 Organisation(s)
c
% Main Sources of | Chichester District Council Community Facilities Audit, refreshed annually
3 Information
<
= Existing Within the Chichester District there are numerous community buildings
% Provision in community ownership, providing a wide range of local facilities and
S accommodating an even wider range of local groups and organisations.
Q
g
8 Many of these facilities were built historically when community sizes
S where smaller, and accommodating increased demand from development
N requires expansion or adaption.
Planned The Community Facilities Audit maps the planned improvements to many
Provision of the buildings by their respective owners, although often these will be
responsive to housing developments.
With larger developments, CDC would look to ensure appropriate
provision within the site for the cohesion and sustainability that offers to
new communities.
Funding Developer contributions
Sources
Chichester District Council
External funding (national funders e.g. Lottery, Trusts and other funders)
Local fundraising — recognising the benefits to existing residents
m Key Issues CDC needs to ensure that adequate provision is made for community
assembly and social activity to cater for the needs of residents in the
future. Housing development creates additional demand, and
consultation with the diverse providers helps to establish the extent to
which existing facilities can accommodate, can accommodate with some
enhancement, or identify that new facilities need to be created. The
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Community Facilities

Community Facilities Audit was devised to provide a database of this
information, but annual refreshment is now required to inform planning
consultations.

It is proposed through the forthcoming CIL Draft Charging Schedule that
developers will have the opportunity to make suitable payments in kind
in lieu for the whole or part of the Levy, subject to negotiation with the
District Council. The District Council will work with towns and parishes
preparing Neighbourhood Plans to identify opportunities for the
enhancement of existing provision or the creation of new facilities.

Chichester District Council Infrastructure Delivery Plan v2 (October 2014)




12 . Green Infrastructure

Green Infrastructure (Gl)

Lead Chichester District Council
Organisation(s)
West Sussex County Council

Natural England

Main Sources | Open Space Study (2013)
of Information

Natural England Green Infrastructure Guidance

South East River Basin Management Plan

Parks and Gardens

Natural and Semi-Natural Green Space

Amenity Greenspace

Allotments and Community Gardens

Green Corridors

Beaches and seafront

Wetland areas, waterways and ditches

Canals, river corridors, tributaries and valleys of the River Lavant,
River Kird and River Ems

e Public Rights of Way

Existing
Provision
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Planned Green Infrastructure will be provided through Strategic Development
Provision Locations and small scale development at settlement hubs and service
villages. This will contribute to existing Gl and enhance or improve other
areas.

Funding Chichester District Council

Sources o
Developer contributions

Key Issues Green infrastructure encompasses the full range of natural and historic

landscape, including waterways, woodlands, and green corridors, and

access to and between these features. It brings many social, economic

and environmental benefits, attracting investment, jobs and people. For
example, well-designed and integrated green infrastructure can assist
with promoting a sense of community and providing opportunities for
recreation.

Natural England promotes green infrastructure as an important component
of the infrastructure required to support sustainable growth. It also has
an important role in enabling landscapes to become more responsive to
climate change, such as absorbing CO2, heat and flood control.



http://www.chichester.gov.uk/CHttpHandler.ashx?id=18299
http://www.environment-agency.gov.uk/research/planning/124978.aspx

12 . Green Infrastructure

Green Infrastructure (Gl)

Green infrastructure must be adequately resourced up front to meet
capital and on-going revenue needs. Multi-functional land use is key to
achieving value for money by planning, creating and managing areas to
produce multiple public and environmental benefits, sharing resources
between sites and combining investment from different sectors.

The requirement for open space, sport and recreation facilities is likely
to be maintained, not least because the need to build at higher densities
will require the continued provision of high quality open space. Enhanced
access provision can assist with connecting local communities as well
as individuals’ personal health needs.

Gl, in the form of public rights of way, also provide access to services,
commuting facilities, and support many local businesses, such as cycle
hire shops and equestrian supplies. Public rights of way provide a range
of multi-functional benefits (health, economy, reduced pollution,
biodiversity).

The Local Plan is the delivery mechanism for ensuring Gl is provided as
part of development, linking with existing Gl, enhancing or improving
other areas and ensuring mitigation for those areas that where Gl will be
lost through development.

A Green Infrastructure strategy will be produced in order to provide a
detailed strategy for implementing the delivery of an integrated green
infrastructure network.

Mitigation under the Habitats Regulations Assessment

Lead Organisation(s) | Solent Disturbance and Mitigation Group (including Chichester
District Council and Natural England)

Main Sources of Solent Forum Website
Information

Interim Policy Statement on Development and Disturbance of Birds
in Special Protection Areas and Identified Compensatory Habitats

Existing Provision The Interim Statement currently seeks mitigation for development.

Policies 50 and 51 of the Chichester Local Plan: Key Policies have
been written to take account of the final phase of the SDMP and are
included in the strategic policies for the Local Plan Area.
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http://www.solentforum.org/forum/sub_groups/Natural_Environment_Group/Disturbance_and_Mitigation_Project/
http://www.chichester.gov.uk/CHttpHandler.ashx?id=21446&p=0
http://www.chichester.gov.uk/CHttpHandler.ashx?id=21446&p=0
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12 . Green Infrastructure

Mitigation under the Habitats Regulations Assessment

Planned Provision

Some mitigation measures will be provided through an Interim
Charging Schedule which will be used to address “in combination”
effects Solent wide. This will include on-site wardens throughout
the Solent.

Contributions will be sought to improve/enhance/link existing green
infrastructure to encourage disturbance away from sensitive areas,
or creation of new “open spaces”. Developers would be expected
to provide alternative recreational space.

Funding Sources

Developer contributions

Key Issues

It remains important to avoid development in sensitive areas that
are important and valued for their ecology. Where this is not possible,
development should seek to mitigate any likely effects from
development. This includes development that has an impact on
Pagham Harbour Special Protection Area and the Medmerry
Compensatory Habitat.

Natural Environment and Landscape Character

Lead Organisation(s)

West Sussex County Council
Chichester District Council
Chichester Harbour Conservancy

South Downs National Park Authority

Main Sources of
Information

Chichester Harbour AONB Management Plan 2014-2019

WSCC Landscape Studies
CDC Landscape Capacity Assessments (2009 and 2011)

South Downs National Park key objectives and emerging Local
Plan

Existing Provision

Chichester Harbour Area of Outstanding Natural Beauty

South Downs National Park

Planned Provision

Potential for improvement/enhancements to areas through Green
Infrastructure



http://www.conservancy.co.uk/assets/assets/CHC%20Management%20Plan%20Final%2026.3.14.pdf

12 . Green Infrastructure

Natural Environment and Landscape Character

Funding Sources

Developer contributions

Key Issues

It remains important to protect and where possible enhance areas
that are important and valued for their nature, flora, fauna,
geological and biodiversity conservation.

Defined areas of valued landscape and environmental sensitivity
should be safeguarded in order to protect the existing landscape
character and biodiversity of the area.

CDC and SDNPA have policies in their Local Plans to protect and
enhance these areas through development, delivered through
small scale Green Infrastructure initiatives.

Flood Defences

Lead
Organisation(s)

Chichester District Council
West Sussex County Council

Environment Agency

Main Sources
of Information

Beachy Head to Selsey Bill Shoreline Management Plan

North Solent Shoreline Management Plan (2010)

Chichester District Strategic Flood Risk Assessment

The Pagham to East Head Coastal Defence Strateqy

Existing
Provision

The Manhood 16km coastline is actively protected. This is mostly
Chichester District Council's frontage but the Environment Agency
manages 5km over the Medmerry and Pagham frontages. In addition the
Environment Agency completed the Medmerry managed realignment
scheme in winter 2013.

Within the Manhood Peninsula, the Environment Agency is undertaking
Earnley Improvement works, which include a local scheme at Bookers
Lane, due to be completed by summer 2014.

The Environment Agency has undertaken flood defence works at West
Wittering which were completed in autumn 2013.
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http://www.chichester.gov.uk/CHttpHandler.ashx?id=11910
http://www.northsolentsmp.co.uk/index.cfm?articleid=6554&articleaction=nthslnt&CFID=1930051&CFTOKEN=dca72de1711c4821-876E4F2D-CFD5-62D5-62C1816AEB7B96E4
http://www.chichester.gov.uk/CHttpHandler.ashx?id=18756
http://www.chichester.gov.uk/CHttpHandler.ashx?id=5225

12 . Green Infrastructure

Flood Defences

The Environment Agency has constructed a Flood Alleviation Scheme
for the River Lavant which runs through Chichester.

Planned The Manhood Peninsula Surface Water Management Plan will be
Provision undertaken by West Sussex County Council as Lead Local Flood
Authority.

The Environment Agency continually monitors the risk of fluvial and
coastal flooding to communities in the Manhood Peninsula and produces
up to date flood mapping.

A beach management plan in the Selsey/Bracklesham/Wittering is being
undertaken by CDC.

The community in Bosham, in partnership with West Sussex County
Council, the Environment Agency, Chichester District Council and
Chichester Harbour Conservancy aim to build a small section of sea wall
as an extension to the existing Trippett Sea Wall; however funding for
this has not yet been secured.
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Works will be required in the next 5+ years to protect Apuldram’s STW.

Funding Defra’s Flood Defence Grant in Aid (FDGIA) is the key source of funding
Sources for the Environment Agency’s flood and coastal risk management (FCRM)
works. However due to partnership funding rules, FDGIA is extremely
unlikely to fund 100% of any FCRM schemes in Chichester District.

Contributions will be required from other funding sources, including from
the community, for any future works or schemes.

Key Issues Failure to provide adequate flood defences could lead to extensive
property damage and possible land loss within Chichester District.

The onset of climate change needs to be mitigated for and the
implementation of a long term, deliverable strategy will help to achieve

this.
m The Local Plan will provide the policy framework to mitigate against the
adverse effects of climate change by locating new development in areas

that are less prone to flooding. This will include development on the coast
where a lack of adequate seas defences could lead to property damage.
The Local Plan recognises the benefits of green infrastructure - such as
SUDs and permeable surfaces - being incorporated within developments
to reduce the possibility of flooding.




12 . Green Infrastructure

Allotments

Lead Organisation(s) | Parish and Town Councils

Main Sources of Parish and Town Councils

Information
Open Space Study (2013)

Existing Provision There are 20 allotments in Chichester Local Plan area, covering a
total area of 14.8 hectares. The Open Space Study identified a
shortfall of 16.32 hectares of allotments across the District. There
are two new sites in Selsey, at Park Road and Mill Lane.

Planned Provision Protection of existing allotments through Local Plan policies, with
the possible provision of allotments/community orchards through
strategic and small Site Allocations and Neighbourhood Plans

Funding Sources CDC

Chichester District Council Infrastructure Delivery Plan v2 (October 2014)

Developer contributions

Key Issues Allotment gardening makes an important contribution to the quality
of people's lives. It has an important role to play in creating and
maintaining healthy neighbourhoods and sustainable communities.
It can provide health benefits improving both physical and mental
health, providing a source of recreation and contributing to green
and open space provision. Allotments can also help in adapting to
and mitigating against the adverse impacts of climate change by
encouraging the provision of locally sourced food.

Responsibility for the management of allotments lies with Parish,
City and Town Councils.



http://www.chichester.gov.uk/CHttpHandler.ashx?id=18299

13 . Public Services

Emergency Services - Police

Lead Sussex Police
Organisation(s)

Main Sources | Sussex Police
of Information

Existing Stations at:

Provision
e Chichester

e Selsey

e Chichester Custody Centre - Private Finance Initiative building
providing custodial services for West Sussex.

In the South Downs National Park at:
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e  Midhurst

e  Petworth
Planned There are ongoing discussions regarding greater collaboration with Surrey
Provision Police and there may be a need for specialist operational units such as

firearms, dogs, crime investigation and forensics to be collated and share
facilities within the next few years. There will also be a potential impact
on any increase in population estimates in delivering the front line policing
activity and expected increase in demand.

Sussex Police have an updated current estates strategy, but the clear
need for investment based on a reduced estate will be in the provision
of mobile data pads and fleet, as well as the initial costs in recruitment
of staff. With the current political climate there is the likelihood of future
joint provision including Hampshire Police as well.

Funding Council tax precepts are only instigated after the most current census
Sources population data and is the only local provision taken from rates - Sussex
has one of the lowest in the UK.
The Home Office has a funding policy 2013/2014 for Police forces and

there has been a 20% reduction in total funding. It also means that capital
investment required initially to cohabitate with Local Authorities, other
key partners or to purchase equipment, would not be realised.




13 . Public Services

Emergency Services - Police

Key Issues Sussex Police have a number of Crime Prevention Design Advisors who
champion a scheme called ‘Secure by Design’. Through design, the
scheme aims to enhance security, reduce crime, create a safe and
sustainable community and reduce demands on police resources. Design
and access statements that are required for may planning applications
should demonstrate how crime prevention measures have been
considered.

An increase in population may increase needs for the service. However,
given the potential for a long-term reduction in crime combined with the
approach to funding which is already linked to population, it is considered
that the development requirements will not have a significant impact on
this service.

There will need to be an increase in IT infrastructure and investment in
mobile data to provide a response to an increasing population and more
sharing and investment with local authority and other key partner facilities.

Not only does an increase in population affect local policing, it also draws
upon other resources based outside of Chichester, such as Roads
Policing, Firearms response, Custody provision and the arrangements
of a PFI facility. It also means that there is increased demand and that
will mean an impact on Community Safety.

Chichester District Council Infrastructure Delivery Plan v2 (October 2014)

Emergency Services - Fire and Rescue Service

Lead West Sussex County Council is the fire authority with statutory
Organisation(s) | responsibility under the Fire and Rescue Services Act 2004.

Main Sources of | West Sussex Fire and Rescue Service Plan 2010-2015
Information

Existing Stations at:
Provision
e Chichester: Service Headquarters, Immediate Response and

Retained Duty System G
e East Wittering

e Selsey

In the South Downs National Park at:
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13 . Public Services

Emergency Services - Fire and Rescue Service

° Midhurst

° Petworth

Outside the plan area at:
e  Billingshurst

e Dunsfold

e Emsworth

° Haslemere

Planned West Sussex Fire and Rescue Service are currently undertaking a

Provision strategic review of the service. This review may result in the need to
relocate or revise the current fire cover provision within the Chichester
District. This is at a very early stage, with station locations and crewing
arrangements interdependent across the whole county. It is currently too
early in the process to predict any further changes at this time.

Funding Funding for the fire service comes from two principal sources:

Sources

e  Precept - this is simply an amount of money collected by a local
authority, from individuals, via their council tax which goes towards
the cost of funding the fire and rescue service.

e Grant settlement - The remainder of the fire and rescue service
funding comes from a central government grant settlement paid to
each fire authority. Each fire and rescue service has to negotiate its
own grant according to size and demands on its services.

Developers will also be required to contribute towards works that may
be needed to fulfil the fire authority's duty to ensure the provision of an
adequate access and supply of water for fire fighting. In addition, the
developer may be required to make a proportionate contribution towards
the provision of new fire fighting services or facilities to enable the fire
and rescue service to meet its statutory requirements and prescribed
standards of fire cover for the area. The costs are based on the additional
population coming from the new development.




13 . Public Services

Emergency Services - Fire and Rescue Service

Key Issues Most of the area covered by the Local Plan is classified as a low/medium
risk of fire. Developers will need to continue to liaise with the County
Council Highways Department to ensure that suitable access to a new
development is provided. There may also be the need to carry out work
to ensure that sufficient supplies of water in terms of volume and pressure
are available. The developer should provide the infrastructure required
to serve a new development.

Emergency Services - Ambulance

Lead Organisation(s) | South East Coast Ambulance Service NHS Trust (SECAmMD)

Main Sources of South East Coast Ambulance Service NHS Trust Integrated Business
Information Plan 2010 — 2015

Existing Provision Stations at:
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e  Chichester - Terminus Road

e St Richards Hospital Ambulance Community Response Post -
Spitalfields Lane, Chichester

In the South Downs National Park at:

° Midhurst

Planned Provision There is no planned provision

Funding Sources Service level agreements with the region's Clinical Commissioning
Groups, hospitals and mental health trusts

Key Issues The Trust responds to 999 calls from the public, urgent calls from
health professionals and in Kent and Sussex, provides
non-emergency patient transport services (pre-booked patient
journeys to and from healthcare facilities). The Service:

e Covers a geographical area of 3,600 square miles (Brighton &
Hove, East Sussex, West Sussex, Kent, Surrey, and North East
Hampshire)

e Serves a resident population of 4.5 million




13 . Public Services

Emergency Services - Ambulance

e  Employs over 3,200 staff working across 70 sites in Kent, Surrey
and Sussex.

e Received 688,714 emergency calls in 2010/11
There have been increasing demands on the ambulance service

and it is predicted that these will continue to rise, particularly in
response to the increasingly ageing population in the region.

Lead West Sussex County Council
Organisation(s)

Main Sources of | West Sussex County Council
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Information
Existing There are existing local libraries at; Chichester, Selsey, Southbourne
Provision and the Witterings. There is also a mobile library service provision
throughout the District.
Planned There is no planned provision of new library infrastructure in the District
Provision
Funding West Sussex County Council
Sources
Developer contributions
Key Issues The County Council is continuing to explore opportunities for shared

provision and use of buildings, expanding the virtual offer (e books and
on-line services), the provision of unstaffed collections with self-service
terminals in community buildings and a reassessment of the effectiveness
of current library locations. In general this will mean a much more flexible
approach to providing access to the Library Service than merely

expanding or building more libraries. The requirement for infrastructure

to support additional developments will need to be equally flexible and

creative. Solutions could include funding to support an expansion to the
virtual offer, or to enable the creation of partnership opportunities that
require conversions and alterations to provide access to the service
rather than the physical building of additional space.




The residential development proposed at the strategic development
locations is likely to create additional demand for library provision. A
flexible approach is needed whereby this provision is identified as part
of a new community centre or school. This approach should be
considered for Tangmere, West of Chichester and development in the
north east section of the City. If a duel use (school and public) library is
felt to be the best solution then provision is best incorporated at the point
of design of a new school, rather than retrofitting to an existing school.
Depending on the type of housing proposed for Southbourne, it may be
appropriate to expand Southbourne Library to accommodate a Children
& Family Centre.

13 . Public Services

Cemeteries & Crematorium

Lead Organisation(s)

Chichester District Council Contract Services (Cemeteries)

Dignity (Crematorium)

Main Sources of
Information

Chichester District Council

Existing Provision

Portfield Cemetery has sufficient provision within the existing
cemetery for the next 5 years.

Petworth Cemetery (in the South Downs National Park) has
sufficient provision for the next 100 years.

Chichester Crematorium is run by Dignity, a private company

Planned Provision

An extension to Portfield Cemetery(l)

Funding Sources

The Council owns the land for the extension, and the
neighbouring developer will provide the boundary fencing.

Cemetery fees for grave spaces.

50% of the costs are met by Chichester City Council (at Portfield)

1 In future, individual parish church needs will be assessed in line with the projected development in each parish
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13 . Public Services

Cemeteries & Crematorium

Key Issues The Council is responsible for cemetery provision. Other than
the planned extension to Portfield Cemetery, there are no further
requirements during the plan period.

Waste Planning

Lead West Sussex County Council
Organisation(s)

Main Sources | West Sussex County Council and the South Downs National Park
of Information | Authority Waste Local Plan (adopted April 2014)

The Waste Local Plan has been produced in partnership between West
Sussex County Council and the South Downs National Park Authority.
The West Sussex Waste Local Plan covers the period to 2031 and sets
out the vision and strategic objectives for waste planning.
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The Waste Local Plan was adopted on 11 April 2014 and is now part of
the development Plan for West Sussex and the basis for all planning
decisions relating to waste development in the Plan area.

Existing West Sussex County Council, as Waste Disposal Authority, is responsible
Provision for co-ordinating and managing the disposal of municipal waste, which
includes household, some commercial or industrial waste, and waste
deposited at Household Waste Recycling Sites. Infrastructure in the
District includes Household Waste Recycling Sites at Westhampnett near
Chichester (co-located with a Waste Transfer Station) and at Midhurst.

Municipal waste in the District is collected by Chichester District Council
(the Waste Collection Authority).

There is an existing network of waste management sites across the county
which handle waste outside the control of the County Council. The Waste
Local Plan includes a key diagram indicating the location of the main

sites.
B Planned Policy W10 of the West Sussex Waste Local Plan Submission is
Provision concerned with strategic waste site allocations required to meet future

forecast demand for waste treatment and disposal in the County. Along
with a few other sites in the County, land at the Fuel Depot, Bognor Road,
Chichester is proposed for allocation for a waste management facility.
The allocation is supported by a range of development management



http://www.westsussex.gov.uk/your_council/strategies_policies_and_publi/policies/minerals_and_waste_policy/waste_local_plan.aspx
http://www.westsussex.gov.uk/your_council/strategies_policies_and_publi/policies/minerals_and_waste_policy/waste_local_plan.aspx

13 . Public Services

Waste Planning

principles which indicate that the site is suitable, in principle, for the
development of proposals for the transfer, recycling, and/or treatment of
waste (including the recycling of inert waste).

The former fuel depot is approximately 4.8 hectares outside the defined
built-up area. The waste management capacity achieved will depend
upon the type of facility and chosen technology. The development
principles for the site include height restrictions to protect views of
Chichester Cathedral spire and to the South Downs National Park, and
no direct access onto the A27.

Funding West Sussex County Council

Sources
Chichester District Council

Key Issues The County Council’s Chichester (Westhampnett) Household Waste
Recycling Site (co-located with a Waste Transfer Station) was improved
in 2005. It is considered unlikely that additional infrastructure will be
required in the plan period to accommodate currently indicated future
housing provision.

Chichester District Council Infrastructure Delivery Plan v2 (October 2014)

However, new development within the District has a cumulative effect on
the County Council’s waste infrastructure and this effect will be monitored.




14 . Utility Services

Wastewater treatment and sewerage

Lead Southern Water
Organisation(s)

Main Sources | Southern Water

of Information
Chichester Water Quality Group

Position Statement on Wastewater and Delivering Development in the
Local Plan

Position Statement on Wastewater and Delivering Development in the
Local Plan (Apuldram WwTW)

Thames Water
Existing Wastewater sewerage system - Southern Water is the statutory
Provision sewerage undertaker for most of West Sussex. There is a sewerage

system, which is operated mainly under gravity, throughout Chichester
District with limited spare capacity at Tangmere and Chichester
(Apuldram) Wastewater Treatment Works (WwTW).
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The existing infrastructure capacity is adequate to serve existing
development in the District. The Environment Agency has removed its
position statement, as UV treatment is operational on the storm overflow
at the Chichester (Apuldram) WwTW. Some development could connect
to the works as per the Position Statement on Wastewater and Delivering
Development in the Local Plan (Apuldram WwTW).

Thames Water are the statutory sewerage undertaker for a small part of
the northern area of the District and are hence a “specific consultation
body” in accordance with the Town & Country Planning (Local Planning)
Regulations 2012.

Planned Southern Water has submitted its Business Plan for the investment period
Provision 2015 to 2020 to Ofwat. It includes investment schemes required to serve
the development coming forward in the emerging Local Plan to a 2020
planning horizon. A further Business Plan will be prepared in 2019, to

B cover the period 2020 to 2025.
A scheme at Tangmere WwTW has been included in the Business Plan

to serve new development at Tangmere and Chichester city, as agreed
through the Chichester Water Quality Group. It is expected that the
investment will be delivered by 2019, subject to Ofwat approval.
Development would need to be phased accordingly.



http://www.chichester.gov.uk/CHttpHandler.ashx?id=20368&p=0
http://www.chichester.gov.uk/CHttpHandler.ashx?id=20368&p=0
http://www.chichester.gov.uk/CHttpHandler.ashx?id=22423&p=0
http://www.chichester.gov.uk/CHttpHandler.ashx?id=22423&p=0

Wastewater treatment and sewerage

Funding
Sources

14 . Utility Services

For local infrastructure: Developer contributions - Southern Water will
take future income from customers into account so that the development
will only need to fund a proportion of the total cost.

For strategic infrastructure: Southern Water through the Price Review
process.

Ofwat

Key Issues

Southern Water confirms that the existing infrastructure at Tangmere
WwTW is inadequate to accommodate the future growth allocated in the
Local Plan. Ultraviolet treatment has been installed and is operational on
the storm overflow at Chichester (Apuldram) WwTW. This will offer some
limited capacity for development.

In terms of sewerage (i.e. the underground sewer pipes and associated
facilities that convey wastewater from individual homes and businesses
to the works for treatment), capacity to service individual development
sites will need to be assessed on a site by site basis.

Additional wastewater treatment and sewerage capacity would need to
be provided to meet demand from new development. Development must
be co-ordinated with provision of this infrastructure.

Southern Water can plan and fund additional wastewater treatment
capacity through the water industry’s periodic price review process. This
is carried out by Ofwat, the water industry’s economic regulator, every
five years. Delivery of additional capacity is therefore achievable, provided
the Local Plan supports Southern Water’s investment proposals to Ofwat.
Strategic development draining to Tangmere WwTW would need to be
phased post 2019 to allow time to deliver additional capacity at this works.

In terms of local sewerage infrastructure, Ofwat takes the view that the
local infrastructure required to serve development should be funded by
the development. Southern Water is therefore not fully funded, and the
company is expected to recover new development and growth costs from
developers. There is a need for improvements to the existing system,
including the maintenance of pipe networks.

Sewerage infrastructure is a particularly significant issue for the proposed
strategic sites that are located around Chichester city, if flows are required
to be transferred to Tangmere WwTW.
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14 . Utility Services

Water supply

Lead Portsmouth Water
Organisation(s)

Main Sources Portsmouth Water

of Information
Southern Water

Thames Water
Existing Water resources - Portsmouth Water is responsible for the supply of
Provision clean drinking water in the southern part of the plan area. Thames Water’s

water resource serves a small part in the north of the plan area, and
Southern Water supply water to the north eastern parishes in the plan
area.

Water distribution system - Demand per capita is falling; Portsmouth
Water are operating within their current abstraction licenses.

Portsmouth Water's Water Resources Management Plan is based on the
South East Plan housing numbers and there are sufficient resources to
meet demand in Chichester.
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Planned Portsmouth Water have spare capacity but some of this is currently being
Provision offered to Southern Water and South East Water as bulk supplies. Further
development needs to fit within the regional forecast of population.

If demand for bulk supplies increase, Portsmouth Water will need to
develop additional sources, such as Havant Thicket Reservoir, and
demand management.

If there are no significant increases in the bulk supplies then Portsmouth
Water will only need to continue their policies of optional metering, water
efficiency and further leakage control.

Individual sites will need to be assessed for on and off site mains when
the details are known. Funding for these mains is obtained from the
developers but the sites around Chichester do not vary much in terms of

B closeness to trunk mains or storage.

Funding Developer contributions
Sources

Ofwat




Key Issues

Water supply

14 . Utility Services

Portsmouth Water has published their Final Water Resources
Management Plan (WRMP) 2014. This shows falling consumption per
capita, and stable demand. The 2014 WRMP does not include compulsory
metering as the area of supply is no longer 'Seriously Water Stressed'.
Portsmouth Water has allowed for investment in the new mains but there
is no capital investment for new water supplies.

Sustainability reductions have been included in the Draft Final Plan based
on the Environment Agency’s National Environment Programme. The
2014 WRMP no longer includes an ‘Alternative Plan’because Southern
Water did not ask for the larger bulk supplies.

It is now too late to identify expenditure for the Periodic Review.
Developers need to contact Portsmouth Water regarding water supplies
and the potential need for off site reinforcements. These reinforcements
will be paid for by the developer rather than the existing customers.
Additional funds are collected via ‘Infrastructure Charges’to pay for other
parts of the supply system.

The water supply in Chichester District is from existing source works, and
would be managed through existing reservoirs and storage capacity. Any
transfer of bulk supply would not require any further infrastructure in
Chichester District.

Water resources are not a restriction on development in the Chichester
area.

Portsmouth Water already have a 25 year plan for water resources and

this includes housing development at Chichester. In their new plan they

will consider the impact of further sustainability reductions as a result of
the Water Framework Directive (WFD) and the need to supply more water
to other water companies.

Portsmouth Water has not allowed for significant growth in horticultural
demand in its Water Resources Management Plan 2014 and no work
has been done on off site reinforcements to the distribution system. In
combination with the development of 1000 houses, and the development
of the Business Park, horticultural development could require significant
main laying.

The local authority will need to identify the location, scale and timing of
development in the Local Plan to provide evidence for periodic reviews
of prices carried out by Ofwat. The next periodic review is in 2014.

—
<
—
o
«
S
©
2
<}
2
o
@)
N—
N
>
=
K
o
>
A
14}
=
©
(@)
o
—
=
2
©
=
=
(]
©
=
=
C
c
=
e}
@)
B
o
k=
b=
0
o
I
[}
B
0
4}
K
2
I
®)




14 . Utility Services

Water supply

Ofwat generally agrees to fund strategic investment required to service
new development provided there is planning certainty. Adopted Local
Plans provide this certainty, because they have been through the public
examination process. Portsmouth Water will need to seek funding through
the periodic review process to provide additional water resources.

The local authority will need to provide site specific policies in the Local
Plan to ensure that developers requisition a connection to the water
distribution system in line with evidence provided by Portsmouth Water.
To this end Portsmouth Water will need the opportunity to carry out site
specific assessments when precise locations and scale of development
have been refined.

The requisition process is in accordance with Ofwat’s view that
improvements which are required to local infrastructure as a result of new
development should be funded by the development. This ensures that
the infrastructure is paid for by those who directly benefit from it, and
reduces the financing burden on existing customers, who would otherwise
have to pay through increases in general charges.

Gas supply

Lead Organisation(s) | Scotia Gas Networks (SGN)
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Main Sources of Scotia Gas Networks
Information
Existing Provision Scotia Gas Networks confirm that the existing network is adequate

to serve existing development.

Planned Provision If more capacity is required, reinforcement to the network can be
carried out to whatever extent is required. This means that
essentially SGN can accommodate any level of development.

Funding Sources Developer contributions
Ofgem
B Scotia Gas Networks
Key Issues Scotia Gas is responsible for both the transmission and distribution

infrastructure in the whole of Chichester but there are some areas
where mains gas is not available.




14 . Utility Services

Gas supply

Improvements will be provided by the utilities companies as
required, although some additional infrastructure required to enable
development will be funded by developers through connection
charges.

The Local Plan identifies the location, scale and timing of
development, so this can be incorporated in SGN's strategic

design.
Electricity supply
Lead Southern Energy Power Distribution (SEPD)
Organisation(s)
Main Sources of Southern Energy Power Distribution

Information

Existing Provision | Southern Energy Power Distribution confirm that the existing network
capacity for the Chichester area is adequate for meeting existing
customer's demand. There is a requirement for gradual replacement
of cast iron gas mains pipes.
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Planned Provision | Southern Energy Power Distribution have no identified major spending
plans. The projected increase in load growth is anticipated to be
accommodated from existing capacity. There has been a reduction
in loads in recent years, thought to be due to improved energy
efficiency and the downturn in the economy.

Funding Sources Developer contributions
Ofgem

Southern Energy Power Distribution

Key Issues New developments will be assessed when they come forward. Ofgem
discourages Electricity Distribution Companies from investing
speculatively in their infrastructure ahead of confirmed requirements.

Improvements will be provided by the utilities companies as required
although some additional infrastructure required to enable
development will be funded by developers through connection
charges.




14 . Utility Services

Electricity supply

The Local Plan identifies the location, scale and timing of
development, so this can be incorporated in Southern Energy Power
Distribution economic design.

Telecommunications

Lead Mobile Operators Association
Organisation(s)
Various broadband providers
West Sussex County Council

BT

Main Sources | Various
of Information
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Internet
Existing Each of the major networks provides standard coverage across the
Provision District.

Broadband via BT's copperwire phone network is available in all areas
of the District.

Planned West Sussex County Council has contracted with BT Telecommunications
Provision plc to build the necessary communications infrastructure to provide
improved broadband services. The £20million project is being funded by
West Sussex County Council, the government and BT
Telecommunications plc.

Funding Mobile telephone services are provided by telecommunications companies
Sources as required at their own cost.

West Sussex County Council

BT
B Central Government

Key Issues The mobile network is under expansion with more base stations required
as part of the programme to enhance the infrastructure for the existing
mobile generation (3G) and create a new network for 4G. New base
stations are required as each cell can only support a finite number of




14 . Utility Services

Telecommunications

mobile calls at any one time. Mobile phone operators publish roll-out
plans every year, identifying existing and proposed base stations in the
area; however these do not give a clear indication of long-term
requirements. The companies responsible for telecommunications services
will normally be able to provide the requisite infrastructure to serve new
development through exercising their statutory powers and by agreement
with the relevant parties.

The broadband network now covers most households, although at varying
speeds, and the Government is committed to ensuring that everyone can
benefit from the new services that technology such as this can provide.

Fibre broadband will be rolled out to around 98 per cent of West Sussex
homes and businesses within the next three years, following a multi-million
partnership project between West Sussex County Council and BT. The
Better Connected West Sussex Broadband project builds on BT's on-going
commercial fibre deployment across the county, and will provide
broadband infrastructure to over 44,000 premises with superfast speeds
of at least 24Mbps by Spring 2016. It is anticipated that a target of 90%
of premises at superfast speeds will be exceeded once the project is
complete. On completion of the roll-out, the aim is for all premises within
West Sussex to receive a minimum of 2Mbps but with a vast majority
achieving speeds well in excess of this.

Chichester District Council Infrastructure Delivery Plan v2 (October 2014)

Advanced, high quality communications infrastructure is essential for
economic growth. The development of high-speed broadband technology
and other communication networks also plays a vital role in enhancing
the provision of local community facilities and services. The Local Plan
recognises the importance of delivering super-fast broadband to rural
areas, and development should facilitate were possible the growth of new
and existing telecommunications systems to ensure people have a choice
of providers and services
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