
Appendix 1 to the Statement of Evidence of Andrew Frost 
 

Glossary: 

Ashurst -  who act for Shopwyke and Bosham 

ATP -  Aylward Town Planning (who act for Heaver Homes Ltd/John Heaver) 

BH –   Bloor Homes (who hold option over much of HV land) 

BS –  Ben Simpson, Drivers Jonas Deloitte - DJD - (who act for Church Commissioners) – 

subsequently becoming CJ 

CC –   Church Commissioners 

CDC –  Chichester District Council  

CJ –   Carter Jonas (who act for Church Commissioners) 

CW –  Colin Wilkins, Savills (who acts for HV and CS East Ltd/CS South Ltd) 

DJB -  Davitt Jones Bould (who act for CDC) 

DJD –  Drivers Jonas Deloitte (who act for the Church Commissioners and the Pitts family) 

HA –   Henry Adams (who acts for the Pitts family) 

HV –   Herbert George Heaver 

JL -   James Leaver, Knight Frank (instructed by CDC on valuation & CPO advice) 

LB –   Luken Beck (who act for Seaward Properties) 

NJ -   Nigel Jones, Chesters (who acted for CS South Ltd & CS East Ltd) 

NLP –   Nathaniel Lichfield and Partners (who act for CC) 

NP –   Neighbourhood Plan for Tangmere 

OC/RC -  Osborne Clarke/Russell Cooke (who act for Countryside Properties) 

OK -  Oliver King (who acts for John Heaver) 

JW –   John Weir, Church Commissioners  

Pitts -  The Pitts Family (Deirdre Jane Pitts, Michael Williams Pitts, Diana May Pitts, Valerie 

Ann Young, Andrew John Pitts) 

Savills –  Savills (who act for HV and CS East Ltd/CS South Ltd and BH) 

SP –   Seaward Properties (who have an option over some of Pitts land) 

TPC –   Tangmere Parish Council  

Consortium -  landowners (CC, HV, Pitts, owners of Tangmere Business Park) and their 

advisors/representatives 
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INDEX 
 

No. Date Event Bundle  
Page  

1.  29 April 
2010 

Email from BS re attending meeting joint with HV and SH  18 

2.  14 May 
2010 

Meeting Note (CDC, CC and SP) 
• discussion of potential development at Tangmere 

19 

3.  14 
September 
2011 

Meeting Note (CDC, CC, SP, HV) 
• discussion of masterplanning Tangmere, importance 

of Tangmere, commitment from landowners to work 
together 

21 

4.  23 
September 
2011 

Representations to Core Strategy – Housing Numbers and 
Locations Consultation (DJD obo Consortium) 

• Consortium recognises importance of working 
together and has significant experience of planning 
and delivering development 

• Submitted Vision for Tangmere 
• Need to plan for more homes 
• Suggest comprehensive development should be at 

Tangmere (circa 1500 homes) 

22 

5.  2 
November 
2011 

Notes of meeting with Consortium 
• Presentation of concept plan  
• Discussion of constraints/opportunities  

28 

6.  22 October 
2012 

Letter from CW  to CDC 
• HV are supportive of allocation of land at Tangmere 

and wish to participate and promote land as part of a 
wider vision for housing 

34 

7.  23 
November 
2012 

Letter from CW to CDC  
• CC and SP will not be attending Development 

Forum 17 Jan 2013 
• HV remain committed to supporting strategy for 

housing delivery at Tangmere and wish to attend 
Forum. Land can be delivered as a first phase of a 
wider masterplan. Would welcome opportunity to 
present how this can be achieved.  

35 

8.  26 
November 
2012 

Email from CDC to CW, CC and SP 
• Correspondence received confirms fears 
• Discussions held over how to get consortium back 

together and to resolve issues around development 
economics 

• Urge you to find a resolution amongst yourselves. 
• Be cautious about what is said as disagreement 

amongst consortium may be used as a basis to 
undermine development proposals  

• Stress importance of united front being presented at 
Development Forum  

36 

9.  27 
November 
2012 

Email from CC to CDC 
• Underline CC ongoing support for achieving 

strategic growth at Tangmere 
• Always been open about desire to work 

constructively with landowners and have maintained 
regular communication with officers about progress 
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• Continue to hold dialogue with SP and HV over how 
to move forward on a united front . 

• Will attend Development Forum on 17 Jan 2013 and 
other meetings organised by CDC around strategic 
growth 

10.  15 August 
2013 

Email from CDC to Homes & Communities Agency 
• CDC seeking advice on the ‘problem’ of the 

landowners not co-operating 
• Landowner that controls principal route into the site 

now states he wants a ransom payment to reflect 
the additional value his site controls, which the other 
parties do not agree to 

• Site risks being undeliverable 
 

39 

11.  5 
September 
2013 

Meeting Agenda (CDC, CJ) 
• Council’s approach to pursue CPO  

 

43 

12.  5 
September 
2013 

Meeting Note (CDC, CJ) 
• CJ acting on behalf of CC and not instructed by HV 

or SP 
• Importance of demonstrating deliverability of 

Tangmere 
• CC continue to support comprehensive growth at 

Tangmere but cannot work with an inequitable 
approach to development with a ransom strip 

44 

13.  11 
December 
2013 

Letter from BH to CDC 
• Bloor Homes has option on land controlled by HV to 

north of ransom strip and therefore has no influence 
over discussions concerning ransom strip 

• Not seen alternative access into the strategic site 
• Fully supportive and welcome opportunity to engage 

with TPC; commitment has been made previously to 
fund this process however do not support approach 
if the NP is to prepare detailed masterplan 

• Welcome opportunity to understand with concept 
statement would seek to achieve 

45 

14.  11 
December 
2013 

Letter from CW to CDC 
• In principle they are willing to contribute towards the 

costs of CDC appointing an independent expert to 
stand between the land owners and CDC to provide 
advice in respect of the valuation framework that 
would be utilised when a CPO procedure is invoked. 

• The Heaver family are supportive of the land owners 
and promoters (Seaward Homes and Bloor Homes) 
working together to present a comprehensive master 
plan. This approach could extend to engagement 
with Tangmere Parish Council to inform their 
Neighbourhood Plan and associated public 
consultation if deemed appropriate.  

 

47 

15.  11 
December 
2013 

Individual letters sent from CDC to Consortium 
• Following from letter 24 Sept 2013 informing you of 

possibility of using a CPO for Tangmere SDL, writing 
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to gather information to proceed. 
• Please confirm exact interests of your client and 

details of who owns or has interest in the land. 
Please provide description that corresponds with 
Companies House.  

16.  13 
December 
2013 

Email from BH to CDC 
• Confirm Bloor Homes has an option on land under 

ownership of HV in northern part of SDL. Bloor do 
not own any of the land 

50  
 

17.  18 
December 
2013 

NP meeting (with TPC, Consortium, CDC and NP steering 
group) 

• Discussion of role of NP in concept plan 
• Concerns over NP 
• Consortium confirmed meeting with HV to discuss 

new access; confirmed intention to work together but 
concerns over ransom and cost of NP and delivery 

• Meetings to be held with consortium, CDC and NP 
group on regular 6 weekly basis 

51 

18.  10 January 
2014 

Email from CW to CJ 
• Given HE agreement to second access, requirement 

for inclusion of HV control strip is superfluous. Both 
principal land areas can be promoted at the same 
time forming part of an overall masterplan but as 2 
separate planning applications.  

• Any collaboration involving HV control strip is 
unnecessary 

55 

19.  14 January 
2014 

Email from CW to CDC 
• Details of land ownership – Heaver. Control strips 

owned by CS South Ltd and CS East Ltd. 

56 

20.  23 June 
2014 

Email from Savills to CDC, NP group and Consortium 
 

• Sets out indicative timescales for delivering large 
strategic projects such as this 

 

57 

21.  18 
September 
2014 

Statement of Common Ground signed by CDC, CC, SP and 
Bloor Homes submitted to the Chichester Local Plan 
Examination in Public 

59 

22.  27 
February 
2015 

Meeting Note (Steve Carvell, Andrew Frost, Mike Allgrove, 
Tracey Flitcroft, Jeremy Bushell, Anna Gillings, Ron 
Hatchett, Ben Simpson, Mark Luken, Steve Culpitt, Chris 
Rees, John Weir) 

• Local Plan and NP updates 
• Masterplanning – importance for the site to be 

planned as whole, concerns that HV land might not 
be available and presence of ransom strips  

• EIA to be a single screening  
• Infrastructure 
• Next meeting 20 April 2015 – did not take place as 

result of Local Plan unknown and no feedback from 
masterplanning  

65 

23.  5 March 
2015 

Chain of emails between Consortium 
• agree meeting at Luken Beck offices  
• meeting to discuss masterplanning and 
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programming 
• Steve Culpitt (SP) reiterates Ben Simpson’s (DJD) 

comments “we must be clear that this will be on the 
basis of preparing a masterplan that will have the 
council’s support and sign-off, prior to submission of 
a single planning application for the SDL.”  

24.  9 March 
2015 

Letter from Andrew Frost (CDC) to consortium 
• need for concerted and coordinated effort of all 

parties to ensure timely delivery of homes 
• reassured that those around the table appear to 

have a common goal and that CDC will continue to 
allocate staff resources to this project 

• work to produce comprehensive masterplan, single 
EIA and a single outline planning application 

• Infrastructure is long-standing concern for local 
community – one of reasons for selecting this SDL is 
to ensure that the development will provide 
significant infrastructure to lessen proportionate 
infrastructure deficit. CDC will resist any attempts for 
the piecemeal development of the site.  

70 

25.  9 March 
2015 

Email from CDC to CW 
• Would like to meet to discuss the intentions of your 

client in relation to the development of the site  

73 

26.  7/8 April 
2015 

Email chain between CDC and LB 
CDC: 

• CDC unable to make headway in terms of resolving 
ransom strip 

• CDC resolved at Cabinet meeting on 8 Oct 2013 to 
consider CPO if landowners cannot come to a 
negotiated solution, although this is a route CDC 
would hope they do not have to follow  

LB: 
• hopefully the requirement for a masterplan, phasing 

plan, outline PA with spine road and S106 will 
demonstrate to reluctant landowner that there is no 
room for isolation and trying to create a ransom  

• Consortium met on 1 April 2015 and is progressing 
with masterplan studies  

74 

27.  14 May 
2015 

Email chain between CDC and CJ 
• CDC request for news on progression of masterplan 
• BS confirms that in the process of procuring 

technical studies to inform the masterplan, and the 
outcome will be beyond a meeting in June/July 

75 

28.  11 June 
2015 

Tangmere NP meeting – Brian Wood (NP), Simon Oakley 
(CDC Cllr), Steve Culpitt (SP), Bryony Stala (not sure), 
Andrew Frost (CDC), Tracey Flitcroft (CDC), Andrew Irwin 
(NP), Ben Simpson (CJ), Ron Hatchett (BH), Steve Carvell 
(CDC), Mike Allgrove (CDC) 

• Discussion over education provision 
• Update on Local Plan and NP  
• Developers to produce draft delivery timetable with 

lead in timings 
• Discussion over ransom strip – requirement for 1 
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masterplan but could have 2 applications with 
shared S106 agreement 

29.  16 June 
2015 

Letter from CDC to CS South Ltd  
• Would like to understand your intentions as a 

landowner in relation to development of the SDL and 
would be grateful if you could provide information, or 
are happy to meet  

81 

30.  23 June 
2015 

Letter from Blake Morgan LLP to CDC 
• Confirmation that acts for CS South Ltd and clients 

are happy to cooperate with SDL delivery. Clients 
are represented by Colin Wilkins of Savills  

82 

31.  1 July 2015 Email from CDC to CW 
• Invite to meeting on 21 July to discuss Local Plan, 

masterplanning obo CS South Ltd 

83 

32.  1 July 2015 Email from CW’ PA to CDC 
• Colin can attend meeting on 21 July.  

84 

33.  Undated 
but follows 
meeting 21 
July 

Letter (text only) to consortium 
• Understand that ransom strip is holding up the 

masterplanning of the site  
• Believe that all parties are of opinion that need to 

work together towards achieving comprehensive 
masterplan/planning application  

• CDC can act as a mediator between any disputes 

86 

34.  4 – 17 
August 
2015 

Various emails between CDC and Consortium to arrange 
new meeting as consortium unable to meet on 21 August 

87 

35.  27 August 
2015 

Email from CDC to Consortium 
• Invite to meeting on 5 November at CDC to discuss 

masterplanning and timing of application 
• “As usual it has proved very difficult to arrange a 

meeting that you can all attend” 

91 

36.  2 
November 
2015 

Email from BH to CDC 
• BH and Savills unable to attend meeting on 5 

November  

93 

37.  2 
November 
2015  

Email from CDC to Consortium 
• Reminder of meeting on 5 November  
• Received apologies from Bloor, Savills and Pitts 

94 

38.  3 
November 
2015 

Email from CW to CDC 
• Unable to attend meeting 

95 

39.  3 
November 
2015 

Email from CDC to Consortium 
• Meeting on 5 November has been cancelled given 

number of invitees unable to attend. Expresses 
disappointment given meeting was organised many 
weeks ago 

• NP is at examination and now carries significant 
weight 

• Have received assurances that development of SDL 
will be delivered as a comprehensive scheme and 
that there is no ransom strip. CDC have expected 
the consortium to be able to agree a landowners 
agreement in respect of costs and values so that 
work on the masterplan can commence, however it 
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appears that no substantive progress has been 
made 

• Officers do not have sufficient confidence that 
development of the scheme is being actively 
progressed.  

• Options are: 1. consortium provides reassurance 
and evidence that it is working together and is 
capable of delivering a comprehensive masterplan 
with indicative timescales. 2. CDC investigates CPO 
to facilitate development. 3. As part of the LPR, CDC 
considers removing the allocation as it cannot be 
demonstrated that it is deliverable.  

• CDC’s preference is that development of the SDL 
progresses however the Council may have little 
option but to progress one or more of the above 
options 

• Request availability for an urgent meeting  
40.  30 

November 
2015 

Email from CDC to Consortium 
• Invite to meeting on 18 December 3-4pm at CDC 
• “As usual it has proved very difficult to arrange a 

meeting that you can all attend” 
 

99 

41.  4 
December 
2015 

Email from CDC to Consortium 
• Reminder of meeting on 18 December and request 

confirmation that representatives will be attending 
• If unable to attend, request confirmation of whether 

you wish to continue with meetings. Also would be 
useful to understand what you see the issues are in 
the delivery of the SDL in the short to medium term.  
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42.  16 
December 
2015 

Email from Savills to CDC 
• Unable to attend meeting 
• Understand that the purpose of the meeting is to 

focus on matters concerning control strip of which 
neither Bloor nor Savills have any involvement with 
or influence over 

101 

43.  18 
December 
2015 

Meeting on SDL – Steve Carvell (CDC), Mike Allgrove 
(CDC), John Pitts, Simon Slatford (CC), Steve Culpitt (SP), 
Andrew Frost (CDC), Tracey Flitcroft (CDC), Martin Curry 
(HA), Alex Gillington (CC), Mark Luken (LB) 

• Update into Local Plan, NP & CIL progress 
• Noted absence of representatives for land in 2 

ownerships north of Pitts’ land and south of A27 
• Meeting had been set up between Consortium and 

CS South/CS East but cancelled by Colin Wilkins  
• Requirement for link road meant no landowner can 

proceed in isolation 
• More likely that a CPO will be investigated  
• Consideration of removing allocation  

105 

44.  12 
February 
2016 

Individual emails from CDC to Consortium with letter 
attachment  

• Attach letter to gauge progress in development of 
the site 

• Request availability for a meeting 
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45.  12 
February 
2016 

Individual letters from CDC to Consortium 
• Letter to gather information to enable investigation 

into a CPO 
• Request details of ownership/interests; willingness 

to work with CDC and other parties; timetable for 
delivery; any background work; evidence of joint 
working amongst the consortium  

• Reiterate need for masterplan, single EIA and single 
planning application with S106. 

• CDC’s preference is that development of the SDL is 
led by consortium rather than having to resort to use 
of CPO powers, however if consortium unable to 
demonstrate delivery within reasonable timeframe 
the Council will look to proceed with a CPO of the 
whole or part of the site.  

108 

46.  22 
February 
2016 

Letter from CW to CDC  
• Confirm HV own land adjoining and access to A27, 

under option to Bloor Homes 
• HV and BH always been willing to bring forward land 

for housing. BH have sought pre-application but not 
met with positive response. BH are willing to prepare 
a single masterplan for the whole area and submit 
an outline application for the land under their option.  

• BH intent to submit a planning application has been 
frustrated to CDC to date 

• Never been any objection in principle to working with 
other land owners to deliver master plan area 

• Control strip remains valid consideration for 
provision of access to the A27. Your suggestion to 
invoke CPO powers is welcomed.  
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47.  26 
February 
2016 

Letter from BH to CDC 
• BH have option over land within northern area of 

SDL. Land is owned by HV family.  
• Savills and BH have attended numerous meetings to 

work to bring the SDL forward. Savills requested a 
meeting in August 2015 to discuss how further 
progress could be made but CDC declined the offer. 

• Need to expedite progress to achieving planning 
permission and construction as quickly as possible.  

• BH have commissioned topographical, ecology, 
access and FRA/Utilities studies to enable progress 
but is frustrated by lack of willingness for other 
parties to invest in sourcing similar levels of 
evidence. 

• April 2015, sought agreement with other parties to 
source quotations for high level land use strategy 
plan, but mid-2015 informed by other parties that 
they no longer wished to pursue this  

• Consider that the SDL would not be prejudiced by 
separate planning applications provided masterplan 
and IDP are single  

112 

48.  29 
February 
2016 

Letter from HA to CDC (response to request for information) 
• Land owned by John Pitts and is being promoted by 

Steve Culpitt at SP 
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• Have always maintained that the land is available for 
development and have agreements with SP to 
promote the land to that effect 

• Understand necessity to bring forward site with one 
masterplan by way of a single planning application 
and S106 agreement  

• Land continues to be available 
• Client is longstanding tenant of CC and has ongoing 

discussions to resolve outstanding matters in regard 
to his other interests however this does not preclude 
the land coming forward in the future 

• Significant issue in being able to bring land forward 
as a whole is the stance taken by the owners of the 
control strip and represented by Colin Wilkins. This 
party continue to maintain that they have a ransom 
position which we do not agree with. They will not 
engage in dialogue unless the other landowners are 
prepared to talk to them in regard to agreeing 
commercial terms.  

• SP have responsibility to carry out survey work and 
have responsibility to prepare masterplan.  

49.  2 March 
2016 

Letter from NLP to CDC (response to request for 
information) 

• Landowners are CC. Tenancy with John Pitts 
• Consistently confirmed that are willing to work with 

CDC and, on an equalised basis, with other 
landowners. Confirm that CC are prepared to work 
with landowners to achieve single masterplan and 
single outline permission 

• Timetable remains for discussion and agreement. 
No wish to delay the preparation of a planning 
application and will commit resources 

• CC have explored how land (excepting HV land) 
could come forward but understand CDC’ s 
preference for whole allocation.  

• Regular dialogue with SP and BH for many years. 
SP and CC have acknowledged CDC’s desire for 
single scheme and support single application 
provided all landowners reach agreement on an 
equalised approach. 

• CC wish to continue to work with other landowners 
to deliver scheme.  
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50.  3 March 
2016 

Email from CDC to CW 
• Request confirmation whether recent letter is on 

behalf of HV and CS South Ltd and CS East Ltd 
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51.  8 March 
2016 

Email from CDC to the Consortium 
• Arrange a meeting on 8 April 2016 
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52.  9 March 
2016 

Emails between CDC and Consortium 
• Unable to make 8 April, suggested other dates 15/19 

April  
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53.  6 April 2016 Email from CDC to Consortium 
• In absence of key responses (to CDC’s letter dated 

12 Feb 2016) continuing to pursue replies and 
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investigate potential for CPO. 
• Not felt there is benefit in meeting until this work has 

progressed and we are clearer on the scope and 
timescale for the CPO. Nothing appears to have 
changed from developers/landowners that would 
warrant a meeting 

• Meeting on 15 April (was moved from 8 April) 
cancelled.  

54.  25 April 
2016 

Letter from CDC to CW 
• Have not received a response to our letter dated 12 

Feb obo CS East Ltd and CS South Ltd  
• Are in the process of pursuing a CPO of the SDL 

and will be taking a report through the committee 
process  

• Request confirmation that you represent the 
landowners CS South and CS East and forward their 
response to the questions in the letter.  
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55.  2 June 
2016 

Letter CW to CDC 
• Clients willing to work CDC subject to agreement of 

commercial terms 
• Other landowners sought to neutralise control of 

strips by seeking to adversely influence planning 
process, resulting in delay in deliving housing 
numbers  

Bloor willing to prepare single masterplan for overall 
development and submit application for land controlled by 
their option.  
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56.  7 June 
2016 

Email from CDC to Consortium 
• Notify of Cabinet approval to undertake further work 

to deliver the Tangmere SDL, potentially through a 
CPO 

• Request availability for a meeting 
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57.  2 August 
2016 

Meeting Note CDC, CW (Savills), John Heaver, Mike 
Allgrove (CDC), Tracey Flitcroft (CDC)) 

• CW confirmed that the reason for meeting was to 
confirm he represented the owners of the control 
strips. Whilst willing to work with other landowners, 
the control strip remains  

• CDC would prefer the site to be brought forward by 
consortium but no progress had been 
made/appeared likely 

• CDC confirmed that had refused pre-app meeting 
with Bloor to discuss site outside of 
landowner/developer meeting. If pre-app was 
requested and paid for then CDC would meet in line 
with that process  
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58.  2 
November 
2016 

Meeting Note CDC – Steve Carvell (CDC), Mike Allgrove 
(CDC), Andrew Frost (CDC), Tracey Flitcroft (CDC), Steve 
Culpitt (SP), Mark Luken (Luken Beck), Alex Gillington 
(Gerald Eve), John Pitts, Pauline Roberts (NLP), Martin 
Curry (Henry Adams) 

• Progress on masterplan as intention of CDC to 
pursue CPO had given comfort to spend money on 
background studies  
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• Equalisation agreement had been discussed 
• Masterplan produced by consortium (excluding BH, 

HV, CS South and CS East) 
• Outline planning application to be submitted June 

2017  
• Need to continue momentum with CPO despite 

progress on masterplan – but whether whole site will 
need to be subject to CPO or only part where there 
is no willing landowner  

59.  24 
November 
2016 

Email from Martin Curry (Henry Adams) 
• Commenting on draft note of meeting on November 

2016, requests that the meeting note “rather than 
the possibility of CPO it says the intention to pursue 
as it will give a stronger message to those that were 
not present at the meeting.” 
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60.  18 January 
2017 

Email from JL to CDC 
• Note of conversation with CW (Savills) 
• CW confirmed he advises HV family; no formal 

appointment from CS East or CS South – “clearly 
muddled about who he acts for” 

• Chris Rees advises BH – no conflict of interest 
because interests of respective clients are aligned  

• HV negotiated with Highways England to provide 
new access onto site  

• CW did deal for HV to sell option to BH for site with 
access of A27/A285 and connectivity to village 
amenities – vague about dates but about 4 years 
ago 

• Believe that BH could deliver site in isolation – JL 
corrected and said CDC looking for holistic solution 
hence pursuing CPO. CW stated that HV are willing 
participants provide commercial agreement is 
reached with other landowners to secure access 
over control strips  

• Tried to get information on KF’s 
instruction/timetable.  

• CW away week of meeting on 21 Feb but important 
to send someone; admitted he hadn’t been to many 
meetings because “the land owners go over the 
same ground whenever they meet” so onus on CC 
and SP to make an offer  
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61.  10 
February 
2017 

Email from CW to CDC and JL (KF) 
• Understanding that NJ has been appointed to 

represent owners of CS South Ltd and CS East Ltd. 
John Read will attend meeting on 21 Feb 
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62.  21 
February 
2017 

Meeting Note CDC – Mike Allgrove (CDC), Andrew Frost 
(CDC), Tracey Flitcroft (CDC), Nigel Riley (Citicentric), 
James Leaver (Knight Frank), Mark Luken (Luken Beck), 
Steve Culpitt (SP), John Pitts, Martin Curry (Henry Adams), 
Pauline Roberts (NLP), Mark Schmull (NLP), Alex Gillington 
(Gerald Eve), Rebecca Fenn-Tripp (BH), Chris Rees 
(Savills), Simon Cash (BH), Charlotte Gorst (Gerald Eve), 
Nigel Jones (Chesters) 

• No response from TPC to masterplan proposal 
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document prepared by CC and SP (this and 
technical information funded by CC and SP) 

• BH had not been asked to be part of masterplan 
team, confirmed they were happy to engage  

• Importance of tripartite masterplan was stressed. 
Involvement of KF and CPO work had given 
confidence in moving forward  

• Work had slipped but pre-app could be achieved by 
June  

• Progress on technical studies on CC/SP land, and 
ecology survey had been undertaken on BH land  

• CDC expect comprehensive development. Although 
possible for comprehensive masterplan to be 
prepared which includes part of site with unwilling 
landowner, difficult to demonstrate deliverability. 
CDC could CPO part of the site  

• NJ could not confirm that his clients would be 
involved in the masterplan process 

• Consideration of CC/SP as development partner if 
CPO went ahead 

• Consideration of removal of allocation through LPR  
• Needs to be an indication of date/line in the sand 

when the CPO goes ahead or when the landowners 
need to reach agreement by  

63.  21-25 
November 
2017 

Email chain between JL, BH & NJ re meeting on 24 
November 2017 
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  23 November 2017 Email from NJ to BH 
• Now unable to attend meeting  

 

24 November 2017 Email from JL to NJ 
• Request whether anyone else will be attending to 

represent CS South Ltd and CS East Ltd 

 

24/25 November 2017 Emails between JL and BH 
• BH had believed meeting would be planning 

focussed but focus was on land ownership and 
commercial agreements which was unexpected  

• HV are keen to support masterplan but cannot 
confirm intentions of owners of control strips  

• JL responded to state function of meeting was to 
enable consortium to present masterplan, as this 
was not received it was not unreasonable for CDC to 
use the opportunity to clarify the status of 
collaboration between the parties to understand the 
prospects of delivery 

• SC responded to state that there was a 
misunderstanding on part of BH and they intend to 
convene landowner meeting before Christmas  

 

64.  25 April 
2018 

Letter from Alex Gillington (Gerald Eve) to BH 
• Letter on behalf of CC, Pitts, SP in relation to the 

SDL, in respect of BH’s interest and of landowners. 
• Parties have sought to engage with landowners and 

extend open offer to collaborate in process on basis 
of equalisation on gross acreage to enable move 
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forward to facilitate delivery  
• Open offer has been made on same basis to NJ who 

represents CS South Ltd and CS East Ltd  
65.  25 April 

2018 
Letter from Alex Gillington (Gerald Eve) to CDC 

• Letter on behalf of CC, Pitts, SP in relation to the 
Tangmere SDL  

• Parties have been working closely over a number of 
years to bring forward the site for development 
through masterplan. Parties have invited owners of 
land within northern section of SDL (HV) to 
participate yet they have declined to do so 

• Parties encouraged CDC to consider using CPO 
powers  

• Since Cabinet resolution to investigate CPO powers, 
parties have continued to advance masterplan and 
remain committed to bringing forward land. Given 
this commitment, it is not considered necessary for 
landholdings to be acquired, nor in public interest  

• Parties committed to working collaboratively with 
CDC to support selection process of a development 
partner and will share technical work and 
masterplanning to date; committed to working with 
the development partner  
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66.  21 June 
2018 

Letter from NJ to JL 
• Clients are happy to join in with the scheme however 

require market value for their land 
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67.  6 March 
2019 

Email Note of Meeting CDC – Simon Cash (BH), Colin 
Wilkins (Savills), John Heaver, Oliver King (King & Co), 
Mike Allgrove (CDC), Andrew Frost (CDC) 
Points by those representing HV: 

• Progress being made on land assembly including 
control strip which is being acquired by HV 

• HV is willing party and has been frustrated by other 
parties 

• HV want to be involved in development with 
Countryside – BH delivering phase 1 and Heaver 
Homes delivering homes in SE part 

• HV and advisers (not BH) met with Countryside. 
Countryside’s offer unacceptable.  

• Considering preparing separate masterplan and 
outline applications with early phases 

• Can be demonstrated that CPO not necessary 
Points made by CDC: 

• CDC expect Countryside to assemble site 
voluntarily, or compulsorily if necessary 

• CDC expect Countryside to develop site 
• CDC will use CPO powers if needed and this work is 

in parallel with Countryside’s efforts to negotiate 
• Negotiation must be with Countryside and CDC 

would not comment on possible arrangements 
beyond noting that large sites are frequently 
developed by more than one developer  

• Any separate masterplan and planning applications 
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would be determined objectively but given previous 
performance of consortium, CDC have put in place 
other mechanisms to deliver the scheme on a 
comprehensive basis  

Note made by CDC 
68.  25 March 

2019 
Meeting at CDC note made by CW (Savills) 

• HV have agreed to purchase control strips – should 
accelerate and facilitate delivery without recourse to 
CPO 

• HV liaising with other landowners seeking 
collaboration for delivery of SDL 

• HV in discussion with Countryside to discuss terms 
for inclusion of land (inc BH interest) within 
masterplan. BH did not attend meeting as it related 
to offer made by Countryside to HV to which BH are 
not party. HV are encouraging BH to engage with 
Countryside 

• Heaver Homes may wish to build housing on part of 
their land subject to BH option 

• Heaver Homes promoting a separation application at 
Tangmere Corner – CDC expressed some 
scepticism about submission of a pre-app. HV have 
many motivations including the fact they want the 
site to be developed as quickly as possible; which 
aligns with CDC’s objective. HV believe this is best 
achieved if CDC support the pre-app as land can 
come forward quicker than Countryside 

• Tangmere Corner app has shown how Southern 
Water’s proposed location for their new sewer is not 
the most efficient, which suspect neither Countryside 
nor other landowners have considered  

• In event, archaeological surveys reveal significant 
constraints, HV have additional land to south of 
Tangmere Road which would be willing to be 
included in allocation.  

160  

69.  9 July 2019 Letter from Aylward Town Planning to Turley 
• Representations on behalf of Heaver Homes 

Ltd/John Heaver to TSDL framework masterplan 
• Masterplan fails to satisfy policy objectives 
• Ongoing lack of engagement with owners 
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70.  30 July 
2019 

Meeting note CDC - Oliver King (King & Co), Mark Aylward 
(Aylward Town Planning), Andrew Frost/Hannah Chivers 
(CDC) 
Topics discussed: 

• Progress towards TSDL Masterplan and 
engagement with landowners 

• Potential changes to Southern Water scheme 
• Progress on local plan review 
• Broadbridge representations 
• Tangmere Airfield availability  
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71.  3 
September 
2019 

Letter from CW to CDC 
• Heavers maintain no need for masterplan to include 

their land as it can be developed separately 
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• Heavers will continue to engage to explore how 
development could be brought forward together 

• Discussions will need to include Bloor 
72.  23 

September 
2019 

Letter CDC to Savills: 
• Response to CW’s letter dated 3 September 2019 to 

outline the Council’s planning policy position 
subsequent to meeting on 30 July 2019. 

• Planning policy for TSDL is set out in Local Plan 
policy and emphasises the need for the TSDL to be 
planned through comprehensive masterplanning 
process meeting specific policy requirements, 
including those within made Tangmere NP. 

• CDC not in a position to prevent planning 
applications being submitted, however applications 
would be assessed against relevant development 
plan policy. 

• CDC has been seeking to engage with all principal 
landowners within the SDL to seek delivery of entire 
TSDL. 

• Note that HV have been working with BH to bring 
forward a planning application. 

• No planning application has been submitted for the 
site, nor has evidence been provided of any form of 
collaboration between HV, BH and other 
landowners/option holders. 

• Significance of TSDL is such that in the absence of 
agreement between landowners to achieve policy 
objectives, CDC is seeking to bring forward 
comprehensive development by the making of a 
CPO.  

• CPUK appointed as development partner for 
purposes of masterplanning, obtaining planning 
permission and delivering the TSDL. HV has had 
sight of the development agreement.  

• CDC remain open to continuing discussions with you 
concerning the development of the TSDL, including 
delivery of its policy objectives. 
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73.  30 
December 
2019 

Letter from OK to CDC 
• Confirm agreement and support of masterplan, 

subject to further refinement and minor 
representations (none of which impede delivery of 
the masterplan).  

• Observations include historical route for Southern 
Water foul sewer which reduces housing density and 
is too generous a buffer along southern boundary to 
Tangmere Road 

• No infrastructure provision for future growth of 
settlement south onto Tangmere Airfield 

• Clients are committed to delivery of the TSDL and 
their view is that their development proposals and 
aspirations are entirely consistent with Countryside’s 
masterplan. Clients can bring forward own proposals 
which complement current thinking in a way that is 
mutually beneficial for all and avoids need for CPO  
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• Endorsement of the masterplan will permit the 
submission of a planning application by my clients 
for the whole TSDL or in collaboration with other 
landowners. Clients have secure control strips and 
are agreeable to their inclusion in a planning 
application. There is no impediment that would 
frustrate delivery of the TSDL. 

• No need or requirement for Council to utilise CPO 
powers and private treaty discussions are 
progressing well. 

• Awaiting further detail from Countryside on their 
proposals. There is a meeting on 9 January 

• Offered control strips to CC and Pitts family and are 
awaiting details of their preferred structure to 
equalising across development. Suggested that CC 
and Pitts may wish to acquire a right of way over or 
to acquire outright the land associated with the 
arterial road infrastructure to enable delivery. 

74.  10 January 
2020 

Letter from CDC to OK 
• Requesting clarification of John Heaver’s interests in 

TSDL 
• Engagement has been ongoing for 10 years with no 

definitive proposals submitted and no evidence that 
landowners have agreed collaborative alternative 
approach 

• CDC remains open to further negotiation 
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75.  5 May 2020 WOP letter from OC to Ashurst (not provided in bundle) 
 

 

76.  14 May 
2020 

WOP letter from Ashurst to OC (not provided in bundle) 
 

 

77.  26 June 
2020 

WOP letter from OC to Ashurst (not provided in bundle) 
 

 

78.  3 August 
2020 

WOP letter from Ashurst to OC (not provided in bundle) 
 

 

79.  5 August 
2020 

WOP letter from OK to Andrew Frost (CDC) (not provided in 
bundle) 

 

 

80.  12 August 
2020 

Email from Andrew Frost (open) to OK (WOP) letter dated 5 
August 2020  

• Note nature of Heaver family interest  
• Importance of bringing forward development of 

TSDL and importance in meeting housing needs and 
policy objectives. 

• Council in discussion with all landowners since 2010 
– since then no definite proposals   

• In absence of policy compliant proposals that CDC 
has decided to pursue CPO powers, however CDC 
has all along been willing to listen to proposals that 
will secure comprehensive masterplanning and 
development of the TSDL  

• Request copy of MoU – although from what you 
have stated it appears to represent an agreement to 
agree and there are still number of stages to go 
through before landowners can progress meaningful 

183 

16



proposals 
• CDC willing to meet all landowners, however all 

relevant individuals and parties would need to be 
present.  

81.  20 August 
2020 

WOP letter from OC to Ashurst (not provided in bundle) 
 

 

82.  26 August 
2020 

WOP letter from Ashurst to OC (not provided in bundle) 
 

 

83.  28 August 
2020 

Letter from OK to Andrew Frost (CDC) 
• Encloses MOU 
• CDC cannot seek to wash its hands of negotiations 

with landowners 
• Requests CDC intervene and meet with all 

landowners to be co-ordinated by OK 
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84.  7 
September 
2020 

Letter from DJB to OK 
• No other masterplan has been brought forward yet 
• CDC remains willing to meet to discuss any such 

proposals 
• MOU does not preclude making the CPO 
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85.  8 October 
2020 

WOP letter from Ashurst to DJB (not provided in bundle) 
 

 

86.  16 October 
2020 

WOP Letter RC to Ashurst (not provided in bundle) 
 

 

87.  16 October 
2020 

Letter DJB to Ashurst 
• Responding to letter 8 October 2020 
• CDC remains willing to see any meaningful 

proposals for policy-compliant development of TSDL 
• CDC has been in dialogue for a number of years but 

failure to produce a proposal has led to need for 
CPO 

• OK has not been in contact since 28 August 2020 
letter to convene all parties 

• Other parties to MOU have instead been 
progressing direct HOTs with CPUK 
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88.  16 October 
2020 

Email from CDC to OK  
List of dates for possible meeting with all landowners  
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89.  8 
December 
2020 

Letter from Ashust to DJB 
• Responding to letter 16 October 2020 
• Maintains that responsibility has been ‘ceded’ to 

CPUK 
• Agreement with Bloor is not necessary pre-requisite 

to agreeing terms with CPUK – could be conditional  
• CPO is premature – MOU ‘paves the way for a clear 

alternative’ 
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90.  17 August 
2021 

Email from CDC to M Bodley (Heaver agent) to confirm 
CDC position in light of recent emails with CPUK/DWD 
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From: Ben Simpson [besimpson@djdeloitte.co.uk]
Sent: 29 April 2010 09:37
To: Tracey Flitcroft
Subject: Tangmere Developers Meeting 14 May 2010 [DJ-WS_LIVEJOBS.FID500750]
Tracy,
 
As you may be aware, the Church Commissioners own a substantial amount of land around the west and south of Tangmere and have
acted together with the Heaver family and Seaward Homes (represented by Anthony Greenwood), to promote the expansion of the
village in a comprehensive manner, through the Core Strategy.
 
Anthony and I met with Caroline West and Louise Gibbons last year to discuss the potential for growth at Tangmere, and I understand
from Anthony that a meeting is arranged for Friday 14 May to discuss the same matter, in the context of the latest work by the
Environment Agency on nitrates and phosphate discharge. Anthony suggested that it would be sensible for the Church Commissioners
to attend that meeting also, given our joint approach in the past.  Would this be ok, and if so, what is the time and venue for the
meeting?
 
I look forward to hearing from you shortly,
 
Regards,
 
Ben
 
 
Ben Simpson
Assistant Director
Drivers Jonas Deloitte 
85 King William Street, London, EC4N 7BL, United Kingdom
Tel/Direct: +44 (0)20 7896 8118 | Fax: +44 (0)20 7896 8002 | Mobile: +44 (0)7825 121701
besimpson@djdeloitte.co.uk | www.djdeloitte.co.uk

Please consider the environment before printing.
 

Important notice

This communication is from Deloitte LLP (trading as Drivers Jonas Deloitte). Deloitte LLP is a limited liability partnership registered in England and Wales with registered number OC303675. Its
registered office is 2, New Street Square, London EC4A 3BZ, United Kingdom. Deloitte LLP is the United Kingdom member firm of Deloitte Touche Tohmatsu (‘DTT’), a Swiss Verein, whose
member firms are legally separate and independent entities. Please see www.deloitte.co.uk/about for a detailed description of the legal structure of DTT and its member firms.

This communication contains information which is confidential and may also be privileged. It is for the exclusive use of the intended recipient(s). If you are not the intended recipient(s), please (1)
notify it.security.uk@deloitte.co.uk by forwarding this email and delete all copies from your system and (2) note that disclosure, distribution, copying or use of this communication is strictly
prohibited. Email communications cannot be guaranteed to be secure or free from error or viruses.

To the extent permitted by law, Deloitte LLP does not accept any liability for use of or reliance on the contents of this email by any person save by the intended recipient(s) to the extent agreed in a
Deloitte LLP engagement contract.

Opinions, conclusions and other information in this email which have not been delivered by way of the business of Deloitte LLP are neither given nor endorsed by it.

________________________________________________________________________
LEGAL DISCLAIMER

Communications on or through Chichester District Councils computer systems may be monitored or recorded to secure
effective system operation and for other lawful purposes.
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Meeting Note 

Present: Karen Dower   - Planning Policy Manager, Chichester DC 
Robert Davidson - Planning Policy Officer, Chichester DC 
Tracy Flitcroft  - Planning Policy Officer, Chichester DC 
Barry Sampson - Seaward Homes  
David West  - Seaward Homes 
Steve Melligan  - Church Commissioners 
Jo Loxton  - Church Commissioners 
Anthony Greenwood - Henry Adams Planning Ltd  
Robert Smith  - Drivers Jonas Deloitte 
Ben Simpson  - Drivers Jonas Deloitte 

From : Ben Simpson 

Time: 2 p.m 

Date : 14 May 2010 

Tangmere, Chichester  
Church Commissioners and Seaward Homes  
Meeting with Chichester District Council 

  
 Action 

1. Political Overview and LDF Timetable   

• KD confirmed that the Conservative MP Andrew Tyrie was re-elected.  No local 
elections were held this year and one-third of the district councillors will be up 
for re-election in May 2011.   

 

• KD reported that a committee draft of the core strategy preferred options would 
be made public in July 2010 with public consultation programmed for 
August/September 2010.   

 

• KD noted that the preferred options will remain RSS compliant, with a focus for 
growth at Chichester as the starting point but taking a contingent approach 
whereby should development not be deliverable at Chichester for reasons 
connected with the waste water treatment issues, development at the Hubs 
would be expected to come forward in its place.   

 

• In this regard KD noted that developments at Tangmere could potentially form 
an early phase of development within the Plan period, subject to the necessary 
upgrading of Tangmere waste water treatment works.   

 

2. Tangmere as Growth Location  

• KD and RD confirmed that Tangmere is the least constrained of the four Hubs 
and that there is support in principle at officer level for a strategic allocation of 
housing and related facilities at Tangmere, subject to ensuring that 
development can be delivered in a sustainable manner.   
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Meeting Note 2 14 May 2010 

c:\users\mackintoshk\appdata\local\temp\docscorp\pdfdocs\import\4\02. 14 05 2010 meeting note.doc 

 Action 

• RD asked what scale of development the landowners had previously proposed 
at Tangmere?   

 

• RS and SM noted that historically the scale had varied from 750 units up to 
around 1500 units but that it is only when you’re at the upper end of that scale 
that significant community benefits can be delivered and make the expanded 
village function as a rounded community.   

 

• KD underlined the importance of being able to deliver youth and community 
facilities for the whole village not just for the new development and that public 
transport connections back into Chichester will be very important.   

 

• RS noted that growth could be planned for over two Plan periods rather than 
just one and KD agreed that the principle of this may be acceptable.   

 

• KD noted that delivery of affordable housing is a top priority for the District 
Council. 

 

• TF noted that Tangmere Parish Council had prepared a parish plan setting out 
their ambitions for developments and change in the village and reported that 
they are currently updating that.  TF to forward on any updated information to 
BS.   

 

• BS questioned what approach the officers would be taking to allocations within 
the core strategy – i.e. whether areas of search or specific sites?  KD stated a 
preference for allocating specific sites assuming that sufficient information is to 
hand to justify those sites and their deliverability.   

 

• KD noted that nursery provision and potentially an additional nursery school is 
required in the village and this could be provided alongside or as part of primary 
school provision. 

 

• KD requested an illustrative concept drawing for growth at Tangmere together 
with an indication of phasing and assurances of viability and deliverability.  This 
material to include the necessary upgrade of the Tangmere waste water 
treatment works.  KD requested this material by the end of May. 

 

AG/DJD 

• KD asked whether the landowners would consider including a number of 
pitches for gypsies as part of the expansion of the village?  SM and AG 
suggested that provision is not appropriate as part of the new development but 
that there may be other sites elsewhere in the District on land in the control of 
the Church Commissioners which might be more suitable for such use.   

 

3. Date of Next Meeting  

• Meeting between the landowners and officers to be arranged for the second 
week of June. 

DJD 
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Notes from Meeting 14th September 2011 
 
Attendees 
Keith Morgan, Robert Davidson, Tracey Flitcroft  - CDC 
Steve Melligan – Church Commisioners 
David West, Steve Culpitt – Seaward Properties 
George Heaver  
Robert Smith, Ben Simpson – Drivers Jonas Deloitte 
 
Areas of discussion 

• Keith outlined the process of the Core Strategy and issues relating to 
Chichester Harbour, Waste Water Treatment and Highways 

• Considered how much detail the comments should be for the consultation to 
Housing Numbers and Spatial Options 

• Talked about the masterplanning of Tangmere – what is the natural boundary 
of the settlement, facilities needed, the social aspects of developing at 
Tangmere. 

• We stressed the importance of allowing for expansion of horticulture and that 
it needed to be part of their package. 

• The landowners stressed their commitment to working together to develop a 
planned expansion to Tangmere 
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Minutes   
 
 
Tangmere Consortium 
 
Meeting with Chichester District Council 
 
 
Date: 2 November 2011 

Time: 11am 

Location: Chichester District Council Offices 

Attendees: Keith Morgan – Assistant Director, Environmental & Planning Policy, CDC 
Karen Dower – Head of Planning Policy, CDC 
Lone Le Vay  – Design and Implementation Manager, CDC 
Steve Melligan – Church Commissioners for England 
George Heaver – Heaver Family 
Colin Wilkins – Savills (on behalf of the Heaver Family) 
David West – Seaward Properties Ltd 
Steve Culpitt – Seaward Properties Ltd 
Robert Smith – Drivers Jonas Deloitte 
Ben Simpson – Drivers Jonas Deloitte 
Jessie Watson – Broadway Malyan 

Distribution:  

Minutes & Matters Arising  Action By when 
Meeting Chaired By  

1.  Introduction   

1.1 RS welcomed the opportunity to present the concept plan for 
Tangmere following it’s submission as part of the representations 
made to the core strategy in September. 

  

2.  Presentation and Feedback   

2.1 JW described the process undertaken to prepare the concept plan 
from strategic locational analysis down to the constraints and 
opportunities that exist in and around Tangmere.   

  

 Feedback - Views   

 § Feedback – KD requested that we give consideration to 
views from the South Downs as much of Tangmere and the 
surrounding area can be seen from car parks and footpaths 
along the Downs.  She noted that a landscape sensitivity 
study has been carried out. This is not yet available but 
should be published in December.  (BM and DJD to review 
on publication) 

BM & DJD  

 § KD also emphasized that separation from Oving is critical 
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 Archaeology   

 § LL mentioned that there is a strong likelihood of 
archaeology being present to the west and potentially south 
of Tangmere.  Many Roman finds have been found in this 
vicinity in the past (e.g. construction of the A27 dual 
carriageway).  LL noted that a constraints map showing 
areas of archaeological sensitivity is available from CDC.  
She also noted that the contact for archaeological matters at 
CDC is James Kenny.   

  

 Special Protection Area   

 § JW went on to talk about the constraint proposed by the 
SPA and 7km drive time zone which cuts through 
Tangmere.  KM and KD emphasized the need for close 
liaison with Natural England (Marian Ashdown) over this 
issue and the likelihood that on-site mitigation will be 
required (perhaps similar to that at Shopwyke).   

  

 § KM noted that the Solent study will be published later in 
2012 and this should recommend mitigation measures for 
development in close proximity to SPAs.   

  

 § KD noted that the footpath links to the Downs may be 
important in this regard in encouraging people to walk north 
for recreation,  rather than south towards the harbour.   

  

 Tangmere WWTW   

 § JW noted the existence of the sewage works on the north 
eastern side of Tangmere and recognized that there will be 
a need for these to be upgraded at some point during the 
expansion of the village.   

  

 § KD explained that the sewage works has headroom for 
approximately 400 additional residential units but is then 
reported to require expansion and upgrading in order to 
meet EU Water directives.  KM also noted that the sewage 
works may well need to accommodate waste from 
development at Shopwyke and also potentially at and 
around Chichester.   

  

 § KM noted that Southern Water are seeking the agreement 
of OfWat to raise prices to enable them to expand the 
sewage works at Tangmere and improve it.   

  

 § Contact details for this include Cathryn Nelson at the 
Environment Agency and Susan Solbra at Southern Water. 

  

 Flood Zone   

 § With regard to the flood zone at Tangmere, KD reported that 
a lot of public representations were made about ground 
water flooding, and this will need to be investigated and any 
mitigation works proposed as appropriate as the 
masterplanning work progresses.   

  

 § JW noted the potential for light pollution from the 
horticultural glass houses to the south east of the village 
and asked whether this has been raised by members of the 
public through their representations.  KD and KM did not 
report any such objections.   

  

 Minerals   

 § With regard to minerals, KM and KD indicated that these 
were predominantly found further south (around Oving) and 
west towards Chichester, and should not affect the concept 
plan.   
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3.  Opportunities   

3.1 JW described the numerous opportunities that are presented at 
Tangmere for consolidating, improving, and expanding the existing 
facilities and community. 

  

 Feedback – Historic Core   

 § LL flagged concerns about making the church the centre of 
the new village. Special consideration needs to be given to 
how to treat the area around the listed and unlisted historic 
buildings, representing the heart of the original medieval 
village, i.e. to retain the relationship with spaces around it. 
Closer forms of development around it may not be 
appropriate. 

  

 § LL mentioned English Heritage’s ‘setting of Heritage assets’ 
document which was published at the beginning of this 
week. (BM to review document in the light of this issue) 

BM   

 Green Infrastructure   

 § KD welcomed the inclusion of green corridors running 
east/west and north/south, connecting the existing village 
through the expansion areas with surrounding countryside.  
They would like to see more of these where possible, 
particularly to the south of the village.   

  

4.  Concept Plan   

4.1 JW talked through the objectives for the concept plan as set out in 
the vision document.   

  

 Feedback – Urban Design & Treatment of Historic Core   

 § LL queried the formality of the treatment given around the 
church given that it is the Medieval core of the village and 
therefore has a much less formal and more organic 
character.  JW agreed that the team would consider 
different ways of treating this and achieving a transition 
between the Medieval core and the more rectilinear 
character of the site further south (formed by the line of the 
former runway and Tangmere Road, hedgelines etc).  

§ LL and KD recommended breaking the area down in to 
much finer grain of inter-connected character areas, with 
less of a rectilinear approach, reflecting more closely the 
character and layout of existing settlements in the area. 

  

 § KM noted the military heritage at Tangmere and 
encouraged the consortium to talk with the museum and 
others associated with the military history of Tangmere, to 
gauge it’s significance and to assist in finding ways of 
referencing that through the Masterplan.   

  

 § SM noted that the Church Commissioners have had 
previous discussions with the museum, and have 
considered the potential for relocating the museum to a site 
closer to the listed watchtower and the eastern end of the 
former runway.  KD said this should be investigated further 
as it would be good to create a visitors hub in order to 
manage visitor pressures. 

  

 Education   

 § KD indicated that additional nursery provision may be 
required as part of the expanded community.   
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 § A primary school will also be required and recommended 
that the consortium speak to the relevant officer at West 
Sussex County Council (contact Peter Proudly).  There was 
some discussion about the indicated location of the primary 
school and KD and LL expressed the view that it might be 
better located closer to the new village hub to encourage 
walking between facilities. 

 
.   

  

 Recreation Area   

 § KM and KD gave a broad welcome to the concept of 
consolidating and expanding the existing recreation area at 
Tangmere.  It was also noted that additional recreational 
space could be provided on the southern and/or western 
edges of the expansion area if required.  

  

 Local Hub   

 § LL expressed the view that it may be preferable to try and 
consolidate and expand the existing facilities on Malcolm 
Road, rather than trying to create a new centre further 
south.  It was agreed that these ideas need to be tested 
through further masterplanning work and engagement with 
the local community in due course. 

  

 § KD expressed the view that the concept plan should be 
softened to make the appearance of the development 
blocks less urban and more rural/organic in character. 

  

 § KD and KM both recognize the desirability of placing some 
form of destination or development at the eastern end of the 
former runway.  This could perhaps take the form of a 
relocated museum and/or larger visitor centre.   

  

 Land Ownerships   

 § KD noted that the concept plan omits land on the corner of 
Meadow Way and Cityfields Way at the existing entrance to 
Tangmere.  DW explained that this land is owned by the 
Brooks family.  KD noted that Brooks have approached 
CDC about developing part of their land under the 
facilitating appropriate development process. She 
expressed the preference that before further expansion 
beyond the 1,500 units is contemplated especially to the 
west of Tangmere, the growth of the village should embrace 
potential on the Brooks land as well as the county council’s 
ownership on the concrete apron.   

  

 § RS explained that we have had discussions with Graham 
Glen and Marcus Ball at the county council about their land 
ownership and that they expressed the view that they were 
happy to have their land shown as part of the concept plan, 
although they do not wish to be part of the consortium at the 
current time, given their wider responsibilities and 
ownerships across the district.   
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 Employment   
 § KM acknowledged the success of the Chichester Business 

Park at Tangmere, given its high quality and specific 
locational characteristics.  He noted that the Coastal West 
Sussex Partnership are preparing a report on employment 
needs and opportunities in the Coastal West Sussex area 
(under the auspices of the Capital to Coast Local Enterprise 
Partnership).  Their report is due to be published in early 
2012 and he encouraged the consortium to make contact 
with the partnership with regard to the Business Park and 
potential expansion. 

  

 § KD noted the aspiration to try and meet local employment 
needs within the village as well as those who may commute 
to the Business Park from further afield.  In this regard she 
noted the “pathways to employment” scheme that is being 
proposed as part of the Shopwyke development.  This is 
understood to refer to employment training initiatives, but 
DJD will make contact with the promoters at shop white to 
investigate further. 

  

 Social Housing    
 § KD identified that some of the former Council owned social 

housing stock within Tangmere would benefit from 
investment to improve this physical environment (garage 
courts and other areas of semi private open space).  KM 
noted that Hyde Martlett is the RSL that owns these 
properties.  In his view there may be some opportunities to 
improve the existing environment and it may be worth the 
consortium making contact with them to discuss this.  

  

 § KD raised the question of public transport connections and 
cycling and pedestrian links between Tangmere and 
surrounding settlements and Chichester.  It was agreed that 
opportunities are presented for improvements to bus 
services by the proposals at Shopwyke.  The consortium will 
investigate this potential in more detail as the master 
planning progresses.  KD also suggested that the 
consortium talk to the County Council’s infrastructure 
coordinator (Lucy Seymour-Bowdery). 

  

 General   
 § KD requested that thought be given to the potential phasing 

of the development at Tangmere especially regarding the 
delivery of employment uses and KM noted that the council 
would wish to see early delivery where possible.   

  

 § KD stated that a high quality of urban design and 
masterplanning will be critical to the success of the scheme. 

  

 § KM emphasised the importance to the district of the 
horticulture industry and encouraged the consortium to 
make suitable provision for this as part of the concept plan.  
He welcomed the indication of an expansion area on the 
south east of the concept plan and encouraged the 
consortium to talk to the existing occupiers of the 
glasshouses about their expansion requirement. 

  

 § KM indicated that there is broad political support for 
Tangmere at the moment. 
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5. LDF Programme   
5.1 SM asked what the Council’s programme is for the progression of 

the core strategy following consultation in the summer of 2011. 
  

5.2 KD explained that there is continuing uncertainty over the timing of 
the publication of the NPPF, the new Bill, as well as the proposed 
revocation of RSS.   
In these circumstances the Council proposes to prepare a 
preferred option for the core strategy for publication in 
August/September 2012 by which time it is anticipated that most if 
not all of these issues will have been resolved.  

  

5.3 In the meantime the Council will be working with its statutory 
partners to undertake various pieces of technical work including 
some strategic highways modelling work.  In this regard there is to 
be a meeting with the County Council and the Highways Agency in 
week commencing 7 November to discuss the scope and content 
of that work.  It is however anticipated that the Council will invite 
those proposing major development schemes within the district to 
become involved and contribute to the costs in order that the high 
level impacts of those proposals can be modelled. 

  

5.4 KM noted that the overall objective is for the core strategy to be 
submitted to the Secretary of State in June 2013 with adoption by 
the end of that year. 

  

6. Programme   
6.1 KM stated that much of the Council’s work between now and 

summer 2012 will be focused on the preparation of Statements of 
Common Ground with relevant statutory consultees, including 
Southern Water, Environment Agency, Natural England, the 
County Council and the Highways Agency.  The purpose of these 
is to ensure that there is some degree of certainty over the delivery 
of the preferred options core strategy when that is published in late 
summer 2012.  It is anticipated that there will be a need for the 
consortium to be involved in some of these discussions in order to 
ensure that the emerging proposals are considered deliverable, 
albeit at a strategic level at this stage. 

  

6.2 It was agreed that DJD would prepare a note of this meeting to be 
circulated to the consortium and council officers present. 

DJD  

6.3 The consortium is meeting on Friday 4 November and following 
this meeting it is proposed that a list of agreed actions over the 
period to summer 2012 be prepared with officers at the Council in 
order to guide progress over the period. 

DJD  
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Colin Wilkins 

E: cwilkins@savills.com 

DL: +44 (0) 23 80713929 

F: +44 (0) 23 8071 3901 

 

2 Charlotte Place 

Southampton  

SO14 0TB 

T: +44 (0) 238 071 3900 

savills.com 

 

bc 
 

 

 

Offices and associates throughout the Americas, Europe, Asia Pacific, Africa and the Middle East. 
Savills (L&P) Limited. Chartered Surveyors. Regulated by RICS. A subsidiary of Savills plc. Registered in England No. 2605138. 
Registered office: 20 Grosvenor Hill, London W1K 3HQ 

 
Dear Yvonne  
 
Chichester City Development Forum 
 
You will receive communication from Carter Jonas on behalf of the Church Commissioners  and Seaward 
Properties (representing the Pitts family) confirming that they will not be attending the Development Forum on 
the 17

th
 January 2013. 

 
The Heaver Family remain committed to supporting your strategy for Housing Delivery at Tangmere and wish 
to continue to attend this meeting. Their land can be delivered as a significant first phase of a wider master 
plan to deliver housing through the Plan period. We welcome the opportunity to present how this can be 
achieved to the Forum and answer any questions that may raised.   
  
Yours sincerely 
 

 
 
 
Colin Wilkins 
Director 
Savills (L+P) Limited 
 
 
 
 

23 November 2012 
Letter to Yvonne Thomson - city development forum - 23.11.12.docx 

 
 
 
Yvonne Thomson  
Chichester District Council 
East Pallant House 
1 East Pallant 
Chichester 
West Sussex 
PO19 1TY 
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Kate Mackintosh

From: Janet Wiles
Sent: 26 November 2012 11:34
To: cwilkins@savills.com; john.weir@churchofengland.org; 

SteveCulpitt@seawardproperties.co.uk; Robert.Smith@carterjonas.co.uk
Cc: Yvonne Thomson; David Twigg
Subject: Tangmere consortium - email from Amanda Jobling

Dear All 
 
Thank you all for your correspondence last week confirming the current position in terms of the consortium.  
Your correspondence confirmed my worst fears. 
 
We have met this morning as a team to discuss options around how to get the consortium back together 
and to resolve the issues around development economics, and there are a number of proposals that I am 
going to follow up this week that may help us with this.  Whilst that takes place, I would continue to urge 
you to find a resolution amongst yourselves, as any solution that the local authority may identify may not be 
comfortable to either yourselves or to your clients.  I would ask that while we are in this period of 
uncertainty, that all parties are cautious about what is said as disagreement amongst the consortium will, I 
am sure, be used as a basis to undermine development proposals both here and elsewhere in the district, 
and it goes without saying this would be highly undesirable. 
 
I understand that individuals have come back to confirm their attendance at the City Forum in January, and 
it is important that the consortium is represented there by the individual interested or overall, but I would 
stress the importance of a united front being presented at that forum. 
 
If any of you have suggestions about option for moving the situation on, I would be grateful to hear them. 
 
Regards 
 
Amanda 
 
(Dictated by Amanda Jobling and sent on her behalf) 
 
 
Janet Wiles 
PA to Director of Home & Community 
Home & Community 
Chichester District Council 
Tel: 01243 785166 ext 2256 | Fax: 01243 776766 | jwiles@chichester.gov.uk | http://www.chichester.gov.uk 
www.facebook.com/ChichesterDistrictCouncil | www.twitter.com/ChichesterDC 
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Kate Mackintosh

From: John Weir <john.weir@churchofengland.org>
Sent: 27 November 2012 12:54
To: Janet Wiles; cwilkins@savills.com; SteveCulpitt@seawardproperties.co.uk; 

Robert.Smith@carterjonas.co.uk
Cc: Yvonne Thomson; David Twigg; ben.simpson@carterjonas.co.uk
Subject: RE: Tangmere consortium

Dear Amanda, 
 
Thank you for your email. I welcome your interest in taking forward strategic growth at Tangmere and would 
underline the Church Commissioners’ on-going and continued support for this objective. We have always been open 
about our desire to work constructively with the principal landowners to deliver comprehensive growth at 
Tangmere, and have maintained regular communication with Officers about our collective progress.  
 
We will continue to hold a dialogue with both Seaward Properties and the Heaver family over how we can move 
forward on a united front and on an equal basis, and also with Officers at the District Council.  I confirm that we will 
attend the meeting on the 17th January 2013 as well as other meetings organised by the Council around strategic 
growth.  
 
In the meantime, we recognise the sensitivities around the position and will not discuss the position beyond the 
principal parties. 
 
Regards 

John Weir MRICS MRTPI 
Head of Strategic Land Investment 
Property Investment Department 
Church Commissioners for England 
Church House 
Great Smith Street 
London 
SW1P 3AZ 

Direct line: 020 7898 1024 
Mobile: 07917 529112 

 
From: Janet Wiles [mailto:jwiles@chichester.gov.uk]  
Sent: 26 November 2012 11:34 
To: cwilkins@savills.com; John Weir; SteveCulpitt@seawardproperties.co.uk; Robert.Smith@carterjonas.co.uk 
Cc: Yvonne Thomson; David Twigg 
Subject: Tangmere consortium - email from Amanda Jobling 
 

Dear All 

Thank you all for your correspondence last week confirming the current position in terms of the 
consortium.  Your correspondence confirmed my worst fears. 

We have met this morning as a team to discuss options around how to get the consortium back 
together and to resolve the issues around development economics, and there are a number of 
proposals that I am going to follow up this week that may help us with this.  Whilst that takes 
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place, I would continue to urge you to find a resolution amongst yourselves, as any solution that 
the local authority may identify may not be comfortable to either yourselves or to your clients.  I 
would ask that while we are in this period of uncertainty, that all parties are cautious about what is 
said as disagreement amongst the consortium will, I am sure, be used as a basis to undermine 
development proposals both here and elsewhere in the district, and it goes without saying this 
would be highly undesirable. 

I understand that individuals have come back to confirm their attendance at the City Forum in 
January, and it is important that the consortium is represented there by the individual interested or 
overall, but I would stress the importance of a united front being presented at that forum. 

If any of you have suggestions about option for moving the situation on, I would be grateful to hear 
them. 

Regards 

Amanda 

(Dictated by Amanda Jobling and sent on her behalf) 

Janet Wiles 

PA to Director of Home & Community 

Home & Community 

Chichester District Council 

Tel: 01243 785166 ext 2256 | Fax: 01243 776766 | jwiles@chichester.gov.uk | http://www.chichester.gov.uk 

www.facebook.com/ChichesterDistrictCouncil | www.twitter.com/ChichesterDC 

 
________________________________________________________________________ 
LEGAL DISCLAIMER 
 
This e-mail and any files transmitted with it are confidential and intended solely for the use of the individual 
or entity to whom they are addressed. However, any views or opinions presented are solely those of the 
author and do not necessarily represent those of Chichester District Council. 
 
If you are not the intended recipient or the person responsible for delivering the e-mail to the intended 
recipient, be advised that you have received this e-mail in error and that any use, dissemination, forwarding, 
printing or copying of this e-mail is strictly prohibited. 
 
Communications on or through Chichester District Councils computer systems may be monitored or 
recorded to secure effective system operation and for other lawful purposes. 
 
If you have received this e-mail in error please notify the Chichester District Council administrator. 
 
E-mail or phone 44 (0) 1243 785166 
Mail-Admin@chichester.gov.uk 
 
________________________________________________________________________ 
LEGAL DISCLAIMER 
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Kate Mackintosh

From: Amanda Jobling
Sent: 30 September 2013 08:56
To: Mike Allgrove; Tracey Flitcroft
Subject: FW: Tangmere

 
 
Jane Polden 
PA to Chief Executive, Leader & District Treasurer 
PA to Director of Home and Community 
Chichester District Council 
Tel: 01243 534709 | Fax: 01243 776766 | jpolden@chichester.gov.uk | http://www.chichester.gov.uk 
www.facebook.com/ChichesterDistrictCouncil | www.twitter.com/ChichesterDC 

From: Fionnuala Lennon [mailto:Fionnuala.Lennon@hca.gsi.gov.uk]  
Sent: 27 September 2013 18:33 
To: Amanda Jobling 
Subject: FW: Tangmere 
 
Amanda 
  
Further to our conversation about the issues around partnership working and delivery on the Tangmere proposal, I’ve 
jotted some thoughts below: 
  

•         Understanding the drivers for each of the landowners / development promoters is important – particularly in 
terms of how soon they might want to realise their asset. 

•         We’re currently involved with a project in East Anglia where the Church Commissioners own a substantial 
portion of a large urban extension. They have been rather unwilling participants in an informal working 
partnership set up by the local council to try and create a comprehensive masterplan for the whole of the 
urban extension. Key points in getting them to participate have been around ensuring clarity on the outputs 
required (e.g. masterplan content), a clear timetable for achieving the outputs, and acknowledging that 
individual landowners may be able to take their parcels of land forward for development independently, albeit 
within the masterplan and infrastructure framework. In this, and indeed other projects where the aspiration is 
to get landowners / development promoters to work together, the leadership role of the council is critical in 
terms of signalling an intention to start the masterplan process, identifying the advantages of all parties being 
involved in the process – and the risks to them of not being involved -  and taking it forward within an agreed 
timescale.  

•         In terms of masterplanning, scoping a framework that proportionate to the scale and complexity of 
development and that is reasonably flexible in terms of delivery is a positive move – although I recognise that 
with Tangmere there may be some fundamental issues around the access that would be difficult to address. 
Identifying the critical areas where some element of joint working between the landowners will be necessary 
is useful, rather than adopting a blanket approach of them needing to collaborate on every aspect. With a 
project we’re involved with in Ipswich the landowners have worked reasonably closely with the council on a 
draft SPD for a large urban extension (and paid for most of the work) – in terms of infrastructure and phasing, 
identifying the critical elements of strategic infrastructure they would need to collaborate on in terms of 
delivery plus enabling multiple starts within agreed criteria have been important aspects in keeping the 
partners at the table. 

•         Infrastructure requirements, costs & delivery in addition to phasing of development parcels are usually the 
key concern of landowners, and signalling that this will be a key aspect of the masterplan process can often 
be a useful hook to get landowners to participate – particularly if it is made clear that viability testing will be 
part of the masterplan process to ensure its deliverability. 

•         Given the stage your Development Plan is at, ensure that all the landowners are aware of the risks to the 
allocation should the inspector become aware of uncertainty around deliverability issues at the examination. A 
united front including an informal agreement to work together to produce an updated masterplan, etc can be 
useful evidence to draw to the inspector’s attention. We’ve done some work recently around deliverability of 
large scale sites at the plan making stage for another authority, which I can forward relevant extracts from if 
you’re interested.  

•         You mentioned the possibility of CPOing the site as a last resort. You may be aware that Wellingborough BC 
issued a CPO last year in respect of bringing forward their large urban extension at Stanton Cross as a last 
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resort after 5 years of failed negotiations. The order was confirmed at the end of last year and a link to the 
relevant pages on the council’s website is here. Borough Council of Wellingborough - Stanton Cross 
Compulsory Purchase Order.  

•         In terms of various agreements between landowners around delivering development, the one most relevant 
to your situation that I have found and that can be shared is the Infrastructure Delivery Plan put together by 
the consortium of developers involved in the North Wokingham urban extension. It sets out how the three 
parties intend to work to deliver the key elements of infrastructure and was tabled at an appeal as an 
alternative to the council’s approach set out in an infrastructure SPD. Section 3 is most relevant. If I locate 
any more that are relevant and can be shared, I’ll send them through. 

  
I hope the above is of help. Please get in touch if you wish to discuss any of the points further.  
  
If you decide to continue to try and get the developers to come together to explore how they might work together, 
ATLAS could perhaps faciltate a meeting as an impartial body and drawing on experience elsewhere. If you wanted to 
discuss what value there might be in ATLAS getting more directly involved, we could set up an exploratory meeting 
with you. 
  
Regards 
  
Fionnuala   
  
Fionnuala Lennon 
Co-ordinator East & South East 
HCA – Advisory Team for Large Applications (ATLAS) 
M: 07785 275134 
T: 01908 353785 
 
ATLAS provides independent and impartial advice on large scale planning & regeneration projects. The service is part 
of the Homes & Communities Agency. 
  
The ATLAS Guide:Planning for Large Scale Development is available at: http://www.atlasplanning.com 
  
  
  
  
  
From: Karl FitzGerald  
Sent: 05 September 2013 14:17 
To: Amanda Jobling; j.polden@chichester.gov.uk 
Cc: Fionnuala Lennon 
Subject: RE: Tangmere 
  
Hello Amanda 
  
I’m sorry it’s taken so long to get back to you but it’s taken a while to get organised after my getting back from 
leave.  We would like to explore the issues on Tangmere a bit further, to see if there is scope for ATLAS to assist.  I 
have discussed this with my colleague, Fionnuala Lennon who coordinates our activity in the east and south of 
England. And who will give you a call to talk through the planning aspects.   
  
From talking to Jane Polden this morning, I understand your diary is full at the moment, but If there is a convenient 
space for Fionnuala to speak to you tomorrow, please let her know.   
  
Regards 
  
Karl 
  
Karl FitzGerald MSt BEng CEng MICE  
ATLAS Strategic Projects 
HCA - ADVISORY TEAM FOR LARGE APPLICATIONS 
CBX II, 406-412 Midsummer Boulevard 
Central Milton Keynes 
MK9 2EA 
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T: 01908 353768 
F: 01908 353605 
M: 07979 245592 

  
From: Amanda Jobling [mailto:Ajobling@chichester.gov.uk]  
Sent: 15 August 2013 08:41 
To: Karl FitzGerald 
Subject: Tangmere 
  

Karl 

Hope the summer is progressing well for you.  Unlike last year which was mad all the way through 
there does seem to be a bit of a lull which is good in terms of catching up. 

I wonder whether I could seek your advice and possible seek some input from Atlas if I cant move 
this problem on.  A short description of the problem is that we are looking to allocate a strategic 
site for 1000 homes at Tangmere to a development consortium of 3 land owners.  Previously they 
have cooperated and work to produce a masterplan for the site which is now out of date and need 
refreshing.  In the intervening period the landowner that controls the principle route into the site 
has stepped outside of the cooperative arrangements and is now stating that he wants a ransom 
payment to reflect the additional value his site controls.  The other parties are not prepared to 
agree and the site risks being undeliverable. 

I have so far suggested the following: 

•       The matter is for them to agree amongst themselves and resolve 

•       Alternative access should be sought to overcome the ransom position 

•       Infrastructure provision for the development will occur on different parts of the site and 
as a result they each act as a rasom to development as they will be required to enable the 
scheme to go forward 

•       CPO 

•       Withdrawing the site from the Plan. 

None of these seem to have had the desired effect.  We are being criticised by one of the 
development partners for not taking a hard line and compelling access up to the boundary but this 
in truth will not make the site come forward as the owner will just sit on the site.   

I have taken advice from colleagues across neighbouring authorities to pick their brains without 
much success.  Is it something you can help with.  I think there is an absence of expertise in this 
area within the authority and time is now of a premium.  Without this site the Local Plan could not 
progress.  

Look forward to hearing from and hoping you might be able to help. 

Regards 

Amanda Jobling 

Director of Home & Community 
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Home & Community 

Chichester District Council 

Tel: 01243 53 4599 | Fax: 01243 776766 | ajobling@chichester.gov.uk | http://www.chichester.gov.uk 

www.facebook.com/ChichesterDistrictCouncil | www.twitter.com/ChichesterDC 

 
________________________________________________________________________ 
LEGAL DISCLAIMER 
 
This e-mail and any files transmitted with it are confidential and intended solely for the use of the individual 
or entity to whom they are addressed. However, any views or opinions presented are solely those of the 
author and do not necessarily represent those of Chichester District Council. 
 
If you are not the intended recipient or the person responsible for delivering the e-mail to the intended 
recipient, be advised that you have received this e-mail in error and that any use, dissemination, forwarding, 
printing or copying of this e-mail is strictly prohibited. 
 
Communications on or through Chichester District Councils computer systems may be monitored or 
recorded to secure effective system operation and for other lawful purposes. 
 
If you have received this e-mail in error please notify the Chichester District Council administrator. 
 
E-mail or phone 44 (0) 1243 785166 
Mail-Admin@chichester.gov.uk 
 
HELP SAVE NATURAL RESOURCES. THINK BEFORE PRINTING THIS EMAIL 
Homes and Communities Agency; Arpley House, 110 Birchwood Boulevard, Birchwood, Warrington, WA3 
7QH (reg.address for legal documents) 0300 1234 500 mail@homesandcommunities.co.uk VAT no: 941 
6200 50 
 
********************************************************************** 
 
This email is only for the addressee which may be privileged / confidential. Disclosure is 
strictly prohibited by law. If you have received this in error notify us immediately on 
01908 353604 and delete the email. This email message has been scanned for viruses. Open any 
attachments at your own risk.  
________________________________________________________________________ 
LEGAL DISCLAIMER 
 
Communications on or through Chichester District Councils computer systems may be monitored or 
recorded to secure effective system operation and for other lawful purposes. 
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Tangmere Strategic Site 

Meeting on Thursday 5th September 2013  

10:30am  

East Pallant House, 1 East Pallant,  
Chichester, West Sussex, PO19 1TY 

 

AGENDA 

 

1. Update on Local Plan timetable and  timescales 

 

2. Position of Church Commissioners and links to the consortium 

 

3. Willingness of the consortium to proceed with the site and the need to 
demonstrate deliverability  

 

4. Possible CPO of land at strategic sites – explanation of the District Councils 
proposed approach  

 

5. Neighbourhood Planning Update  

 

6. AOB 
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Tangmere Strategic Site  
 
Notes of Meeting - 5 September 2013  
 
Attendees: 
 
Amanda Jobling  CDC 
Yvonne Thompson  CDC 
Mike Allgrove CDC 
Tracey Flitcroft  CDC 
 
Ben Simpson  Carter Jonas 
Robert Smith  Carter Jonas   
 
Ben confirmed that Carter Jonas were acting on behalf of the Church 
Commissioners (CC) and not instructed by Heaver or Seawards 

 
Mike updated the group on the position of the timetable for the Local Plan. As part of 
the Housing Implementation Strategy we need to demonstrate that Tangmere is 
deliverable. He outlined the importance of demonstrating the deliverability of the site 
by the end of September in order to go to DPP (17 October) and Cabinet etc. 
 
Ben confirmed that the CC continued to support the comprehensive growth at 
Tangmere but can’t work with an inequitable approach to development with a 
ransom strip  
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Chris Rees 

E: crees@savills.com 

DL: +44 (0) 23 8071 3944 

F: +44 (0) 23 8071 3901 

 

2 Charlotte Place 

Southampton SO14 0TB 

T: +44 (0) 238 071 3900 

savills.com 

 

bc 
 

Offices and associates throughout the Americas, Europe, Asia Pacific, Africa and the Middle East. 

Savills (UK) Limited. Chartered Surveyors. Regulated by RICS. A subsidiary of Savills plc. Registered in England No. 2605138. 
Registered office: 33 Margaret Street, London, W1G 0JD 

Dear Amanda, 
 
LAND WEST OF TANGMERE 

 

Further to your letter of 27
th
 November, I have now had the opportunity to discuss with Ron Hatchett at Bloor 

Homes. There are a number of items covered in your letter, which I have addressed in turn within this 

response.  

 

In respect of the ransom strip, as you are aware Bloor Homes has an Option on the land controlled by the 

Heaver Family to the north of the ransom strip, and therefore is not party to discussions concerning the 

ransom strip and has no influence over how this will be progressed between the relevant parties. I thank you 

though for setting out the suggested route for instructing an independent person to assess the site and 

provide advice on the apportionment methodology.  

 

You reference within your letter an alternative access to the strategic site. To date, neither Bloor Homes nor 

Savills Planning have seen an alternative route. If this is to be progressed, then it would be helpful to see 

details to ensure that our highway assessment work for the purposes of the Examination in Public references 

such a route. I can speak directly to Ben Simpson at Carter Jonas regarding this if necessary.  

 

Turning to the matter of community consultation, I would reiterate that we are fully supportive and would 

welcome the opportunity to engage with the Parish Council over its aspirations for the strategic location. 

Indeed, a commitment has been made previously to fund in part this process with the other members of the 

consortium, drawing on our collective experience in delivering strategic developments, while taking on board 

the views of the Parish and wider community. This position has not changed, however, it is evident that there 

is a difference of opinion over the role and function of a Neighbourhood Plan.  

 

You will appreciate that what is being asked in the case of Tangmere is not akin to the traditional 

Neighbourhood Planning route, where within a specific geographical area, land is assessed and identified at 

the local level to deliver a specific quantum of development set within the Local Plan.  

 

The location of this Strategic Site will already be defined within the Local Plan, and if the location is already 

defined, what remains is the detailed master planning of the site. If the Parish and District Council consider 

that the role of the Neighbourhood Plan is to prepare a detailed masterplan, then we would not be able to 

support such an approach.  

11 December 2013 
 
 
 
 
 
 
Ms A Jobling 
Executive Director of Home & Community 
Chichester District Council 
East Pallant House 
1 East Pallant 
Chichester 
West Sussex 
PO19 1TY 
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 Page 2 

 

I am not aware of any other example, where the remit of the Neighbourhood Plan concerned a single 

Strategic Site that had previously been defined in the Local Plan. That said, we remain of the view that the 

Parish and the community can achieve everything it would aspire to achieve via a Neighbourhood Plan, 

without needing to take this formal route.  

 

The alternative approach is for the Parish Council, District Council, aided by the development interests, to 

engage with the community to assess the objectives and aspirations, while identifying the key land uses/ 

facilities to be delivered. This process does not require a Neighbourhood Plan, but can equally be delivered 

thorough and collaborative process and as you reference, via a Concept Statement approach informed by a 

Steering Group.  

 

Bloor Homes was not party to the letter sent by Carter Jones to the Parish, a copy of which was received on 

9
th
 December 2013, and therefore by return, you have asked we confirm our position.  

 

Firstly, we would welcome the opportunity to understand what the Concept Statement/ Framework will seek 

to achieve. If the Concept Statement is informed by a community led consultation exercise to define a list of 

aspirations/ new facilities/ reconfiguration of existing facilities to inform a future masterplan, then we would of 

course welcome the opportunity to be involved and would also be happy in part to finance this approach. 

Through input from a Steering Group, this has the potential to be a well informed approach to identify in full 

the aspirations of the community and would mirror the approach taken successfully elsewhere.  

 

There is a commitment from Bloor Homes to aid in financing this consultation process, however, where this 

support would cease is if having undertaken that extensive level of consultation and assessment, the Parish 

and the District would then require Bloor Homes to finance the production of a Neighbourhood Plan, which 

we do not believe is necessary in order to deliver what the Parish is seeking to achieve.  

 

There is agreement over wanting to realise a Strategic Development that has been fully informed by the 

aspirations of the existing community, and hopefully we can discuss how we might achieve this further when 

we meet on 18
th
 December. 

 
Yours sincerely,  
 

 
 
Chris Rees 
Savills Planning  
 
COPY Mr R Hatchett (Bloor Homes)  
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Colin Wilkins MRICS
E: cwilkins@savills.com

DL: +44 (0) 23 8071 3929
F: +44 (0) 23 8071 3901

2 Charlotte Place
Southampton SO14 0TB
T: +44 (0) 238 071 3900
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Offices and associates throughout the Americas, Europe, Asia Pacific, Africa and the Middle East. 

Savills (UK) Limited. Chartered Surveyors. Regulated by RICS. A subsidiary of Savills plc. Registered in England No. 2605138. 
Registered office: 33 Margaret Street, London, W1G 0JD 

Dear Amanda 
 
Proposed Development West of Tangmere 
 
Thank you for your letter dated 27th November 2013. In response to the points that you raise I am able to 
respond as follows: 
 
1. Compulsory Purchase 
 
I have not yet to date received any communication from Carter Jonas on behalf of the Church 
Commissioners, or Seaward Homes, with regard to the proposed alternative access to facilitate the Church 
and Pitts land ownership.  
 
In principle my clients are willing to contribute towards the costs of CDC appointing an independent expert to 
stand between the land owners and CDC to provide advice in respect of the valuation framework that would 
be utilised when a CPO procedure is invoked.  
 
2. Planning Promotion  
 
The Heaver family are supportive of the land owners and promoters (Seaward Homes and Bloor Homes) 
working together to present a comprehensive master plan. This approach could extend to engagement with 
Tangmere Parish Council to inform their Neighbourhood Plan and associated public consultation if deemed 
appropriate.  
 
Ben Simpson is sending me a copy of the letter from Carter Jonas to which you refer written on behalf of the 
consortium with regard to the Parish undertaking the necessary work to inform the Neighbourhood Plan at 
their cost.  
 
I have also made contact with Carter Jonas, the Church Commissioners and Seaward Homes to arrange an 
around the table meeting early in the New Year.  
 
With kind regards     
 
Yours sincerely 

 
Colin Wilkins MRICS 
Head of South Coast Development 
Savills (UK) Limited  
 

11th December 2013 
2013 12 11 Letter of response to Amanda Jobling 

 
 
 
 
 
 
Amanda Jobling 
Executive Director of Home & Community 
Chichester District Council 
East Pallant House  
1 East Pallant 
Chichester  
West Sussex  
PO19 1TY 
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 Page 2 

 

Cc John Heaver, Ben Simpson, Robert Smith, John Weir, Steve Culpitt, Chris Rees, Ron Hatchett 
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 Mr Colin Wilkins 
Savills 
2 Charlotte Place 
Southampton 
SO14 0TB 
 
 
 
 
 
 

 

 

Eleanor Roberts/Planning Policy  
01243 534571 

       ER/11.4.4  11 December 2013 

or e-mail: 
eroberts@chichester.gov.uk 

   

 
 
 
 
Dear Colin, 
 
Following on from Amanda Jobling’s letter dated 24 September 2013 informing you of the 
possibility of using a compulsory purchase order for the Tangmere strategic development 
location, I am writing to all parties to gather the necessary information in order to proceed 
with this approach.  
 
Please can you confirm the exact interests of your client, and the precise details of who 
owns or has an interest in the land.  For the companies involved, please provide their full 
description that corresponds with the Companies House registration. 
 
Please return this information to me at the above email address by 18 December 2013. 
 
 
Yours sincerely, 

Eleanor Roberts 
Planning Policy Officer 
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Kate Mackintosh

From: Chris Rees <CRees@savills.com>
Sent: 13 December 2013 13:59
To: Eleanor Roberts
Cc: Amanda Jobling; Ron Hatchett
Subject: Tangmere
Attachments: LAJ11 12 13.pdf; ATT3136379.txt

Follow Up Flag: Follow up
Flag Status: Flagged

Dear Eleanor,  
 
Thank you for your letter. By return, I attach my response to Amanda’s letter on behalf of Bloor Homes.  
 
I’m very grateful to be kept in the loop on this matter, and as set out confirm my client has an Option on land under 
the ownership of Heaver Family in the northern part of the strategic development location.  
 
Bloor Homes do not own any of the land in question.  
 
Best regards,  
 
Chris  
 
Chris Rees  
Director  
Planning  
   
Savills, 2 Charlotte Place, Southampton, SO14 0TB  

 

Tel  :+44 (0) 23 8071 3944  
Mobile  :+44 (0) 7812 965 396  
Email  :CRees@savills.com  
Website  :www.savills.co.uk  

 

 

 Before printing, think about the environment  

 
 
________________________________________________________________________ 
LEGAL DISCLAIMER 
 
Communications on or through Chichester District Councils computer systems may be monitored or 
recorded to secure effective system operation and for other lawful purposes. 
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Tangmere Neighbourhood Plan Meeting        18/12/13 Chichester District Council Offices.  

Attendees 

Mike Allgrove - CDC 

Tom Bell -CDC 

Amanda Jobling - CDC 

Tracey Flitcroft - CDC 

Steve Culpitt – Sewards  

Mark Lucken - Sewards 

Ben Simpson – Church Commissioners  

Simon Oakley CDC /WSCC/ Tangmere PC 

Ron Hatchett - Bloor Homes Southern 

Neil Homer – RCOH 

Brian Wood – Tangmere Parish Council  

 

Summary  

The meeting was constructive in trying to reconcile the competing views of the parties.  These are 
best summarised as the desire for the Parish to undertake a NP which will enable them to ensure 
new growth in the village meets current and future needs, is well designed and is well integrated, 
from the developers perspective that they have certainty and a realistic programme and from the 
District Council’s perspective a mechanism that moves us from a high level statement of intent to a 
process that bring together the needs above in a realistic programme.  Although the meeting started 
with parties at counter points this did seem to change towards the end and a process of agreement 
started to emerge. 

The Plan has stated the need for master planning and now at a stage where we can set out what this 
means.  It will be different in each case and in the case of Tangmere we have tried to think of a way 
that doesn’t duplicate effort or process - so what we call a concept statement can be instead 
reflected in the NP.  With all parties round the table this should be easier to flesh out once work 
starts. 

Many of the concerns from the developers were addressed by the end of the meeting.  They would 
rather not have a Neighbourhood Plan to contend with and their correspondence in the summer 
stated this however all parties are willing to work together, and the tripartite working arrangement 
will form a solid basis for the delivery of a successful Neighbourhood Plan and Master plan.   
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General Discussion  

Mike Allgrove introduced the session and set out the prospect of having a concept plan that was 
envisaged to sit between the Neighbourhood Plan and Masterplan for the Strategic Sites.  

Amanda Jobling set out the intention of the concept plan to set out the principles of the site 
development which the masterplan would then follow.  

Neil Homer stated that he felt that this was the role of the Neighbourhood Plan and that the 
Neighbourhood Plan would cover the following: spatial preferences (preferences for the location of 
some land uses) , Specification (including the type and tenure of new housing)as well as key delivery 
principles.  

It was felt that the vision and objectives section of the Neighbourhood Plan could incorporate the 
concept statement.  

The question was asked if the parish was doing a Neighbourhood Plan to receive money from the 
Community Infrastructure Levy.  

Brian Wood stated that this was not the case and that the Neighbourhood Plan was intended to 
ensure that the community were thoroughly involved in the future planning of the village.  

Amanda Jobling raised the issue of the difficulties that could be had in implementing a masterplan if 
a Neighbourhood Plan with the same proposals had been refused through a Neighbourhood Plan 
referendum. It was felt it was important for the Neighbourhood Plan process to consider the wider 
issues in the community and for there to be on going public consultation throughout the 
Neighbourhood Plan process to ensure that there is public support for the Neighbourhood Plan.  

Simon Oakley raised the need to have concert between landowners.  

The point was raised that the site was fixed through the Local Plan and that the developers will 
consult the community through the application process. The question of asked what added value the 
Neighbourhood Plan brought. 

The developers were asked to highlight what they felt the issues were with the Neighbourhood Plan 
process.  

Specific concerns and timetables 

The concerns raised were as follows:  

• The timescale that the plan would take. 
• The impact of the plan on development in the Strategic Development Area.  
• The possibility of a no vote a referendum 
• The cost involved in the Neighbourhood Plan process.  

The Parish was asked to set out its process so far, this is as follows:  

• The parish resolved to have a Neighbourhood plan in June 
• The Neighbourhood Plan was approved by CDC in July 
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• In September Action in Rural Sussex were appointed as a consultant.  
• In October £7000 of funding was received from Locality 
• Action in Rural Sussex submitted a schedule of work to the Parish Council ? in November 
• The first public open meeting is due in January – this meeting will set out the stages of the 

Neighbourhood plan.  
• The 9th of January Steering Group meeting is intended to look to fill spare slots on the 

steering group and to look at the membership of the topic groups.  
• The intention is to carry out initial consultation work in spring with the initial survey to be 

published by Easter in the State of the Parish Report.  
• The pre submission consultation is currently anticipated in September with the Plan 

submitted by Christmas next year.  

The developers were then asked what their approach to the Neighbourhood Plan will be.  

They stated that they were to meet with Heaver in January to discuss a new access concept.  

All parties stated that they were intending to work together to deliver a comprehensive plan for the 
development. There were a number of potential concerns including the cost of the Neighbourhood 
plan and its delivery. There were also concerns that land outside of their ownership could be used as 
a ransom.  

The developers were pleased that the Neighbourhood Plan process will set out the infrastructure 
that is desired within the community though highlighted the importance of the Neighbourhood Plan 
carrying out a reality check on this to avoid raising false expectations of what can be delivered.  

The issue of affordable housing was raised, with the potential of delivering less than 30% on the 
strategic site to address perceived imbalances in tenure in the community. It was suggested that 
shared ownership accommodation might be encouraged rather than benefit dependent to help 
balance the community.  It was agreed that the Neighbourhood Plan would need to be in conformity 
with the policy in the Emerging Local Plan.  

The timetable for the Community Infrastructure Levy was set out, it is currently:  

• Public consultation on the Preliminary draft charging Schedule and draft regulation 123 list 
in April 2014.   

• Draft Charging Schedule and Regulation 123 consultation in September 2014 
• Estimated date of adoption: April 2015.  

Roles of the parties in the Neighbourhood Plan  

 The role of the developers in the Neighbourhood Plan process was discussed. It was felt that the 
best way forward would be for the consortium, CDC and the Neighbourhood Plan group to hold 
tripartite membership meetings on a regular 6 weekly basis.  

Brian Wood invited the developers to become members of the Neighbourhood Plan Steering group 
and raised the possibility of a £7000 contribution towards the Neighbourhood Plan. The developers 
felt that they would need to have further discussion before any agreement was reached.  
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Amanda Jobling then discussed CDC’s involvement in the Neighbourhood Plan.  

It was highlighted that Simon Oakley was likely to be CDC’s representative on the Neighbourhood 
Plan steering group though this is still to be officially confirmed. In addition to Simon officers from 
Development Management and Planning policy will also be involved in the Neighbourhood Plan 
process to provide advice where necessary with Tracey Flitcroft acting as the link officer.  

The presence of the developers at the Public meeting in January / February was discussed. There 
were conflicting opinions on the involvement. It was agreed that attendance of the consortium as 
members of the audience may be a possible approach.  

The initial launch event is looking to recruit additional people onto the work groups / steering 
groups, it was felt that once this had been done then these groups could invite the attendance of the 
consortium.  

A question was raised as to the best way to engage the County Council most notably for issues 
around highways and education. It was highlighted that Simon Oakley was also a member for WSCC 
and could be a conduit to officers at the County Council.  

Next Steps  

The next meeting was agreed to take place before the 15th of February. 

Action in Rural Sussex is to provide the scope of their work to the Consortium by early January.   
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Kate Mackintosh

From: Andrea Strong <AStrong@savills.com> on behalf of Colin Wilkins 
<CWilkins@savills.com>

Sent: 10 January 2014 17:04
To: 'richard.smith@carterjonas.co.uk'
Cc: ben.simpson@carterjonas.co.uk; 'John Weir'; 

'BarrySampson@seawardproperties.co.uk'; 'Steve Culpitt 
(steveculpitt@seawardproperties.co.uk)'; Amanda Jobling; John Heaver

Subject: Tangmere 
Attachments: image001.gif; ATT4275579.txt; ATT4275580.htm

Dear Robert 
 
Further to our meeting this morning I have reported back to my clients on the matters discussed. It is clear from what 
you have said that the Highway Agency is in agreement to a second access from the A27 to service the Pitts and 
Church Commissioners land holdings. The requirement for the inclusion of the Heaver control strip is now 
superfluous, not only to your promotion but also the wider vision and master plan. Both principal land areas can be 
promoted at the same time forming part of an overall master plan but as two separate planning applications. 
 
To this end any collaboration involving the Heaver control strip is unnecessary. 
 
Looking ahead I note that it is your intention to liaise with Bloor in respect of the neighbourhood consultation process 
and to evolve the master plan. 
 
I have copied this email to Amanda Jobling so that she is aware of the outcome of our meeting and the way in which 
the strategic housing delivery can now be delivered at Tangmere. 
 
Kind regards 
 
Andrea Strong  
PA to Colin Wilkins  
South Coast Development Team  
   
Savills, 2 Charlotte Place, Southampton, SO14 0TB  

 

Tel  :+44 (0) 23 8071 3999  
Email  :AStrong@savills.com  
Website  :www.savills.co.uk  

 

 

 Before printing, think about the environment  

 
 
________________________________________________________________________ 
LEGAL DISCLAIMER 
 
Communications on or through Chichester District Councils computer systems may be monitored or 
recorded to secure effective system operation and for other lawful purposes. 
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Kate Mackintosh

From: Tracey Flitcroft
Sent: 20 March 2015 11:20
To: Mike Allgrove (mallgrove@chichester.gov.uk)
Subject: FW: Land Ownership, Tangmere 
Attachments: image001.gif; ATT4352386.txt; ATT4352387.htm

Hi  
 
I found this email – which shows the owners of the strips – I don’t know why Mr Wilkins couldn’t say in the 
meeting? 
 
Do we want to write to them or just bring it up at the next meeting we have with the developers – 20th April  
 
Tracey  
 
Tracey Flitcroft 
Principal Planning Officer 
Planning Policy 
Chichester District Council 
Tel: 01243 53 4683 | Fax: 01243 776766 | tflitcroft@chichester.gov.uk | http://www.chichester.gov.uk 
www.facebook.com/ChichesterDistrictCouncil | www.twitter.com/ChichesterDC 

From: Colin Wilkins [mailto:CWilkins@savills.com]  
Sent: 14 January 2014 19:21 
To: Amanda Jobling 
Subject: Land Ownership, Tangmere  
 
Dear Amanda 
 
You requested details of land ownership at Tangmere: 
 
Under Title Number WSX217492 the proprietor is stated to be Herbert George Heaver and Shelagh Heaver of West 
Stoke Farm, West Stoke, Chichester, West Sussex, PO18 9BQ. 
 
For the control strips (Title WSX355209) the proprietor is stated to be CS South Limited, (Co. Regn. No. 08333692), 
of New Kings Court, Tollgate, Chandlers Ford, Eastleigh, Hampshire, SO53 3LG and on Title WSX355210 the 
proprietor is stated to be CS East Limited, (Co. Regn. No. 08333699) of New Kings Court, Tollgate, Chandlers Ford, 
Eastleigh, Hampshire, SO53 3LG.  
 
Please let me know if there is any further information that you require. 
 
Kind regards 
 
 
Colin Wilkins MRICS  
Director  
Head of South Coast Development  
   
Savills, 2 Charlotte Place, Southampton, SO14 0TB  

 

Tel  :+44 (0) 23 8071 3929  
Mobile  :+44 (0) 7967 555 689  
Email  :cwilkins@savills.com  
Website  :www.savills.co.uk  

 

 

 Before printing, think about the environment  
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Kate Mackintosh

From: Chris Rees <CRees@savills.com>
Sent: 23 June 2014 08:29
To: 'neil.homer@rcoh.co.uk'; Tracey Flitcroft; Mike Allgrove; Simon Oakley; 

'maltings@bcjwood.fsnet.co.uk'; 'Andrew.Irwin@jamieathome.com'
Cc: 'Ron Hatchett'; Simpson, Ben; 'Steve Culpitt'; Andrew Frost
Subject: Strategic Land Lead in times
Attachments: ATT1168514.txt; ATT1168515.htm

Neil,  
 
When we last met it was agreed that I would set out the estimated lead in times for a Strategic Site of this nature. The 
purpose of this timeline is to explain in more detail the length of time needed regarding preliminary works and 
approvals prior to work commencing on site and housing being delivered.  
 
As per the Local Plan, CDC expect to see housing completions starting at the Tangmere Strategic Location in 2019, 
with 100 houses completed and occupied by March 2020 (the monitoring year runs from 1st April to 31st March).  
 
The following is indicative, based upon our experience of gaining approval for such large sites and the time needed 
for preliminary works to be completed. It also assumes all applications are approved  by CDC, with no Appeal 
required.  
 
 
March 2015                               Submission of an Outline Planning Application  
  
July 2015                                  Determination by CDC and Resolution to Grant 
  
October 2015                            Sign  S.106 Agreement  
  
February 2016                           Submit Reserved Matter Application   
  
May 2016                                  Approval of Reserved Matter Application  
  
October 2016                            Completion of Discharge of Conditions  
  
Spring 2017                              Preliminary works start on site  
  
Winter 2017/ Spring 2018           Housing construction commences  
  
Winter 2018/ Spring 2019           First Housing completions and occupations, with a view to complete 100 by March 
2020 in line with Local Plan.  
 
 
While the Local Plan sets a date of 2019 for the first completions to occur based upon the improvements to the Waste 
Water Treatment Works, it would be helpful as part of the neighbourhood plan process that when speaking to the 
community it is conveyed that for this to occur the Planning Application process must have started much earlier.  
 
I trust this is helpful in providing more detail on the lead in times for strategic sites such as this, however, if you or the 
Parish Council need any further information please do contact me at any time.  
 
Best regards 
 
Chris   
 
Chris Rees  
Director  
Planning  
   
Savills, 2 Charlotte Place, Southampton, SO14 0TB  
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Tel  :+44 (0) 23 8071 3944  
Mobile  :+44 (0) 7812 965 396  
Email  :CRees@savills.com  
Website  :www.savills.co.uk  

 

 

 Before printing, think about the environment  

 

 

 
________________________________________________________________________ 
LEGAL DISCLAIMER 
 
Communications on or through Chichester District Councils computer systems may be monitored or 
recorded to secure effective system operation and for other lawful purposes. 
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Tangmere Developers Meeting – 27th February 

Notes of Meeting  

Attendance:   

Steve Carvell     Ron Hackett  
Andrew Frost     Ben Simpson 
Mike Allgrove     Mark Luken  
Tracey Flitcroft    Steve Culpitt 
Jeremy Bushell    Chris Rees  
Anna Gillings    John Weir  
 

Local Plan Update:  

MA updated the group on the Local Plan Examination, CDC are still waiting to hear from the 
Inspector. It was acknowledged that the household projections were to be published (27/2) 
but their impact was not known.  

There was some discussion about whether an increase in numbers would mean that the 
Plan would need to be revised what the impact might be. It was difficult to comment how 
CDC would proceed but it was likely that a paper/document similar to FAD would be required 
to bridge the gap.  

It was confirmed that Ofwat had no issues with Southern Water’s business plan and the 
Tangmere upgrade  

CIL – will be submitted for examination 12 May. It is expected that the Examination will be in 
May with adoption of the charging schedule July. There is a revised payment by instalment 
policy.  

Neighbourhood Plan Update: 

TF updated the group that it was expected the Submission Plan would be submitted to the 
Council by the end of March. There was a Steering Group meeting on the 4th March to 
discuss the Submission.  

There was some discussion about the existing school site. It was agreed that the meeting 
with education would be open to anyone. 

It was confirmed that the neighbourhood plan is the concept statement for masterplanning 
the site. Although the neighbourhood plan goes through an examination it has weight at 
Submission stage.  

It was acknowledged that a lot of what was being asked for in the Plan wasn’t unreasonable. 
However, there are concerns about the contents of the neighbourhood plan, which would be 
discussed at the steering group meeting and if not resolved then comments would be 
forwarded to the examiner at submission stage.  

Action: TF to send invites to the group re the education meeting on 19th March. 

65

mackintoshk
Text Box
AF1 
Document 22 �



Masterplanning  

There was some discussion about the way forward with the masterplanning of the site. 
Developers are carrying out surveys where possible i.e. ecology. 

SC stressed the importance of masterplanning the site as a whole. The masterplan will be 
drawn up by developers with CDC it will then be discussed/endorsed by planning committee. 
This should be ahead of an application.  

There was some discussion about phasing the development. CDC’s position is that there 
should be one application for the whole site. There is a need for a high level Infrastructure 
Delivery Plan (IDP) alongside the masterplan. It was agreed by all parties that there would 
need to be one masterplan, IDP and EIA.  

There was some discussion that the corner site (Mr Heaver) may not be ready. However 
CDC stressed that the site should be developed as a whole with ‘no bits’ being picked off 
first.  

Mention was made to the ‘ransom strip’ which is now owned by S Richardson (CS South 
Ltd).  

Action: CDC to write/meet Savills (agents) and S Richardson to gauge their intentions.  

Environmental Impact Assessment (EIA) 

The EIA will be a single screening, however the developers are waiting for the 
neighbourhood plan in order to get an idea of what to assess. Scoping will inform the content 
of the application with the masterplanning. 

 Infrastructure 

Work has taken place on ecology assessment; more information is being sought on surface 
water and foul drainage. The developers are speaking to highways. 

MA updated the group that there have been meetings with the Highways Agency (HA) to 
discuss funding of the Chichester bypass. They are looking at a bigger scheme compared to 
the Plan scheme which may need developer contributions. The HA preferred option will be 
known by the end of the year.  

AOB  

It was confirmed that an Appropriate Assessment of the neighbourhood plan was not 
required.  

The next meeting is set for the 20th April at 10am   

(Note the meeting did not take place as the result of the Local Plan was not known and 
nothing to feedback from the masterplan process)  
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Kate Mackintosh

From: Mike Allgrove
Sent: 05 March 2015 11:34
To: Tracey Flitcroft
Subject: FW: Tangmere Master Plan

For information. 
 
Mike Allgrove 
Planning Policy Conservation and Design Service Manager 
Planning Policy 
Chichester District Council 
Tel: 01243 521044 | Fax: | mallgrove@chichester.gov.uk | http://www.chichester.gov.uk 
www.facebook.com/ChichesterDistrictCouncil | www.twitter.com/ChichesterDC 

From: Steve Culpitt [mailto:SteveCulpitt@seawardproperties.co.uk]  
Sent: 05 March 2015 11:22 
To: Ron Hatchett 
Cc: crees@savills.com; Mike Allgrove; 'khaysted@Savills.com'; John Weir; Smith, Robert; Simpson, Ben; 
'markluken@lukenbeck.com' (markluken@lukenbeck.com); Barry Sampson 
Subject: RE: Tangmere Master Plan 
 
Dear Ron 
 
We are available to discuss the master planning and programming however I reiterate Ben Simpsons comments 
below: 
 
we must be clear that this will be on the basis of preparing a masterplan that will have the Council’s support and 
sign-off, prior to submission of a single planning application for the SDL. 
 
Our preference is meet at Luke Becks offices. 
 
I will revert back with availability shortly 
 
KR 
 
Steve 
 
 
 
 
Steve Culpitt 
Land & Planning Director 
Tel : 01243 755404 
Mobile : 07584 078584 
 
 

 
Seaward Properties Limited 
Metro House  
Northgate 
CHICHESTER 
West Sussex   PO19 1BE 
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www.seawardproperties.co.uk 
Company Registration No. 02595439 Cardiff 
 
This email and any attachments are strictly confidential to the recipient/s  
 
 
From: Simpson, Ben [mailto:Ben.Simpson@carterjonas.co.uk]  
Sent: 05 March 2015 08:38 
To: Ron Hatchett; 'markluken@lukenbeck.com' (markluken@lukenbeck.com); Steve Culpitt 
Cc: crees@savills.com; mallgrove@chichester.gov.uk; 'khaysted@Savills.com'; John Weir; Smith, Robert 
Subject: RE: Tangmere Master Plan 
 
Ron, 
 
The Commissioners are happy to meet to discuss the work programme. As discussed at the meeting with Chichester 
DC last Friday, we must be clear that this will be on the basis of preparing a masterplan that will have the Council’s 
support and sign-off, prior to submission of a single planning application for the SDL.  
 
Our availability includes 18th, 24th or 27th March. 
 
Regards, 
 
Ben 
 
 
Ben Simpson MA MRTPI 
Partner, Planning and Development 
 
For and on behalf of Carter Jonas LLP 
T: 0207 016 0732 
M: 07827 851807 
W: carterjonas.co.uk 
 

 
 
Carter Jonas LLP 
One Chapel Place 
London 
W1G 0BG 

 Please consider the environment - do you really need to print this email? 

From: Ron Hatchett [mailto:Ron.Hatchett@bloorhomes.com]  
Sent: 03 March 2015 16:37 
To: 'markluken@lukenbeck.com' (markluken@lukenbeck.com); Steve Culpitt 
(SteveCulpitt@seawardproperties.co.uk); Simpson, Ben 
Cc: crees@savills.com; mallgrove@chichester.gov.uk; 'khaysted@Savills.com' 
Subject: Tangmere Master Plan 
 
Gents, 
 
With the Inspector’s report hopefully not too far away, it is important in my view, that we progress the master plan as soon as 
possible. 
Savills have done a considerable amount of work on the Bloor land and we really need to get to at least the same level on the rest 
of the allocation, this will also assist in preparing an infrastructure programme and a cost plan. 
Could I suggest that we agree a meeting date to consider our work programme and the consultant team, and then arrange a 
regular meeting timetable to progress matters. 
Chris’s secretary Kerry Haysted has been volunteered to co – ordinate a meeting, her e-mail address is above. 
I suggest the meetings are held at Savills or Luken Beck  in Southampton  
I am available 
March 16th am 
March 17th all day 
March 18th am 
March 24th am  
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March 27th am  
 
Kerry and I look forward to hearing from you. 
 
Thanks 
 
Ron 
 
Ron Hatchett 
Strategic Planning Director 
 
Bloor Homes Southern 
River View House, First Avenue, Newbury Business Park, London Road, Newbury, Berkshire, RG14 2PS 
 
Tel: 01635 39240 
Fax: 01635 521384 
Email: Ron.Hatchett@bloorhomes.com 
 

 
 
 
Disclaimer 
Any opinions expressed in the email are those of the individual and not necessarily 
any Bloor Group company. This email and any files transmitted with it are confidential 
and solely for the use of the intended recipient.  If you are not the intended 
recipient or the person responsible for delivering it to the intended recipient, be 
advised that you have received this email in error and that any dissemination, 
distribution, copying or use is strictly prohibited.  All correspondence sent subject 
to contract and without prejudice. 
 
If you have received this email in error, or if you are concerned with the content of 
this email please email to: postmaster@bloorhomes.com 
 
The contents of an attachment to this email may contain software viruses which could 
damage your own computer system. While the sender has taken every reasonable 
precaution to minimise this risk, we cannot accept liability for any damage which you 
sustain as a result of software viruses. You should carry out your own virus checks 
before opening any attachments to this email.  
_______________________________________________ 
 
Bloor Homes Ltd 
Registered in England & Wales No: 2164993 
Registered Office: Ashby Road, Measham DE12 7JP 
 
For more information about Bloor Homes visit www.bloorhomes.com 
 

 

This e-mail does not constitute any part of an offer or contract, is confidential and intended solely for the use of the individual(s) to whom it is addressed. If 
you are not the intended recipient be advised that you have received this email in error and that any use, dissemination, forwarding, printing, or copying of 
this email is strictly prohibited. Although the firm operates anti-virus programmes, it does not accept responsibility for any damage whatsoever that is caused 
by viruses being passed. Carter Jonas LLP is a Limited Liability corporate body which has "Members" and not "Partners". Any representative of Carter Jonas 
LLP described as "Partner" is a Member or an employee of Carter Jonas LLP and is not a "Partner" in a Partnership. The term Partner has been adopted, 
with effect from 01 May 2005, because it is an accepted way of referring to senior professionals. 
 
Carter Jonas LLP 
Place of Registration: England and Wales 
Registration Number: OC304417 
Address of Registered Office: One Chapel Place, London, W1G 0BG.  
 
________________________________________________________________________ 
LEGAL DISCLAIMER 
 
Communications on or through Chichester District Councils computer systems may be monitored or 
recorded to secure effective system operation and for other lawful purposes. 
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Kate Mackintosh

From: Tracey Flitcroft
Sent: 09 March 2015 15:46
To: Simpson, Ben (Ben.Simpson@carterjonas.co.uk); ron.hatchett@bloorhomes.com; 

'markluken@lukenbeck.com'  (markluken@lukenbeck.com); 
SteveCulpitt@seawardproperties.co.uk; crees@savills.com; Anna Gillings 
(anna.gillings@turley.co.uk)

Cc: Mike Allgrove (mallgrove@chichester.gov.uk); Andrew Frost 
(afrost@chichester.gov.uk); Steve Carvell (scarvell@chichester.gov.uk)

Subject: Tangmere Strategic Location 

Dear All  
 
Following last week’s meeting I have attached a letter which outlines the importance of planning for the site 
in a comprehensive manner.  
 
I will be sending out the notes of last week’s meeting later this week, however one of the actions is for me 
to arrange a meeting after the 19th March. Could you let me know your availability for the week beginning 
23rd March.  
 
If you have any queries please get back to me. 
 
Kind regards 
Tracey  
 

 
 
 
Tracey Flitcroft 
Principal Planning Officer 
Planning Policy 
Chichester District Council 
Tel: 01243 53 4683 | Fax: 01243 776766 | tflitcroft@chichester.gov.uk | http://www.chichester.gov.uk 
www.facebook.com/ChichesterDistrictCouncil | www.twitter.com/ChichesterDC 
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East Pallant House, 1 East Pallant, Chichester, West Sussex PO19 1TY 
Telephone: (01243) 785166   Fax: (01243) 776766   www.chichester.gov.uk  DX30340 Chichester 

Office opening hours at East Pallant House are: Monday – Thursday 8.45am – 5.10pm, Friday 8.45am – 5pm 

 
If calling please ask for: Andrew Frost 

  01243 534892 
 afrost@chichester.gov.uk 

Our ref:  

Your ref:  

 9 March 2015 
 

Dear Tangmere consortium members, 

I am writing following the meeting in Chichester last week.  I found the meeting extremely 
useful in terms of updating progress on the local and neighbourhood plans and discussing 
the way forward to ensure the timely delivery of the strategic development location, subject 
to no adverse comments being received from the Local Plan Inspector on the principle of 
the allocation of the site as proposed. 

Whilst the need to overcome existing wastewater treatment constraints means that it is 
unlikely that houses can be occupied until 2019, given the size of the site and the need to 
provide infrastructure,  there is a need for a concerted and coordinated effort on behalf of all 
relevant parties to ensure the timely delivery of new homes.  I was reassured at the meeting 
that those around the table appeared to have a common goal and a willingness to work 
together.  I can confirm that the Council will continue to allocate staff resources to this 
project to ensure the successful development of the site. 

At the meeting, I believe that it was agreed that all parties would work together to facilitate 
the provision of housing in accordance with the local plan proposals.  As discussed, this will 
involve the production of a comprehensive masterplan which addresses the objectives and 
policies of the Neighbourhood Plan, a single environmental impact assessment and a single 
outline planning application with an associated S106 agreement to which all landowners 
within the allocation area are signatories.   

Submission of a single outline planning application is a very important part of the process of 
securing the comprehensive delivery of infrastructure, including all of the required land use 
elements and appropriate access arrangements and ensuring that the benefits of the 
Strategic Development Location can be maximised. This approach would also help 
demonstrate that the scheme is well planned and designed to a high standard and will 
integrate well into the existing settlement. 
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As you will no doubt be aware, infrastructure is a long standing point of concern for the local 
community where there is a strong belief that Tangmere has suffered from a significant 
amount of development but without the necessary infrastructure provision.  One of the 
reasons for selecting this strategic development location for 1,000 homes is to ensure that 
the development will provide significant infrastructure to lessen the proportionate 
infrastructure deficit.  Can I confirm that the Council will resist any attempts for the 
piecemeal development of the strategic site and you should all be aware that the local 
community will hold us to account on the matters of comprehensive development and 
infrastructure provision. 

I am pleased that the consortium is now making arrangements to start the masterplanning 
process.  If there are any elements of the suggested coordinated approach that concern 
you I would be grateful if you could advise me so that I can seek to overcome your 
concerns.  I look forward to continuing to work with you to deliver a high quality 
development for the benefit of existing and new residents alike. 

 
Yours sincerely 

 

Andrew Frost 
Head of Planning Services 
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Kate Mackintosh

From: Tracey Flitcroft
Sent: 09 March 2015 15:09
To: 'cwilkins@savills.com'
Subject: Chichester District Council - Tangmere Strategic Development Location 

Dear Mr Wilkins  
 
I have been given your contact details as a representative of S Richardson who I understand may have an 
interest in land at Tangmere. I hope you are the right contact.  
 
As you may know we are producing the Chichester Local Plan which identifies a site to the west of 
Tangmere for the development of 1000 homes. The aspiration of the Local Plan is to develop the site as a 
whole through a master planning process.   
 
We have met with the majority of those who have an interest in the site, it would therefore be very useful to 
meet with you to discuss what the intentions of your client may be in relation to the development of the site. 
If you feel you are able to meet with us could you let us know your availability, if this is inconvenient it 
would be helpful if you would provide some information by email / letter.  
 
If you have any queries please get back to me  
 
Many thanks 
Tracey  
 
 
Tracey Flitcroft 
Principal Planning Officer 
Planning Policy 
Chichester District Council 
Tel: 01243 53 4683 | Fax: 01243 776766 | tflitcroft@chichester.gov.uk | http://www.chichester.gov.uk 
www.facebook.com/ChichesterDistrictCouncil | www.twitter.com/ChichesterDC 
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Kate Mackintosh

From: Mark Luken <markluken@lukenbeck.com>
Sent: 08 April 2015 08:30
To: Mike Allgrove
Cc: Andrew Frost; Tracey Flitcroft
Subject: RE: Tangmere

Thanks Mike, 
 
I was just checking on possible progress following our initial meeting on 27th Feb when this attempted ransom 
device was discussed and Steve Carvell agreed to make contact with the owner. Hopefully this landowner will fall 
into line and I am pretty confident that the requirement for a masterplan, phasing plan, outline pa with 'spine' road 
through the SDL and overarching S106 should demonstrate to them that there is no room for isolation and trying to 
create a ransom situation. The CPO resolution simply strengthens that stance. 
 
FYI the consortium met on 1st April and is progressing with masterplan studies which we can share with you when 
we meet next. 
Best, 
M 
 
From: Mike Allgrove [mailto:mallgrove@chichester.gov.uk]  
Sent: 07 April 2015 18:00 
To: Luke (markluken@lukenbeck.com) 
Cc: Andrew Frost; Tracey Flitcroft 
Subject: Tangmere 
 
Dear Mark, 
  
I refer to your email of the 23rd March to which Andrew Frost has asked me to respond. 
  
The Council has been unable to make any headway in terms of resolving the ransom strip issue, however, 
I am not sure what it is you are expecting from the Council in the short term.  The Council’s Cabinet 
resolved (at its meeting on 8 October 2013) to consider a compulsory purchase order if the private land 
owners cannot come to a negotiated solution on site assembly and valuation of land.  This is a route that I 
sincerely hope we do not have to follow as it is complex with the potential for undesirable cost and delay to 
the development of the site.  Can you advise me as to whether the landowners represented at the recent 
meeting are attempting to resolve the situation without recourse to the Council using its compulsory 
purchase powers? 
  
Regards, 
  
Mike 
  
Mike Allgrove 
Planning Policy Conservation and Design Service Manager 
Planning Policy 
Chichester District Council 
Tel: 01243 521044 | Fax:  | mallgrove@chichester.gov.uk | http://www.chichester.gov.uk 
www.facebook.com/ChichesterDistrictCouncil | www.twitter.com/ChichesterDC 
  
  
  
  
 
________________________________________________________________________ 
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1

Kate Mackintosh

From: Simpson, Ben <Ben.Simpson@carterjonas.co.uk>
Sent: 14 May 2015 15:46
To: Tracey Flitcroft
Subject: RE: Tangmere Strategic Strategic Development Location

Tracey, 
 
We are currently in the process of procuring technical studies to inform the masterplanning process. The outcome of 
the masterplanning process will be beyond the next meeting with you, which should be in mid-June, assuming of 
course that we have seen the Inspector’s Report by then. 
 
Regards, 
 
Ben 
 
 
Ben Simpson MA MRTPI 
Partner, Planning and Development 
 
For and on behalf of Carter Jonas LLP 
T: 0207 016 0732 
M: 07827 851807 
W: carterjonas.co.uk 
 

 
 
Carter Jonas LLP 
One Chapel Place 
London 
W1G 0BG 

 Please consider the environment - do you really need to print this email? 

From: Tracey Flitcroft [mailto:tflitcroft@chichester.gov.uk]  
Sent: 14 May 2015 14:12 
To: Simpson, Ben 
Subject: Tangmere Strategic Strategic Development Location 
 
Ben  
  
I hope you don’t mind me contacting you directly. I’ve not heard anything from the Tangmere Developers 
for a bit, is there any news on how the masterplan is progressing. My managers were under the impression 
that we would have something before our next meeting. As im trying to get a meeting date in June or July 
do you know when we might expect something or is the masterplan timetable longer than that?  
  
Thanks  
Tracey  
  
  
Tracey Flitcroft 
Principal Planning Officer 
Planning Policy 
Chichester District Council 
Tel: 01243 53 4683 | Fax: 01243 776766 | tflitcroft@chichester.gov.uk | http://www.chichester.gov.uk 
www.facebook.com/ChichesterDistrictCouncil | www.twitter.com/ChichesterDC 
  
  
  

The linked image cannot be displayed.  The file may have been moved, renamed, or deleted. Verify that the link points to the correct file and location.

The linked image cannot  
be displayed.  The file  
may have been moved, 
renamed, or deleted.  
Verify that the link points  
to the correct file and  
location.

75

mackintoshk
Text Box
AF1 
Document 27 �



2

  
 
________________________________________________________________________ 
LEGAL DISCLAIMER 
 
This e-mail and any files transmitted with it are confidential and intended solely for the use of the individual 
or entity to whom they are addressed. However, any views or opinions presented are solely those of the 
author and do not necessarily represent those of Chichester District Council. 
 
If you are not the intended recipient or the person responsible for delivering the e-mail to the intended 
recipient, be advised that you have received this e-mail in error and that any use, dissemination, forwarding, 
printing or copying of this e-mail is strictly prohibited. 
 
Communications on or through Chichester District Councils computer systems may be monitored or 
recorded to secure effective system operation and for other lawful purposes. 
 
If you have received this e-mail in error please notify the Chichester District Council administrator. 
 
E-mail or phone 44 (0) 1243 785166 
Mail-Admin@chichester.gov.uk 

This e-mail does not constitute any part of an offer or contract, is confidential and intended solely for the use of the individual(s) to whom it is addressed. If 
you are not the intended recipient be advised that you have received this email in error and that any use, dissemination, forwarding, printing, or copying of 
this email is strictly prohibited. Although the firm operates anti-virus programmes, it does not accept responsibility for any damage whatsoever that is caused 
by viruses being passed. Carter Jonas LLP is a Limited Liability corporate body which has "Members" and not "Partners". Any representative of Carter Jonas 
LLP described as "Partner" is a Member or an employee of Carter Jonas LLP and is not a "Partner" in a Partnership. The term Partner has been adopted, 
with effect from 01 May 2005, because it is an accepted way of referring to senior professionals. 
 
Carter Jonas LLP 
Place of Registration: England and Wales 
Registration Number: OC304417 
Address of Registered Office: One Chapel Place, London, W1G 0BG.  
________________________________________________________________________ 
LEGAL DISCLAIMER 
 
Communications on or through Chichester District Councils computer systems may be monitored or 
recorded to secure effective system operation and for other lawful purposes. 
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Tangmere Neighbourhood Plan Meeting – 11 June  

Notes of Meeting  

Attendance:  

Brian Wood     Andrew Irwin 
Simon Oakley (part)   Ben Simpson     
Steve Culpitt    Ron Hatchett     
Bryony Stala     Steve Carvell     
Andrew Frost    Mike Allgrove    
Tracey Flitcroft     
 

Item 3 taken first 

Discussions have taken place with the education department in relation to 1 or 2 
form entries. The Academy should be dealt with directly although WSCC issue a 
specification of interest and the Education Minister decides who builds/runs the 
school. 

The Parish Questionnaire indicated that people preferred one school to unite the 
village.   

It was suggested that a conversation should be held with the Academy governors to 
find out what their intentions may be  

It was concluded that a way forward was to safeguard an area of land within the 
proposed development and leave the detail of who runs the school etc. to a later 
date.  

Support was given by the community to build on the footprint of the existing primary 
school but to retain the open space as there is a deficiency in open space in that 
area. There was concern by the consortium that there may not be enough viability to 
develop the site.  

It was agreed that the issue would not prevent the local plan going forward but may 
become critical in the next 6 months or so.  

Secondary school – WSCC Education had indicated that the Chichester Academies 
were not oversubscribed and were looking to reduce the numbers.  

WSCC said there is no capacity at Westergate / Barnham however when CDC met 
with Arun DC who have spoken to the heads it was indicated that there was space.  

There may be a requirement for a secondary school in the eastern part of the the 
district (or Arun) towards the end of the Plan period but it is not firmer than that.  
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There is no consensus from developers or Parish for a secondary school to be 
located on the site. It would be down to developer contributions; although it is still not 
clear whether this will be CIL or S106.  

The meeting went on to discuss the Local Plan Examination Matters and Issues. The 
deadline for responding is the 1st September. It might be useful for Tangmere Parish 
Council to provide information  

 

 

 

 

 

 

Item 2 and 4 taken together:  

Item 2: Update from the Parish and Item 4: Update from CDC on Local Plan 
Examination 

Steering Group meeting was on 22nd May the next meeting is the 23rd June. AiRS 
have worked with the Parish to shape the report with sub groups working on different 
bits. The meeting on the 23rd June is where it is intended to look at the draft 
comments and feed into the state of the parish report. The work dovetails into the 
timetable prepared by Neil Homer.  

A meeting of the education subcommittee was to be held on 11 June with the 
headmaster being invited.  

An invitation has been sent to stakeholders inviting to a stakeholder workshop – this 
will lead to a sketch of the draft plan which includes a list of policies and key 
principles of the Plan but not fully drafted.  

There was some debate about the timetable originally it was proposed that the State 
of the Parish report would be presented to a meeting on 14th July.  However it was 
agreed that the date should be used for the stakeholder meeting in order for the 
views to be fed into the neighbourhood plan rather than a separate concept 
statement.  

The neighbourhood plan will cover the whole of Tangmere not just the strategic site. 
It is anticipated that the Plan will subject to parish consultation in September, be 
submitted to the Council for consultation at the end of March 2015, with Examination 
end of May 2015 and Referendum September 2015. 
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The Local Plan has been submitted for examination and the Inspector is Sue Turner. 
A list of questions is expected from the inspector 16th July. The Local Plan 
Inspectors report is expected Nov/Dec 2014 with adoption Spring 2015. 

The question was raised relating to when a planning application can be submitted 
could it be before the neighbourhood plan. Often applications are used in tandem 
with the local plan to demonstrate deliverability of the site to the inspector. This 
approach was discussed if an application were to be submitted it would need to take 
account of the principles/policies in the neighbourhood plan, although it would not 
have been through referendum etc.  

However in September the developers will be aware of the contents of the Plan, and 
as they are on the Steering Group too so will be aware through that process. There 
was discussion about the lead in times for a planning application and building the 
first house. It was agreed that the developers would produce an outline of timings 
that a planning application would follow in order to clarify to the public that although a 
planning application could be submitted next year it was unlikely that houses would 
be built before 2019 as outlined in the local plan due to reserved matters etc.  

It was agreed that the community needs to be clear about the process in order not to 
jeopardise the referendum. 

Action: Developers to produce a draft delivery timetable with ‘lead in’ timings to 
inform the parish/community how development works (this has been completed and 
circulated).  

Discussion took place about the ransom strip; it could be that there is 1 masterplan 
for the whole site although 2 applications could be submitted with a shared S106 
agreement.  

CDC is still going through the process of advice on CPO. It may not be needed with 
the second access breaking the ransom. 

Item 3: SEA of the strategic site / neighbourhood plan  

The Council will screen the neighbourhood plan and issue an opinion. If a screening 
opinion is needed it was agreed that Mike will call Neil and the Parish to let them 
know.  

No HRA is required this will be referred to in the SEA letter.  

Item 6: Update on developers progress on Strategic Site – including 
masterplaning  

The developers with those from West of Chichester have commissioned Savilles to 
object to the CIL charging schedule consultation. As a result the Council is asking 
their consultants for an opinion on the comments.   
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If delivery of the infrastructure of the site is through S106 it is important that the 
community does not have false hope over what can be delivered. The challenge for 
the NP is to decide what is priority and what is desirable for delivery.  

There was debate about Tangmere not getting infrastructure in the past. It was 
agreed that a lot of S106 delivery will be physical and on the ground so will be 
delivered.  

Item 7: Actions arising 

• Developers to produce a draft delivery timetable with ‘lead in’ timings to inform 
the parish/community how development works (this has been completed and 
circulated).  

• Evidence to feed into the State of the Parish report should be forwarded to 
Rowena (AiRS) by 7th July 

• Council to screen the proposal / NP and issue a letter  

AOB 

Officers from the policy section were meeting with WSCC education department to 
discuss the school at Tangmere  

Item 9: Future proposed meetings  

Next meeting 29th July  
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East Pallant House, 1 East Pallant, Chichester, West Sussex PO19 1TY 
Telephone: (01243) 785166   Fax: (01243) 776766   www.chichester.gov.uk 

Office opening hours at East Pallant House are: Monday – Thursday 8.45am – 5.10pm, Friday 8.45am – 5pm 

CS South Ltd  
If calling please ask for: Tracey Flitcroft  

New Kings Court  
Tollgate  
Chandlers Ford  
Eastleigh  
Hampshire 
SO53 3LG 

 01243 534683 
 tflitcroft@chichester.gov.uk 

Our ref:  

Your ref:  

 16 June 2015 
 
Dear Sir or Madam 
 
Tangmere Strategic Development Location - Chichester District  
Land Registry No: Wsx 355209 and Wsx 355210  
 
I have been given your contact details through Land Registry as you have an interest in the 
above site.  
 
As you may know we are producing the Chichester Local Plan which has now been found 
sound by the Planning Inspector. The Local Plan identifies a site to the west of Tangmere 
for the development of 1000 homes. The aspiration of the Local Plan is to develop the site 
as a whole through a master planning process in conjunction with the Tangmere 
Neighbourhood Plan.   
 
We have met with the majority of those who have an interest in the site; it would therefore 
be very useful to get an understanding of your intentions as a landowner in relation to the 
development of the strategic development site. If you feel you are able to provide some 
information by email / letter that would be very helpful. We would of course be happy to 
meet with you for a discussion if you feel that would be useful.  
 
I look forward to hearing from you in the near future.  
 
Yours faithfully 

 

Tracey Flitcroft  
Principal Planning Officer  
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1

Kate Mackintosh

From: Tracey Flitcroft
Sent: 01 July 2015 10:22
To: cwilkins@savills.com
Cc: Sue Payne
Subject: Tangmere Strategic Development Site 

Colin  
 
Sorry for the email I left a message on your answerphone but thought it might be easier to email. We met 
recently to discuss development at Tangmere Strategic Development Location.  
 
I recently wrote to CS South landholdings to ask whether they are happy to cooperate with the Tangmere 
proposals. I have now received a letter from Blake Morgan informing me that you are the clients 
representative and that you would be willing to discuss matters. 
 
We are holding a meeting with all interested parties (not the parish council) on 21st July at 10 at the Council 
offices. Meeting are usually every few months to discuss progress of the Local Plan, masterplanning etc. I 
would like to invite you to that meeting it would be very useful if you can come along.  
 
Can you let me know if you are able to attend. I am on leave from the 6th July if you have any queries over 
the next two weeks please contact my colleague Sue Payne (spayne@chichester.gov.uk)  
 
Kind regards 
Tracey   
 
 
Tracey Flitcroft 
Principal Planning Officer 
Planning Policy 
Chichester District Council 
Tel: 01243 53 4683 | Fax: 01243 776766 | tflitcroft@chichester.gov.uk | http://www.chichester.gov.uk 
www.facebook.com/ChichesterDistrictCouncil | www.twitter.com/ChichesterDC 
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1

Kate Mackintosh

From: Jo Horstead <JHorstead@savills.com>
Sent: 01 July 2015 11:18
To: Tracey Flitcroft
Cc: Colin Wilkins
Subject: FW: Tangmere Strategic Development Site 

Good Morning Tracey 
 
Thank you for your email.  Colin would like to confirm that he can attend the meeting on 21 July at 10am.  Could you 
confirm the address to me when you get a minute.  
 
Kindest regards 
 
Jo Horstead  
PA to Colin Wilkins  
Development 

 
 

 
From: Tracey Flitcroft [mailto:tflitcroft@chichester.gov.uk]  
Sent: 01 July 2015 10:22 
To: Colin Wilkins 
Cc: Sue Payne 
Subject: Tangmere Strategic Development Site  
 
Colin  
  
Sorry for the email I left a message on your answerphone but thought it might be easier to email. We met 
recently to discuss development at Tangmere Strategic Development Location.  
  
I recently wrote to CS South landholdings to ask whether they are happy to cooperate with the Tangmere 
proposals. I have now received a letter from Blake Morgan informing me that you are the clients 
representative and that you would be willing to discuss matters. 
  
We are holding a meeting with all interested parties (not the parish council) on 21st July at 10 at the Council 
offices. Meeting are usually every few months to discuss progress of the Local Plan, masterplanning etc. I 
would like to invite you to that meeting it would be very useful if you can come along.  
  
Can you let me know if you are able to attend. I am on leave from the 6th July if you have any queries over 
the next two weeks please contact my colleague Sue Payne (spayne@chichester.gov.uk)  
  
Kind regards 
Tracey  
  
  
Tracey Flitcroft 
Principal Planning Officer 
Planning Policy 
Chichester District Council 
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Tel: 01243 53 4683 | Fax: 01243 776766 | tflitcroft@chichester.gov.uk | http://www.chichester.gov.uk 
www.facebook.com/ChichesterDistrictCouncil | www.twitter.com/ChichesterDC 
  
  
  
  
 
________________________________________________________________________ 
LEGAL DISCLAIMER 
 
This e-mail and any files transmitted with it are confidential and intended solely for the use of the individual 
or entity to whom they are addressed. However, any views or opinions presented are solely those of the 
author and do not necessarily represent those of Chichester District Council. 
 
If you are not the intended recipient or the person responsible for delivering the e-mail to the intended 
recipient, be advised that you have received this e-mail in error and that any use, dissemination, forwarding, 
printing or copying of this e-mail is strictly prohibited. 
 
Communications on or through Chichester District Councils computer systems may be monitored or 
recorded to secure effective system operation and for other lawful purposes. 
 
If you have received this e-mail in error please notify the Chichester District Council administrator. 
 
E-mail or phone 44 (0) 1243 785166 
Mail-Admin@chichester.gov.uk 

NOTICE: This email is intended for the named recipient only. It may contain privileged and confidential 
information. If you are not the intended recipient, notify the sender immediately and destroy this email. You 
must not copy, distribute or take action in reliance upon it. Whilst all efforts are made to safeguard emails, 
the Savills Group cannot guarantee that attachments are virus free or compatible with your systems and does 
not accept liability in respect of viruses or computer problems experienced. The Savills Group reserves the 
right to monitor all email communications through its internal and external networks. 

Savills plc. Registered in England No 2122174. Registered office: 33 Margaret Street, London, W1G 0JD. 

Savills plc is a holding company, subsidiaries of which are authorised and regulated by the Financial 
Conduct Authority (FCA) 

Savills (UK) Limited. A subsidiary of Savills plc. Registered in England No 2605138. Registered office: 33 
Margaret Street, London, W1G 0JD. 

Savills (UK) Ltd is authorised and regulated by the Financial Conduct Authority in respect of insurance 
mediation activity. 

Savills Commercial Limited. A subsidiary of Savills plc. Registered in England No 2605125. Registered 
office: 33 Margaret Street, London, W1G 0JD. 

Please note any advice contained or attached in this email is informal and given purely as guidance unless 
otherwise explicitly stated. Our views on price are not intended as a formal valuation and should not be 
relied upon as such. They are given in the course of our estate agency role. No liability is given to any third 
party and the figures suggested are in accordance with Professional Standards PS1 and PS2 of the RICS 
Valuation – Professional Standards, effective from 6th January 2014. Any advice attached is not a formal 
("Red Book") valuation, and neither Savills nor the author can accept any responsibility to any third party 
who may seek to rely upon it, as a whole or any part as such. If formal advice is required this will be 
explicitly stated along with our understanding of limitations and purpose. 
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Dear Tangmere consortium members  

I am writing following our meeting on the 21st July.  While the meeting was useful the 
question of development of the whole site and the ‘ransom strip’ was raised again. 
There remains the perception that the existence this strip is holding up to the 
masterplanning of the whole site.  

I am of the understanding that some members of the consortium are meeting on the 
2 October to discuss various ways to move the discussions forward. At our recent 
meeting various options were discussed i.e. using MOUs, gentleman’s agreements 
etc.  

I still believe that all parties are of the opinion that we need to work towards the 
common goal of achieving a good comprehensive masterplan and planning 
application in order to provide the necessary homes and infrastructure at Tangmere.  
It was acknowledged at the recent meeting that the Council could act as a mediator 
in any disputes. If you feel that this is a useful proposal I would be grateful if you can 
advise me at our next meeting on the 5th November.  

I look forward to continuing to work with you to deliver a high quality development for 
the benefit of existing and new residents alike. 

Yours Sincerely  
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1

Kate Mackintosh

From: Tracey Flitcroft
Sent: 17 August 2015 11:24
To: 'Steve Culpitt'
Subject: RE: Tangmere Strategic Site Meeting - 21 August 

Thanks  
Tracey  
 
Tracey Flitcroft 
Principal Planning Officer 
Planning Policy 
Chichester District Council 
Tel: 01243 53 4683 | Fax: 01243 776766 | tflitcroft@chichester.gov.uk | http://www.chichester.gov.uk 
www.facebook.com/ChichesterDistrictCouncil | www.twitter.com/ChichesterDC 

From: Steve Culpitt [mailto:SteveCulpitt@seawardproperties.co.uk]  
Sent: 17 August 2015 11:22 
To: Tracey Flitcroft 
Cc: john.weir@churchofengland.org; ron.hatchett@bloorhomes.com; 'markluken@lukenbeck.com' 
(markluken@lukenbeck.com); crees@savills.com; Anna Gillings (anna.gillings@turley.co.uk); cwilkins@savills.com; 
John Pitts 
Subject: Re: Tangmere Strategic Site Meeting - 21 August  
 
Ok with me 
 
Steve  
 
Sent from my iPhone 
 
On 17 Aug 2015, at 10:04, Tracey Flitcroft <tflitcroft@chichester.gov.uk> wrote: 

Dear All  
  
It is proving very difficult to get everyone to a meeting in October mainly due to half term.  
  
Can you let me know your availability for the dates below: 
2 November – am  
5 November – am  
  
Many thanks 
Tracey  
  
Tracey Flitcroft 
Principal Planning Officer 
Planning Policy 
Chichester District Council 
Tel: 01243 53 4683 | Fax: 01243 776766 | tflitcroft@chichester.gov.uk | http://www.chichester.gov.uk 
www.facebook.com/ChichesterDistrictCouncil | www.twitter.com/ChichesterDC 
From: Tracey Flitcroft  
Sent: 06 August 2015 12:21 
To: john.weir@churchofengland.org; SteveCulpitt@seawardproperties.co.uk 
Cc: Simpson, Ben (Ben.Simpson@carterjonas.co.uk); ron.hatchett@bloorhomes.com; 
'markluken@lukenbeck.com' (markluken@lukenbeck.com); crees@savills.com; Anna Gillings 
(anna.gillings@turley.co.uk); cwilkins@savills.com; John Pitts; Mike Allgrove 
(mallgrove@chichester.gov.uk); Steve Carvell (scarvell@chichester.gov.uk); Andrew Frost 
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(afrost@chichester.gov.uk) 
Subject: FW: Tangmere Strategic Site Meeting - 21 August  
  
Dear All  
  
It appears not everyone can see the voting buttons – so back to the old fashioned way.  
  
The dates we can make are below – please email me and let me know which ones you can 
make.  
  
7 October am  
20 October am  
26 October pm 
29 October am  
  
Many thanks 
Tracey  
  
Tracey Flitcroft 
Principal Planning Officer 
Planning Policy 
Chichester District Council 
Tel: 01243 53 4683 | Fax: 01243 776766 | tflitcroft@chichester.gov.uk | http://www.chichester.gov.uk 
www.facebook.com/ChichesterDistrictCouncil | www.twitter.com/ChichesterDC 
From: Tracey Flitcroft  
Sent: 06 August 2015 11:41 
To: 'John Weir'; Steve Culpitt 
Cc: Simpson, Ben (Ben.Simpson@carterjonas.co.uk); ron.hatchett@bloorhomes.com; 
'markluken@lukenbeck.com' (markluken@lukenbeck.com); crees@savills.com; Anna Gillings 
(anna.gillings@turley.co.uk); cwilkins@savills.com; John Pitts; Mike Allgrove 
(mallgrove@chichester.gov.uk); Steve Carvell (scarvell@chichester.gov.uk); Andrew Frost 
(afrost@chichester.gov.uk) 
Subject: RE: Tangmere Strategic Site Meeting - 21 August  
  
Dear Everyone  
  
Thank you John for updating me on the meeting.  
  
Given the meeting in October I think its sensible to cancel the September meeting and meet 
after the 2nd October.  
  
The dates that the officers at CDC can make are above on the voting buttons, it would be 
useful to know if any of these are suitable for the group. 
  
Kind regards  
Tracey  
  
Tracey Flitcroft 
Principal Planning Officer 
Planning Policy 
Chichester District Council 
Tel: 01243 53 4683 | Fax: 01243 776766 | tflitcroft@chichester.gov.uk | http://www.chichester.gov.uk 
www.facebook.com/ChichesterDistrictCouncil | www.twitter.com/ChichesterDC 
From: John Weir [mailto:john.weir@churchofengland.org]  
Sent: 05 August 2015 07:32 
To: Steve Culpitt 
Cc: Tracey Flitcroft; Simpson, Ben (Ben.Simpson@carterjonas.co.uk); 
ron.hatchett@bloorhomes.com; 'markluken@lukenbeck.com' (markluken@lukenbeck.com); 
crees@savills.com; Anna Gillings (anna.gillings@turley.co.uk); cwilkins@savills.com; John Pitts 
Subject: Re: Tangmere Strategic Site Meeting - 21 August  
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Tracey, 
  
Following our last meeting we have been working pretty hard to find a date when all 
landowners and/or their agents could meet.  Due to holiday and other commitments, that will 
not be until 2 October.  
  
It would probably be worth us setting a new date for a meeting with CDC after that date.  To 
meet beforehand may not achieve much more than we achieved at the last meeting.  Would 
you therefore like to suggest some dates in early October to the group? 
  
Kind regards, 
  
John  
  
 
 
John Weir MRICS MRTPI  
Head of Strategic Land Investment 
Property Investment Department 
Church Commissioners for England 
Church House 
Great Smith Street 
London 
SW1P 3AZ 
  
DDI: 0207 898 1024 
Mobile: 07917 529112 
 
On 4 Aug 2015, at 15:00, Steve Culpitt <SteveCulpitt@seawardproperties.co.uk> wrote: 

Sorry Tracy 
  
Away that week 
  
Steve 
  
Steve Culpitt 
Land & Planning Director 
Tel : 01243 755404 
Mobile : 07584 078584 
  
  
<image001.jpg> 
Seaward Properties Limited 
Metro House  
Northgate 
CHICHESTER 
West Sussex   PO19 1BE 
www.seawardproperties.co.uk 
Company Registration No. 02595439 Cardiff 
  
This email and any attachments are strictly confidential to the recipient/s  
  
  
From: Tracey Flitcroft [mailto:tflitcroft@chichester.gov.uk]  
Sent: 04 August 2015 14:59 
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To: Simpson, Ben (Ben.Simpson@carterjonas.co.uk); 
ron.hatchett@bloorhomes.com; 'markluken@lukenbeck.com' 
(markluken@lukenbeck.com); Steve Culpitt; crees@savills.com; Anna Gillings 
(anna.gillings@turley.co.uk); john.weir@churchofengland.org; cwilkins@savills.com; 
John Pitts 
Subject: Tangmere Strategic Site Meeting - 21 August  
  
  
Dear All  
  
At the last meeting it was agreed to hold the next meeting in a months’ time, 
this takes us to the 21st August.  
  
Can I therefore invite you to a meeting on the 21st August from 11 to 1pm 
in  Committee Room 1 at the District Council Offices.  
  
As it’s in the Committee Room you don’t need to sign in – its downstairs by 
the reception / lift. 
  
Please let me know if you can make the meeting and if there is anything you 
would like me to add to the agenda.  
  
Kind regards 
Tracey  
  
  
Tracey Flitcroft 
Principal Planning Officer 
Planning Policy 
Chichester District Council 
Tel: 01243 53 4683 | Fax: 01243 776766 | tflitcroft@chichester.gov.uk | http://www.chichester.gov.uk 
www.facebook.com/ChichesterDistrictCouncil | www.twitter.com/ChichesterDC 
  
  
  
  
 
______________________________________________________________
__________ 
LEGAL DISCLAIMER 
 
This e-mail and any files transmitted with it are confidential and intended 
solely for the use of the individual or entity to whom they are addressed. 
However, any views or opinions presented are solely those of the author and 
do not necessarily represent those of Chichester District Council. 
 
If you are not the intended recipient or the person responsible for delivering 
the e-mail to the intended recipient, be advised that you have received this e-
mail in error and that any use, dissemination, forwarding, printing or copying 
of this e-mail is strictly prohibited. 
 
Communications on or through Chichester District Councils computer 
systems may be monitored or recorded to secure effective system operation 
and for other lawful purposes. 
 
If you have received this e-mail in error please notify the Chichester District 
Council administrator. 
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E-mail or phone 44 (0) 1243 785166 
Mail-Admin@chichester.gov.uk 

 
________________________________________________________________________ 
LEGAL DISCLAIMER 
 
Communications on or through Chichester District Councils computer systems may be 
monitored or recorded to secure effective system operation and for other lawful purposes. 
 
________________________________________________________________________ 
LEGAL DISCLAIMER 
 
This e-mail and any files transmitted with it are confidential and intended solely for the use 
of the individual or entity to whom they are addressed. However, any views or opinions 
presented are solely those of the author and do not necessarily represent those of Chichester 
District Council. 
 
If you are not the intended recipient or the person responsible for delivering the e-mail to the 
intended recipient, be advised that you have received this e-mail in error and that any use, 
dissemination, forwarding, printing or copying of this e-mail is strictly prohibited. 
 
Communications on or through Chichester District Councils computer systems may be 
monitored or recorded to secure effective system operation and for other lawful purposes. 
 
If you have received this e-mail in error please notify the Chichester District Council 
administrator. 
 
E-mail or phone 44 (0) 1243 785166 
Mail-Admin@chichester.gov.uk 

 
________________________________________________________________________ 
LEGAL DISCLAIMER 
 
Communications on or through Chichester District Councils computer systems may be monitored or 
recorded to secure effective system operation and for other lawful purposes. 
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Kate Mackintosh

From: Tracey Flitcroft
Sent: 27 August 2015 16:01
To: ron.hatchett@bloorhomes.com; 'markluken@lukenbeck.com'  

(markluken@lukenbeck.com); SteveCulpitt@seawardproperties.co.uk; 
crees@savills.com; Anna Gillings (anna.gillings@turley.co.uk); 
john.weir@churchofengland.org; john.weir@churchofengland.org; John Pitts; 
cwilkins@savills.com; Pauline Roberts; Mark Schmull

Subject: Tangmere Strategic Development Location Meeting 

 
Dear All  
 
Can I invite you to a meeting on the 5th November from 10 to 12 at the Chichester District Council 
Offices (Training Room 2). Hopefully we shall have a lot to discuss on masterplanning and the timing of an 
application. 
 
As usual it has proved very difficult to arrange a meeting that you can all attend, and I apologise if you 
cannot make the meeting, however I have gone with a date that the majority can attend.  
 
Please let me know if you would like to add anything to the agenda. 
 
Kind regards 
Tracey  
 
Tracey Flitcroft 
Principal Planning Officer 
Planning Policy 
Chichester District Council 
Tel: 01243 53 4683 | Fax: 01243 776766 | tflitcroft@chichester.gov.uk | http://www.chichester.gov.uk 
www.facebook.com/ChichesterDistrictCouncil | www.twitter.com/ChichesterDC 
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Kate Mackintosh

From: Ron Hatchett <Ron.Hatchett@bloorhomes.com>
Sent: 02 November 2015 12:24
To: Tracey Flitcroft
Subject: Tangmere meeting 

Hi Tracey  
I am afraid that neither bloor or Savills will be attending the meeting  
Regards  
Ron  
 
Sent from my Windows Phone 
 
 
Disclaimer 
Any opinions expressed in the email are those of the individual and not necessarily 
any Bloor Group company. This email and any files transmitted with it are confidential 
and solely for the use of the intended recipient.  If you are not the intended 
recipient or the person responsible for delivering it to the intended recipient, be 
advised that you have received this email in error and that any dissemination, 
distribution, copying or use is strictly prohibited.  All correspondence sent subject 
to contract and without prejudice. 
 
If you have received this email in error, or if you are concerned with the content of 
this email please email to: postmaster@bloorhomes.com 
 
The contents of an attachment to this email may contain software viruses which could 
damage your own computer system. While the sender has taken every reasonable 
precaution to minimise this risk, we cannot accept liability for any damage which you 
sustain as a result of software viruses. You should carry out your own virus checks 
before opening any attachments to this email.  
_______________________________________________ 
 
Bloor Homes Ltd 
Registered in England & Wales No: 2164993 
Registered Office: Ashby Road, Measham DE12 7JP 
 
For more information about Bloor Homes visit www.bloorhomes.com 
 

 
 
________________________________________________________________________ 
LEGAL DISCLAIMER 
 
Communications on or through Chichester District Councils computer systems may be monitored or 
recorded to secure effective system operation and for other lawful purposes. 
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Kate Mackintosh

From: Tracey Flitcroft
Sent: 02 November 2015 14:02
To: ron.hatchett@bloorhomes.com; 'markluken@lukenbeck.com'  

(markluken@lukenbeck.com); SteveCulpitt@seawardproperties.co.uk; 
crees@savills.com; Anna Gillings (anna.gillings@turley.co.uk); 
john.weir@churchofengland.org; John Pitts; cwilkins@savills.com; Mark Schmull; 
'Martin Curry'; Pauline Roberts

Cc: Andrew Frost (afrost@chichester.gov.uk); Steve Carvell (scarvell@chichester.gov.uk)
Subject: Tangmere Strategic Development Location - Meeting 5 November 

Dear All  
 
Just to remind you that we have a meeting this week on the 5th November from 10 to 12 at the 
Chichester District Council Offices. 
 
Please find the agenda attached.   
 
I have already received apologies from Ron (Bloor), Chris (Savills) and John Pitts, please let me know if 
you cannot attend 
 
Many thanks 
Tracey  
 

 
 
 
 
Tracey Flitcroft 
Principal Planning Officer 
Planning Policy 
Chichester District Council 
Tel: 01243 53 4683 | Fax: 01243 776766 | tflitcroft@chichester.gov.uk | http://www.chichester.gov.uk 
www.facebook.com/ChichesterDistrictCouncil | www.twitter.com/ChichesterDC 
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Kate Mackintosh

From: Colin Wilkins <CWilkins@savills.com>
Sent: 03 November 2015 11:06
To: Tracey Flitcroft
Subject: RE: Tangmere Strategic Development Location - Meeting 5 November 

Tracey 
 
My apologies, I am no longer able to attend this meeting. 
 
Kind regards 
 
Colin Wilkins MRICS  
Director  
Head of South Coast Development  
   
Savills, 2 Charlotte Place, Southampton SO14 0TB  

 

Tel  :+44 (0) 23 8071 3929  
Mobile  :+44 (0) 7967 555 689  
Email  :cwilkins@savills.com  
Website  :www.savills.co.uk  

 

 

 Before printing, think about the environment  

 
From: Tracey Flitcroft [mailto:tflitcroft@chichester.gov.uk]  
Sent: 02 November 2015 14:02 
To: ron.hatchett@bloorhomes.com; 'markluken@lukenbeck.com' (markluken@lukenbeck.com); 
SteveCulpitt@seawardproperties.co.uk; Chris Rees; Anna Gillings (anna.gillings@turley.co.uk); 
john.weir@churchofengland.org; John Pitts; Colin Wilkins; Mark Schmull; Martin Curry; Pauline Roberts 
Cc: Andrew Frost; Steve Carvell 
Subject: Tangmere Strategic Development Location - Meeting 5 November  
 
Dear All  
  
Just to remind you that we have a meeting this week on the 5th November from 10 to 12 at the 
Chichester District Council Offices. 
  
Please find the agenda attached.  
  
I have already received apologies from Ron (Bloor), Chris (Savills) and John Pitts, please let me know if 
you cannot attend 
  
Many thanks 
Tracey  
  
  
  
  
Tracey Flitcroft 
Principal Planning Officer 
Planning Policy 
Chichester District Council 
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Tel: 01243 53 4683 | Fax: 01243 776766 | tflitcroft@chichester.gov.uk | http://www.chichester.gov.uk 
www.facebook.com/ChichesterDistrictCouncil | www.twitter.com/ChichesterDC 
  
  
  
  
 
________________________________________________________________________ 
LEGAL DISCLAIMER 
 
This e-mail and any files transmitted with it are confidential and intended solely for the use of the individual 
or entity to whom they are addressed. However, any views or opinions presented are solely those of the 
author and do not necessarily represent those of Chichester District Council. 
 
If you are not the intended recipient or the person responsible for delivering the e-mail to the intended 
recipient, be advised that you have received this e-mail in error and that any use, dissemination, forwarding, 
printing or copying of this e-mail is strictly prohibited. 
 
Communications on or through Chichester District Councils computer systems may be monitored or 
recorded to secure effective system operation and for other lawful purposes. 
 
If you have received this e-mail in error please notify the Chichester District Council administrator. 
 
E-mail or phone 44 (0) 1243 785166 
Mail-Admin@chichester.gov.uk 

NOTICE: This email is intended for the named recipient only. It may contain privileged and confidential 
information. If you are not the intended recipient, notify the sender immediately and destroy this email. You 
must not copy, distribute or take action in reliance upon it. Whilst all efforts are made to safeguard emails, 
the Savills Group cannot guarantee that attachments are virus free or compatible with your systems and does 
not accept liability in respect of viruses or computer problems experienced. The Savills Group reserves the 
right to monitor all email communications through its internal and external networks. 

Savills plc. Registered in England No 2122174. Registered office: 33 Margaret Street, London, W1G 0JD. 

Savills plc is a holding company, subsidiaries of which are authorised and regulated by the Financial 
Conduct Authority (FCA) 

Savills (UK) Limited. A subsidiary of Savills plc. Registered in England No 2605138. Registered office: 33 
Margaret Street, London, W1G 0JD. 

Savills (UK) Ltd is authorised and regulated by the Financial Conduct Authority in respect of insurance 
mediation activity. 

Savills Commercial Limited. A subsidiary of Savills plc. Registered in England No 2605125. Registered 
office: 33 Margaret Street, London, W1G 0JD. 

Please note any advice contained or attached in this email is informal and given purely as guidance unless 
otherwise explicitly stated. Our views on price are not intended as a formal valuation and should not be 
relied upon as such. They are given in the course of our estate agency role. No liability is given to any third 
party and the figures suggested are in accordance with Professional Standards PS1 and PS2 of the RICS 
Valuation – Professional Standards, effective from 6th January 2014. Any advice attached is not a formal 
("Red Book") valuation, and neither Savills nor the author can accept any responsibility to any third party 
who may seek to rely upon it, as a whole or any part as such. If formal advice is required this will be 
explicitly stated along with our understanding of limitations and purpose. 
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Kate Mackintosh

From: Tracey Flitcroft
Sent: 03 November 2015 16:56
To: ron.hatchett@bloorhomes.com; 'markluken@lukenbeck.com'  

(markluken@lukenbeck.com); SteveCulpitt@seawardproperties.co.uk; 
crees@savills.com; Anna Gillings (anna.gillings@turley.co.uk); 
john.weir@churchofengland.org; John Pitts; cwilkins@savills.com; Mark Schmull; 
Martin Curry (martin.curry@henryadams.co.uk); Pauline Roberts

Cc: Mike Allgrove (mallgrove@chichester.gov.uk); Steve Carvell 
(scarvell@chichester.gov.uk); Andrew Frost (afrost@chichester.gov.uk)

Subject: Tangmere Strategic Development Location - Meeting 5th November 

Dear All  

I am writing to advise that I am cancelling the meeting scheduled on Thursday due to a number of 
you indicating that you are unable to attend. This is very disappointing given that the meeting was 
scheduled many weeks ago. These meetings are, as you know, a key element of the early 
engagement process and are from the local planning authority’s perspective vitally important. 

We have been working on delivering the Tangmere Strategic Development Location (SDL) since 
2010 and it is of course now identified in the adopted Local Plan with a requirement that the site is 
comprehensively masterplanned. Over the last year, the Council has on occasion been informed 
that it is the neighbourhood plan (NP) process which has held up progress. However most of you 
have been involved in the neighbourhood plan steering group, and have been aware therefore of 
key milestones and timescales. The NP has now completed its examination and so is at an 
advanced stage of preparation. It therefore carries significant weight as an emerging development 
plan and sets out the key parameters for development of the SDL.    

We have on a number of occasions received assurances that development of the site will be 
delivered as a comprehensive scheme and that there is no ransom strip. This was indeed included 
in our comments at the Local Plan examination. On this basis, we have expected that the 
developers consortium would be able to conclude a landowners agreement in respect of costs and 
values associated with the development so that the necessary work on the masterplan in 
response to relevant development plan policies (including the emerging neighbourhood plan) can 
commence.  Contrary to this belief, it appears in fact that no substantive progress has been made 
on the masterplanning and delivery of the scheme. 

At this stage and in light of this lack of progress, I have to advise you therefore that we do not 
have sufficient confidence that development of the scheme is being actively progressed. The 
options as I see them at this point are set out below:   

• That the consortium as a group provides the Council with reassurance and evidence that it 
is working together and is capable of delivering a comprehensive masterplan of the site 
with indicative timelines;  

• That the Council investigates compulsory purchase to facilitate comprehensive 
development. You may recall that work was commenced and then ceased on this option 
some time ago; 
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• That as part of the review of the Local Plan, the Council gives consideration to removing 
the SDL allocation as it cannot be demonstrated that it is deliverable. 

 
Clearly, the LPA’s preference is that development of the SDL progresses as envisaged in the 
adopted Local Plan. However, given my comments above, it presently appears that the Council 
may have little option but to progress one or more of these options at the same time.  

  
In light of the above, I consider that there is a great deal for us to discuss. Please therefore let me 
know your availability for an urgent meeting during the first week in December which I anticipate 
will need to be a full and frank discussion in order to find a way forward.  

Kind regards 

Tracey  

Tracey Flitcroft 
Principal Planning Officer 
Planning Policy 
Chichester District Council 
Tel: 01243 53 4683 | Fax: 01243 776766 | tflitcroft@chichester.gov.uk | http://www.chichester.gov.uk 
www.facebook.com/ChichesterDistrictCouncil | www.twitter.com/ChichesterDC 
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Kate Mackintosh

From: Tracey Flitcroft
Sent: 30 November 2015 14:33
To: ron.hatchett@bloorhomes.com; crees@savills.com; Anna Gillings 

(anna.gillings@turley.co.uk); John Pitts; cwilkins@savills.com
Subject: Tangmere Strategic Development Location Meeting - 18 December 

Dear All  
 
Can I invite you to a meeting on the 18th December from 3 to 4 pm at the Chichester District Council 
Offices 
 
Hopefully we will have a lot to discuss in how we can progress the site forward. As usual it has proved very 
difficult to arrange a meeting that you can all attend, I apologise that it is so close to Christmas and I do 
hope you can make it.  
 
Please let me know if you would like to discuss anything specifically and I will add it to the agenda. 
 
Kind regards 
Tracey  
 
 
Tracey Flitcroft 
Principal Planning Officer 
Planning Policy 
Chichester District Council 
Tel: 01243 53 4683 | Fax: 01243 776766 | tflitcroft@chichester.gov.uk | http://www.chichester.gov.uk 
www.facebook.com/ChichesterDistrictCouncil | www.twitter.com/ChichesterDC 
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Kate Mackintosh

From: Tracey Flitcroft
Sent: 04 December 2015 12:08
To: ron.hatchett@bloorhomes.com; 'markluken@lukenbeck.com'  

(markluken@lukenbeck.com); SteveCulpitt@seawardproperties.co.uk; 
crees@savills.com; Anna Gillings (anna.gillings@turley.co.uk); John Pitts; 
john.weir@churchofengland.org; cwilkins@savills.com; Pauline Roberts; Mark 
Schmull; Martin Curry (martin.curry@henryadams.co.uk)

Cc: Mike Allgrove (mallgrove@chichester.gov.uk); Andrew Frost 
(afrost@chichester.gov.uk); Steve Carvell (scarvell@chichester.gov.uk)

Subject: Tangmere Strategic Development Location Meeting - 18 December 

Dear All  
 
As you know we have arranged a meeting on the 18th December from 3 to 4 pm at the Chichester 
District Council Offices. It has proved very difficult to arrange a date that you can all attend and I 
apologise that this meeting is very near Christmas. 
 
Can you confirm whether you or a representative will be attending on the 18th.  
 
If you cannot attend the meeting can you confirm whether you would wish to continue with the meetings. It 
would also be very useful to understand, by email or letter, what you see the issues are in the delivery of 
the Tangmere SDL in the short to medium term.  
 
I look forward to hearing from you  
 
Kind regards 
Tracey  
 
Tracey Flitcroft 
Principal Planning Officer 
Planning Policy 
Chichester District Council 
Tel: 01243 53 4683 | Fax: 01243 776766 | tflitcroft@chichester.gov.uk | http://www.chichester.gov.uk 
www.facebook.com/ChichesterDistrictCouncil | www.twitter.com/ChichesterDC 
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Kate Mackintosh

From: Mike Allgrove
Sent: 16 December 2015 11:59
To: Tracey Flitcroft
Subject: FW: Land west of Tangmere

Follow Up Flag: Follow up
Flag Status: Flagged

For information. 
 
Mike Allgrove 
Planning Policy Conservation and Design Service Manager 
Planning Policy 
Chichester District Council 
Tel: 01243 521044 | Fax: | mallgrove@chichester.gov.uk | http://www.chichester.gov.uk 
www.facebook.com/ChichesterDistrictCouncil | www.twitter.com/ChichesterDC 

From: Chris Rees [mailto:CRees@savills.com]  
Sent: 16 December 2015 11:43 
To: Mike Allgrove 
Subject: Land west of Tangmere 
 
Dear Mike, 
 
Further to Ron’s telephone conversation with Tracey, I can confirm that neither Ron nor I are available to attend the 
forthcoming meeting concerning land west of Tangmere on Friday, due to leave commitments.  
 
That said, I understand that the purpose of the meeting is focus on matters concerning the control strip between the 
relevant parties, of which neither Bloors nor Savills Planning have any involvement with or influence over.  
 
I look forward hearing how the meeting went, and hopefully progressing the delivery of the site to a planning 
application in 2016.  
 
Best regards, 
 
Chris  
 
Chris Rees  
Director  
Planning  
   
Savills, 2 Charlotte Place, Southampton SO14 0TB  

 

Tel  :+44 (0) 23 8071 3944  
Mobile  :+44 (0) 7812 965 396  
Email  :CRees@savills.com  
Website  :www.savills.co.uk  

 

 

 Before printing, think about the environment  

 

NOTICE: This email is intended for the named recipient only. It may contain privileged and confidential 
information. If you are not the intended recipient, notify the sender immediately and destroy this email. You 

101

mackintoshk
Text Box
AF1 
Document 42 �



2

must not copy, distribute or take action in reliance upon it. Whilst all efforts are made to safeguard emails, 
the Savills Group cannot guarantee that attachments are virus free or compatible with your systems and does 
not accept liability in respect of viruses or computer problems experienced. The Savills Group reserves the 
right to monitor all email communications through its internal and external networks. 

Savills plc. Registered in England No 2122174. Registered office: 33 Margaret Street, London, W1G 0JD. 

Savills plc is a holding company, subsidiaries of which are authorised and regulated by the Financial 
Conduct Authority (FCA) 

Savills (UK) Limited. A subsidiary of Savills plc. Registered in England No 2605138. Registered office: 33 
Margaret Street, London, W1G 0JD. 

Savills (UK) Ltd is authorised and regulated by the Financial Conduct Authority in respect of insurance 
mediation activity. 

Savills Commercial Limited. A subsidiary of Savills plc. Registered in England No 2605125. Registered 
office: 33 Margaret Street, London, W1G 0JD. 

Please note any advice contained or attached in this email is informal and given purely as guidance unless 
otherwise explicitly stated. Our views on price are not intended as a formal valuation and should not be 
relied upon as such. They are given in the course of our estate agency role. No liability is given to any third 
party and the figures suggested are in accordance with Professional Standards PS1 and PS2 of the RICS 
Valuation – Professional Standards, effective from 6th January 2014. Any advice attached is not a formal 
("Red Book") valuation, and neither Savills nor the author can accept any responsibility to any third party 
who may seek to rely upon it, as a whole or any part as such. If formal advice is required this will be 
explicitly stated along with our understanding of limitations and purpose. 

 
________________________________________________________________________ 
LEGAL DISCLAIMER 
 
Communications on or through Chichester District Councils computer systems may be monitored or 
recorded to secure effective system operation and for other lawful purposes. 
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Tangmere Strategic Development Location Meeting – 18 December 2015  

Notes of meeting  

Attendees:  
Steve Carvell   Andrew Frost  
Mike Allgrove   Tracey Flitcroft 
John Pitts    Martin Curry  
Simon Slatford   Alexander Gillington  
Steve Culpitt    Mark Luken  
 
Apologies:  
Ron Hackett    Chris Rees  
 
2. Local Plan / Neighbourhood Plans and CIL Update  

MA confirmed that the neighbourhood plan examiners report had been received. The 
Examiner considered that the CDC land at Malcolm Road should be developed as 
part of the consortium. Peter Legood (CDC estates) should be invited to subsequent 
meetings.  

CIL - the Examiners report has been received. The Charging Schedule has not been 
amended.  CIL is anticipated to be adopted on the 26 January 2016 (Council) and in 
use from 1 February.   

A27 Contributions – a report is going to 5 January Cabinet. It will outline proposed 
contribution rates for consultation.  

A27 Consultation – Mott MacDonald will be consulting on options for improving the 
A27 in spring 2016.  

3. Update:  

General discussion:  

• The absence of representatives for land in the two separate ownerships north 
of John Pitts’ land and south of the A27 was noted. It was also noted that this 
was the first meeting that Bloor had not attended, but also that there had been 
no representation at any consortium meetings from the landowner of the strip 
of land between the Heaver and Pitts land.  

• A meeting had been set up with the consortium and Colin Wilkins (who 
represents CS East Limited and CS South Limited) however it was cancelled 
by Mr Wilkins the night before. SS confirmed that the Church Commissioners 
were keen to move forward with the site, but confirmed no progression of any 
landowner’s agreement.  

• It was considered that the requirement for a link road connecting the 
Tangmere straight with the A27, as indicated in the Local Plan, alongside the 
comprehensive infrastructure requirements for the site meant that no land 
owner could proceed in isolation. As the link road would pass over 4 
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landowners they all rely on cooperation and the need to bring the site forward 
as a single entity.  

• Some consortium members thought that work may be being undertaken by 
one party to produce a single masterplan for the whole site without any other 
involvement in order to progress their site in line with the CDC requirement.   

• While it may be feasible for one party to prepare a draft masterplan for the 
whole site, in practice this would not be possible due to the need to access 
others’ land to carry out survey work. In addition it is unlikely that through this 
approach it would be possible to demonstrate that the masterplan was 
deliverable due to the reliance on other parties for infrastructure provision.  

• SC advised that it appeared more likely that CPO is an option that will have to 
be investigated. The LPA has the authority to move forward with a CPO. It is 
important to understand who willing or unwilling landowners are.  

o It is important to be able to demonstrate that CPO is necessary.  
o There needs to be more information from the landowners / developers 

that they are unable or unwilling to proceed.  
o It was suggested that there could be shell documents for all to sign in 

order to prove that the majority are working together.  
• Discussion took place in relation to the alternative access onto the site from 

the A27 slip road. It was considered that this was good background evidence.  
• It was confirmed that no work had taken place in order to work out how much 

development could be accommodated with access from Tangmere Road only, 
i.e. without relying on an access from the north. This was unlikely to be 
acceptable however as CDC would expect the scheme to be delivered as 
outlined in the Local Plan however it would be useful background information.  

MA pointed out that if the site did not come forward then consideration may need to 
be given to the removal of the allocation within the Local Plan Review. There may be 
other developers who would object to the allocation remaining on deliverability 
grounds as they have sites which might be delivered quicker. Whether CDC wishes 
to remove the site or not, this would be tested at the Local Plan Examination which 
would be expected to take place in 2018.  

• Work will commence on commissioning work for the review of the Local Plan 
over the next 12 months.  

Action:  

TF – write to landowners / interested parties to gauge intentions about moving 
forward.  

Date of next meeting:  

Next meeting update on CPO and any more work from landowners – date to be 
confirmed  
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Kate Mackintosh

From: Tracey Flitcroft
Sent: 12 February 2016 17:18
To: cwilkins@savills.com
Subject: Tangmere Strategic Development Location 

Dear Colin 
 
Following on from our meeting on 18 December one of the actions was to write to all those with an interest 
in the Tangmere Strategic Development Location to gauge progress in development of the site.  
 
Please find attached a letter from Andrew Frost requesting information by the 16th February.  
 
I am looking to arrange a further meeting at towards the end of February, can you let me know your 
availability.  
 
Many thanks 
Tracey  
 

 
 
Tracey Flitcroft 
Principal Planning Officer 
Planning Policy 
Chichester District Council 
Tel: 01243 53 4683 | Fax: 01243 776766 | tflitcroft@chichester.gov.uk | http://www.chichester.gov.uk 
www.facebook.com/ChichesterDistrictCouncil | www.twitter.com/ChichesterDC 
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East Pallant House, 1 East Pallant, Chichester, West Sussex PO19 1TY 
Telephone: (01243) 785166   Fax: (01243) 776766   www.chichester.gov.uk  DX30340 Chichester 

Office opening hours at East Pallant House are: Monday – Thursday 8.45am – 5.10pm, Friday 8.45am – 5pm 

Mr C Wilkins  

If calling please ask 
for: 

Andrew Frost 
01243 53 4892 
 Savills  

2 Charlotte Place 
Southampton  
SO14 0TB 

  
 

 

 12 February 2016 

  
 
Dear Mr Wilkins 
 
Tangmere Strategic Development Location  

At the Tangmere Consortium meeting on 18 December 2015 discussion took place around 
the Council’s intention to proceed with seeking further advice on making a Compulsory 
Purchase Order to ensure delivery of the Tangmere Strategic Development Location (SDL).  
This follows the email to you from Tracey Flitcroft (3 November 2015) and the apparent lack 
of any progress on the proposed landowners agreement between members of the 
consortium and preparation of a single comprehensive master plan for the land to enable 
delivery of the development. As agreed at that meeting, I am now writing to all parties to 
gather the necessary information to enable further investigation into a CPO to take place.  

Please can you confirm or provide details concerning:  

• The exact interests of your client, and the precise details of who owns or has an 
interest in the land; 

• Whether you are willing to work with CDC and other parties in bringing the site 
forward through the preparation of a single masterplan and single outline planning 
application covering the whole site; 

• Any timetable your client has for delivery of the site, including milestones; 
• If you are not able to work as a consortium, the precise nature of how your client 

intends to bring your site forward in line with Chichester Local Plan: Key Policies 18 
(Tangmere SDL)  and 7 (Masterplanning Strategic Development);  

• Any evidence of background survey work to inform the masterplan and planning 
application; 

• Any evidence, documentation etc. of joint working or efforts to work together 
between members of the consortium. 
 

I should reiterate that development of the site should involve the production of a 
comprehensive masterplan which addresses the objectives and policies of the 
Neighbourhood Plan, a single environmental impact assessment and a single outline 
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planning application with an associated Section 106 agreement to secure the associated 
infrastructure provision and affordable housing to which all landowners within the allocated 
site are signatories.   

Submission of a single outline planning application is a very important part of the process of 
securing the comprehensive delivery of infrastructure, including all of the required land use 
elements and appropriate access arrangements and ensuring that the benefits of the 
Strategic Development Location can be maximised. This approach would also help 
demonstrate that the scheme is well planned and designed to a high standard and will 
integrate well into the existing settlement. 

Clearly, the Council’s preference is that the development of the SDL is led by the 
consortium of existing landowners, rather than having to resort to the use of CPO powers. 
However, if the consortium is unable to demonstrate that the site can be brought forward in 
accordance with Local Plan policy within  a reasonable timeframe the Council will look to 
proceed with a CPO of the whole or part of the site, depending on the outcome of further 
investigation and legal advice.  

I look forward to receiving your comments by the 26 February. Following which we will 
organise a meeting to discuss options.  

 
Yours sincerely 

 

Andrew Frost  
Head of Planning Services  
 
C.C.  CS South Limited and CS East Limited  
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Kate Mackintosh

From: Chris Rees <CRees@savills.com>
Sent: 26 February 2016 16:28
To: Tracey Flitcroft
Subject: L26.02.16AF
Attachments: L26.02.16AF.pdf

Dear Tracey 
 
Please find attached a response to the letter received from Andrew Frost.  
 
I trust all is well and speak soon 
 
Best regards, 
 
Chris 
 
Chris Rees  
Director  
Planning  
   
Savills, 2 Charlotte Place, Southampton SO14 0TB  

 

Tel  :+44 (0) 23 8071 3944  
Mobile  :+44 (0) 7812 965 396  
Email  :CRees@savills.com  
Website  :www.savills.co.uk  

 

 

 Before printing, think about the environment  

 
 

NOTICE: This email is intended for the named recipient only. It may contain privileged and confidential 
information. If you are not the intended recipient, notify the sender immediately and destroy this email. You 
must not copy, distribute or take action in reliance upon it. Whilst all efforts are made to safeguard emails, 
the Savills Group cannot guarantee that attachments are virus free or compatible with your systems and does 
not accept liability in respect of viruses or computer problems experienced. The Savills Group reserves the 
right to monitor all email communications through its internal and external networks. 

Savills plc. Registered in England No 2122174. Registered office: 33 Margaret Street, London, W1G 0JD. 

Savills plc is a holding company, subsidiaries of which are authorised and regulated by the Financial 
Conduct Authority (FCA) 

Savills (UK) Limited. A subsidiary of Savills plc. Registered in England No 2605138. Registered office: 33 
Margaret Street, London, W1G 0JD. 

Savills (UK) Ltd is authorised and regulated by the Financial Conduct Authority in respect of insurance 
mediation activity. 
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Kate Mackintosh

From: Pauline Roberts <proberts@nlpplanning.com>
Sent: 02 March 2016 18:32
To: Tracey Flitcroft
Cc: 'agillington@geraldeve.com'; Mark Schmull; 'John Weir'; 

'simon.ricketts@eu.kwm.com'
Subject: RE: Tangmere Strategic Development Location  CHI3 [NLP-DMS.FID337990] 
Attachments: 14678 Tangmere Development Land Ownership Plan 02-03-16.pdf; WSX323472 - 

Register.pdf; WSX323495 - Register.pdf; WSX323459 - Register.pdf; 14678 Letter to 
CDC ref SDL 01-03-16.pdf

Follow Up Flag: Follow up
Flag Status: Flagged

Tracey 
 
Further to Andrew Frost's letter dated 12 February 2016, we are pleased to enclose our response on behalf of the 
Church Commissioners. 
 
We look forward to hearing from you and hope that you will be agreeable to a meeting in due course with the other 
landowners. 
 
Kind regards 
 
Pauline 
 
 
Pauline Roberts 
Planning Director 
Nathaniel Lichfield & Partners, 14 Regent's Wharf, All Saints Street, London N1 9RL T 020 7837 4477 / M 07800 667 
716 / E proberts@nlpplanning.com 
 
nlpplanning.com 
 
 
This email is for the use of the addressee. It may contain information which is confidential and exempt from 
disclosure. If you are not the intended recipient you must not copy, distribute or disseminate this email or attachments 
to anyone other than the addressee. If you receive this communication in error please advise us by telephone as soon 
as possible.  
Nathaniel Lichfield & Partners Limited is registered in England, no. 2778116. Our registered office is at 14 Regent's 
Wharf, All Saints Street, London N1 9RL. 
 
Think of the environment. Please avoid printing this email unnecessarily. 
-----Original Message----- 
From: John Weir [mailto:john.weir@churchofengland.org] 
Sent: 23 February 2016 09:16 
To: 'Tracey Flitcroft' 
Cc: Pauline Roberts; 'agillington@geraldeve.com' 
Subject: RE: Tangmere Strategic Development Location CHI3 
 
Thanks Tracey - much appreciated.  
 
You will have our letter by 4th March.  
 
Kind regards 
 
John  
 
-----Original Message----- 
From: Tracey Flitcroft [mailto:tflitcroft@chichester.gov.uk] 
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Sent: 23 February 2016 09:15 
To: John Weir <john.weir@churchofengland.org> 
Subject: RE: Tangmere Strategic Development Location CHI3 
 
Hello  
 
It must have been a week of illness - I did my back in which was really annoying.  
 
Yes an extension of a week is fine - I'll make a note that we will receive your comments by the 4th March  
 
Kind regards 
Tracey  
 
Tracey Flitcroft 
Principal Planning Officer 
Planning Policy 
Chichester District Council 
Tel: 01243 53 4683 | Fax: 01243 776766 | tflitcroft@chichester.gov.uk | http://www.chichester.gov.uk 
www.facebook.com/ChichesterDistrictCouncil | www.twitter.com/ChichesterDC 
  
  
-----Original Message----- 
From: John Weir [mailto:john.weir@churchofengland.org] 
Sent: 22 February 2016 17:49 
To: Tracey Flitcroft 
Subject: RE: Tangmere Strategic Development Location CHI3 
 
Tracey 
 
Many thanks.  I was off all last week but ended up with the flu, so catching up a bit.  
 
We have started to respond to Andrew's queries but will need a little more time if you can give it to us?  This will help 
us to make the response as comprehensive as possible.  
 
Would it be acceptable to ask for a week's extension - so that we get it to you not later than 4th March? 
 
Wait to hear.  
 
Kind regards 
 
John  
 
-----Original Message----- 
From: Tracey Flitcroft [mailto:tflitcroft@chichester.gov.uk] 
Sent: 22 February 2016 12:47 
To: John Weir <john.weir@churchofengland.org>; Pauline Roberts <proberts@nlpplanning.com>; Sam Gornall 
<sam.gornall@churchofengland.org>; Alexander Gillington <AGillington@geraldeve.com> 
Cc: mschmull@nlpplanning.com 
Subject: RE: Tangmere Strategic Development Location  
 
Hello John  
 
Im sorry not to have got back to you previously I was unexpectantly off work last week.  
 
Just to confirm that the date is the 26th February as per the letter. However if you would like a bit more time do let me 
know Tracey  
 
Tracey Flitcroft 
Principal Planning Officer 
Planning Policy 
Chichester District Council 
Tel: 01243 53 4683 | Fax: 01243 776766 | tflitcroft@chichester.gov.uk | http://www.chichester.gov.uk 
www.facebook.com/ChichesterDistrictCouncil | www.twitter.com/ChichesterDC 
  
  

117



3

 
-----Original Message----- 
From: John Weir [mailto:john.weir@churchofengland.org] 
Sent: 12 February 2016 17:45 
To: Tracey Flitcroft; Pauline Roberts; Sam Gornall; Alexander Gillington 
Cc: mschmull@nlpplanning.com 
Subject: RE: Tangmere Strategic Development Location  
 
Tracey, 
 
Thank you. We will respond in full.  
 
Can I just check that your deadline is in fact 26th Feb, per the letter and not 16th per your email? 
 
By copy, if NLP could liaise with Sam re meeting dates, next week, that would help.  I do know that the rest of this 
month is very busy but we will of course endeavour.  
 
Kind regards, 
 
John 
 
John Weir 
Head of Strategic Land Investment 
Church Commissioners for England 
07917 529112 
 
-----Original Message----- 
From: "Tracey Flitcroft" <tflitcroft@chichester.gov.uk> 
Sent:  12/ 02/ 2016 17:18 
To: "Pauline Roberts" <proberts@nlpplanning.com> 
Cc: "mschmull@nlpplanning.com" <mschmull@nlpplanning.com>; "John Weir" <john.weir@churchofengland.org> 
Subject: Tangmere Strategic Development Location  
 
Dear Pauline  
  
Following on from our meeting on 18 December one of the actions was to write to all those with an interest in the 
Tangmere Strategic Development Location to gauge progress in development of the site.  
  
Please find attached a letter from Andrew Frost requesting information by the 16th February.  
  
I am looking to arrange a further meeting at towards the end of February, can you let me know your availability.  
  
Many thanks 
Tracey  
  
  
  
Tracey Flitcroft 
Principal Planning Officer 
Planning Policy 
Chichester District Council 
Tel: 01243 53 4683 | Fax: 01243 776766 | tflitcroft@chichester.gov.uk | http://www.chichester.gov.uk 
www.facebook.com/ChichesterDistrictCouncil | www.twitter.com/ChichesterDC 
  
  
  
  
 
________________________________________________________________________ 
LEGAL DISCLAIMER 
 
This e-mail and any files transmitted with it are confidential and intended solely for the use of the individual or entity to 
whom they are addressed. However, any views or opinions presented are solely those of the author and do not 
necessarily represent those of Chichester District Council. 
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Kate Mackintosh

From: Tracey Flitcroft
Sent: 03 March 2016 11:59
To: cwilkins@savills.com
Subject: Tangmere Strategic Development Location 

Dear Mr Wilkins  
 
Thank you for your letter addressed to Andrew Frost dated 22 February outlining your response to 
questions raised in our letter to you of the 12 February 2016.  
 
We have previously received confirmation from Blake Morgan LLP (23 June 2015) that you represent their 
clients CS South Limited and CS East Limited. Can you confirm whether your recent letter is on behalf of 
Mr Heaver and CS South Limited and CS East Limited.  
 
Many thanks 
Tracey  
 
 
Tracey Flitcroft 
Principal Planning Officer 
Planning Policy 
Chichester District Council 
Tel: 01243 53 4683 | Fax: 01243 776766 | tflitcroft@chichester.gov.uk | http://www.chichester.gov.uk 
www.facebook.com/ChichesterDistrictCouncil | www.twitter.com/ChichesterDC 
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Kate Mackintosh

From: Tracey Flitcroft
Sent: 08 March 2016 10:09
To: ron.hatchett@bloorhomes.com; 'markluken@lukenbeck.com'  

(markluken@lukenbeck.com); SteveCulpitt@seawardproperties.co.uk; 
crees@savills.com; Anna Gillings (anna.gillings@turley.co.uk); John Pitts; 
john.weir@churchofengland.org; cwilkins@savills.com; Pauline Roberts; Martin 
Curry (martin.curry@henryadams.co.uk)

Subject: Tangmere Strategic Development Location Meeting 

 
Dear All  
 
Thank you all for replying to the recent letter from Andrew Frost.  In light of the information provided I am 
now trying to organise a meeting to discuss the way forward in developing the Tangmere SDL.  
 
Due to Easter I am looking to meet the week of 4th April  - the favoured date for CDC officers is 8th April - 
10am. Please confirm whether this is acceptable for you.  
 
I look forward to hearing from you.  
 
Kind regards 
Tracey  
 
 
Tracey Flitcroft 
Principal Planning Officer 
Planning Policy 
Chichester District Council 
Tel: 01243 53 4683 | Fax: 01243 776766 | tflitcroft@chichester.gov.uk | http://www.chichester.gov.uk 
www.facebook.com/ChichesterDistrictCouncil | www.twitter.com/ChichesterDC 
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Kate Mackintosh

From: Steve Culpitt <SteveCulpitt@seawardproperties.co.uk>
Sent: 09 March 2016 11:36
To: Martin Curry; John Weir; Tracey Flitcroft; ron.hatchett@bloorhomes.com; 

'markluken@lukenbeck.com'  (markluken@lukenbeck.com); crees@savills.com; Anna 
Gillings; John Pitts; cwilkins@savills.com; Pauline Roberts; Richard Potts; 
'agillington@geraldeve.com'; Sam Gornall

Subject: RE: Tangmere Strategic Development Location Meeting CHI3

19th ok for me 
 
Steve 
 
Steve Culpitt 
Land & Planning Director 
Tel : 01243 755404 
Mobile : 07584 078584 
 
 

 
Seaward Properties Limited 
Metro House  
Northgate 
CHICHESTER 
West Sussex   PO19 1BE 
www.seawardproperties.co.uk 
Company Registration No. 02595439 Cardiff 
 
This email and any attachments are strictly confidential to the recipient/s  
 
 
From: Martin Curry [mailto:martin.curry@henryadams.co.uk]  
Sent: 09 March 2016 11:35 
To: John Weir; Steve Culpitt; Tracey Flitcroft; ron.hatchett@bloorhomes.com; 'markluken@lukenbeck.com' 
(markluken@lukenbeck.com); crees@savills.com; Anna Gillings; John Pitts; cwilkins@savills.com; Pauline Roberts; 
Richard Potts; 'agillington@geraldeve.com'; Sam Gornall 
Subject: RE: Tangmere Strategic Development Location Meeting CHI3 
 
Tracey 
 
10.00am on 19th April is fine with me too. Unfortunately I can't make 15th April either. 
 
Kind regards 
 
Martin  
 
Sent from my Windows Phone 

From: John Weir 
Sent:  09/ 03/ 2016 10:09 
To: 'Steve Culpitt'; Tracey Flitcroft; ron.hatchett@bloorhomes.com; 'markluken@lukenbeck.com' 
(markluken@lukenbeck.com); crees@savills.com; Anna Gillings; John Pitts; cwilkins@savills.com; Pauline Roberts; 
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Martin Curry; Richard Potts; 'agillington@geraldeve.com'; Sam Gornall 
Subject: RE: Tangmere Strategic Development Location Meeting CHI3 

Tracey,  
  
Many thanks.  My apologies but, of these options, we could only do the morning (say 10.00am) of 19th April.  
  
Wait to hear further.   
  
Regards, 
  
John  
  
  
 

 

 

 

 
 

 

Martin Curry  
Partner 

 

01243 521819  

martin.curry@henryadams.co.uk 

 

Henry Adams LLP 
Rowan House, Baffins Lane,  
Chichester, West Sussex, PO19 1UA 

 

henryadams.co.uk  

 

 
 

 

Henry Adams LLP is a limited liability partnership registered in England and Wales No. 308996. Regulated by the RICS (Royal Institution of 
Chartered Surveyors). Registered office Rowan House, Baffins Lane, Chichester, West Sussex, PO19 1UA. VAT No. 846 2465 12. The information 
contained in this email is confidential and may be legally privileged. It is intended for the addressee. Access to this email by anyone else is 
unauthorised. If you are not the intended recipient and receive this message in error, please contact the sender immediately and then delete this 
email from your system. Although we take every reasonable precaution to ensure that any attachment to this email has been checked for viruses, we 
advise you to carry out your own virus check before opening any attachment, as we cannot accept liability for any damage sustained as a result of 
software viruses. 

 

Please consider the environment, do you really need to print this email? 
 

 

From: Steve Culpitt [mailto:SteveCulpitt@seawardproperties.co.uk]  
Sent: 09 March 2016 09:10 
To: Tracey Flitcroft <tflitcroft@chichester.gov.uk>; ron.hatchett@bloorhomes.com; 'markluken@lukenbeck.com' 
(markluken@lukenbeck.com) <markluken@lukenbeck.com>; crees@savills.com; Anna Gillings 
<anna.gillings@turley.co.uk>; John Pitts <jp@woodhorngroup.co.uk>; John Weir <john.weir@churchofengland.org>; 
cwilkins@savills.com; Pauline Roberts <proberts@nlpplanning.com>; Martin Curry 
<martin.curry@henryadams.co.uk>; Richard Potts <RichardPotts@seawardproperties.co.uk> 
Subject: RE: Tangmere Strategic Development Location Meeting  
  
Tracey 
  
Ok with me, I have include Richard Potts our new MD on the circulation list 
  
KR 
  
Steve 

The linked image cannot be displayed.  The file may have been moved, renamed, or deleted. Verify that the link points to the correct file and location.
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Steve Culpitt 
Land & Planning Director 
Tel : 01243 755404 
Mobile : 07584 078584 
  
  

 
Seaward Properties Limited 
Metro House  
Northgate 
CHICHESTER 
West Sussex   PO19 1BE 
www.seawardproperties.co.uk 
Company Registration No. 02595439 Cardiff 
  
This email and any attachments are strictly confidential to the recipient/s  
  
  
From: Tracey Flitcroft [mailto:tflitcroft@chichester.gov.uk]  
Sent: 09 March 2016 09:09 
To: ron.hatchett@bloorhomes.com; 'markluken@lukenbeck.com' (markluken@lukenbeck.com); Steve Culpitt; 
crees@savills.com; Anna Gillings; John Pitts; john.weir@churchofengland.org; cwilkins@savills.com; Pauline Roberts; 
Martin Curry 
Subject: FW: Tangmere Strategic Development Location Meeting  
  
Dear All  
  
It seems most of you cannot make the 8th April.  
  
I don’t have many options the week of 11th however can you let me know if the 10am on the 15th April is 
better.  
  
Failing that the 19th April – am or pm  
  
Many thanks 
Tracey  
  
  
Tracey Flitcroft 
Principal Planning Officer 
Planning Policy 
Chichester District Council 
Tel: 01243 53 4683 | Fax: 01243 776766 | tflitcroft@chichester.gov.uk | http://www.chichester.gov.uk 
www.facebook.com/ChichesterDistrictCouncil | www.twitter.com/ChichesterDC 
  
  
  
_____________________________________________ 
From: Tracey Flitcroft  
Sent: 08 March 2016 10:09 
To: ron.hatchett@bloorhomes.com; 'markluken@lukenbeck.com' (markluken@lukenbeck.com); 
SteveCulpitt@seawardproperties.co.uk; crees@savills.com; Anna Gillings (anna.gillings@turley.co.uk); John Pitts; 
john.weir@churchofengland.org; cwilkins@savills.com; Pauline Roberts; Martin Curry 
(martin.curry@henryadams.co.uk) 
Subject: Tangmere Strategic Development Location Meeting  
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Dear All  
  
Thank you all for replying to the recent letter from Andrew Frost.  In light of the information provided I am 
now trying to organise a meeting to discuss the way forward in developing the Tangmere SDL.  
  
Due to Easter I am looking to meet the week of 4th April  - the favoured date for CDC officers is 8th April - 
10am. Please confirm whether this is acceptable for you.  
  
I look forward to hearing from you.  
  
Kind regards 
Tracey  
  
  
Tracey Flitcroft 
Principal Planning Officer 
Planning Policy 
Chichester District Council 
Tel: 01243 53 4683 | Fax: 01243 776766 | tflitcroft@chichester.gov.uk | http://www.chichester.gov.uk 
www.facebook.com/ChichesterDistrictCouncil | www.twitter.com/ChichesterDC 
  
  
  
  
 
________________________________________________________________________ 
LEGAL DISCLAIMER 
 
This e-mail and any files transmitted with it are confidential and intended solely for the use of the individual 
or entity to whom they are addressed. However, any views or opinions presented are solely those of the 
author and do not necessarily represent those of Chichester District Council. 
 
If you are not the intended recipient or the person responsible for delivering the e-mail to the intended 
recipient, be advised that you have received this e-mail in error and that any use, dissemination, forwarding, 
printing or copying of this e-mail is strictly prohibited. 
 
Communications on or through Chichester District Councils computer systems may be monitored or 
recorded to secure effective system operation and for other lawful purposes. 
 
If you have received this e-mail in error please notify the Chichester District Council administrator. 
 
E-mail or phone 44 (0) 1243 785166 
Mail-Admin@chichester.gov.uk 
 
________________________________________________________________________ 
LEGAL DISCLAIMER 
 
Communications on or through Chichester District Councils computer systems may be monitored or 
recorded to secure effective system operation and for other lawful purposes. 
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Kate Mackintosh

From: Tracey Flitcroft
Sent: 06 April 2016 11:09
To: ron.hatchett@bloorhomes.com; 'markluken@lukenbeck.com'  

(markluken@lukenbeck.com); SteveCulpitt@seawardproperties.co.uk; 
crees@savills.com; Anna Gillings (anna.gillings@turley.co.uk); John Pitts; 
john.weir@churchofengland.org; cwilkins@savills.com; Pauline Roberts; Martin 
Curry (martin.curry@henryadams.co.uk)

Cc: Steve Carvell (scarvell@chichester.gov.uk); Andrew Frost (afrost@chichester.gov.uk); 
Mike Allgrove (mallgrove@chichester.gov.uk)

Subject: Tangmere Strategic Site Allocation Meeting 

Dear All  
 
In the absence of some key responses we are continuing to pursue replies and to investigate the potential 
for the CPO of the site. It is not felt that there is benefit in meeting until this work has progressed and we 
are clearer on the scope and timescale for CPO.  I don’t think anything appears to have changed from the 
landowner/developers point of view that would warrant a meeting. 
 
I am therefore writing to confirm that the meeting on the 15th April which was moved from the 8th April has 
now been cancelled.  
 
Please contact me if you have any further queries. 
 
Many thanks 
Tracey  
 
 
Tracey Flitcroft 
Principal Planning Officer 
Planning Policy 
Chichester District Council 
Tel: 01243 53 4683 | Fax: 01243 776766 | tflitcroft@chichester.gov.uk | http://www.chichester.gov.uk 
www.facebook.com/ChichesterDistrictCouncil | www.twitter.com/ChichesterDC 
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East Pallant House, 1 East Pallant, Chichester, West Sussex PO19 1TY 
Telephone: (01243) 785166   Fax: (01243) 776766   www.chichester.gov.uk  DX30340 Chichester 

Office opening hours at East Pallant House are: Monday – Thursday 8.45am – 5.10pm, Friday 8.45am – 5pm 

Mr C Wilkins  

If calling please ask 
for: 

Andrew Frost 
01243 53 4892 
 Savills  

2 Charlotte Place 
Southampton  
SO14 0TB 

  
 

 

 25 April 2016 

  
 
Dear Mr Wilkins 
 
Tangmere Strategic Development Location  

We understand from Blake Morgan (letter 23 June 2015) that you act for the owners of the 
land - CS South Limited and CS East Limited (WSX355209 and WSX355210). To date we 
do not appear to have a response from you on their behalf to our letter of the 12 February 
2016 (see attached).  
 
As you are aware we are in the process of pursuing a CPO of the Strategic Development 
Location, and in this respect we will be taking a report through the committee process in 
near future.  I would therefore ask you to confirm that you are representing the landowners 
and forward their response to the questions in the attached letter.  
 
I look forward to receiving your comments by the 9 May.  
Yours Sincerely  
 
Yours sincerely 

 

Andrew Frost  
Head of Planning Services  
 
C.C.  CS South Limited and CS East Limited  
Blake Morgan – reference ADP.wb.29315.6  
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Offices and associates throughout the Americas, Europe, Asia Pacific, Africa and the Middle East.
Savills (UK) Limited. Chartered Surveyors. Regulated by RICS. A subsidiary of Savills plc. Registered in England No. 2605138.
Registered office: 33 Margaret Street, London, W1G 0JD 

Dear Mr Frost 
 
Tangmere Strategic Development 
 
I write in response to your letter of the 25
as follows: 
 

1. My client CS South Limited own
Limited owns the parcel of land registered WSX355210

 
2. My clients have always been willing to work with Chichester District Council (CDC)  to

delivery of the proposed strategic housing development at Tangmere
being agreed for the inclusion of these two land parcels within the master
previously communicated to your Principle Planning Officer, Tracey Flitcroft. 

 
3. As you are aware the other principal land owners ha

strips of land provide for access to and from the A27 road junction; and east into the village
seeking to adversely influence the planning process
housing numbers.   

 
4. Bloor Homes, who have the benefit of an option on land to the north

master-plan for the overall development area and submit an outline planning application for the land 
controlled by their option. 

 
5. This will bring roads and services to the boundaries of my clients land.
 
6. There has never been any objection in principle to working with other land owners to deliver the 

master-plan area, subject to commercial terms being agreed, as indicated.
 

7. The proposed CPO process will recognise the value of the component parts of the master
including the value of the control

 
With kind regards  

 
Colin Wilkins MRICS 
Director 
Head of South Coast Development 
Savills (UK) Limited 

2nd June 2016 
 
 
 
 
 
 
Andrew Frost 
Head of Planning Services 
Chichester District Council 
East Pallant House 
1 East Pallant 
Chichester 
West Sussex 
PO19 1TY 
 
 
 

DL: +44 (0) 23 8071 3929

Southampton SO14 0TB

Offices and associates throughout the Americas, Europe, Asia Pacific, Africa and the Middle East. 
Savills (UK) Limited. Chartered Surveyors. Regulated by RICS. A subsidiary of Savills plc. Registered in England No. 2605138. 

Development Location 

25th April 2016.  In respect of the specific questions you raised, I reply 

owns the parcel of land registered WSX355209 and my client CS East 
Limited owns the parcel of land registered WSX355210.   

have always been willing to work with Chichester District Council (CDC)  to
delivery of the proposed strategic housing development at Tangmere subject to commercial terms 
being agreed for the inclusion of these two land parcels within the master-plan.  This has been 
previously communicated to your Principle Planning Officer, Tracey Flitcroft.  

As you are aware the other principal land owners have sought to neutralise the control these two 
strips of land provide for access to and from the A27 road junction; and east into the village

influence the planning process. This has resulted in the delay in delivering 

Bloor Homes, who have the benefit of an option on land to the north, are willing to prepare a single 
plan for the overall development area and submit an outline planning application for the land 

ads and services to the boundaries of my clients land. 

There has never been any objection in principle to working with other land owners to deliver the 
plan area, subject to commercial terms being agreed, as indicated. 

will recognise the value of the component parts of the master
including the value of the control my client land enjoys. 

Colin Wilkins
E: cwilkins@savills.com

DL: +44 (0) 23 8071 3929
F: +44 (0) 23 8071 3901

2 Charlotte Place
Southampton SO14 0TB
T: +44 (0) 238 071 3900

savills.com

bc 

2016.  In respect of the specific questions you raised, I reply 

WSX355209 and my client CS East 

have always been willing to work with Chichester District Council (CDC)  to enable the 
subject to commercial terms 

plan.  This has been 

ve sought to neutralise the control these two 
strips of land provide for access to and from the A27 road junction; and east into the village, by 

. This has resulted in the delay in delivering 

are willing to prepare a single 
plan for the overall development area and submit an outline planning application for the land 

There has never been any objection in principle to working with other land owners to deliver the 

will recognise the value of the component parts of the master-plan 
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Kate Mackintosh

From: Tracey Flitcroft
Sent: 07 June 2016 14:29
To: ron.hatchett@bloorhomes.com; 'markluken@lukenbeck.com'  

(markluken@lukenbeck.com); SteveCulpitt@seawardproperties.co.uk; 
crees@savills.com; Anna Gillings (anna.gillings@turley.co.uk); John Pitts; 
john.weir@churchofengland.org; cwilkins@savills.com; Pauline Roberts; Martin 
Curry (martin.curry@henryadams.co.uk)

Cc: Andrew Frost (afrost@chichester.gov.uk); Mike Allgrove 
(mallgrove@chichester.gov.uk)

Subject: Tangmere SDL - Cabinet Report 

Dear All  
 
I apologise for not being in touch earlier.  
 
At Cabinet today it was agreed that officers can undertake further work in order to deliver the Tangmere 
SDL, this may include the potential for a CPO. For information I have attached a link to the Cabinet report – 
agenda item 7.  
http://chichester.moderngov.co.uk/ieListDocuments.aspx?CId=135&MId=744&Ver=4 
 
I am currently preparing a project plan / timetable for the work we are looking to undertake. It would be 
timely therefore to have a meeting to update each other on progress of delivering the site. Can you let me 
know your availability towards the end of June / beginning of July.  
 
Many thanks  
Tracey  
 
Tracey Flitcroft 
Principal Planning Officer 
Planning Policy 
Chichester District Council 
Tel: 01243 53 4683 | Fax: 01243 776766 | tflitcroft@chichester.gov.uk | http://www.chichester.gov.uk 
www.facebook.com/ChichesterDistrictCouncil | www.twitter.com/ChichesterDC 
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Tangmere Meeting – 2 August 2016 

Colin Wilkins – Savills 
John Heaver - landowner  
Tracey Flitcroft 
Mike Allgrove  
 

Due to a diary mix up Andrew Frost couldn’t attend. TF met with the visitors for 20 
mins before MA joined.  

CW confirmed that the reason he had request the meeting was to confirm that he 
represented the owners of the control strips, following articles in the local press. 
There is a control strip to the east of the Heaver land which is not a constraint to 
development. There is also a control strip to the south of the Heaver land which is 
the subject of the meeting. Control strips are common place within large 
development areas.  While they were willing to work with the other landowners and 
developers the control strip remains. There is not an objection to CPO by the 
Council.  

MA stated that the Council would prefer the site to be brought forward by the 
consortium of private landowners but no progress had been made, or appeared 
likely, since the site had been allocated in the Local Plan.  

CW mentioned that Bloor had been refused a pre-app meeting. It was confirmed that 
CDC had refused a meeting with Bloor to discuss the site outside the 
landowner/developers meeting. However if a pre-app meeting was requested and 
paid for then we would meet in line with that process.  
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Tangmere Strategic Development Location  

Notes of meeting – 2 November 2016 

Attendees:  
Steve Carvell   Andrew Frost  
Mike Allgrove   Tracey Flitcroft  
Mark Luken    Steve Culpitt (SCu) 
Alexander Gillington  Pauline Roberts 
John Pitts    Martin Curry   
 
Apologies:  
Colin Wilkins   Rebecca Fenn-Tripp  
Chris Rees   John Weir  
Ron Hatchett   Andrew Turner  
 
 

Masterplan / Consortium Update  

SCu/AG explained that the masterplanning process was progressing:  
• The intention of the Council to pursue a CPO had given the consortium the 

comfort to spend money on background work, promoting the site and the 
masterplan;  

• Technical studies to support the emerging masterplan were either underway 
or being commissioned; 

• An Equalisation agreement had been discussed amongst the consortium 
members. It was recognised that if all parties were prepared to sign up there 
may be no need for a CPO. 

The Tangmere masterplan proposals – Initial Thoughts document was circulated  
• Produced by the Consortium (excluding Bloor, G Heaver and CS South and 

East Limited land interests) it builds on  the Local Plan and Neighbourhood 
Plan policies;  

• A copy of the masterplan document is to be forwarded to Bloor for 
information;  

• The Parish Council had fed into the document and a further meeting would be 
set up with them to discuss the content;  

• It was expected that the masterplan will evolve, the densities / open space 
may require amending;  

• Discussion about SUDs to the south of the site, depending on the size and 
nature it may be considered open space and/or SUDs;  

• Acknowledged that there needs to be archaeological investigation. There was 
some discussion if trenches could be dug on land not owned by the 
Consortium. It was suggested that there may be rights to enter land if CPO is 
made.  
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Timing:  
• It was explained by Alexander Gillington that it is expected that an outline 

planning application will be submitted for whole site in June 2017;  
• It was agreed that a draft timetable would be submitted to CDC to comment 

and agreed that that the masterplan should be endorsed by planning 
committee ahead of an application; 

• It was confirmed that there is a monthly planning committee meeting. CDC 
would need to consider any draft timetable, however, at the meeting it was 
considered that an initial timetable is likely to be:  

o Draft Masterplan available – January 2017  
o Consult CDC/ Parish for comment – February  
o Public Consultation / exhibition – March  
o Planning Committee formal request for endorsement – May  
o Outline planning application submitted – June  

• Depending when the meeting with the PC took place then masterplan could 
be drawn up in 4 to 5 weeks;  

• Public consultation - The Neighbourhood Plan was consulted on, however, it 
is expected that the draft masterplan will follow the design / development 
principles that form part of the NP.  There will be public consultation before 
the masterplan is formally submitted, which is hoped that CDC will help 
publicise. 

Phasing Plan:  
• It was confirmed that a phasing plan and infrastructure delivery schedule 

should be included in the masterplan which would feed into the S106 
agreement outlining the delivery of infrastructure; 

• It was agreed that the road should be provided first – as there needed to be 
access to the site. 

CPO Update  

• A detailed response from the Council’s legal adviser has been received;  
• A procurement process for site valuation advice has been followed and a 

valuation specialist is about to be appointed – Knight Frank; 
• It was discussed whether the whole site will need to be subject to the CPO or 

only any part where there is no willing landowner. As the Consortium is 
producing a masterplan, it was thought  that as it progresses the need for a 
CPO on some parts of the site might be removed; 

• CDC stressed that they are continuing with the CPO process despite the 
‘initial thoughts masterplan’ being produced. There is a need to keep 
momentum up to ensure the site is delivered; 

• It was explained that the Council’s legal adviser had confirmed that as the 
Consortium are progressing a masterplan it was unlikely to be necessary for 
CDC to duplicate the work. 
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Action:  

• Consortium to continue masterplan preparation process involving CDC/TPC. 

• Consortium to circulate draft planning application timeline. 

• CDC – to prepare a project plan to take account of the indicative masterplan 
timetable, committee deadlines, CPO process etc.  

• CDC to consider appointment of a specialist CPO surveyor to advise on the 
detailed CPO process and to share the draft project brief with the group. 

 

Date of Next Meeting  

To be agreed after meeting with the Parish Council. 
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Kate Mackintosh

From: Martin Curry <martin.curry@henryadams.co.uk>
Sent: 24 November 2016 12:03
To: Tracey Flitcroft
Subject: RE: Tangmere SDL Draft Notes of Meeting 2 November

 
Tracey 
  
I think they look fine, but would be more comfortable if rather than the possibility of CPO it says the intention to pursue as it will 
give a stronger message to those that were not present at the meeting. 
  
Kind regards 
  
Martin 
  
From: Tracey Flitcroft [mailto:tflitcroft@chichester.gov.uk]  
Sent: 22 November 2016 10:36 
To: 'markluken@lukenbeck.com' (markluken@lukenbeck.com); SteveCulpitt@seawardproperties.co.uk; Alexander 
Gillington (AGillington@geraldeve.com); Pauline Roberts; John Pitts; Martin Curry 
Subject: Tangmere SDL Draft Notes of Meeting 2 November 
  
  
Dear All  
  
As agreed at the last meeting I’m circulating the draft notes of the meeting. Can you let me have any 
amendments you might have by 29th November.  
  
The date of the next meeting was to be arranged after the parish council meeting – as this has now been 
held would a meeting towards the end of January be helpful?  
  
I will circulate a timeline when I circulate the final notes of meeting as I am still finalising them. 
  
Kind regards  
Tracey  
  
  
Tracey Flitcroft 
Principal Planning Officer 
Planning Policy 
Chichester District Council 
Tel: 01243534683 | Fax: 01243 776766 | tflitcroft@chichester.gov.uk | http://www.chichester.gov.uk 
www.facebook.com/ChichesterDistrictCouncil | www.twitter.com/ChichesterDC 
  
  
  
  
 
________________________________________________________________________ 
LEGAL DISCLAIMER 
 
This e-mail and any files transmitted with it are confidential and intended solely for the use of the individual 
or entity to whom they are addressed. However, any views or opinions presented are solely those of the 
author and do not necessarily represent those of Chichester District Council. 
 
If you are not the intended recipient or the person responsible for delivering the e-mail to the intended 
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recipient, be advised that you have received this e-mail in error and that any use, dissemination, forwarding, 
printing or copying of this e-mail is strictly prohibited. 
 
Communications on or through Chichester District Councils computer systems may be monitored or 
recorded to secure effective system operation and for other lawful purposes. 
 
If you have received this e-mail in error please notify the Chichester District Council administrator. 
 
E-mail or phone 44 (0) 1243 785166 
Mail-Admin@chichester.gov.uk 
 

Martin Curry  

Partner 

Henry Adams LLP  

01243 521819  

martin.curry@henryadams.co.uk  
 

 

  

 

 

 

  

Visit Henry Adams 
Land  

 

 

 

 

  

 

    

 

  

 

 

Henry Adams LLP is registered in England & Wales. Registered Office: Rowan 
House, Baffins Lane, Chichester, West Sussex, PO19 1UA. Company No. 
OC308996. VAT No. 846 2465 12. View email disclaimer  
   

 
________________________________________________________________________ 
LEGAL DISCLAIMER 
 
Communications on or through Chichester District Councils computer systems may be monitored or 
recorded to secure effective system operation and for other lawful purposes. 
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Kate Mackintosh

From: James Leaver <James.Leaver@knightfrank.com>
Sent: 18 January 2017 18:05
To: Nigel Riley; David Jones; Katherine Harris
Cc: Tracey Flitcroft
Subject: Tangmere Strategic Development - Note of conversation with Colin Wilkins of 

Savills

Good afternoon all 
 
I spoke with Colin Wilkins of Savills this morning.   
 
He had not yet registered that KF were appointed as he hadn’t opened the appointment for the meeting on 21 
February and said he hadn’t attended any meetings for a while.  He was pleased to hear that KF has been appointed 
as he told me that he has been encouraging the Council to get valuation and CPO advice 
 

1. I asked him who he and his colleague, Chris Rees, were advising.  He confirmed that he advises the 
Heavers.  I clarified which Heavers and he confirmed HG (George) and S (Sheila) Heaver.  He said that he 
has no formal appointment from CS East or CS South for what he calls the “control strips” and, when drawn, 
“could not comment” on the ownership/ whether it was held in trust or who for. [Gerald Eve and Seaward had 
thought that it might be held in Trust by George and Sheila for their children but this is not right]. 
 

2. Colin confirmed that Chris Rees advises Bloors on planning matters.  I asked whether he thought there was a 
conflict of interest and a Chinese Wall was needed.  He said there was no conflict because the interests of 
the respective clients are aligned and he has confirmation of this from them. I will check this point with Bloors 
when I speak with them. 
 

3. He explained that George Heaver had had the foresight to negotiate with the Highways Agency to provide a 
new access onto the land at the time that they acquired a slice at the northern end of the large field [in title 
WSX 217492] for the A27 improvement and the new raised junction with the A285. Lots of chat about moving 
cattle across the A27!  There is a small retained part of the large field which is now to the north of the A27 
[WSX 349227]. 
 

4. He did the deal for Heaver to sell the option to Bloor for the site with access off the A27/ A285 with 
connectivity to the village amenities. He thought this was about 4 years ago.  He mentioned the retained 
“Control Strips”.  (At this stage of the conversation he got increasingly vague about dates).   
 

5. He confirmed that he thought that Bloors could still deliver their part of the site in isolation of the remainder.  I 
corrected him on this and said that the Council are looking for a holistic solution. Hence pursuing the CPO. 
He impressed upon me that the Heavers were nevertheless willing participants in the scheme subject to 
commercial agreement being reached with the other landowners to secure access over the control strips. 
 

6. He then tried to extract from me what KF was instructed to do and on what timetable.  I explained that we 
were providing valuation and CPO advice to the Council and expected to complete this before the meeting on 
21st February, by which time it is hoped that CDC will have a preferred course of action and a timetable for 
it.  I made a point of stressing that in extremis this includes going through with a CPO bank-rolled by an 
infrastructure developer that KF would identify. 
 

7. He said that he is away the week of the meeting on 21 February but thinks it is important to send someone 
instead of him. He admitted that he hadn’t been to many meetings lately because “the land owners go over 
the same ground whenever they meet” and the onus is on Church Commissioners and Seaward to make an 
offer. 

 
In summary 
 
Colin Wilkins is clearly muddled about who he acts for.  As he has told me that he doesn’t have a formal appointment 
from CS South or East I wonder who has the authority to discuss matters on their behalf?  I suggest that we may 
need to write to CS South and East direct to make sure that they have the minutes of the meeting on 2 November 
2016, to send some literature on what a CPO process involves, advising them to appoint advisers and to invite them 
to attend the meeting on 21 February. 
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So how do we do this and who are CS South and CS East?   
 

• Looking at the titles WSX 355210 and WSX255209 they are registered at New Kings Court, Tollgate, 
Chandler’s Ford, Eastleigh, SO53 3LG.  This would appear to be the offices of Blake Morgan.   
 

• CS South Ltd is a Private Company Limited by Shares (Reg Co. 08333692) incorporated on 17 December 
2012 with one Director and one shareholder of one ordinary share.  She is Shelagh Claire Richardson. She is 
the daughter of George and Sheila Heaver. The company has a net asset value of £1. 
 

• CS East Ltd is also a Private Company Limited by Shares (Reg Co. 08333699) with one Director and one 
shareholder of one ordinary share.  Again this is Shelagh Claire Richardson and the company has a net asset 
value of £1. 

 
If Nigel agrees that it makes sense to do so, it looks like we should write to CS South and CS East at their Registered 
address (and Shelagh Richardson’s home address as well?)  It will be interesting if they come back saying that their 
adviser is Colin Wilkins! 
 
I am copying Tracey for information. 
 
Kind regards 
 
James 

 
James Leaver 
Partner - Head of Public Sector 
 
Knight Frank LLP 
55 Baker Street 
London 
W1U 8AN 
United Kingdom 
T    +44 20 7861 1133 
M   +44 7771 885 989 
S    +44 20 7629 8171 
F    +44 20 7861 5273 
 
PA  +44 20 7861 1136 – Emma Baxter 
james.leaver@knightfrank.com 
KnightFrank.com 
 
Save a tree – we only print emails we need to. 

 

   

 
 
 
________________________________________________________________________ 
LEGAL DISCLAIMER 
 
Communications on or through Chichester District Councils computer systems may be monitored or 
recorded to secure effective system operation and for other lawful purposes. 
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Kate Mackintosh

From: Colin Wilkins <CWilkins@savills.com>
Sent: 10 February 2017 16:02
To: Tracey Flitcroft; James Leaver (james.leaver@knightfrank.com)
Subject: Tangmere - 21st February, Landowners meeting

 

Dear Tracey and James 
  
It is my understanding that Nigel Jones at Chesters has been appointed to represent the owners of CSS ltd and CSE 
ltd. John Read will attend at the forthcoming land owners meeting on the 21st February on his behalf. 
  
Chris Rees (Savills) is attending on behalf of Bloor who are promoting the Heaver land.  
  
I am unable to attend as you are aware however I would be grateful if you would include me on the circulation of the 
minutes of the meeting and for the valuation and CPO guidance given. 
  
With kind regards 
  
Colin Wilkins MRICS  
Director  
Head of South Coast Development  
   
Savills, 2 Charlotte Place, Southampton SO14 0TB  

 

Tel  :+44 (0) 23 8071 3929  
Mobile  :+44 (0) 7967 555 689  
Email  :cwilkins@savills.com  
Website  :www.savills.co.uk  

 

 

 Before printing, think about the environment  
 

 
 
 
NOTICE: This email is intended for the named recipient only. It may contain privileged and confidential 
information. If you are not the intended recipient, notify the sender immediately and destroy this email. You 
must not copy, distribute or take action in reliance upon it. Whilst all efforts are made to safeguard emails, 
the Savills Group cannot guarantee that attachments are virus free or compatible with your systems and does 
not accept liability in respect of viruses or computer problems experienced. The Savills Group reserves the 
right to monitor all email communications through its internal and external networks. 

Savills plc. Registered in England No 2122174. Registered office: 33 Margaret Street, London, W1G 0JD. 

Savills plc is a holding company, subsidiaries of which are authorised and regulated by the Financial 
Conduct Authority (FCA) 

Savills (UK) Limited. A subsidiary of Savills plc. Registered in England No 2605138. Registered office: 33 
Margaret Street, London, W1G 0JD. 
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Savills Commercial Limited. A subsidiary of Savills plc. Registered in England No 2605125. Registered 
office: 33 Margaret Street, London, W1G 0JD. 

Please note any advice contained or attached in this email is informal and given purely as guidance unless 
otherwise explicitly stated. Our views on price are not intended as a formal valuation and should not be 
relied upon as such. They are given in the course of our estate agency role. No liability is given to any third 
party and the figures suggested are in accordance with Professional Standards PS1 and PS2 of the RICS 
Valuation – Professional Standards, effective from 6th January 2014. Any advice attached is not a formal 
("Red Book") valuation, and neither Savills nor the author can accept any responsibility to any third party 
who may seek to rely upon it, as a whole or any part as such. If formal advice is required this will be 
explicitly stated along with our understanding of limitations and purpose.  

 
________________________________________________________________________ 
LEGAL DISCLAIMER 
 
Communications on or through Chichester District Councils computer systems may be monitored or 
recorded to secure effective system operation and for other lawful purposes. 
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Tangmere Strategic Development Location  

Notes of Meeting - 21 February 2017  

Attendees:  

Mike Allgrove - CDC     Andrew Frost - CDC  

Tracey Flitcroft - CDC     James Leaver - Knight Frank 

Nigel Rielly - Citicentric     Mark Luken – Luken Beck  

Steve Culpit – Seaward     John Pitts 

Martin Curry – Henry Adams   Pauline Roberts – NLP  

Mark Schmull – NLP    Alexander Gillington – Gerald Eve 

Rebecca Fenn-Tripp – Bloor Homes   Chris Reese – Savills 

Simon Cash – Bloor Homes   Charlotte Gorst – Gerald Eve 

Nigel Jones - Chesters 

 

 

1 Introductions 

2 Update on the masterplan and planning application  

There had been no formal response from Tangmere Parish Council to the 
Masterplan Proposals document. Although this has led to a minor delay Seawards 
and the Church Commissioners (CC) are ready to move forward. The document and 
further technical information is funded by Seawards and CC.  

Although Bloor had seen the document they had not been asked to be part of the 
team. They confirmed they were happy to engage in the masterplan work. 

It was stressed that a tripartite masterplan was required and that the site should be 
developed as a whole as previously stated. The involvement of Knight Frank and the 
CPO work had given everyone confidence in moving forward in developing the site.  

Previously it had been suggested that there would be a draft masterplan produced 
by January with consultation in February. It was confirmed that work had slipped by 
6-8 weeks but that there was confidence that a pre-app could be achieved by June.  

It was agreed that CDC will be given a copy of any draft masterplan for comment. 
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There was discussion around the process of the pre-app. There has been progress 
on evidence gathering with an ecology and archaeology surveys completed on the 
Seawards/CC land. An ecology survey has been undertaken on the Bloor site.  

The wish of the parish council for an east/west multi-link road along Malcolm Road is 
more difficult. This was discussed at the Local Plan Inquiry however it would be 
necessary to discuss this with highways.  

Action: Steve Culpitt and Tracey Flitcroft would contact Tangmere Parish Council 
independently to request any comments on the Masterplan Proposal document.   

3  Update on CPO advice – valuation and legal update 

The presentation attached was presented to the group.  

 

It was confirmed that CDC would expect comprehensive development of the whole 
site.  

Although it was possible for a comprehensive masterplan to be drafted which 
includes part of the site which is not owned by those preparing a masterplan, in 
reality it was difficult to demonsrtate how the site would be delivered as a whole.  It 
was outlined that CDC could CPO part of the site if for example the two thirds of the 
sites was masterplanned.  

Nigel (control strip) could not confirm that his clients would be involved in the 
masterplan process as he had just been instructed and was getting an 
understanding of the process/scheme.  

It is acknowledged that until a collaboration / equalisation agreement has been 
agreed, for a holistic scheme, has been undertaken that it is difficult to move forward.  

There was discussion relating to whether landowners / developers involved with the 
Tangmere SDL could become the developer partner if the whole site is subject to 
CPO. Seawards and the Church Commissioners would be interesting in being the 
developer partner and fund the purchase / indemnity. If Seawards / Church 
Commissioners were the developer partners then their land would not need to be 
subject to a CPO.  

The question was asked whether market value equates to an equalisation 
agreement. However it was agreed that it did not.  

It was reiterated that the CDC are embarking on the Local Plan Review. If it remains 
that the Tangmere SDL is not deliverable in the timescale consideration will be given 
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to the removal of the site. Although the Council wishes to keep the site in the Local 
Plan it could be challenged by other site developers that Tangmere is not deliverable 
and possibly other site(s) are.  

Knight Frank - The valuation exercise established that all those involved with the site 
needed each other and there was not a control strip.  

It was agreed that there needed to be an indication of a date / line in the sand when 
the CPO goes ahead or when the landowners needed to reach an agreement by.  

4  Next Steps 

Knight Frank – CDC / CPO advisor needs to see evidence of progress by the 
landowners / developers for the CPO to disappear.  

Action: CDC to provide some dates of next stages.  

5 AOB 

None  

6 Date of Next Meeting  

It was agreed that it would be a positive move if the Consortium takes the lead and 
call the next meeting and invite CDC.  

 

Update following the Meeting 

Draft Timescale:  

• Referencing Agency employed and work completed by August 2017  
• CPO resolution to be taken to Members:  

o Cabinet – 11 July 
o Council – 25 July  
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Kate Mackintosh

From: Simon Cash <Simon.Cash@bloorhomes.com>
Sent: 25 November 2017 06:58
To: James Leaver
Cc: Steve Culpitt; Nigel Jones; Rebecca Fenn-Tripp; Tracey Flitcroft; Mike Allgrove; Sarah 

Beuden; Alexander Gillington; Charlotte E. Gorst; David Jones; Charles Dugdale; 
'Nigel Riley' (nigel.riley@citicentric.co.uk); Colin Wilkins; Barry Sampson; Richard 
Potts; dadams@henryadams.co.uk

Subject: Re: Tangmere agenda

James  
 
Many thanks for responding. 
 
There was clearly a misunderstanding on our part. 
 
As promised, we will convene a landowners/agents meeting before Christmas, so that progress can be made. 
 
Yours, 

Simon Cash BSc MRICS   
Group Acquisitions Director  
Bloor Homes 
07789 797569 
 
On 24 Nov 2017, at 19:23, James Leaver <James.Leaver@knightfrank.com> wrote: 

Dear Simon 
To clarify. 
Today's meeting was called by Rebecca a few weeks ago on behalf of the landowners/ option 
holders in order to enable OSP to present the master plan to the Council. We did not receive this 
presentation today as anticipated. 
It was not unreasonable for the Council and their advisers to use this opportunity to clarify the 
status of collaboration between the parties in order to understand the prospects of delivery, if a 
master plan is submitted for endorsement. 
Regards 
James 
 
Sent from my iPhone 
 
On 24 Nov 2017, at 17:44, Steve Culpitt <SteveCulpitt@seawardproperties.co.uk> wrote: 

 
Simon  
 
We welcome a meeting before Christmas to discuss the commercial terms with all 
landowners and/or their representatives  
 
Kr 
 
Steve  
 
Sent from my iPhone 
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On 24 Nov 2017, at 16:35, Simon Cash <Simon.Cash@bloorhomes.com> wrote: 

James  
 
I trust you won’t mind me emailing you on behalf of the Council. 
 
As we discussed this morning, I was not able to make the meeting 
today; I have just spoken to Rebecca Fenn-Tripp who attended for 
Bloor and she has relayed to me the various conversations. 
 
I understand that what we thought was a mainly planning focused 
meeting, did in fact focus on land ownership and commercial 
arrangements, which we were not expecting. 
 
Our landowners are extremely keen to support the joint masterplan 
as you know. What we cannot do is confirm the intentions of the 
Control Strip owners, as we have no relationship (contractual or 
otherwise) with them.  
 
I have spoken to Colin Wilkins, our landowners agent, and he has 
agreed to convene a landowners/agents meeting (all parties) at the 
earliest opportunity to focus on the matters raised today, as 
opposed to the planning matters we expected were the reason for 
meeting. 
 
Yours, 

Simon Cash BSc MRICS   
Group Acquisitions Director  
Bloor Homes 
07789 797569 
 
On 24 Nov 2017, at 07:29, James Leaver 
<James.Leaver@knightfrank.com> wrote: 

Thank you for confirming this Nigel and it is a 
shame you are unable to attend. Will someone else 
be attending instead of you to represent the CS 
South and East landholdings? 
I do think this would be desirable. 
Whilst emailing I would suggest that everyone 
allows extra time to get into Chichester and parked 
given the enthusiasm by some for Black Friday. 
Thank you  
James 
 
Sent from my iPhone 
 
 

 
James Leaver, Dip VEM MRICS 
Partner, Department Head 
 
Knight Frank  
55 Baker Street  

The linked image cannot be displayed.  The file may have been moved, renamed, or deleted. Verify that the link points to the  
correct file and location.
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London  
W1U 8AN  
United Kingdom 

T:  +44 20 7861 1133 

S: +44 20 7629 8171 

M: +44 7771 885989 
 PA: +44 20 7861 1136 - Emma Baxter 
 
james.leaver@knightfrank.com 
KnightFrank.com 
 
Save a tree – we only print emails we need to. 

 

 

=====Knight Frank LLP=====  
On 23 Nov 2017, at 18:05, Nigel Jones 
<nigel.jones@chesterscommercial.com> wrote: 

Dear Rebecca 
  
Unfortunately I am stuck in 
Liverpool at a hearing which was 
supposed to finish today but is 
now dragging on into tomorrow . 
I will therefore not be able to 
attend the meeting . 
  
Regards 
  
Nigel Jones 
  
From: Rebecca Fenn-Tripp 
[mailto:Rebecca.Fenn-
Tripp@bloorhomes.com]  
Sent: 23 November 2017 18:01 
To: James Leaver 
<James.Leaver@knightfrank.com> 
Cc: Steve Culpitt 
<SteveCulpitt@seawardproperties.c
o.uk>; Simon Cash 
<Simon.Cash@bloorhomes.com>; 
Nigel Jones 
<nigel.jones@chesterscommercial.c
om>; Tracey Flitcroft 
<tflitcroft@chichester.gov.uk>; 
Mike Allgrove 
<mallgrove@chichester.gov.uk>; 
Sarah Beuden 
<SBeuden@savills.com>; Alexander 
Gillington 
<AGillington@geraldeve.com>; 
'Charlotte E. Gorst' 
<CGorst@geraldeve.com>; David 

The linked image cannot be displayed.  The file may have been moved, renamed, or deleted. Verify that the link points to the correct file and location.

The linked image cannot be  
displayed.  The file may have been  
moved, renamed, or deleted. Verify  
that the link points to the correct  
file and location.

The linked image cannot be  
displayed.  The file may have been  
moved, renamed, or deleted. Verify  
that the link points to the correct  
file and location.

The linked image cannot be  
displayed.  The file may have been  
moved, renamed, or deleted. Verify  
that the link points to the correct  
file and location.
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Jones 
<David.DJones@knightfrank.com>; 
Charles Dugdale 
<Charles.Dugdale@knightfrank.com
>; 'Nigel Riley' 
(nigel.riley@citicentric.co.uk) 
<nigel.riley@citicentric.co.uk>; 
Colin Wilkins 
<CWilkins@savills.com> 
Subject: RE: Tangmere agenda 
  
Thank you James,  
  
I attach an updated agenda to reflect the 
attendees you have referenced and 
apologies. I also confirm that we will not 
be giving a formal presentation on the 
masterplan, more of an informal update.  
  
I look forward to the meeting and note 
the points you will raise tomorrow.  
  
Kind regards 
Rebecca  
  
Rebecca Fenn-Tripp 
Planning Director Designate 
 
Bloor Homes Southern 
River View House, First Avenue, 
Newbury Business Park, London Road, 
Newbury, Berkshire, RG14 2PS 
 
Tel: 01635 31555 
Email: Rebecca.Fenn-
Tripp@bloorhomes.com 
 
<image001.jpg>  
From: James Leaver 
[mailto:James.Leaver@knightfrank.
com]  
Sent: 23 November 2017 16:28 
To: Rebecca Fenn-Tripp 
<Rebecca.Fenn-
Tripp@bloorhomes.com> 
Cc: Steve Culpitt 
<SteveCulpitt@seawardproperties.c
o.uk>; Simon Cash 
<Simon.Cash@bloorhomes.com>; 
Nigel Jones 
<nigel.jones@chesterscommercial.c
om>; Quentin Andrews 
<quentin.andrews@osparchitectur
e.com>; Tracey Flitcroft 
<tflitcroft@chichester.gov.uk>; 
Mike Allgrove 
<mallgrove@chichester.gov.uk>; 
Sarah Beuden 
<SBeuden@savills.com>; Alexander 
Gillington 
<AGillington@geraldeve.com>; 
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'Charlotte E. Gorst' 
<CGorst@geraldeve.com>; David 
Jones 
<David.DJones@knightfrank.com>; 
Charles Dugdale 
<Charles.Dugdale@knightfrank.com
>; 'Nigel Riley' 
(nigel.riley@citicentric.co.uk) 
<nigel.riley@citicentric.co.uk> 
Subject: RE: Tangmere agenda 
  
Dear Rebecca 
  
Thank you for your draft agenda. 
  
I can confirm that Knight Frank and 
the Council’s CPO advisers met 
with the Council today and we 
suggest the following additions to 
the agenda:- 
  

1.     Add David Jones, Partner, 
Knight Frank, SE 
Residential Development as 
an attendee 

2.     Add Cllr Susan Taylor, 
Cabinet Member Planning 

3.     Andrew Frost is attending 
(not apologies) 

4.     Apologies from Charlie 
Dugdale, Knight Frank 
Residential Development 
and Nigel Riley, Citicentric  

5.     Under the item “Masterplan 
endorsement process” we 
will be asking “Would the 
landowners want to enter 
into a PPA for formal 
submission and 
endorsement of the 
masterplan?” and we will 
also be keen to understand 
your proposed timeline for 
making a planning 
application. 

6.     Under “CPO Update” the 
Council will be sharing its 
timeline with everyone 
tomorrow. 

  
I hope helpful and look forward to 
seeing everyone tomorrow. 
  
Regards 
  
James 
  
  
 
<image002.jpg> 
James Leaver, Dip VEM MRICS 
Partner, Department Head 
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Knight Frank  
55 Baker Street  
London  
W1U 8AN  
United Kingdom 

T:  +44 20 7861 1133

S: +44 20 7629 8171

M: +44 7771 885989
 PA: +44 20 7861 1136 - Emma 
Baxter 
 
james.leaver@knightfrank.com 
KnightFrank.com 
 
Save a tree – we only print emails 
we need to. 

<image003.jpg>  

<image004.jpg> <image004.jpg> <image004.jpg>  

=====Knight Frank LLP===== 
 
<image005.jpg> 
=====Knight Frank Global Cities===== 
  
From: Rebecca Fenn-Tripp 
[mailto:Rebecca.Fenn-
Tripp@bloorhomes.com]  
Sent: 21 November 2017 15:38 
To: James Leaver 
<James.Leaver@knightfrank.com> 
Cc: Steve Culpitt 
<SteveCulpitt@seawardproperties.c
o.uk>; Simon Cash 
<Simon.Cash@bloorhomes.com>; 
Nigel Jones 
<nigel.jones@chesterscommercial.c
om>; Quentin Andrews 
<quentin.andrews@osparchitectur
e.com>; Tracey Flitcroft 
<tflitcroft@chichester.gov.uk>; 
Mike Allgrove 
<mallgrove@chichester.gov.uk>; 
Sarah Beuden 
<SBeuden@savills.com>; Alexander 
Gillington 
<AGillington@geraldeve.com>; 
'Charlotte E. Gorst' 
<CGorst@geraldeve.com> 
Subject: Tangmere agenda 
  
Dear James, please find attached a 
draft agenda as requested. Please let 
me know if you would like to add any 
items.  
  
I look forward to meeting on Friday.  
  
Kind regards 
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Rebecca  
  
Rebecca Fenn-Tripp 
Planning Director Designate 
 
Bloor Homes Southern 
River View House, First Avenue, 
Newbury Business Park, London Road, 
Newbury, Berkshire, RG14 2PS 
 
Tel: 01635 31555 
Email: Rebecca.Fenn-
Tripp@bloorhomes.com 
 
<image001.jpg>  
  
  
Disclaimer 
Any opinions expressed in 
the email are those of the 
individual and not 
necessarily any Bloor 
Group company. This email 
and any files transmitted 
with it are confidential 
and solely for the use of 
the intended 
recipient.  If you are not 
the intended recipient or 
the person responsible for 
delivering it to the 
intended recipient, be 
advised that you have 
received this email in 
error and that any 
dissemination, 
distribution, copying or 
use is strictly 
prohibited.  All 
correspondence sent 
subject to contract and 
without prejudice. 
  
If you have received this 
email in error, or if you 
are concerned with the 
content of this email 
please email to: 
postmaster@bloorhomes.com 
  
The contents of an 
attachment to this email 
may contain software 
viruses which could damage 
your own computer system. 
While the sender has taken 
every reasonable 
precaution to minimise 
this risk, we cannot 
accept liability for any 
damage which you sustain 
as a result of software 
viruses. You should carry 
out your own virus checks 
before opening any 
attachments to this email.  
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Kate Mackintosh

From: Andrew Frost
Sent: 25 July 2019 14:43
To: Hannah Chivers
Subject: FW: Meeting with Bloor etc 6.3.19

Follow Up Flag: Follow up
Flag Status: Completed

Hannah – for info for the meeting with Oliver King next week. 
 
Andrew 
 

Andrew Frost 
Director Planning and Environment 
Executive Office 
Chichester District Council 

Ext: 34892 | Tel: 01243534892 | afrost@chichester.gov.uk | Fax: 01243 776766
http://www.chichester.gov.uk  

 

 
 

From: Mike Allgrove  
Sent: 12 March 2019 17:20 
To: Ellen Timmins (ellen.timmins@cpplc.com); Nicholle Phillips (Nicholle.Phillips@cpplc.com); Robin de Wreede 
(Robin.deWreede@djblaw.co.uk); Daniel Hagger (Daniel.Hagger@cpplc.com); john.webster@osborneclarke.com; 
ged.denning@dwdlp.com; Nigel Riley (nigel.riley@citicentric.co.uk) 
Cc: Tracey Flitcroft; Andrew Frost 
Subject: FW: Meeting with Bloor etc 6.3.19 
 
Dear all, 
 
In advance of our conference call tomorrow, please see below a short note of meeting with Bloor etc., last 
week. 
 
Mike 
 

Mike Allgrove 
Planning Policy Manager 
Planning Policy 
Chichester District Council 

Ext: 21044 | Tel: 01243521044 | mallgrove@chichester.gov.uk | Fax: 01243776766 
http://www.chichester.gov.uk  

  
 
 
 
 
Meeting - Simon Cash (Bloor Homes); Colin Wilkins Savils for Heaver Family Bloor land, John 
Heaver (landowner); Oliver King (King & Co) for Heaver Family all land (not control strip); MA/AF. 
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Key points made by those representing the landowners above: 
1. Progress now being on land assembly including control strip. Control strip being secured by 

Heaver. 
2. Hever is a willing party to development, has been frustrated by other parties. 
3. Want to be involved in development of the site with Countryside. 

a. Bloor Homes delivering a phase 1 on Hever land;  
b. Heaver Homes delivering a phase in south-eastern part of site. 

4. Heaver and advisers (but not Bloor) have met Countryside. Offer from Countryside not acceptable. 
5. They are considering preparing a separate masterplan and outline applications with early phases as 

above. 
6. They consider it could be demonstrated that a CPO is not necessary. 

 
 
Key points made by AF/MA: 

1. Council has entered into an agreement with Countryside and expect Countryside to assemble site – 
voluntarily or, if necessary compulsory. 

2. Council expects Countryside to develop the site. 
3. Council will use CPO powers if needed and this work is in parallel with Countryside’s efforts to 

negotiate with the landowners. 
4. Negotiation of terms must be with Countryside and we would not comment on possible 

arrangements beyond noting that large sites are frequently developed by more than one developer.  
5. Any separate masterplan and applications submitted would be determined objectively but given 

previous ‘performance’ of consortium, we have now put in place other mechanisms to deliver the 
scheme on a comprehensive basis. 

 
 
Andrew 
 

Andrew Frost 
Director Planning and Environment 
Executive Office 
Chichester District Council 

Ext: 34892 | Tel: 01243534892 | afrost@chichester.gov.uk | Fax: 01243 776766
http://www.chichester.gov.uk  
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Colin Wilkins 

E: cwilkins@savills.com 

DL: +44 (0) 23 8071  3929    

F: +44 (0) 23 8071 3901 

 

2 Charlotte Place 

Southampton SO14 0TB 

T: +44 (0) 238 071 3900 

savills.com 

 

bc 
 

Offices and associates throughout the Americas, Europe, Asia Pacific, Africa and the Middle East. 

Savills (UK) Limited. Chartered Surveyors. Regulated by RICS. A subsidiary of Savills plc. Registered in England No. 2605138. 
Registered office: 33 Margaret Street, London, W1G 0JD 

25 March 2019 
      

 
 
 
 
 
 
 
 
 
 
 
Dear Andrew and Mike, 
 
 
Thank you for time on Wednesday 06 March to discuss the TDSL. This is appreciated. 
 
In essence we wished to communicate in person the Heaver Family’s support for the development of TDSL 
and in particular, the points that I have set out below: 
 

1. The Heaver Family have agreed to purchase the control strips from CSS Ltd and CSE Ltd.  This should 
now facilitate and accelerate the delivery of the overall scheme without the recourse to CPO. 
 

2. The Heaver Family are again liaising with the other landowners, seeking collaboration for the delivery 
of the TDSL. 

 
3. The Heaver Family are also in discussion with Countryside Plc to discuss terms for the inclusion of 

their land within the masterplan for the delivery of TDSL.  This includes the Bloor Homes interest.  Bloor 
Homes did not attend the March meeting with Countryside, as it related to the offer made by 
Countryside to the Heaver Family to which Bloor are not a party.  The Heaver family are encouraging 
Bloor Homes to engage with Countryside. 

 
4. A hybrid planning application is anticipated for the masterplan in outline; and a detailed first phase. 
 
5. Heaver Homes may want to build housing on part of their land subject to the Bloor option as part of the 

delivery strategy.   
 
6. In addition, Heaver Homes is promoting a separate application in respect of Tangmere Corner (south 

east corner of the allocated site).  You expressed some scepticism about the submission of a pre-app 
by the Heaver Family.  They have a number of motivations including; i) demonstrating their support for 
development of the allocated site (including their offer to acquire the control strips entirely at their cost); 
ii) that Tangmere Corner can be developed in isolation as it is not dependent upon any new 
infrastructure (please see attached a copy of the pre-app submission); and iii) they want the allocated 
site to be developed out as quickly as possible. You mentioned at the meeting that the latter is also 
your objective.  I suspect this may best be achieved at Tangmere Corner if CDC support the Heaver’s 
pre-app and encourage them to submit a full planning application.  With the right support they believe 
they can be on site in 2019, which will be quicker than Countryside who do not envisage submitting a 
planning application until late November.  Although we would not be surprised if this is delayed further 
and into 2020 due to the archaeological discoveries. 
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7. The Heaver’s efforts at Tangmere Corner have also shown how Southern Water’s proposed location 

for their new sewer is not the most efficient solution in respect of the master plan for the TSDL.  We 
suspect neither Countryside or any of the other landowners or promoters have considered it in detail.  
The Heaver’s have had constructive discussions with Southern Water concerning the relocation of their 
pipe at Tangmere Corner. The Heaver’s believe someone urgently needs to speak to Southern Water 
about the proposed location of their pipe on the remainder of the allocated site. This is particularly 
relevant in the event the archaeological discoveries on the site limit development. 

 
8. In the event the archaeological surveys reveal a significant constraint, the Heaver family have 

additional land ownerships to the south of Tangmere Road (part of the old airfield).  They are willing 
for this to be included within an extended allocation.  The attached submission to the HELLA shows 
the land in question and its potential.  They are also in contact with the intervening landowner. 
 
 

We would like to request further meetings with you to keep you informed of progress. 
 
With kind regards, 
 
 
 
  
 
 
 
Colin Wilkins MRICS 
Head of South Coast Development Services 
Savills (UK) Limited 
 
CC:  John Heaver 
 Oliver King 
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Our ref: MA/HHL/001-4/L001m  

Your ref: ATP TANGMERE SDL MASTERPLAN CONSULTATION 

 

 

 

Date: 09 July 2019 

01457 872240              16 TAMEWATER COURT  AYLWARD TOWN PLANNING LTD 
MARK@AYLWARDPLANNING.CO.UK  DOBCROSS                               COMPANY NUMBER 08677630 
WWW.AYLWARDPLANNING.CO.UK  SADDLEWORTH                             VAT NUMBER 170036836 
                        OL3 5GD 

 
Emily Baldwin 
Strategic Communications 
Turley 
40 Queen Square 
Bristol 
BS1 4QP 

 
 

Dear Emily 

 
REPRESENTATIONS RE TANGMERE SDL MASTERPLAN CONSULTATION MATERIAL (JUNE 2019)  

I am pleased to confirm that these representations are submitted on behalf of our client (Heaver Homes Ltd) in 

relation  to  this  consultation material, which  is of  interest  to  them given  their  range of  land  interests  in  the 

immediate area. 

These land interests (within the identified SDL area) comprise a larger 22.3 hectare parcel to the north bounding 

the A27, as well as a smaller circa 1 hectare parcel in the south‐eastern corner of the SDL area.  

Scope of Instructions 

ATP is instructed to provide detailed representations which pertain to the parcel in the south‐eastern corner and 

more general commentary in terms of specific matters which would impact upon the larger parcel to the north. 

The  larger parcel  to  the north  is owned by  the Heaver  family  (which also owns Heaver Homes Ltd) and we 

understand that detailed representations are being provided in this respect by Savills. 

The Context 

The SDL  is subejct of a Development Plan policy and this requires the completion of a Masterplan at an early 

stage. The Council has decided to appoint a development partner (Countryside Properties) in order to improve 

the prospects of accelerated delivery. Countryside is now working towards the preparation of the Masterplan at 

the same time as it is building up the evidence base material which would be necessary for a planning application 

in due course. 

The  adopted  Plan  policy  (Policy  18)  provides  for  1000  dwellings  as  part  of  a  masterplanned  mixed  use 

development comprising community facilities and open space and green infrastructure. The community facilities 

should include primary education and health facilities; local centre; small scale business uses; cycle routes and 

walking routes;  highways Improvements; and green Infrastructure. 

The emerging Local Plan Review includes a draft Policy SA14 which would increase the yield to 1300 dwellings. 

This policy is extracted overleaf: 
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“Approximately 73 hectares of land to the west of Tangmere is allocated for residential led development of a minimum of 1,300 

dwellings. Development in this location will be expected to address the following site‐specific requirements: 

 Be planned as an extension to Tangmere village, that is well integrated with the village and provides good access to 

existing facilities; 

 A range of types, sizes and tenures of residential accommodation to include specific provision to meet specialised 

housing needs including accommodation for older people; 

 Incorporate new or expanded community facilities (including a new village centre) providing local convenience 

shopping. Opportunities will be sought to deliver enhanced recreation, open space, primary education and 

healthcare facilities; 

 Make provision for green links to the National Park and Chichester City. Opportunities should be explored for 

provision of integrated green infrastructure in conjunction with the other strategic sites to the east of the city; 

 Protect existing views of Chichester Cathedral spire and reduce any impact on views from within the National Park; 

 Subject to detailed transport assessment, provide primary road access to the site from the slip‐road roundabout at 

the A27/A285 junction to the west of Tangmere providing a link with Tangmere Road. Development will be required 

to provide or fund mitigation for potential off‐site traffic impacts through a package of measures in conformity with 

the Chichester City Transport Strategy (see Policy S14); 

 Make provision for improved more direct and frequent bus services between Tangmere and Chichester City, and 

improved and additional cycle routes linking Tangmere with Chichester City, Shopwhyke and Westhampnett. 

Opportunities should also be explored for improving transport links with the 'Five Villages' area and Barnham rail 

station in Arun District; and 

 Conserve and enhance the heritage and potential archaeological interest of the village, surrounding areas and World 

War II airfield, including the expansion or relocation of the Tangmere Military Aviation Museum. 

Development will be dependent on the provision of infrastructure for adequate wastewater conveyance and treatment to meet 

strict environmental standards. 

Proposals for development should have special regard to the defined County Minerals Safeguarding Area. Preparation of site 

plans will require liaison with West Sussex County Council at an early stage to ensure that potential mineral interests are fully 

considered in planning development.” 

As such, the emerging Plan is considering an increase to the yield to 1300 dwellings. It is also being more specific 

in  terms of aspirations  to deliver open space and enhance opportunities  for  travel by non‐car modes  to now 

include bus services, as well as maintaining the detailed set of objectives in regard to highway improvements. 

The express requirement in terms of small scale business uses has been omitted. 

To  an  extent  therefore,  the  emerging  Plan  is  seeking  a  greater  housing  yield  and  a  greater  breadth  of 

infrastructure  and  facilities  from  the  same  land  parcel, which  could  be  assisted  in  part  by  the  omission  of 

employment uses on the SDL itself. 

Your Key Questions 

The website suggests a number of specific questions  for  response which we will address below. We will also 

separately make comments on other matters arising from the consultation material. These key questions are: 
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 What new community facilities would you like to see provided within the Tangmere SDL? 

 There is potential for a new community building to be provided. How should this space be used? What 

facilities would you like to see within the building? 

 What outdoor sports facilities should be provided? 

 What new shops or village centre services would you most value if they could be provided?  

What new community facilities would you like to see provided within the Tangmere SDL? 

Facilities should be provided which reflect what is genuinely required to meet the needs of the new development, 

rather than to address any existing deficiencies in local provision. Where these facilities would be unlikely to be 

capable of being self‐financing, then in effect any such facility is effectively a cost item to the development whcih 

would need to be borne in mind as part of any wider scheme viability analysis.  

Any resultant cost  implications  for the developer  (and any resultant effects on transactions with  landowners) 

should be understood  at  an early  stage  to mitigate  any prospect of  impact  to deliverability  in  line with  the 

Council’s housing trajectory. 

We would envisage that the community facilities to be provided should reflect the ambitions of draft Policy SA14, 

subject to the completion of viability testing for those requirements to ensure that scheme deliverability is not 

impeded unnecessarily. 

It has been understood that the SDL would include provision for a primary school and local centre, but the scale 

and timing of their delivery does need to be considered in line with the wider development trajectory. The revised 

policy also identifies the requirement to consider the delivery of primary healthcare facilities and open space. 

We would generally agree with the above subject to viability asessment, but we would expect that any proposed 

primary healthcare facilities would be subject of an impact assessment to ensure that it was appropriate in scale 

and would not conflict with existing or otherwise planned healthcare facilities. There is an existing Medical Centre 

and neighbouring Dental Practice in the centre of Tangmere. 

We also note that the emerging Plan identifies a requirement for bus services. It will be important to agree at an 

early stage what would be necessary in terms of physical infrastructure and service frequency in order to establish 

the extent of any cost impact to the development, especially if it was deemed that these services needed to be 

availabel  prior  to  full  occupation.  This  should  be  subject  to  the  completion  of  viability  testing  for  those 

requirements to ensure that scheme deliverability is not impeded unnecessarily.  

It would also be anticipated that the SDL should include play areas and open space in accord with standards. 

In general terms, we think it is important that the SDL provides appropriately considered community facilities 

which genuinely reflect what will be required.  
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We feel it would be unwise to deliver facilities which exceed anticipated requirements (which may also therefore 

require consideration of the phasing of community facility delivery relative to housing) as this would otherwise 

impede the sustainability of these new facilities and indeed the existing facilities in the village centre. This would 

be a particular concern as it could undermine the vitality and viability of the village centre. 

There is potential for a new community building to be provided. How should this space be used? What facilities 

would you like to see within the building? 

If a community facility is to be provided, it should be capable of hosting a broad range of events/uses that would 

have a latent demand for such a facility and could not be reasonably accommodated in existing local buildings. 

It will be important to agree at the outset how any such community building would be funded and managed, both 

to ensure that it would meet an identified need and also so that it would be sustainable and would not impede 

the ongoing sustainability of existing local buildings, such as the Community Hall on Malcolm Road. 

What outdoor sports facilities should be provided? 

We would note that the Malcolm Road sports facility already provides the following: 

 Cricket pitch 

 Full size grass football pitch 

 2 x all weather tennis courts 

 Cricket pracice nets 

 Changing rooms 

The developer should engage with the Council’s Sports Development officers to ascertain whether the intended 

yield would be capable of being supported by the existing facilities at Malcolm Road or others further afield. 

 We would envisage that there is potential that any primary school facility could have a shared outdoor sports 

facility which is available for the use of community groups on a managed basis. In addition, there may be merit 

in a MUGA facility in line with wider Council protocols to provide more informal facilities which can be used by 

the wider community. Again, the sustainability of facilities is crucial. 

What new shops or village centre services would you most value if they could be provided?  

Tangmere has a Co‐Operative foodstore off Malcolm Road (which occupies a former public house).  

We note the conclusions of the Lichfields Study (2018) re Tangmere which states: 

“Tangmere lies to the east of Chichester city centre and has a local role. It has a few dispersed community facilities. The provision 

comprises a petrol filling station, a Co‐Op convenience store, village hall/centre, dental centre, medical centre, One Stop with post 

office, a playground and playing fields, nursery school and a salvage yard.  

Tangmere is a strategic development location and its role should develop over the next few years with the ambition to provide a 

small parade of shops.“ 
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It does appear that the existing mix of services is limited but does include opportunities for top‐up food shopping, 

Post Office and primary medical/dental services as well as a Post Office. In addition, the village provides a primary 

school and a nursery school. 

However, it is notable that the centre does not appear to provide other typical uses (such as a pub or cafe) which 

would be an improvement but their inclusion would need to be market tested. This might be best served by the 

provision of: 

 Flexible small format commercial unit suitable for occupation of A1 non‐food or A1 services;  

 Potential for village public house which could provide facilities for evening dining and coffees (day); and 

 Subject  to evidence‐based need assesment, consideration of a mid‐format  food store  to provide  for 

main food shopping needs of local population. 

It will be important to agree at the outset what scale of new local centre facilities would be appropriate but not 

excessive.  This would  have  to  ensure  that  it would meet  an  identified  need  and  also  so  that  it would  be 

sustainable. This may also need to have consideration of a range of scenarios if it was proposed to deliver those 

new facilities at an early stage prior to the SDL being in full occupation.  

Other Considerations 

The Consultation Material 

The consultation material available at  the event and online  is  limited  in  scope and extent, and of course we 

recognise that this is a very early stage in the consultative process and that more detail and dialogue will follow 

in due course. We take the opportunity to respond to a number of key points which we would hope to develop 

further through dialogue, and in that vein we thank Countryside and Council officers for the discussion had to 

date which has been helpful.  

Engagement Process 

We do note that the Council has appointed Countryside to be their development partner to accelerate delivery of 

the strategic allocation, with a role that would encompass the completion of the following matters as soon as 

might be  practicable: 

 Local Engagement; 

 Completion of a Masterplan capable of adoption by Council; 

 Progress through towards site assembly with landowners; 

 Preparation and submission of a planning application capable of being approved by the LPA; and 

 Work towards CPO in the event that site assembly is not secured. 

We have to set out our client’s disappointment that the level of engagement with landowners in respect of the 

emerging Masterplan has been extremely  limited. Whilst we accept  that  there  is a complexity  in  terms of a 
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detailed engagement whilst negotiations on site assembly are unresolved, it is not acceptable that landowners 

receive no more information than the general public despite their very different level of stakeholding. 

We are formally requesting that design workshops should be had with landowners and also that they should be 

invited to attend any future design workshops with the Parish Council.  

Placemaking 

We are aware that the framework masterplan has largely built upon the schematic layouts contained within the 

Neighbourhood Plan. However, we would challenge the proposed  location and configuration of the proposed 

local centre. 

Consideration should be given to the opportunity to locate the local centre and the new school facilities closer to 

the proposed parkland, which would also therefore occupy a more central position within the SDL. We note the 

sugegsted alignment of the spine road but we are unclear as to the basis of any analysis had in terms of whether 

this is an optimal arrangement. In general terms, we recommend that the Masterplan be subject of landscape 

and visual impact assessment and to establish and take forward any improvements which can be made. 

The Framework Masterplan  

The Masterplan  area  is  understood  to  be  comprised  of  the  SDL  area within  the  redlined  boundary  on  the 

Emerging Framework Masterplan as hyperlinked below. 

https://www.countryside‐tangmere.co.uk/downloads/emerging‐framework‐masterplan.pdf 

 

167



 
 

 7

We note that the Masterplan is not fixed but nevertheless a number of themes emerge to suggest that the design 

evolution is advanced and moving towards a frozen scheme. The key elements of this would appear to be: 

 Spine road with access from the A27 down to Tangmere Road; 

 Local centre and primary school to be located close to Malcolm Road recreation ground; 

 Village green close to identified heritage landscape asset; 

 Green space provided around the listed church to protect its heritage setting and to provide a focal point; 

 Green space area to include allotments and orchard; 

 Secondary access roads shown; 

 Assumes inclusion of Southern Water’s proposed wastewater scheme; and 

 Substantial buffer zones shown to A27 boundary (45m) and to other boundaries (25m). 

Constraints and Opportunities 

This  is a  singular plan which  includes a  level of detail which would appear  to have  informed  the  framework 

masterplan. However, there is no clear information in the consultation material which would explain how those 

constraints have been  interpreted  to  inform  the  framework masterplan. Greater  analysis  and  justification  is 

needed and must inform future consultation exercises. 

We have not seen any plans as part of this consultation exercise which would seek to identify where new housing 

would be  located and any consideration of whether  the proposed yield  is  likely  to be achievable given  these 

proposed constraints without creating concerns as a consequence of increased density.  

Yield and Density 

Taken as a whole, the SDL would deliver 1300 homes in 73 hectares generating a density of 17.8 homes/hectare 

which  is comfortable. However, given that this has no regard for  land given over to other purposes (including 

local centre, highways works and other routeways, green infrstructure, allotments and orchard, various buffer 

zones and archaeological interest zone) then the effective density levels are going to increase considerably. 

It is our view that an analysis is urgently required to demonstrate that the extent of buffer zones being provided 

will not  result  in  an  effective density being  required  that becomes uncomfortable  and  starts  to  impede  the 

acceptability of the proposed SDL development in planning terms. 

Wastewater Infrastructure 

We would note here in the first instance that the Constraints and Opportunities plan makes reference to Southern 

Water’s proposed scheme  for a new pumping station and wastewater piping  that  runs close  to  the southern 

boundary  of  the  SDL.  This  aligns  with  the  planning  approved  position  of  those  works  which  is  therefore 

understandable as an approach. We would however confirm our understanding that Southern Water is amenable 

to re‐route both the wastewater piping and the pumping station which would mean that the piping would not 

168



 
 

 8

run within  the SDL  land closest  to  the  south‐eastern corner. Full details will be agreed  in due course, but  in 

essence this represents a reduced constraint to development within the SDL. 

Buffer Zones 

We would note  that  the Constraints and Opportunities Plan  identifies a 45m buffer zone close  to  the A27  to 

mitigate air quality concerns, and  that  the Framework Masterplan would otherwise adopt a 25m buffer zone 

around  the site boundary  for a Structural Landscape Belt. We understand  from our discussions at  the  recent 

Exhibition that this has been adopted to accord with the adopted Neighbourhood Plan. 

This is noted and we extract below paragraph 4.23 from the Neighbourhood Plan: 

“...Thirdly, the policy requires the provision of a Structural Landscape Belt within the TSDL to separate the closest housing areas 

from the A27 to the north, north‐east and the open countryside to the west and south. The buffer, at  least 25m  in width, will 

provide sufficient noise and pollution attenuation in respect of the A27 trunk road and will enable to TSDL to transition into the 

surrounding  countryside. At  this  scale,  it will  also  allow  for  the  integration  of  the  cycleways/footpaths  of  the  ‘Sustainable 

Movement Network’.“  

We would accept that there is benefit in providing a landscaped edge to the SDL to soften its impact and to allow 

for the integration of shared surface routeways to promote the use of non‐car modes. We can also agree that 

there is merit in providing a corridor to mitigate the potential for any air quality or noise impacts resultant from 

proximity to the A27. However, we see no evidence in the made Neighbourhood Plan as to why the 25m distance 

was selected and concluded to be the minimum necessary buffer to provide for a Structural Landscape Belt. In 

similar vein, we are not aware of any evidence within the Neighbourhood Plan or presented in the exhibition to 

explain the derivation of the 45m buffer to the A27. 

Our very strong view is that the extent of these buffer zones has not been justified. In the context of the air quality 

buffer,  successful  examples  are  typically  a  product  of  a  separating  buffer with  reference  to  topographical 

features. As such, a 45m buffer may not be appropriate or effective  if  it  is not coupled with a more cohesive 

engineering strategy. This needs further evidence and consideration to be demonstrable that this buffer is both 

necessary and effective.   

In  respet of  the proposed Structural Landscape Belt, we do not  think  that a well‐designed  landscaped buffer 

needs to be 25m wide. Such a buffer (approaching the dimensions of a motorway) would go well beyond what 

would be necessary to create an effective linear park including shared surface routeways as may be needed. In 

reality a buffer considerably smaller than this (perhaps 8‐10m) can provide a comfortable shared surface route as 

well as landscaped edges including hedged boundaries with specimen trees as appropriate. We would accept that 

the 25m buffer is identified in the Neighbourhood Plan but we would challenge the evidential basis for why that 

has been arrived at and demonstrated to represent an appropriate minimum standard below which the buffer 

would be ineffective in mitigating a planning harm sufficient to warrant refusal. 
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Through both of the above, we are effectively challenging the rationale for such an extensive buffer zone which 

is putting increasing pressure upon achieving the minimum 1300 yield which is sought by draft policy SA14. 

Archaeological Interest 

We would also note that the constraints and opportunities diagram identifies an area of archaeological interest 

as well as key views arising. We would welcome clarification in terms of how the proposal will respond to that 

constraint, as we note that the spine road options in some instances appear to run directly through the area of 

archaeological  interest to the south‐western part of the site.  If that archaeological asset  is  identified to be of 

importance, it may thus be the case that any such highway options would not be achievable and therefore do not 

represent a credible option at all. 

Neigbourhood Plans 

3 plans were tabled, all of which were sourced from the Neighbourhood Plan. We make no specific comments in 

that respect, other than to say that there is nothing within these plans which would provide an obligation or an 

apsiration to provide very significant buffer zones around the SDL periphery when the intended yield was 1000 

homes, and had not entertained a larger yield of 1300 homes as is now proposed. 

Spine Road Options 

4 options have been  tabled, all of which would have a principal access/egress  to  the A27 and  then a  link  to 

Tangmere Road at what appears to be the same point. The route through the site does vary, but all seek to reach 

a node close to the proposed loca centre to the north‐east of the SDL. 

It is noted that option 4 does not provide a susbtantive access link through to Malcolm Road which would appear 

to be an oversight. We note that all four options provide a secondary link to Tangmere Road further towards the 

south‐eastern corner. The additional point of acces is welcomed, but we would note that there may be potential 

to consider other options for providing that access to the south‐east corner of the SDL which should be explored 

more fully. 

We would also note that the infrastructure costs to be associated with the delivery of the spine road and creation 

of  development  platforms will  no  doubt  be  significant.  It might well  be  the  case  that  a  phased  delivery  of 

infrastructure would be welcomed by the developer which would be understood, but it will of course be necessary 

to ensure that any such phased delivery of  inrastructure can result  in  impacts which can reasonably be found 

acceptable  in  planning  terms  and  properly  reviewed  in  terms  of  the  relative  viability  implications  of 

comprehensive rather than phased delivery. 

Village Centre Options 

In this context six options have been tabled, all of which have the local centre in broadly the same location to the 

west of the existing village hall and playing fields at Malcolm Road. As such, this could be intepreted as providing 

an extension to an existing agglomeration of facilities (which includes a Co‐Op) rather than creating a new focal 
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point. Saying that, this approach may provide a better opportunity to deliver a cohesive range of services at an 

early stage well prior to the full occupation of the proposed development. 

Each option provides: 

 Community hall 

 Primary School 

 Local Centre parking  

 Array of Non‐Specific Buildings 

The consultation  is at an early stage but  it  is difficult  to provide any meaningful comment  in  terms of  these 

facilities as there is no reference point as to the scale of the non‐specific buildings or to identify which types of 

use or commercial trading formats they are seeking to attract. 

The Heaver  family owns  the  land where  the proposed  local centre will be cited. There  is a concern  that  the 

presentational format for the local centre (which is generic and provides for flexibility) might fail to be sufficiently 

geared towards what commercial operators and/or end users of primary healthcare/education facilities would 

want.  The  Heaver  family  would  be  keen  to  understand  what  engagement  has  occurred  with  primary 

healthcare/education  facility providers and commercial agents  to ensure  that  the  local centre has  reasonable 

prospects for a sustainable and viable future. 

As a general point, we do think that consideration should be given to the inclusion of a mid‐format foodstore (not 

a superstore) to provide an offer which can begin to meet main food shopping requirements, as otherwise there 

will be a dependence on foodstores closer to Chichester which will impact upon travel patterns and the reliance 

on the private car. We would also encourage consideration of a food and beverage offer, perhaps through a public 

house or other offer which can serve the planned population as well as the existing Tangmere residents. 

Summary 

Heaver Homes Ltd is keen to enter constructive and detailed dialogue with Countryside and the Council so that 

we can contribute to both the construction of the Masterplan’s key objectives and outputs, and to optimise the 

opportunity for their realisation. This should include for the opportunity for an understanding of development 

phasing or other mechanisms to accelerate delivery in line with the Council’s housing trajectory. 

Clearly the scheme is predicated by the completion of site access solutions and the delivery of facilities such as 

the local centre. It is crucial that the proposed way forward for the delivery of these components is rigorously 

tested so that there is confidence of deliverability at the earliest point. It might well be the case that a phased 

delivery of infrastructure would be welcomed by the developer which would be understood, but it will of course 

be necessary to ensure that any such phased delivery of inrastructure can result in impacts which can reasonably 

be found acceptable  in planning terms and properly reviewed  in terms of the relative viability  implications of 

comprehensive rather than phased delivery. 
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We would also note and challenge some of the assumptions in terms of constraints, which we feel have “set aside“ 

too much  land  close  to  the  site boundaries without proper  consideration of what  is genuinely necessary  to 

mitigate any evidence‐based planning harm that would otherwise be so significant as to warrant refusal.  

This would inevitably put pressure on density in other zones which could then result in a residential layout which 

is uncomfortable and in conflict with broader Development Plan objectives and stated requirements. 

We would welcome  clearer  option  analysis  to  demonstrate why  the  layout  included within  the  Framework 

Masterplan has been arrived at. We would conclude that through this work it would be likely that there may be 

some scheme development which would adjust a scheme to render a proposal which  is more deliverable and 

better able to meet the minimum yield and reflect Council ambitions in terms of the timing of housing delivery.  

The adoption of a Masterplan  in due course should then allow applications to be submitted and subsequently 

built out‐ it is vital that the Masterplan process engages landowners and is market tested to give confidence in 

terms of deliverability. It will of course be open to the respective landowners to progress their own proposals to 

develop their land which can be carreid out alongside the rest of Countryside’s masterplan. 

Do feel free to contact us directly for further clarification or to arrange meetings to move this onward. We look 

forward to hearing from you at your earliest convenience. 

Yours sincerely 

 
Mark Aylward 
mark@aylwardplanning.co.uk 
 
 
cc  John Heaver  ‐  Heaver Homes Ltd 
  Hannah Chivers  ‐  Chichester DC 
  Ellen Timmins  ‐  Countryside Properties
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Note of meeting 30/07/2019 – Oliver King (King & Co), Mark Aylward (Aylward Town 
Planning), Andrew Frost/Hannah Chivers (CDC)  

1. Introductions: 

OK and MA obo J Heaver, with specific instruction on Tangmere Corner but generally to give 
Heaver an update as to the entirety of the SDL 

2. Progress towards Tangmere SDL Masterplan  

MA – following preparation and adoption of the masterplan, would be submitting an 
application for Tangmere Corner. Interpreted pre-app advice that this would be appropriate  

CDC – stressed requirement for comprehensive development of the site, including single 
outline application. Would not look upon separate applications e.g. for Tangmere Corner 
positively.  

OK had initially been out of the room and returned – he stated that they had no intention of 
submitting planning applications for single pieces of land within the SDL, and that they 
completely understood the Council’s desire for comprehensive development.  

MA – concerned over Countryside and Turley’s engagement with landowners through 
preparation of masterplan.  

CDC – engagement with certain landowners has not been as forthcoming as with others 

OK – questioned which landowners and suggested he provide evidence of engagement. 
Suggested that letter from Colin Wilkins (Savills) would be forthcoming imminently.  

3. Potential changes to the Southern Water scheme 

MA/OK – proposed route of pipeline through SDL may impact on capacity of site; made reps 
to non-material amendment application to suggest that pipeline is rerouted along Tangmere 
Road. Suggested that CPUK were aware of this, but that discussions with Southern Water 
were not as advanced as he had expected.  

4. Timetable for application activity 

Masterplan intended to be taken to planning committee in November, anticipate planning 
application in November.  

5. Progress on Local Plan Review 

Local Development Scheme going to Cabinet in September – sets out indicative timetable 
for LPR. Work on evidence base continues. 

6. Broadbridge representations 

MA/OK reiterated availability of land north of Broadbridge for longer term growth potential 

7. Tangmere Airfield 

MA/OK highlighted availability of Tangmere Airfield for future development.  
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Council advised that most appropriate procedure is to promote land through the HELAA.  
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Offices and associates throughout the Americas, Europe, Asia Pacific, Africa and the Middle East.. 

Savills (UK) Limited. Chartered Surveyors. Regulated by RICS. A subsidiary of Savills plc. Registered in England No. 2605138. 
Registered office: 33 Margaret Street, London, W1G 0JD 

 

Colin Wilkins MRICS 

E: cwilkins@savills.com 

DL: +44 (0) 2380 713929 

 

2 Charlotte Place 

Southampton SO14 0TB 

T: +44 (0) 238 071 3900 

F: +44 (0) 238 071 3901 

savills.com 

 

3 September 2019 
 
 
 
 
 

Chichester District Council 

East Pallant House 

Chichester 

West Sussex 

PO19 1TY 

 

 

For the attention of the Director of Planning and the Environment 

 

 

Dear Sir/Madam 

Tangmere Strategic Development Location 

As you are aware from our previous discussions, we represent Herbert George Heaver and Shelagh Heaver, 

who own land at Tangmere registered under title number WSX217492.  We are writing to follow up on the 

meeting held on 30 July 2019 between the Council's Hannah Chivers and Andrew Frost and my clients' agent 

Oliver King and planning consultant Mark Aylward. 

The Heavers have been, for some years now, seeking to promote the redevelopment of their land.  To that 

end, they entered into a promotion and option agreement with Bloor Homes (the "Option Agreement") on 21 

December 2012 which affords Bloor the option to promote a planning application for the Heavers' land.  Since 

the Option Agreement was entered into, the Heavers have been working with Bloor to bring forward a planning 

application. 

We understand that the Council has appointed Countryside Properties (UK) Limited as its development partner 

to promote a masterplan for the Tangmere Strategic Development Location (the "TSDL").  The TSDL includes 

the Heavers' land. 

The Heavers acknowledge the Council's stated preference that no planning applications should be lodged in 

respect of any land within the TSDL until a masterplan has been adopted and that no planning application 

should prejudice the comprehensive delivery of the TSDL as a whole. 

Notwithstanding this, the Heavers maintain that there is no need for the TSDL masterplan to include their land, 

as their land can be developed separately alongside the rest of the TSDL without prejudicing delivery of the 

masterplan.  However, to the extent that Countryside's masterplan would align with the Heavers' plans in terms 

of scale and quantum of appropriate development, the Heavers would be willing to continue engaging with the 

Council and Countryside with the aim of agreeing mutually acceptable terms which could include the Heavers' 

land being developed as an early phase of the TSDL either by Heavers/Bloor or in conjunction with Countryside.  

The Heavers are already in discussion with Countryside. 
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We note that there was a potential concern relating to ownership of the future access points.  We are pleased 

to note that the Heavers now have control of the access points and are able to deliver a development on their 

land as well as ensure that access is provided for a wider development in the TSDL. 

As the Council will appreciate, the Heavers are required to comply with their contractual obligations to Bloor 

under the Option Agreement.  There will therefore need to be a wider discussion that includes Bloor. 

Yours faithfully 

 
 

 
 
Colin Wilkins MRICS 
Director 
Southern Development Services 
Savills (UK) Limited 
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East Pallant House, 1 East Pallant, Chichester, West Sussex PO19 1TY 
Telephone: (01243) 785166   Fax: (01243) 776766   www.chichester.gov.uk 

Office opening hours at East Pallant House are: Monday – Thursday 8.45am – 5.10pm, Friday 8.45am – 5pm 

 

Andrew Frost 
 
 
Tangmere SDL 
 

Colin Wilkins 
Savills 
2 Charlotte Place 
Southampton 
SO14 0TB 
 
 
 

 
    
                     
                     23 September 2019 
 
Dear Colin,  

 

Tangmere Strategic Development Location  

 

Hannah Chivers and I met with Oliver King and Mark Aylward of Aylward Town Planning 

in their capacity as representatives of Mr and Mrs Heaver at the Council’s offices on 30 

July 2019. The purpose of the meeting was, amongst other things including the Local 

Plan Review and the land they are promoting at Broadbridge, to discuss the Council’s 

policy position for the Tangmere Strategic Development Location (“TSDL”), part of 

which is within the ownership of Mr and Mrs Heaver. This letter seeks to outline the 

Council’s planning policy position subsequent to the meeting on 30 July 2019 and 

following your letter of 3 September 2019.  

 

The Council’s position concerning the planning policy for the TSDL is established in 

Local Plan policy. It was explained in the meeting that the adopted Local Plan (Policies 

7 and 18 in particular) emphasise the need for the TSDL to be planned in a coordinated 

way through a comprehensive masterplanning process, meeting the specific policy 

requirements for the entire TSDL, including those set out within the made Tangmere 

Neighbourhood Plan.  

 

The Council is not in a position to prevent planning applications being submitted 

(whether in respect of the TSDL or any other land) at any time, however, clearly any 

application would have to be assessed against the relevant development plan policies 

which anticipates that the TSDL will be masterplanned, and delivered, comprehensively 

as one Strategic Development.  

 

The Council has been seeking to engage with all the principal landowners within the 

TSDL and their representatives over a number of years to seek delivery of the entire 

TSDL in a timely manner. This has included engagement with your clients, the Pitts 

family and the Church Commissioners for England.  
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We note your comments stating that Mr & Mrs Heaver have been working with Bloor 

Homes to bring forward a planning application. Although Bloor Homes entered into an 

option agreement with Mr & Mrs Heaver in 2012, it is the case that no planning 

application or masterplan has been submitted to date. It is also the case that no 

evidence has been provided to the Council of any form of collaboration forthcoming 

between your clients, Bloor Homes and other landowners or option holders within the 

TSDL in the preparation of a masterplan for the entire TSDL.  

 

The significance of the TSDL to the Council’s long term planning is such that, in the 

absence of agreement between the landowners to achieve the policy objectives of the 

TSDL, the Council is seeking to bring forward the comprehensive development of the 

TSDL by the making of a Compulsory Purchase Order.  

 

As you are aware, following a public tendering process, Countryside Properties (UK) 

Limited (“CPUK”) was appointed by the Council for the purposes of masterplanning, 

obtaining planning permission and delivering the TSDL. Your client has had sight of the 

development agreement between the Council and CPUK agreed for this purpose.  

 

We trust this outlines the policy position regarding the TSDL. The Council remains open 

to continuing discussions with you concerning the development of the TSDL including 

delivery of its policy objectives.  

 

Kind regards, 

 

 
 

Andrew Frost 

Director of Planning and the Environment  
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King & Co Properties Ltd. Registered in England and Wales. No: 09601367. Registered office: Marquis House, 68 Great North Road, Hatfield, Herts AL9 5ER 

 

 

 

 

 

 
 
 
 
 
 
Mr Andrew Frost 
Chichester District Council  
1 E Pallant 
Chichester 
PO19 1TY              30 December 2019 

 
Subject to Contract 

Dear Andrew,      

Tangmere SDL (TSDL) – Progress Update 

 

During our meeting in July 2019 at your offices I promised to keep you posted on John Heaver's 

interest and the progress being made to assist the delivery of TSDL. This brief update, which we 

would be delighted to expand on should you require, covers the following; 

 

1. Progress towards Tangmere SDL Masterplan 

Messrs ATP and King & Co have attended various public exhibitions, undertaken a comprehensive 

examination of published documentation relating to the TSDL masterplan. In addition, I have 

received an email from Daniel Hagger of Countryside dated the 20th November 2019, confirming the 

submission of the masterplan Document (180602_Masterplan_DOC_Extrect.pdf and 

180620_Masterplan_DOC_Final.pdf) to Chichester District Council Planning Department seeking an 

endorsement by your Planning Committee at a forthcoming committee meeting on the 8th January 

2020. 

 

On behalf of my client, John Heaver, I write to confirm their broad agreement and support of the 

Masterplan as proposed, subject to further refinement and a number of minor representations which 

we will be making shortly, none of which would impede delivery of the masterplan. Our main 

observation is there is still a historical route for the new Southern Water Foul Sewer on the 

Masterplan reducing housing density, which has been superseded and partially 

implemented/installed by the new sewer through the TDSL masterplan and neighbouring lands. The 

impact of this old sewer route decreases the housing efficiency and results in a too generous buffer 

zone along the southern boundary to Tangmere Road.  

 

In a similar vein, there does not appear to be any infrastructure provision for future growth of the 

settlement to the south onto Tangmere Airfield; for example, including a roundabout on Tangmere 

Road could more easily facilitate any future need. 

 

Marquis House | 68 Great North Road 
Hatfield | Hertfordshire | AL9 5ER 
info@kingandcompany.co.uk 
www.kingandcompany.co.uk 
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King & Co Properties Ltd. Registered in England and Wales. No: 09601367. Registered office: Marquis House, 68 Great North Road, Hatfield, Herts AL9 5ER 

 

My clients are committed to the delivery of the TSDL and their view is that their development 

proposals and aspirations are entirely consistent with Countryside’s indicative masterplan. My clients 

can bring forward their own proposals, which complement current thinking in a way that is mutually 

beneficial to all those engaged in its delivery and avoids the need for CPO. 

 

Endorsement of the masterplan will permit the submission of a planning application by my clients for 

the whole TSDL either on a standalone basis or in collaboration with the other landowners.  My 

clients have secured the control strips and are agreeable to their inclusion within a planning 

application. To this end there is no impediment of which we are aware that would frustrate delivery 

of the TSDL. 

 

2. TSDL Private Treaty Discussions with Landowners  

We maintain there is no need or requirement for the Council to utilise its CPO powers and that 

private treaty discussions in relation to the land assembly to deliver the TSDL are progressing well.  

• Countryside have acknowledged that they are due to provide us with further detail on their 

proposals which we are awaiting. We are in positive negotiations, meeting again on 9th 

January 2020 and expecting to instruct solicitors soon.  

• In turn we have offered the Control Strips to The Church Commissioners and The Pitts Family 

and are awaiting details of their preferred structure to equalising across the development 

viability. We have also suggested that The Church Commissioners and Pitts may wish to 

acquire a right of way over, or to acquire outright, the land associated with the arterial road 

infrastructure to enable construction / delivery of the scheme. 

 

3. Broadbridge & Tangmere Airfield 

Finally, in respect of our representations to Chichester District Council on Broadbridge and Tangmere 

Airfield, we will be in touch with Hannah Chivers to understand if there is any more information we 

can provide that would fully enable the Council to give these strategic options every possible 

opportunity for consideration.  

 

In the meantime, if you have any questions please do not hesitate to contact us.  

 
Yours sincerely 
 

 

Oliver King MRICS 
Managing Director 
 
cc  John Heaver 
 Colin Wilkins  
 Ashurst LLP 
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East Pallant House, 1 East Pallant, Chichester, West Sussex PO19 1TY 
Telephone: (01243) 785166   Fax: (01243) 776766   www.chichester.gov.uk 

Office opening hours at East Pallant House are: Monday – Thursday 8.45am – 5.10pm, Friday 8.45am – 5pm 

 

 
 
 
AF/AJT 
 
10 January 2020 

Mr Oliver King 
Managing Director 
King and Co 
 
Via email:  
oliver@kingandcompany.co.uk 

 
 

 
    
 
 
 
Dear Oliver, 
  
Thank you for your letter of 30th December 2019. Having reviewed the information 
contained within it, I do have a number of queries and would appreciate it if you could 
provide further information, as set out below. 
  
In the first instance, please can you confirm for the avoidance of doubt what the nature 
of your client John Heaver’s interest is in the TSDL. We had understood from our 
previous meetings that he is acting as a representative of the Heaver family’s land 
interests in the TSDL – is this correct? Separate reference has also been made by your 
client’s planning team in relation to Heaver Homes. Please can you also confirm what 
interest, if any, Heaver Homes has in the TSDL. 
  
Thank you for your comments regarding the draft Masterplan submitted by Countryside 
Properties (UK) Limited (“CPUK”). As you will no doubt be aware, the Council's planning 
policy position for the TSDL emphasises the need for the site to be planned in a 
coordinated way through a comprehensive masterplanning process and this is the first 
step in that process. I note that your client is in broad agreement with and support for 
this document and the Council has received specific planning representations from your 
client’s planning team. These have, of course, been considered as part of the 
appropriate planning process. 
  
You make a number of references within your letter to your client’s own development 
proposals and the potential for the submission of a planning application for the whole 
TSDL, either on a standalone basis or in collaboration with the other landowners. 
Further, you suggest that this would avoid the need for a CPO. The Council has been 
engaging with your client and all principal landowners within the TSDL for a period of 
some 10 years with a view to securing the timely delivery of the entire TSDL. However, 
to date, no definitive proposals have been submitted by any landowner and we have not 
been informed that terms have been reached that would allow all landowners to 
proceed on a collaborative basis. If this position has changed, then can you please 
provide some indication of when your client might expect to submit such an application 
and the position in terms of any collaboration agreement with the landowners? In 
particular, if there is to be a collaboration agreement between the landowners, can you 
confirm that terms have been settled for such a document – your letter suggests that 
initial discussions have been had (reference to the control strips being offered to the 

 















































































































































Anne Example 

House number and Road Name 

Chichester 

 

If calling please ask for: 
 
 
 
 

Our ref: 
 
 
 
 

Your ref: 

 















































































































































Anne Example 

House number and Road Name 

Chichester 

 

 



























































































































Anne Example 

House number and Road Name 

Chichester 

 

 

























































































































Anne Example 

House number and Road Name 

Chichester 

 

181

mackintoshk
Text Box
AF1 
Document 74 �



other landowners), but there is little to indicate that all landowners have agreed terms 
for a collaborative approach to bringing forward development of the TSDL.  
  
Your letter states that your clients have secured the control strips and are agreeable to 
their inclusion within a planning application. Please can you provide evidence to the 
Council that the control strips are within your client’s control. 
  
I note your comment that there is no impediment to development of the TSDL and that 
your client considers that no CPO is required. However, it remains the case that, 
despite the Council’s engagement with your client and all landowners over a period of 
many years, no planning application or masterplan has been submitted to date, except 
for the Masterplan recently submitted by CPUK and endorsed by the Council’s Planning 
Committee on 8 January 2020. It is also the case that no definitive evidence has been 
provided to the Council of any form of collaboration forthcoming between your client, 
landowners or option holders within the TSDL. On that basis and due to the significance 
of the TSDL for the Council’s long term planning, in the absence of agreement between 
the landowners to achieve the policy objectives of the TSDL, the Council remains of the 
view that seeking to bring forward the comprehensive development of the TSDL by the 
making of a Compulsory Purchase Order remains a reasonable and proportionate 
means of delivering the development of the TSDL.  
  
I look forward to hearing from you. The Council is and remains open to continuing 
discussions with you concerning the development of the TSDL in line with its policy 
objectives.  
 
 
Yours sincerely 
 

 
 
Andrew Frost 
Director of Planning & Environment 
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Kate Mackintosh

From: Andrew Frost
Sent: 12 August 2020 16:53
To: Oliver King
Subject: RE: Tangmere Strategic Development Land

Dear Oliver 
 
Thank you for your letter of 5 August 2020 and also for the copy legal documents enclosed with it. I have 
now considered the points raised in your letter of 5 August 2020 and respond below. 
 
Nature of the Heaver family interest in the TSDL 
I note the details as to the position and role of John Heaver and the Heaver family in terms of their interest 
in the TSDL and Tangmere Corner. Thank you for the additional information as to the ownership of the 
control strips and the background to the corporate entities Bosham Limited, Shopwyke Limited, CS South 
Limited and CS East Limited, details of which had already been provided to Countryside Properties (UK) 
Limited (“Countryside”). 
 
The Council is, of course, aware of Heaver Homes Limited and has engaged in pre-application advice in 
connection with the proposed development of Tangmere Corner. Your letter makes reference to 
Countryside being “willing to allow Heaver Homes to progress its detailed application…in accordance with 
Countryside TSDL objectives…”. I should point out that Heaver Homes Limited are entitled to submit a 
planning application to the Council at any time and the planning process would duly take its course in 
respect of any such application, the same as for any other applicant. That said, your comments as to 
engagement by Heaver Homes Limited with Countryside in respect of the development of the land at 
Tangmere Corner are noted and of course, I welcome constructive approaches to bringing forward 
appropriate development.  
 
Masterplan 
Thank you for your comments on the current endorsed Masterplan and your comments as to your client’s 
proposals being capable of being implemented in a manner that is consistent with both this Masterplan and 
the Council’s adopted planning policy. As with any other landowner, the Council is willing to discuss such 
proposals and your client would of course, be entitled to submit an application that would be assessed 
against the relevant local and national policy. 
 
TSDL Comprehensive Redevelopment 
As you are aware, bringing forward the development of the TSDL is of fundamental importance to the 
Council, in both its current and emerging Local Plans. The TSDL plays a significant role in addressing the 
need for new housing across the Local Plan area and makes a significant contribution to a number of other 
objectives within the Local Plan. You mention in your letter that the TSDL was allocated by the Local Plan 
in 2015. However, as you are aware, the Council was in discussions with all owners of land within the 
TSDL long before this, from the earliest stages of the current adopted Local Plan in 2010. As such, the 
Council has been in discussion with your client and other landowners with a view to seeing meaningful 
proposals for the development of the TSDL for a considerable period of time. 
 
Despite continued assurances from your client and other landowners that there was a commitment to 
jointly deliver the TSDL and the requisite infrastructure in a co-ordinated way, no definite proposals have 
been received and even the MoU you refer to (and which is referred to further below), appears to represent 
an agreement for the principal landowners to have further discussion with a view to presenting an eventual 
“Joint Strategy”.  
 
I would remind you that Policy 7 of the Local Plan states:- 

“Development of the strategic locations identified in the Local Plan will be planned through a 
comprehensive master-planning process. Preparation of masterplans will involve the active 
participation and input of all relevant stakeholders, including the Council, landowners, developers, 
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the local community, service providers and other interested parties. Masterplans will be developed 
in consultation with the Council prior to the submission of a planning application.” 

It is this approach that the Council has long been seeking from your client and the other landowners, 
without substantive proposals having been received. The Council remains willing to meet with your client to 
discuss meaningful and definitive policy compliant proposals. 
 
It is only in the absence of the said meaningful and definitive policy compliant proposals that the Council 
has decided to pursue a delivery strategy using CPO powers and engaged Countryside as its delivery 
partner in this regard. It is therefore inaccurate to say that the Council considers that the “only way in which 
the TSDL policy objectives can be delivered is through the Council taking control of all the land and 
appointing a third party developer to take responsibility for delivering the development”. The Council has 
always been willing to listen to proposals that will secure the comprehensive master-planning and 
development of the TSDL, it is the case that to date, the landowners have been unable to present any such 
proposals. 
 
Piecemeal Development 
As set out above, there is clear policy support for a comprehensive master-planning and delivery strategy 
in respect of the TSDL. I note your view that your client should be able to come forward with its own 
scheme for development of the land within its control. As referred to elsewhere in this response, your client 
is entitled to submit an application for such a scheme and the planning process would be applied to it in the 
usual way. The Council cannot and would not be able to prevent your client taking such a step. However, 
as you are aware, any such application would be considered against relevant national and local policy, 
including that referred to above. 
 
MoU and Process 
I note that your letter refers to a recently completed MoU, stated to have been entered into by “all parties”. I 
have asked for a copy of this document to fully assess your comments in context, but have not received 
this. Please let me have a copy, since it is impossible to respond to your comments without sight of this. 
 
I do note that the MoU referred to provides that the landowners will:- 

- either work up a more detailed scheme based on the current endorsed Masterplan or formulate an 
alternative, policy compliant masterplan and submit proposals; 

- put in place a framework agreement/collaboration agreement (including terms having been agreed 
for infrastructure delivery); 

- agree a “Joint Strategy” aimed at meeting certain objectives, including a masterplan, land 
equalisation and delivery strategy. 

As set out, the MoU at present represents an agreement to agree and clearly there are a number of stages 
that need to be gone through before the landowners are in a position to progress with the meaningful 
development of the TSDL. You state the next step will be to enter further direct dialogue with the Council to 
formulate an agreed strategy and timetable. The Council is, of course, willing to meet with all landowners, 
but as stated above, would need to have sight of the MoU and confirmation of the parties who would be 
attending. On previous occasions, not all landowners (or their representatives) have been present at 
meetings which has made reaching common consensus difficult. Therefore the Council would need to be 
confident that all relevant individuals were present and represented so as to ensure meaningful progress 
could be achieved.  
 
Negotiations with Countryside 
I note your comments as to your client’s discussions with Countryside. The Council has a clear and defined 
relationship with Countryside. The Council is aware that your client’s solicitor and other representatives are 
in direct communication with Countryside as to commercial terms and I do not consider it appropriate to 
comment further.  
 
Conclusion 
I note the comments within the conclusion to your letter and the three numbered points. I would respond to 
each (using the same numbering as within your letter):- 
 

1. The Council cannot and would not be in a position to prevent your client from submitting an 
application for development of the land it owns within the TSDL and as with any other application, it 
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would be assessed against relevant national and local planning policy. Your client will naturally 
make its own assessment as to the chances of any such application being successful in the context 
of that policy framework. 
 

2. As set out above (under the heading “MoU and Process”), the Council is prepared to meet with your 
client and other landowners, but does need confirmation of the points raised above and a copy of 
the MoU please. 
 

3. I refer you to the comments above (under the heading “Negotiations with Countryside”). 

I hope that the above points provide further clarity and look forward to hearing from you. 
 
Andrew 
 

Andrew Frost 
Director Planning and Environment 
Executive Office 
Chichester District Council 

Ext: 34892 | Tel: 01243534892 | afrost@chichester.gov.uk | Fax: 01243 776766
http://www.chichester.gov.uk  

 

 
 

From: Andrew Frost  
Sent: 10 August 2020 17:00 
To: Oliver King 
Subject: RE: Tangmere Strategic Development Land 
 
Dear Oliver 
 
I refer to your email of 5 August 2020 with attached letter of the same date and other documents.  
 
Firstly, I can advise that the Council is considering the points raised in your letter and will respond 
substantively in due course.  
 
I note however that your letter makes several references to an “MoU” being completed recently. I presume 
that “MoU” is intended to refer to a Memorandum of Understanding or similar document, but without sight 
of the document, it is not possible for the Council to fully consider and respond to many of the points within 
your letter.  
 
Can you please, as soon as possible, confirm the date that this MoU was entered into, the parties to it and 
provide a copy (even if commercially sensitive information is redacted)? 
 
Andrew 
 

Andrew Frost 
Director Planning and Environment 
Executive Office 
Chichester District Council 

Ext: 34892 | Tel: 01243534892 | afrost@chichester.gov.uk | Fax: 01243 776766
http://www.chichester.gov.uk  
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From: Oliver King [mailto:oliver@kingandcompany.co.uk]  
Sent: 05 August 2020 12:55 
To: Andrew Frost 
Subject: Tangmere Strategic Development Land 
Importance: High 
 
Dear Andrew, 
 
Please find attached correspondence for your kind consideration together with related documents. 
 
I look forward to hearing from you. 
 
Warm regards, 
Oliver 
 
 
Oliver King 
Managing Director 
 
King & Co 
Marquis House | 68 Great North Road 
Hatfield | Hertfordshire | AL9 5ER 
 
07872 377883 
oliver@kingandcompany.co.uk 
www.kingandcompany.co.uk 

   
 
________________________________________________________________________ 
LEGAL DISCLAIMER 
 
Communications on or through Chichester District Council's computer systems may be monitored or 
recorded to secure effective system operation and for other lawful purposes. 
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Mr Andrew Frost 
Director, Planning and Environment 
Executive Office 
Chichester District Council  
 
Via email to afrost@chichester.gov.uk 

  28 August 2020 
 

Subject to Contract 

Dear Andrew, 
 
Thank you for your email dated 12 August in response to my letter dated 5 August 2020. 
 
Nature of the Heaver family interest in the TSDL 
 
Your change in position concerning an application for Tangmere Corner is very welcomed.  As you 
will no doubt recall there has been an historical reluctance on the part of the Council to entering into 
pre-application discussions for this site.  There is no point in my client wasting time and money in 
pre-application discussions if it is clear that there will be resistance from the Council. 
 
My client is of the view that it is feasible for Tangmere Corner to come forward as a freestanding 
proposal in advance of Countryside's planning application.  The scheme would seek to complement 
rather than undermine the Countryside Masterplan but there would be some departures.   
The important point to note is that if the Council would be willing to support a freestanding planning 
application for Tangmere Corner it would enable housing to come forward at a much earlier than 
stage than is currently envisaged.   
Can we please look to schedule a meeting to discuss my client's proposals in further detail? 
 
Masterplan 
 
Your comments are noted and it is hoped that the Council will, indeed, be receptive to receiving and 
potentially supporting other policy compliant masterplan proposals and would not feel contractually 
obligated to Countryside to resist alternative schemes. 
  
TSDL Comprehensive Redevelopment 
  
You will note that Policy 7 makes reference to the word "masterplans".  The adopted Masterplan is 
one example of how the Council's policy aspirations could be delivered.   
  
It is clear to me that there has been a reluctance on the part of the Council to enter into meaningful 
negotiations with my client and the other landowners to see how alternative proposals for achieving 
the Council's policy aspirations can be achieved.  I am pleased to see that your position appears to be 

Marquis House | 68 Great North Road 
Hatfield | Hertfordshire | AL9 5ER 
info@kingandcompany.co.uk 
www.kingandcompany.co.uk 
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changing and that you have indicated a willingness to listen to proposals that will secure 
comprehensive masterplanning and development of the TSDL.  My client, and the other landowners, 
will be seeking to set up a meeting with you to discuss the alternative proposals. 
  
Piecemeal Development 
  
Noted. The Council's policy position is clear.  The MoU is designed to facilitate a framework to enable 
the landowners to retain control over the redevelopment of their respective landholdings but at the 
same time ensure that the infrastructure required for the TSDL is funded and delivered in a timely 
manner. 
  
MoU and Process 
  
Please find enclosed a copy of the MoU.  It provides a clear framework for the landowners to work 
together to achieve the Council's policy aspirations for the TSDL.  All of the landowners who are 
signatories to the MoU would be keen to meet with you (and other Council officers) in the very near 
future to discuss the alternative proposals.  It would clearly be prudent for the Council to delay 
making its CPO until there has been a proper opportunity for these discussions to take place. 
  
Negotiations with Countryside 
  
Your comments are rather alarming; the Council cannot seek to wash its hands of any responsibility 
for negotiations with affected landowners.   
  
I appreciate that the Council has a contractual relationship with Countryside. However, the Council 
has a far more important role as an acquiring authority.  Countryside is effectively acting as the agent 
for the Council.  Notwithstanding the contractual relationship, the Council should ensure that 
Countryside (its agent) acts appropriately and fairly and complies with the CPO Guidance, otherwise, 
the Council's position will be undermined and the CPO will fail.   
  
Can I request that you revisit your response to my client's request for you to intervene. 
  
Conclusion 
  
1. Noted. 
2. The MoU is enclosed and we would now like to arrange a date for a meeting which will be 
attending by all landowners to the MoU.  Can you please provide me with some suggested dates and 
I will coordinate with the landowners. 
3. Please reconsider the Council's position – my client is seeking to reach agreement with 
Countryside but the significant issue of costs remains unresolved. 
  
Yours sincerely 
 

 

Oliver King MRICS 
Managing Director 
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Oliver King 
King & Co 

By email only - oliver@kingandcompany.co.uk 

Dear Oliver, 

Tangmere Strategic Development Location ("TSDL") 

Our Ref: 10898.0001/RDW 

Your Ref: 

Date: 7 September 2020 

We confirm that we are instructed to advise Chichester District Council ("the Council") in connection 
with the proposed Compulsory Purchase Order ("CPO") over the TSDL. 

We have been passed copies of your recent correspondence with Andrew Frost and in particular, your 
letter of 28th August 2020. We are copying Ashurst LLP into this response by email as your client's 
solicitors. 

On behalf of the Council, we would respond to your letter as follows (using the same headings as 
within that letter for ease of reference). 

As a general point, on a number of occasions within your letter of 28' August 2020, you make 
reference to the Council "changing its position" (or words to similar effect). The Council does not 
accept that there has been any change in its position in respect of the TSDL, or its interaction with 
your client and the other landowners of the TSDL. The Council has, since the formative stages of the 
current Local Plan, sought meaningful proposals for the policy compliant development of the TSDL. lt 
has encouraged discussion with all landowners and has (and remains) willing to discuss proposals with 
all interested parties. The Council has progressed proposals for the Compulsory Purchase of land 
within the TSDL in accordance with Government Guidance, as a consequence of no such meaningful 
policy compliant proposals coming forward. 

Nature of the Heaver Family interest in the TSDL 

Please see above as to the Council position with regard to discussions on proposed development, 
which apply equally to the land at Tangmere Corner. We understand that Andrew Frost will be in 
contact with you to arrange a mutually convenient time to meet to discuss this. 

Masterplan 

Please see above as a general point. As previously asserted in Andrew's response to you by email on 
12th August 2020, the Council is and remains willing to discuss such proposals and your client would of 
course, be entitled to submit an application that would be assessed against the relevant local and 
national policy framework. 

LONDON MANCHESTER BIRMINGHAM TAUNTON 

Main switchboard: 0344 880 8000 • Website: www.cliblaw co uk 
All correspondence to be directed to: 12-14 The Crescent, Taunton, TA1 4E8 • DX 32129 Taunton 

Da,itt Jones Bold is the trading name of Dane Janes Bould Limited Registered in England (c5mtcany registiation No 0155025) Registeied Office 12,11 The Cres,ent. Taunton TAI 4EB • A Est Ji Directors is ai,ai4 oibie t i e nspction at the 
registered office. This lien s au-thonsed and regulated by the Scilicitois Regulation Authority We use the word 'Partner" to tefer not only to a shatenolder o, director of Dantt Jones Could Limited. but also to include lawyers working firy the 
Irrt' echo hace senior standing and qualifications 
In giving any advice oi carrying out any action in (orinection vinth Dane Jones Could Limited's ousmess persons identified as 'Partners  are acting for and on behalf o! Dane Jones Could Limited, and such persons are not Join.; in partnership 
vat,' Dane Jones Could l united no, with each other We use the title Cf,or,r L-.)te,tor" to refer ro,sen.nr client manager who is not a soluitoi or lawyer and is ngt a Director of DaVitt Jones Could Ltd 189
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CONTINUED... 

TSDL Comprehensive Redevelopment 

You are, of course, correct that the endorsed Masterplan represents one example of how the Council's 
policy aspirations could be delivered. 

The Council does not accept that it has been reluctant to engage in dialogue with other landowners. 
At the current time, no other Masterplan, or meaningful proposals for the policy compliant 
development of the TSDL have been presented to the Council. As set out above, the Council is and 
remains willing to discuss such proposals; it is simply that none have been made. As above, Andrew 
Frost will be in contact to arrange a suitable date for any proposed meeting. 

Piecemeal Development 

Thank you for the confirmation as to the policy position in respect of the development of the TSDL and 
for the copy of the Memorandum of Understanding ("MoU") now received. 

MoU and Process 

We have reviewed the terms of the MoU. Whilst it notes the intentions stated in that document, at 
this stage the Council does not consider the MoU to provide sufficient reason for delaying the making 
of the CPO. In so stating, the Council notes in particular the protracted history of this matter, and the 
failure of the parties involved previously to reach substantive agreement. However, the Council will of 
course continue to engage with you and your clients as and when they have proposals for 
consideration. 

Negotiations with Countryside 

The Council does not accept any suggestion that it has "washed its hands" of responsibility for 
negotiations with landowners that may be impacted by the proposed CPO. The Council has been 
willing to engage with landowners throughout and this was made clear by the initial letter sent to your 
client in connection with the proposed CPO. A copy of the form of letter issued to all relevant parties 
(and to your client on 8th November 2019) accompanies this email and you will note that it clearly 
states: 

As you will be aware, the Council has entered into a development agreement with Countryside 
Properties (UK) Limited ("CPUK') to bring forward comprehensive development of the 
Tan gmere SOL, and we understand that ongoing negotiations are taking place between 
yourselves and CPUK. The Council remains committed to the delivery of the Tan gmere SOL 
and the appointment of CPUK does not, of course, preclude you from making contact with the 
Council direct at any stage. 

Your client and its representatives have been negotiating with Countryside Properties (UK) Limited 
("Countryside") throughout and the Council is fully aware of the current position with regard to such 
negotiations. The Council is satisfied that Countryside is acting appropriately and in accordance with 
relevant CPO guidance. Accordingly, the previous response issued by Andrew Frost in his email of 12th 
August 2020 is re-stated. 
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CONTINUED... 

The Council is aware of the different voluntary agreement deal structures which have been proposed 
by Countryside and your client. It would seem appropriate for the Council to respond to 2 specific 
points, as follows: -

(a) Deal Structure — The Council is aware of discussions as to the structure of any negotiated 
agreement with the Heaver family (or more properly its corporate holdings) and Bloor Homes 
Limited ("Bloor"). 

The Acquiring Authority is of the opinion, as supported by the view of Leading Counsel, that a 
tripartite agreement (between your client, Countryside and Bloor) or simultaneous exchange 
of separate agreements between (i) Countryside and your client and (ii) Bloor and your client 
is entirely appropriate and in accordance with CPO Guidance. The proposal advanced by your 
client is considered by the Acquiring Authority to be unduly complex to deliver and more 
importantly, provides no assurance to the Acquiring Authority that both your client's interests 
and those of Bloor will be secured. Your client's proposal also assumes that it is acceptable for 
Bloor's interests to remain, subject to CPO. This is unacceptable to the Acquiring Authority. 
Further it is our understanding that Bloor are willing to proceed on the basis outlined by 
Countryside, namely a tripartite agreement or simultaneous exchange. Clearly two of the 
three parties are willing to proceed on this basis and given the points outlined above, the 
Council considers this a reasonable and justified approach. We also understand that financial 
terms have progressed to such a stage that insistence on your client's proposed deal structure 
would appear to be causing delay. 

(b) We understand that your client is seeking an undertaking from the Acquiring Authority not to 
execute a confirmed CPO or compulsorily acquire land within the TSDL (owned by your client) 
and Tangmere Corner. 

The Council does not accept that it needs to be brought into the commercial Heads of Terms 
in this manner. The Council is, however, prepared to enter into a stand-alone undertaking. 
However, any such undertaking would be conditional upon: (1) your client and Bloor 
complying with the terms of any tripartite agreement; (2) should any unknown interests arise 
the Council can exercise the CPO powers; and (3) it will not otherwise prejudice or fetter the 
Council's discretion in exercise of its functions as a local authority. 

Yours faithfull , N\\LI ne5 PDLO 
Davitt Jones Bou Id 

Tel: 0203 026 8294 
Email: robin.dewreede@diblaw.co.uk 

Cc. T Goode - Trevor.Goode@ashurst.com 
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For the attention of: Trevor Goode 
Ashurst LLP 

By email only - Trevor.Goode@ashurst.com  

Dear Sirs, 

Tangmere Strategic Development Location ("TSDL") 

We refer to your letter of 8t" October 2020. 

Our Ref: 1.0898.0001/RDW 

Your Ref: TLG/30009001.1000-037-808 

Date: 16 October 2020 

Although a very minor point, we feel that we should clarify who our client is. In the heading to your 
letter, you list our client as Countryside Properties (UK) Limited ("Countryside"). Please note that we 
act for Chichester District Council ("Council") and not Countryside. As we are sure you are aware, 
Countryside are represented by Russell Cooke LLP and Osborne Clarke LLP. 

We have responded to your letter using the headings adopted within it. However, the first page of 
your letter sets out various comments and assertions as to the Council's approach to progressing the 
policy compliant development of the TSDL. With all due respect, we do not agree with the inferences 
you are seeking to draw from those comments and assertions. 

Council's approach and mpçsaging 

The Council does not accept that there has been an inconsistency of approach and messaging, nor that 
it has adopted some sort of fixed `mindset' as to the delivery method for the TSDL. The Council has 
been consistent throughout - it wishes to see meaningful proposals for the policy compliant 
development of the TSDL within a reasonable timescale, whether through individual landowners co-
operating to bring forward joint proposals or any other mechanism. This is consistent with the 
principal policy of the current local plan relating to the Council's Strategic Development Locations, 
including the TSDL. Policy 7 of the local plan states: -

"Development of the strategic locations identified in the Local Plan will be planned through a 
comprehensive master planning process. Preparation of masterplans will involve the active 
participation and input of all relevant stakeholders, including the Council, landowners, 
developers, the local community, service providers and other interested parties. Masterplans 
will be developed in consultation with the Council prior to the submission of a planning 
application." 

The Council has been in dialogue with your client's representatives (and those of the other 
landowners of the TSDL) for a number of years and it is still the case that no substantive policy 
compliant proposals have been submitted for consideration and no policy compliant masterplan has 

LONDON MANCHESTER BIRMINGHAM TAUNTON 

Main switchboard'. 0344 880 8000 • Website: www.diblaw.co.uk 
All correspondence to be directed to: 12-14 The Crescent, Taunton, TA1 4EB • DX 32129 Taunton 
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CONTINUED... 

been produced to the Council, except for that recently submitted by Countryside and endorsed by the 
Council. The Council has, on a number of occasions, sought to arrange meetings with all relevant 
landowners to ensure that there is a consistent message and that, should individual landowners 
propose freestanding planning applications for their own land within the TSDL, this was done as part 
of a wider comprehensive approach. To date, while individual landowners have set out aspirations for 
their own land, none have done so within the context of the overall TSDL in such a way as to address 
the relevant planning policy. The Council would, of course, consider proposals that address the 
relevant planning policy for the TSDL and this is a position that the Council have adopted throughout 
the formulation of the local plan and in the years since its adoption. 

The pressing need for delivering the Council's policy aspirations for the TSDL combined with a lack of 
policy compliant proposals being made by relevant landowners is what has resulted in the Council 
considering the use of compulsory purchase powers and entering a development agreement with 
Countryside to progress the TSDL. To that end, the Council has been progressing proposals with 
Countryside with a view to achieving its policy objectives for the TSDL. However, the Council has at no 
stage ruled out other policy compliant proposals. It is simply that none have been forthcoming. 

We note your comment that the meeting envisaged in recent correspondence has not taken place and 
we have informed our client. Mr Frost of the Council will, if he has not already done so, make contact 
with Mr King to arrange the requested meeting. We would stress that any meeting should involve all 
parties to the MoU, since it is important that the Council hears from all landowners. This is something 
that has proven difficult to achieve previously, resulting in the Council receiving inconsistent messages 
as to the overall approach of landowners for the delivery of the TSDL. So far, the Council has not heard 
from either of the other landowners to support your assertions regarding the development of the 
TSDL by a consortium of the current landowners. In fact, the Council is aware that contrary to your 
assertions of collaboration between the TSDL landowners, since the signing of the MoU, the Pitts 
family have signed Heads of Terms with Countryside and the Church Commissioners are currently in 
the process of signing Heads of Terms with Countryside and have instructed their solicitors to progress 
the legal agreements. 

It is incorrect to suggest that the Council has rebuffed attempts to engage with your client or their 
professional advisers. The Council has a documented record of engagement over a number of years 
with all landowners and their professional advisers (including your client) and the Council has made 
repeated requests for policy compliant proposals for the TSDL. To date, none have been received. It is 
noted that, since Mr King's letter of 28th August 2020, Mr King has not been in further contact with Mr 
Frost to seek to confirm dates for a meeting and neither have any of the other landowners or their 
representatives. Instead, the other landowners and representatives have been progressing Heads of 
Terms for the voluntary acquisition of their land with Countryside. 

Nature of the Heaver Family interest in the TSDL 

Thank you for your comments. Please see above comments as to any proposed meeting. 

Masterplan 
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CONTINUED... 

We are a little surprised at your request for a copy of the development agreement between the 
Council and Countryside. This was provided to Colin Wilkins of Savills by Countryside on 20th June 
2019, over 16 months ago when he was leading on discussions concerning the Bloor Option. 
Accordingly, your client has had this document for well over a year and we would assume you have 
had sight of it. However, accompanying this letter is a further copy of the development agreement. 
We confirm that the Council is not obligated to Countryside to resist alternative proposals for the 
TSDL. In fact, achieving the Council's policy aspirations for the TSDL is set out as an Overriding 
Objective within the development agreement. 

TSDL Comprehensive Redevelopment 

We note your comments, but entirely disagree. As set out above, while the Council has been engaging 
with Countryside in terms of progressing the delivery of the TSDL, it has not refused to engage with 
your client, nor any of the other landowners. It is simply that no policy compliant proposals for the 
development of the TSDL have been made by your client or the other landowners. 

Piecemeal Development 

We have provided a copy of the development agreement well over a year ago and a further copy 
accompanies this letter. 

MoU and Process 

We note your reference to the MoU and the Council does, of course, welcome any move towards the 
landowners progressing proposals for the delivery of the TSDL in a policy compliant fashion. The 
Council would be pleased to receive further details on these points at the meetine to be arranged and 
as referenced above and would naturally take these details into account when considering the CPO. 

We would note that when reviewing and assessing the MoU, the Council also has to bear in mind the 
wider context, particularly negotiations between Countryside and the other landowners of the TSDL 
which have taken place and continued since the MoU was signed. To that end, and as stated above, 
since the signing of the MoU the Council understands that Countryside have now substantially agreed 
terms for the voluntary acquisition of those parts of the TSDL owned by the Pitts Family and the 
Church Commissioners. This was reported at the Cabinet and Council meetings to which you have 
referred. Countryside's discussions with both the Church Commissioners and the Pitts family 
representatives now indicate that they are fully behind the voluntary agreements for their land with 
Countryside. Therefore the Council is uncertain of the statement within your letter that there is a 
'willingness, desire and ability' to facilitate the delivery of a landowner led development of the TSDL as 
matters currently stands. It would certainly appear that in any event, negotiations are considerably 
more advanced with Countryside and the other landowners than the landowners between 
themselves. 

Negotiations with Countryside 
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CONTINUED... 

Again, we respectfully disagree with your comments. The Council has made it clear that the 
landowners may seek to engage with it direct, or with Countryside. 

Your client has chosen to engage a range of property professionals to act on its behalf throughout this 
process. Since entering into the development agreement with Countryside, those property 
professionals have negotiated with Countryside and the Council has been kept informed of the 
progress of those negotiations. The Council has made it clear that landowners may negotiate directly 
with it should they so wish. Other than seeking Council input in the question of the reimbursement of 
your client's legal fees, no landowner has expressed a desire to negotiate directly with the Council. 

We note your comments as to the contractual documentation. Your client has had these for over 16 
months and we are providing further copies with this letter. We do not intend to comment further. 

Turning to the specific issue you have raised, that of legal fees. Throughout this process the Council 
has only sought to bring forward the policy compliant development of the TSDL and the Council 
strongly rejects any suggestion that it is trying to force your client to compromise the nature and/or 
quality of its legal and commercial advice. The reason for asserting that the Council considers that 
Countryside is acting appropriately and in accordance with guidance, is that we cannot see any 
justification for your client's claim that its professional fees are "reasonable and proper', nor that the 
approach to the timing of such payment is justified. 

We understand that your client is seeking £140,000 (exclusive of VAT) for legal and professional costs, 
with £80,000 of those fees payable upon agreeing heads of terms, but before the documentation 
envisaged by the heads of terms is entered into. It is understood that you have previously reduced 
your fees substantially when these were queried by Countryside. Your letter is inferring that no 
undertaking has ever been offered. In fact, Countryside has consistently offered an undertaking for 
your client's reasonable costs subject to their heads of terms being agreed. We understand that 
Countryside has previously offered a sum of £110,000 (exclusive of VAT) to be paid on simultaneous 
exchange of agreements. In light of the work undertaken by your client's agents and Countryside to 
date, Countryside has now offered the sum of £140,000 (exclusive of VAT) to meet your client's 
reasonable legal and surveyor fees. In respect of your client's request for sums to be paid on the 
signing of heads of terms, we are not aware of any commercial land transaction where it would be 
reasonable to ask for such significant professional costs to be paid on agreeing heads of terms. In our 
view, it is reasonable for the timing of such payment to be upon exchange of the relevant legal 
documentation. Therefore the Council considers Countryside to be acting entirely reasonably in 
respect of these costs. 

Deal Structure 

Your client appears to be accepting the position that the exchange of agreements simultaneously is 
now acceptable. Within your letter, you state that the intention is to effect "simultaneous exchange of 
separate agreements" between:-

(1) Countryside and your client ("Principal Agreement"); and 
(2) Bloor and your client (possibly with Countryside a party) ("Bloor Agreement") 
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CONTINUED... 

Countryside has consistently been seeking that completion of the Principal Agreement is conditional 
on the simultaneous completion of the Bloor Agreement (or alternatively a tripartite agreement). Can 
you confirm that this is what is being accepted? The most recent heads of terms that we have seen 
appeared to allow for the possibility of the Bloor Agreement being unresolved at the point that the 
Principal Agreement was entered into, which as has been repeatedly explained to you, is not 
acceptable to the Acquiring Authority. 

Undertaking from the Acquiring Authority 

We note your comments. 

The intention in setting out the proviso was, of course, intended to relate to the "other" functions of 
the Council as a local authority. For the avoidance of doubt, the proviso would be that "except for the 
Council not exercising CPO powers, the undertaking is subject to the proviso that it does not otherwise 
prejudice or fetter the Council's discretion in exercise of its functions as a local authority" 

Conclusion 

We note your comments and have responded within this letter. A copy of the development 
agreement has previously been provided and a further copy accompanies this !etter. 

The Council has considered the making of a CPO on two occasions. The first, on 3rd March 2020 (before 
the COVID 19 lockdown) and more recently, the report considered by Full Council on 22nd September 
2020. Both reports were, in our view, fair and balanced documents. The recently completed MoU was 
disclosed very shortly before the September meeting after some delay in its disclosure following the 
first indication it had been entered into, resulting in an update document having to be circulated to 
Councillors and a verbal update at the meeting itself. All Council meetings containing an agenda item 
relating to the proposed CPO for the TSDL have been publicised in accordance with the Council's 
Constitution. Your client or their representatives have had the opportunity to speak at both Full 
Council meetings and did not do so, including the meeting you are referring to now. The Council 
strongly rejects any allegation of impropriety and would ask you to set out in full your concerns if any 
remain. 

Yours faithfully, 
,4 A 

r 
avitt Jones uld 

Tel: 0203 026 8294 
Email: robin.dewreede@djblaw.co.uk 

Cc. Oliver King, King & Co. 
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Kate Mackintosh

From: Alison Thompson <athompson@chichester.gov.uk>
Sent: 16 October 2020 12:20
To: 'oliver@kingandcompany.co.uk'
Subject: Meeting -  Tangmere Strategic Development Land

Dear Oliver 
 
I have been asked by Andrew Frost, to follow up on the request in your letter of 28 August for some 
possible dates for a meeting to discuss your proposals for development of the Tangmere SDL. As you 
know the reply sent to you by Davitt Jones Bould dated 7 September confirmed that the Council is happy to 
meet you to discuss policy compliant proposals and we understand from your letter that you will coordinate 
with the other landowners to ensure that all landowners can be present at the meeting. 
 
I can offer you the following dates by Zoom, please let me know which would be convenient and advise 
who will be attending. From CDC, the meeting would be attended by Andrew Frost, Tony Whitty (Manager 
for Development Management) and Hannah Chivers (Principal Planning Policy Officer). 
 

• 26 October 3-5pm 
• 30 October 2-5pm 
• 3 November 2-5pm 
• 6 November 9:30am 

 
Kind regards 
Ali 
 

Alison Thompson 
PA to the Leader & Executive Officers
Executive Office 
Chichester District Council 

Ext: 34666 | Tel: 01243534666 | athompson@chichester.gov.uk | Fax: 01243776766 
http://www.chichester.gov.uk  

For all the latest coronavirus and council news, sign up to our monthly email newsletter: 
http://www.chichester.gov.uk/newsalerts  
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Ashurst LLP is a limited liability partnership registered in England and Wales under number OC330252 and is part of the Ashurst Group. It is a law firm 

authorised and regulated by the Solicitors Regulation Authority of England and Wales under number 468653. A list of members of Ashurst LLP and 

their professional qualifications is open to inspection at its registered office London Fruit & Wool Exchange, 1 Duval Square, London E1 6PW. The term 

"partner" in relation to Ashurst LLP is used to refer to a member of Ashurst LLP or to an employee or consultant with equivalent standing and 

qualifications. 

Our ref: TLG\30009001.1000-037-808 

Your ref: 10898.0001/RDW 

Direct line: +44 20 7859 1114 

Direct fax: ++44 (0)20 7192 5536 

Email: Trevor.Goode@ashurst.com  

Ashurst LLP 

London Fruit & Wool Exchange 

1 Duval Square 

London E1 6PW 

Tel +44 (0)20 7638 1111 

Fax +44 (0)20 7638 1112 

DX 639 London/City 

www.ashurst.com 

08 December 2020

BY EMAIL 

Robin de Wreede  
Davitt Jones Bould 
12-14 The Crescent 
Taunton 
TA1 4EB 

xx 

Dear Sirs 

Tangmere Strategic Development Location ("TSDL") 
Our Client: Bosham Limited and Shopwyke Limited 

We refer to your letter dated 16 October 2020.

Using the same headings as your letter: 

Council's approach and messaging 

There is clearly a difference of opinion between the parties concerning the extent to which the Council 
has afforded our client (and the other principal landowners) a reasonable opportunity to bring forward 
a planning application for a policy compliant scheme.  There is little merit in debating matters with 
you as it is clear that the Council is wedded to the promotion of the compulsory purchase order.  The 
fact that Countryside appears to be making progress with the Pitts and the Church Commissioners 
does not detract from our client's main contention that it is possible for our client's land to come 
forward for policy compliant development without the need for compulsory acquisition of its interests 
in the TSDL. 

Nature of the Heaver Family interests in the TSDL

Noted. 

Masterplan

Thank you for providing us with a copy of the development agreement between the Council and 
Countryside. 

We note that clause 5.3 of the development agreement provides that: 

"In the event that the Council unilaterally decides not to proceed with the CPO and provided 
that the Developer has complied with the material terms of this Agreement, the Developer 
shall be entitled to terminate this Agreement and at any time thereafter by notice in writing to 
the Council and the Council shall pay the Developer on an indemnity basis the Developer's 
reasonable and proper planning (including planning application costs), valuation and legal 
costs and the Council shall repay to the Developer any Relevant Expenses that have been paid 
by the Developer to the Council". 
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Robin de Wreede 08 December 2020 Page 2 

A provision of this nature is clearly inconsistent with your contention that the Council is not obligated 
to Countryside to resist alternative proposals for the TSDL.  Clause 5.3 is a clear deterrent to the 
Council deciding not to proceed with the CPO.  This is a point which will be explained and explored 
in more detail in any evidence submitted on behalf of our client in support of its objection to the 
compulsory purchase order. 

TSLD Comprehensive Redevelopment 

We have set out our client's position and have nothing further to add. 

Piecemeal Development

Noted.  The development agreement serves only to reinforce the view that the Council is obliged to 
resist any free standing planning applications for development within the TSDL irrespective as to 
whether or not they align with the Countryside masterplan or, more importantly, Policy 18 of the 
local plan. 

MoU and Process 

Your comments are noted. 

The MoU was negotiated within the context of enabling each party to engage with the 
Council/Countryside on a solus basis.  It is our understanding that the Council/Countryside has not 
yet entered into a legally binding agreement with either the Pitts or the Church Commissioners. 

If and when such agreements are entered into, it will serve only to strengthen our client's case that 
the compulsory acquisition of its interests in the TSDL is unnecessary in order to deliver a policy 
compliant scheme. 

Our client is willing to agree reasonable commercial terms for the acquisition or, alternatively, of its 
interests in the TSDL or alternatively, work alongside the Council/Countryside to deliver a policy 
compliant scheme. 

Negotiations with Countryside 

We are at a loss as to the reason why you "respectfully disagree with [our] comments".  Mr Frost's 
email of 12 April 2020 and your letter to Mr King dated 7 September 2020 are very clear examples 
of the Council ceding responsibility to Countryside to negotiate with our client.  The Council has been 
unwilling to intervene and seek to assist in the negotiations between the parties.  We do, however, 
note that the Council has been willing to express a view concerning the payment of legal fees and 
professional costs associated with negotiations relating to the acquisition of its interests in the TSDL. 

Our client is willing to make concessions to try and reach an agreement with Countryside in respect 
of the quantum of fees and timing for payment.  There are, however, other more significant 
commercial issues to resolve which Countryside continue to resist. 

Deal Structure 

The deal structure (1) between Countryside and our client; and (2) between Bloor our client and 
possibly Countryside, is agreed. 

Our client's position remains that it is not essential for it to reach agreement with Bloor for variation 
of the Bloor Option Agreement as pre-requisite to agreeing terms with Countryside for the acquisition 
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of Countryside.  It would be possible for the agreement between our client and Countryside to be 
conditional upon a variation of the Bloor Option Agreement.  This could be achieved either through 
negotiation or by use of the powers contained within the compulsory purchase order or section 203 
of the Housing & Planning Act 2016. 

Undertaking from the Acquiring Authority

Noted and agreed. 

Conclusion 

Our contention remains that the Council is wedded to its contractual commitments to Countryside 
and has failed to afford our client a fair and reasonable opportunity to promote alternative proposals 
for development of the TSDL. 

The completion of the MoU was and is an important material consideration.  The MoU paves the way 
for a clear alternative to the compulsory purchase order. 

As you will appreciate, the compulsory purchase powers should only be exercised as a last resort.  
Our client will demonstrate that the promotion of a compulsory purchaser order at this moment in 
time is premature.  There are clearly other means by which the Council's policy objectives for the 
TSDL can be achieved – our client is of the view that these alternatives should be properly considered 
and explored in advance of either the making and/or confirmation of the compulsory purchase order.   

Our client's concerns about the process adopted by the Council and the decision to make a 
compulsory purchase order will be explained, in detail, to the Secretary of State as part of its 
objection to the compulsory purchase order. 

Yours faithfully 

Ashurst LLP 

CC Mr Oliver King, King & Co 
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Kate Mackintosh

From: Andrew Frost <afrost@chichester.gov.uk>
Sent: 17 August 2021 09:20
To: 'Matthew@matthewbodleyconsulting.com'
Cc: Yohanna Weber; 'Peter Roberts'; 'Ged Denning'; 'Jon Callcutt'; 

'john@jhfarming.co.uk'; 'Trevor.Goode@ashurst.com'
Subject: FW: Chichester District Council (Tangmere) Compulsory Purchase Order 2020 

[IWOV-DJB-DMS.FID124927]

Importance: High

Dear Mr Bodley 
  
I refer to your recent emails with DWD, and most recently Peter Roberts’ email dated 10 August and your 
reply (below). 
  
The District Council and its representatives have been in ongoing dialogue with Countryside as to this 
chain of correspondence, and also in relation to an appropriate response to your most recent email 
below.  To the extent that the Council might take a different view to that of Countryside, we will advise you; 
however the Council has nothing further to add to the emails of Peter Roberts and Ged Denning at this 
stage. 
 
 

Andrew Frost 
Director Planning and Environment 
Executive Office 
Chichester District Council 

Ext: 34892 | Tel: 01243534892 | afrost@chichester.gov.uk | Fax: 01243 776766
http://www.chichester.gov.uk  

For all the latest coronavirus and council news, sign up to our monthly email newsletter: 
http://www.chichester.gov.uk/newsalerts  

  
 

 
From: Matthew Bodley <Matthew@matthewbodleyconsulting.com>  
Sent: 12 August 2021 15:43 
To: Peter Roberts <peter.roberts@dwdllp.com>; Ged Denning <ged.denning@dwdllp.com> 
Cc: Jon Callcutt <Jon.Callcutt@cpplc.com>; afrost@chichester.gov.uk; john@jhfarming.co.uk; 
Trevor.Goode@ashurst.com 
Subject: [EXTERNAL] RE: Chichester District Council (Tangmere) Compulsory Purchase Order 2020 
  
This message originated from outside Countryside Properties 

Hi Peter 
  
Thanks for your email. 
  
With regard to fees I think you have misunderstood the point I was trying to make.  I was not referring to fees for 
objecting.  I was referring to my clients' statutory entitlement to recover fees incurred as a direct consequence of 
the compulsory acquisition.  In the event that the CPO is confirmed and my clients’ interests are compulsorily 
acquired they will have a statutory entitlement to recover their reasonable fees for assessing their compensation 
entitlement and negotiating a settlement.  I would agree with you that there is no automatic statutory entitlement 
to recover fees for objecting, unless the objection is successful.  The point I was really trying to make was that my 

The linked image cannot  
be displayed.  The file  
may have been moved, 
renamed, or deleted.  
Verify that the link  
points to the correct file  
and location.

The linked image cannot  
be displayed.  The file  
may have been moved, 
renamed, or deleted.  
Verify that the link  
points to the correct file  
and location.
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clients are  willing to reach an agreement which would enable the withdrawal of their objection and that given the 
limited time available before the commencement of the inquiry I would prefer that we focus our attention on that 
rather than spend a disproportionate amount of time arguing about fee undertakings which are relatively 
insignificant in the scheme of things.  We can continue our discussion about fees at a later date but I think there are 
more pressing matters to discuss over the next couple of weeks.  
  
Similarly, I think you have misunderstood the point I was making in respect of paragraph 2 of the CPO Guidance.  Of 
course, I am aware that negotiations have taken place between Countryside and my clients, and I have 
acknowledged this.  However, the offers which have been put forward by Countryside do not reflect the 
compensation entitlement as is required by paragraph 2.  As you point out, my involvement in this case is relatively 
recent so I can’t speak with first-hand experience of the original negotiations between Countryside and the 
Heavers.  However, I have been advised by my clients that there was a willingness on their part to negotiate an 
agreement with Countryside at the outset but my clients became increasingly frustrated at the lack of progress over 
a protracted period and ultimately lost confidence in Countryside’s desire to reach an agreement.  This was due, in 
part, to the consistent pattern of points being agreed in meetings but subsequently retracted at a later stage.  The 
negotiations with Countryside were undertaken with the threat of the CPO in the background.  Countryside sought 
to use this threat to their advantage and it was clear to my clients that the Council had no real interest in intervening 
and was content to leave matters to Countryside. 
  
The Council and Countryside had a clear timetable in place for progressing the making of the CPO.  The Heavers felt 
threatened by the making of the CPO and in the absence of positive progress with Countryside they decided to take 
specialist compulsory purchase and compensation advice.  Following that advice it is evident that the Countryside 
offer is not a fair reflection of their compensation entitlement in terms of both the quantum of compensation and 
the structure of the agreement proposed by Countryside. 
  
As I have stated in a previous email to Ged, in reality the Countryside offer amounts to no more than an option in 
Countryside’s favour to draw down up to 50% of the net developable area over undefined parts of my clients’ land, 
exercisable over a period of up to seven years, at 90% of market value with 50% of the payments being deferred for 
a further year.  I can see why this would be attractive to Countryside as it would provide them with full control but 
no responsibility.  However, from my clients’ perspective it would not provide them with any certainty.  It would 
simply prolong the uncertainty which they have already been experiencing ever since the Council decided to go 
down its current path.   
  
There is no recognition of the significant value attached to my clients’ land in unlocking access to the remainder of 
the site and instead an equalisation approach is proposed.  Whilst I can see why this would be attractive to 
Countryside and the other landowners it is entirely unfair on my clients and is seeking to deprive them of the value 
they are entitled to. 
  
I note that you are of the opinion that the deal proposed in the Countryside offer is more generous than my clients' 
compensation entitlement.  I disagree.  You appear to have come to your opinion based on your (and the Council's) 
view that my clients' property is not capable of independent development.   I take the contrary view and my clients 
have taken independent planning and legal advice on this which supports my view.  In the no scheme world with an 
objective decision maker, planning permission would be granted for a housing led scheme on my client’s land 
provided it complied with the relevant policies in the adopted and emerging Local Plan and the Neighbourhood 
Plan.  Whilst the policies require development to come forward in a comprehensive way in accordance with a 
masterplan approach, there is no requirement for this to be undertaken in a single phase or by a single developer.  It 
is common for strategic development sites to be delivered in several phases and by different developers.   
  
My clients have the good fortune that the land they own directly adjoins the A27/A285 junction which is identified 
in policy as the primary access into the TSDL.  The requirement for an East-West Corridor as an extension to 
Malcolm Road can also be met within my clients’ land ownership, as can the Village Main Street and the commercial 
and community uses that would form part of it.  The preferred location for the new primary school is also within my 
clients' ownership and my clients would be willing to make their land available for this use and pay a fair 
contribution towards the costs of site wide infrastructure via section 106.  Accordingly, my clients are able to meet 
all of the policy requirements for a development of their land ownership independent from the remainder of the 
TSDL but in a way which does not prejudice the delivery of the remainder of the TSDL. 

202



3

  
My clients also control access from the A27/A285 primary access point to the remaining land ownerships within the 
TSDL and therefore they hold the key to unlocking the development potential to the remainder of the TSDL and 
would have the ability to command a ransom based on a share of the value uplift to the land to the south owned by 
the Pitts and the Church Commissioners.  Ransom is well established in compensation law. 
  
On this basis I am very firmly of the opinion that my clients will be significantly better off under an agreement that 
reflects the compensation code, and therefore this is the only basis upon which we are willing to reach an 
agreement. 
  
Your client (and the Council) will simply need to accept this.  Things have moved on and I have prepared a fresh set 
of Heads of Terms aimed at simplifying the deal structure and ensuring that my clients' entitlement to proper and 
full compensation is protected. 
  
I’m not aware of the archaeological finds that you have referred to and the extent to which they would restrict 
development of my clients' land.  I raised this matter with my clients who informed me that they have repeatedly 
asked Countryside for disclosure of survey data in respect of surveys undertaken on their land but Countryside have 
refused to share this information beyond what is already in the public domain, which is an example of why the 
Heavers became so frustrated with trying to deal with Countryside.  If this data is relevant to the valuation of my 
clients’ land then please could you share it with me. 
  
With regard the Bloor Promotion and Option Agreement, I apologise but I assumed that you would have already 
have had sight of this on the basis that I understood your client had reached an agreement with Bloor.  Presumably, 
your client must have seen this in order to reach an agreement with Bloor.  If this is not the case and you have 
reached an agreement with Bloor it seems odd that you don’t need to see it to reach agreement with them but you 
do with the Heavers.  Notwithstanding this, I went back to my clients and asked if I could send you a copy, but 
unfortunately an unredacted copy can’t be shared without Bloor’s agreement.  Apparently, it was at Bloor’s 
requirement that the previous version provided was redacted.  Therefore, I can’t say anything further about that at 
this time, but the absence of the full copy of the Bloor agreement does not prevent you from responding to my 
proposed Heads of Terms.   
  
On a slightly separate note, are you able to confirm whether Countryside has reached an agreement with Bloor and, 
if so, what the terms are?  I assume that you will be willing to disclose the terms of any agreement with Bloor at 
some point either voluntarily or through disclosure as part of any Tribunal proceedings. 
  
As stated in my previous email to Ged, I’m keen that we use the limited time available to try and agree the structure 
of an agreement that will enable our clients to agree terms and for my clients to withdraw their objection.  Neither 
you nor Ged have made any comments at all on the structure of the agreement proposed in my Heads of 
Terms.  You both appear to be fixated on fees and the Minimum Land Price without giving any consideration to the 
agreement structure I have proposed. 
  
Please could you let me have your comments on the proposed agreement structure so that we can see whether 
there is any reasonable prospect that we will be able to reach an agreement on terms, subject to agreeing a 
mutually acceptable Minimum Land Price, in the knowledge that there is a strong likelihood that the actual quantum 
of compensation will need to be determined by the Tribunal. 
  
I look forward to hearing from you. 
  
Regards 
Matt 
  
Matthew Bodley MRICS 
Matthew Bodley Consulting  
5th Floor, 15 Hanover Square, London W1S 1HS 
T: +44 (0)20 7399 0600 
M: +44(0)7814 545287 
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E: matthew@matthewbodleyconsulting.com 
  
www.matthewbodleyconsulting.com  
  
From: Peter Roberts <peter.roberts@dwdllp.com>  
Sent: 10 August 2021 19:44 
To: Matthew Bodley <Matthew@matthewbodleyconsulting.com>; Ged Denning <ged.denning@dwdllp.com> 
Cc: Jon.Callcutt@cpplc.com; afrost@chichester.gov.uk; john@jhfarming.co.uk; Trevor.Goode@ashurst.com 
Subject: RE: Chichester District Council (Tangmere) Compulsory Purchase Order 2020 
  
Dear Matthew 
  
I trust you are well.  
  
I refer to your email to my colleague Ged Denning of 4 August 2021. Ged is currently on annual leave but, in order 
not to lose momentum, I have taken the opportunity of responding on his behalf. 
  
I note that you are arguing that your client has a statutory entitlement to recover reasonable fees. I accept that 
claimants have certain rights in this regard but am unaware of objectors benefiting from any statutory entitlement 
to costs. Whilst I note that Ged has offered your client a fee undertaking in any event I would be obliged if you 
would assist me by referring me to the relevant provisions. 
  
I note your reference to paragraph 2 of the MHCLG CPO Guidance and your assertion that this has not been 
complied with. However, I also note that you confirmed in your email dated 30 July 2021 that “I am aware of the 
previous negotiations between Countryside and Savills which pre-date the making of the CPO.” You will therefore be 
fully aware from your review of the correspondence that detailed negotiations with your client have been ongoing 
since September 2018 and your client was fully engaged with the proposed structure of the agreement. It is 
therefore undeniably the case that there has been extensive, detailed and sustained engagement and that terms 
had been substantially agreed. It  is only since you made contact in June 2021 that we have been made aware that 
your client wishes to depart from the direction of travel and adopt a fundamentally different approach.  
  
For absolute clarity on this point, we are fully aware of the MHCLG Guidance to which you refer and are more than 
satisfied that the proposals discussed with your client’s previous advisors offered your client a significant incentive 
to complete terms. Those proposals were directly influenced by and took regard of your client’s preferences as 
expressed at that point in time. However, I note that you have advised that your ”…instructions are to try and reach 
agreement which fairly reflects my client’s entitlement to compensation..”. As such, if your client now prefers to 
adopt a pure compensation code approach, we would be more than happy to revisit this although it is plain to me 
that such an approach would be detrimental to your client comparative to the terms previously under discussion.   
  
In this context I am sure that I do not need to remind you that, in extremely simplistic terms, the compensation code 
assumes a single payment on the date of valuation assessed by reference to the Market Value of the site as it 
actually exists in physical and legal terms subject to the “no scheme” world assumption. However, whilst you have 
referred to “…the compensation that would be payable if the land was compulsorily acquired” your new proposal 
adopts a somewhat different approach.  
  
You state that “The Minimum Land Price put forward in the Heads of Terms is based upon and takes into account the 
Promotion and Option Agreement between my client and Bloor Homes which was entered into following a marketing 
exercise. This is probably the best evidence available in respect of the property…” I am unclear as to how a minimum 
land price as defined within a promotion and option agreement could, as a fundamental principle, be considered to 
be evidence of Market Value as defined by Rule 2 and you need to set out a clear explanation as to why you 
consider this to be the case.  
  
Notwithstanding this you will be aware that your client has provided a heavily redacted copy of the Promotion and 
Option agreement.  Unless and until your client provides a full unredacted copy I am unable to place any weight on 
it in any case. The point is that such an agreement has to be understood in its entirety.  
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Whilst you have stated an overall “Minimum Land Price” of £30M you have not provided any breakdown as to your 
assessment of Rule 2 compensation in respect of each plot. In other words, what is your valuation for each of the 
plots the sum of which gives you £30M? As I am sure you will be aware, each plot is to be valued separately for the 
purposes of Rule 2 and whilst the ownership of other land is factual as at the valuation date, the willing seller of the 
actual plot to be valued is hypothetical. There is no basis to assume that the willing seller of the plot being valued 
and the actual owner of the other plots are one and the same. As such, we need to be provided with a full 
breakdown and explanation as to how each individual plot has been valued rather than your current approach which
appears to be to assume that all the plots are valued as if they are all in the same ownership.  
  
I note that your Heads of Terms state that “In no circumstances will the Land Consideration be less than the 
Minimum Land Price.” In effect, if the UTLC agree with the acquiring authority that compensation should be 
significantly less than £30M, the acquiring authority would be left in the unacceptable position of being unable to 
recover the balance. This does not indicate to me that your client is serious about accepting a payment calculated in 
accordance with the compensation code.  
  
Whilst I acknowledge that you have only recently become involved in this matter I trust that you are aware that your 
client’s land is only capable of coming forward for residential development as part of a comprehensive scheme 
incorporating land and interests outside of your client’s control. As such, a purchaser of each of your client’s plots 
can only implement development if they subsequently acquire all the other plots, land and interests required to 
secure and satisfy planning matters. A purchaser of each plot would therefore not only need to acquire all the other 
plots currently owned by your client but would also need to acquire all the other plots as well. You have not 
explained how, in a Rule 2 scenario, a purchaser of each of your client’s plots would address this in the “no scheme” 
world. 
  
You are also overlooking that, as you are clearly aware, there is a Promotion and Option Agreement enforceable 
against part/all of your client’s land such that any purchaser of that land in the “no scheme” world would be 
constrained by that agreement. In essence, you are arguing that the purchaser would pay £30M in the hope that a 
third party might exercise the option on the land and, if they did, the price paid under the option would exceed 
£30M whilst accepting the risk that the option might not be exercised, planning could be refused and/or 
development could not proceed due to the need to acquire other land such that the highest value use to which the 
land may be put is agricultural. In my view, such an approach would be misguided at best but if you have 
transactional evidence to support your argument that a purchaser would match a developer’s minimum land price 
please do provide this together with full copies of the relevant Option Agreements.  
  
The Promotion and Option Agreement you are relying upon is dated 21 December 2012. However, we understand 
that, since then, further information has come to light including archaeological finds which will restrict the extent of 
development achievable. In addition, there are certain drainage infrastructure and other issues whereby 
development of your client’s land is dependent upon access through adjoining land. We therefore need to 
understand the extent to which that agreement takes account of the reduced development potential. In this regard, 
we doubt that Bloor would be prepared to pay the same minimum total land price as originally envisaged now that 
the development potential has reduced albeit we do not accept, at present, that the minimum land price is evidence 
of Rule 2 Market Value in any event.  
  
You argue that your client has a ransom position by virtue of access points and that development would not require 
adjoining land. However, you have not addressed the fundamental point that, in the “no scheme” world, none of 
your client’s land can be developed other than as part of a comprehensive scheme hence your ransom is worthless 
in the “no scheme” world. You have also not explained which plots benefit from the alleged ransom position and 
how each plot has been valued in this regard taking into account the relationship between the willing 
seller/hypothetical purchaser of each plot and the actual owners of each plot as at your assumed valuation date.  
  
You will appreciate from these comments that I am of the view that there are fundamental flaws in your approach 
and you have not presented anything to persuade me that the terms progressed with your predecessor are 
unreasonable. However, we are very happy to consider reverting to a pure compensation code approach 
notwithstanding that we remain of the view that such an approach would be detrimental to your client and look 
forward to receipt of your proposals in this regard.  
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In any event, we would be grateful for a full unredacted copy of the Promotion and Option Agreement dated 21 
December 2012 at your client’s earliest convenience.  
  
I understand that Ged returns from holiday later this week but if you wish to discuss anything in the meantime 
please do not hesitate to contact me. 
  
Kind regards 
  
Peter 
  

Peter Roberts 
FRICS CEnv 
Partner 

 

     

Chartered Surveyors & Town Planners
6 New Bridge Street 
London  
EC4V 6AB      

D: 020 7489 4835 
M: 07917194972 
T: 020 7489 0213 
peter.roberts@dwdllp.com
www.dwdllp.com 

   

This e-mail (and any attachments) may be confidential and privileged and exempt from disclosure under law. If you are not the intended recipient, please 
notify the sender immediately and delete the email. Any unauthorised disclosure, copying or dissemination is strictly prohibited. DWD is the trading name of 
Dalton Warner Davis LLP, a Limited Liability Partnership. Registered in England No. OC304838. Registered Office: 6 New Bridge Street, London EC4V 6AB. 
This email is not intended, nor shall it form part of any legally enforceable contract and any contract shall only be entered into by way of an exchange of 
correspondence by each party's solicitor. Where this Email message is sent in connection with a contentious issue, the contents are Without Prejudice. 

  
  
  
From: Matthew@matthewbodleyconsulting.com <Matthew@matthewbodleyconsulting.com>  
Sent: 04 August 2021 14:27 
To: Ged Denning <ged.denning@dwdllp.com> 
Cc: Jon.Callcutt@cpplc.com; afrost@chichester.gov.uk; john@jhfarming.co.uk; Trevor.Goode@ashurst.com 
Subject: RE: Chichester District Council (Tangmere) Compulsory Purchase Order 2020 
  
Hi Ged 
  
Thanks for your email. 
  
As you say, your earlier email of 14 June set out the terms upon which your client would be prepared to provide a 
fee undertaking which included a requirement to submit a detailed claim for compensation.  The request included a 
requirement to submit detailed evidence and the input of other professional advisors.   
  
I was under the impression that your request for detailed supporting evidence was in return for you providing a fee 
undertaking.  I’m not pressing you for the undertaking now as there are more important things to try to resolve in 
the time available.   
  
My client has a statutory entitlement to recover their reasonable fees and we can deal with that at a later date as 
part of the bigger negotiation. 
  
In fact, it wasn’t entirely clear to me what your offer in respect of the fee undertaking actually amounted to.  You 
seemed to be saying that your client was prepared to offer an undertaking of up to £10,000 but that this would be in 
exchange for the withdrawal of an undertaking for fees which have already been incurred by my client in the order 
of £140,000.  This didn’t seem particularly fair to me and I didn’t see the benefit of getting involved in a drawn out 
discussion on fee undertakings given the limited time available before the commencement of the inquiry.   
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My instructions are to try to reach an agreement which fairly reflects my client’s entitlement to compensation.  The 
previous terms offered by Countryside clearly fall short of this, hence the offer set out in the Heads of Terms I issued 
to you last Friday.   
  
As you know, the requirements set out in paragraph 2 of the MHCLG CPO Guidance are very clear that acquiring 
authorities should take reasonable steps to acquire land by agreement and that these negotiations should be based 
on the compensation that would be payable if the land was compulsorily acquired.  As stated above, the offer put 
forward by Countryside clearly doesn’t meet this requirement.   
  
My client has assembled a professional team and we will be able to provide evidence to support a claim in due 
course.  However, for the purposes of trying to come to an agreement quickly, I have taken a very simple 
approach.  The Minimum Land Price put forward in the Heads of Terms is based upon and takes into account the 
Promotion and Option Agreement between my client and Bloor Homes which was entered into following a 
marketing exercise.  This is probably the best evidence available in respect of the property as it reflects the bid put 
forward by a reputable property developer in the no scheme world.  It is worth noting that other parties also bid for 
the opportunity.  The Bloor Agreement takes no account of the ransom value attached to my client’s land, which will 
also form part of any compensation settlement. 
  
I anticipate that the total Land Consideration / statutory compensation will exceed the proposed MLP on the basis of 
the significant ransom value due for providing access to the land to the south.  My client’s land would not require 
the assembly of any third party land in order to come forward for development as it already connects directly to the 
primary access from the A27/A285 junction and a secondary access to Malcolm Road to the east.   
  
I’m keen that we try to reach agreement on the structure of an agreement between our clients prior to 17 August so 
that we can avoid the need to submit evidence in support of our objection.  On this basis please could you provide 
me with a timescale for a full response to the offer set out in my Heads of Terms of 30 July. 
  
I look forward to hearing from you. 
  
Regards 
Matt 
  
  
Matthew Bodley MRICS 
Matthew Bodley Consulting  
5th Floor, 15 Hanover Square, London W1S 1HS 
T: +44 (0)20 7399 0600 
M: +44(0)7814 545287 
E: matthew@matthewbodleyconsulting.com 
  
www.matthewbodleyconsulting.com  
  
From: Ged Denning <ged.denning@dwdllp.com>  
Sent: 03 August 2021 12:54 
To: Matthew Bodley <Matthew@matthewbodleyconsulting.com> 
Cc: Jon Callcutt <Jon.Callcutt@cpplc.com>; afrost@chichester.gov.uk; john@jhfarming.co.uk; 
Trevor.Goode@ashurst.com 
Subject: RE: Chichester District Council (Tangmere) Compulsory Purchase Order 2020  
  
Matt 
  
Thank you for this.   
  
This is obviously quite a significant departure from the negotiations between the parties to date, but an agreement 
that would see your client receive a capital sum as part of a package of its potential statutory entitlement is 
something that my client is considering and we will revert in due course. 
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In my email dated 14th July I offered an undertaking for professional fees and as part of that offer, requested that 
you set out a detailed claim for compensation including supporting evidence and professional opinions from the 
required disciplines relied on in reaching your conclusions.   
  
Given the level of value you have set out, it is a reasonable expectation for the Acquiring Authority and Countryside 
to understand the basis/methodology and supporting evidence relied on by your client.  It goes without saying that 
as an experienced CPO professional you will understand the present HOTs document provided by you falls short of 
the expectations of a claim for compensation.  To be compliant with the compensation code there are statutory 
rules/assumptions that need to be accounted for in your valuation approach, therefore in addition to the usual 
detail one would expect as valuers, I would specifically like to understand how your valuation approach has 
accounted for the existence of the Bloor interest in your client’s land and any wider requirement for land assembly 
of third party interests in order that the development of the TSDL can be successfully delivered.   
  
A considerable amount of endeavour on the part of Countryside in progressing the previous HOTs has, in effect, 
been wasted and therefore understanding your client’s proposal on valuation at the earliest stage possible is 
essential and will assist the formulation of an early response/proposal from the Acquiring Authority/Countryside. 
  
I look forward to hearing from you at your earliest convenience. 
  
Regards   
  
  

Ged Denning 
B.Eng (Hons) MSc MRICS 
Partner 

  

 

     

DWD 
6 New Bridge Street 
London  
EC4V 6AB     

D: 020 7332 2108 
M: 07956 311273 
T: 020 7489 0213 
www.dwdllp.com 

  

  
  

This e-mail (and any attachments) may be confidential and privileged and exempt from disclosure under law. If you are not the intended recipient, please 
notify the sender immediately and delete the email. Any unauthorised disclosure, copying or dissemination is strictly prohibited.  
 
DWD is the trading name of Dalton Warner Davis LLP, a Limited Liability Partnership. Registered in England No. OC304838. Registered Office: 6 New 
Bridge Street, London EC4V 6AB. 

  
From: Matthew Bodley <Matthew@matthewbodleyconsulting.com>  
Sent: 30 July 2021 09:44 
To: Ged Denning <ged.denning@dwdllp.com> 
Cc: Jon Callcutt <Jon.Callcutt@cpplc.com>; afrost@chichester.gov.uk; john@jhfarming.co.uk; 
Trevor.Goode@ashurst.com 
Subject: Chichester District Council (Tangmere) Compulsory Purchase Order 2020  
  
Subject to Contract 
  
Dear Ged 
  
I refer to your recent emails on the above matter. 
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As you know I have been instructed to advise the various Heaver companies which own land at Tangmere which has 
been included in the abovementioned CPO.  I am aware of the previous negotiations between Countryside and 
Savills which pre-dated the making of the CPO.  I was instructed in January of this year which was after the CPO had 
been made.  The purpose of my instruction was to advise my clients on their entitlement to compensation in the 
event that their interests were compulsorily acquired pursuant to the CPO.  This has then been used as a basis for 
comparison against the offer from Countryside as set out in the latest draft Heads of Terms dated 28 May 2021. 
  
It is clear to me that the Countryside offer is less favourable to my clients than the compensation entitlement, both 
in terms of the financial consideration and the structure of the proposed agreement.  The Countryside offer is in the 
form of a hybrid option in Countryside’s favour to draw down up to 50% of the Property (including the Control 
Strips) over an as yet undefined area, exercisable over a period of up to seven years, at 90% of market value with 
50% of the payments being deferred for a further year.  The proposed agreement seeks to place an obligation on my 
clients to vary their existing agreement with Bloor Homes.   
  
By contrast a compulsory acquisition of the land would crystalise my clients’ full entitlement to compensation as a 
capital sum, primarily based on 100% of market value, within three years of confirmation without the requirement 
to deal with any of the complexities or uncertainties of the hybrid option, nor to negotiate with Bloor to vary their 
agreement.   
  
I note that the Council’s Statement of Case commits to acquiring all of the Order Land within six months of 
confirmation.  On this basis my client should receive 90% of its full compensation entitlement at some point next 
year, assuming the CPO is confirmed, and would receive the balance on agreement or determination. 
  
Significantly, there does not appear to be any recognition within the draft Heads of Terms of the strategic value of 
my clients’ property in providing the primary access into the wider Strategic Development Location from the 
A27/A285 junction.  I consider the value of this to be significant and it should be reflected in any agreement 
between our clients. 
  
As you will be aware, my clients have objected to the CPO on a numbers of grounds.  Notwithstanding the 
objections, my clients would be willing to agree to a sale of their respective interests, subject to receiving 
compensation in line with the compensation code, reflecting the fact that the sale is effectively through compulsion 
rather than choice. 
  
On this basis I have prepared Heads of Terms which reflect my clients’ entitlement under the compensation code 
and upon which my client would be prepared to reach an agreement and withdraw their objection to the CPO. 
  
I should be grateful if you would seek your client’s instructions on the attached Heads of Terms and revert to me. 
  
Should you wish to discuss the matter please do not hesitate to contact me. 
  
I look forward to hearing from you. 
  
Regards 
  
Matthew Bodley MRICS 
Matthew Bodley Consulting  
5th Floor, 15 Hanover Square, London W1S 1HS 
T: +44 (0)20 7399 0600 
M: +44(0)7814 545287 
E: matthew@matthewbodleyconsulting.com 
  
www.matthewbodleyconsulting.com  
  
To see the actions we are taking to help reduce the spread of Coronavirus, please click here.  
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This email and any files transmitted with it are confidential and may contain privileged material intended solely for the recipient(s) named 
above. If you are not the intended recipient of this email please contact the sender immediately and destroy this email. Any views or opinions 
presented in this email are solely those of the author and might not represent those of Countryside Properties plc or any of its subsidiaries. 
Countryside Properties plc and its subsidiaries will not accept any liability in respect of any statements made in this email. Warning: Although 
Countryside has taken reasonable precautions to ensure no viruses are present in this email, the company cannot accept responsibility for any 
loss or damage arising from the use of this email or attachments. 

Countryside Properties plc. Registered in England No. 09878920  
Registered Office: Countryside House, The Drive, Brentwood, Essex, CM13 3AT. Telephone: 01277 260000  

 
________________________________________________________________________ 
LEGAL DISCLAIMER 
 
Communications on or through Chichester District Council's computer systems may be monitored or recorded to 
secure effective system operation and for other lawful purposes. 
 
________________________________________________________________________ 
LEGAL DISCLAIMER 
 
This e-mail and any files transmitted with it are confidential and intended solely for the use of the individual 
or entity to whom they are addressed. However, any views or opinions presented are solely those of the 
author and do not necessarily represent those of Chichester District Council. 
 
If you are not the intended recipient or the person responsible for delivering the e-mail to the intended 
recipient, be advised that you have received this e-mail in error and that any use, dissemination, forwarding, 
printing or copying of this e-mail is strictly prohibited. 
 
Communications on or through Chichester District Council's computer systems may be monitored or 
recorded to secure effective system operation and for other lawful purposes. 
 
If you have received this e-mail in error please notify the Chichester District Council administrator. 
 
E-mail or phone 44 (0) 1243 785166 
Mail-Admin@chichester.gov.uk 
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